

PROCUREMENT PLAN (Textual Part)

Project information: Gambia, Essential Health Services, P173287

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: 27 August 2020

Period covered by this Procurement Plan: 27 August to 31 December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. – Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable.

Other Relevant Procurement Information. - Not Applicable

PROCUREMENT PLAN Gambia, The : The Gambia Essential Health Services Strengthening Project

General Information

Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2020-08-27
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-11
Project ID: P173287 **GPN Date:** 2020-11-25
Project Name: The Gambia Essential Health Services Strengthening Project
Loan / Credit No.: IDA / D7310, / , IDA / D9280
Executing Agency: MINISTRY OF HEALTH

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Closure |
|--|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|------------------|---|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| GM-MOH-190603-CW-RFB / Renovations of Biwam General Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 500,000.00 | 0.00 | Pending Implementation | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-190606-CW-RFB / Renovations of Edward Francis Teaching Hospital (laboratory, operating room, NAWEC ward, orthopedic ward, 6&7 ward, Gamtel ward, postnatal, antenatal and labor wards) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,500,000.00 | 0.00 | Canceled | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-190611-CW-RFB / Renovations and extensions to Brikama Ba Health Centre including a new operating room for cesarean delivery which will be located close to the maternity ward | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 200,000.00 | 0.00 | Pending Implementation | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-190612-CW-RFB / Renovations of staff quarters in selected health facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 500,000.00 | 0.00 | Pending Implementation | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-244828-CW-RFO / Renovation of Birth and Death Registry Unit Office space | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 43,549.00 | 60,356.07 | Signed | | | | | | | | 2021-08-05 | | | | | 2021-09-30 | 2021-12-03 | | 2022-03-29 | |
| GM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and C | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | Request for Bids - Works (without prequalification) SPD | 18,800,000.00 | 0.00 | Under Implementation | | | | | | 2021-10-11 | | 2021-10-16 | | | 2021-11-27 | 2021-07-13 | 2021-12-27 | | 2022-01-31 | | 2022-07-30 |
| GM-MOH-204427-CW-RFB / Construction of Clinical Waste Treatment Center | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | Request for Bids - Works (without prequalification) SPD | 483,795.00 | 0.00 | Pending Implementation | | | | | | 2021-10-11 | | 2021-10-16 | | | 2021-11-27 | | 2021-12-27 | | 2022-01-31 | | 2022-07-30 |
| GM-MOH-190600-CW-RFB / Construction of National Blood Transfusion Center at Kanifing Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 500,000.00 | 0.00 | Canceled | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-262766-CW-RFB / Construction of a new neonatal unit at EFSTH Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | | Request for Bids - Small Works SPD (1 envelope process) | 1,000,000.00 | 0.00 | Under Implementation | | | 2022-01-03 | 2023-03-22 | 2022-01-08 | 2023-03-22 | | | 2022-02-19 | | 2022-02-19 | | 2022-03-21 | | 2022-04-25 | | 2022-10-22 |
| GM-MOH-190608-CW-RFB / Renovations of Basse Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 500,000.00 | 0.00 | Canceled | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-190609-CW-RFB / Renovations to Brikama Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 500,000.00 | 0.00 | Canceled | | | | | | 2020-10-01 | | 2020-10-06 | | | 2020-11-17 | | 2020-12-17 | | 2021-01-21 | | 2021-07-20 |
| GM-MOH-GM-304342-CW-RFB / Construction of Basse Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 300,000.00 | 0.00 | Pending Implementation | | | | | | 2022-07-18 | | 2022-07-23 | | | 2022-09-03 | | 2022-10-03 | | 2022-11-07 | | 2023-05-06 |
| GM-MOH-GM-304343-CW-RFB / Construction of Brikama Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 300,000.00 | 0.00 | Pending Implementation | | | | | | 2022-07-18 | | 2022-07-23 | | | 2022-09-03 | | 2022-10-03 | | 2022-11-07 | | 2023-05-06 |
| GM-MOH-GM-325676-CW-RFO / Refurbishment of X-Ray Rooms for 5 Health Centers | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 50,000.00 | 0.00 | Under Implementation | | | | | | | | 2022-11-14 | | | | | | | 2023-01-09 | | 2023-07-08 |
| GM-SWEDD-GM-341481-CW-RFB / Renovation Works in Asbestos Affected Facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | Request for Bids - Works (without prequalification) SPD | 3,700,000.00 | 0.00 | Under Implementation | | | 2023-02-08 | 2023-02-10 | 2023-02-13 | 2023-02-10 | | | 2023-03-27 | | 2023-03-27 | | 2023-04-26 | | 2023-05-31 | | 2023-11-27 |
| GM-SWEDD-GM-371579-CW-RFO / Civil Works - Construction of the Neonatal Intensive Care Units | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 470,000.00 | 0.00 | Under Implementation | | | | | | | | 2023-07-22 | 2023-07-31 | | | | | 2023-09-16 | | 2024-03-14 | |
| GM-SWEDD-GM-371592-CW-RFB / Construction - Food Safety and Drug Quality Control Laboratory and BEU Unit | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | | Request for Bids - Small Works SPD (1 envelope process) | 7,500,000.00 | 0.00 | Under Implementation | | | 2023-07-16 | 2023-07-16 | 2023-07-21 | 2023-07-17 | | | 2023-09-01 | | 2023-09-01 | | 2023-10-01 | | 2023-11-05 | | 2024-05-03 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|------------------|-----------------|-----------------------------|--|--|--|------------|------|----------------------|--|--|--|--|--|--|------------|------------|------------|------------|--|--|------------|--|------------|--|--|------------|------------|
| GM-SWEDD-GM-373095-CW-RFB / Related Services - Construction of Neonatal Intensive Care Unit | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | Request for Bids - Works (without pre-qualification) SFD | 420,000.00 | 0.00 | Under Implementation | | | | | | | 2023-07-24 | 2023-07-27 | 2023-07-29 | 2023-07-31 | | | 2023-09-09 | | 2023-10-09 | | | 2023-11-13 | 2024-05-11 |
|---|-------------|---|------|------------------|-----------------|-----------------------------|--|--|--|------------|------|----------------------|--|--|--|--|--|--|------------|------------|------------|------------|--|--|------------|--|------------|--|--|------------|------------|

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | | | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|--|-------------|---|--------|--|----------------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|------------|------------|--|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| | | | | | | | | | | | GM-MOH-190613-GO-RFB / Equipment for renovated health facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 5,000,000.00 | 0.00 | Pending Implementation | | | | | 2020-10-01 | | | | | | | | | |
| GM-MOH-190618-GO-RFQ / User devices for CRVS (tablets, printers, etc.) | / | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | | | | | | | |
| GM-MOH-219171-GO-RFB / User Devices for eCRVS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 310,000.00 | 577,123.64 | Completed | | | | | 2021-02-11 | 2021-02-12 | 2021-02-16 | 2021-02-12 | | | | 2021-03-30 | 2021-03-02 | 2021-04-29 | 2021-03-15 | 2021-06-03 | 2021-04-08 | 2021-11-30 | 2021-06-28 | | | | | | |
| GM-MOH-223098-GO-UN / Procurement of Cinema Van and Lab Items | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | UN Agencies (Direct) | Direct | | | 299,317.56 | 316,550.00 | Signed | | | | | | 2021-03-05 | 2021-02-10 | 2021-03-10 | 2021-02-10 | | | | | | | | | | 2021-04-14 | 2021-05-01 | 2021-10-11 | | | | |
| GM-MOH-236576-GO-RFQ / Procurement of Laptops for HP Unit | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 8,092.48 | Completed | | | | | | | | | | | | | | | | | | 2021-07-26 | 2021-05-22 | 2022-01-22 | 2021-06-28 | | | | |
| GM-MOH-236579-GO-DIR / Procurement of Vehicles | IDA / D7310 | Component 2. Project management | Post | Direct Selection | Direct | | | 100,000.00 | 116,375.12 | Signed | | | | | | 2021-05-26 | 2021-09-13 | 2021-05-31 | 2021-09-13 | | | | | | | | | 2021-07-05 | 2021-10-07 | 2022-01-01 | | | | | |
| GM-MOH-258941-GO-RFQ / Office furniture for Birth and Death Registry Unit Office | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 67,648.72 | Completed | | | | | | | | | | | | | | | | | | 2021-12-20 | 2021-12-30 | 2022-06-18 | 2022-02-25 | | | | |
| GM-MOH-262757-GO-DIR / Procurement and installation of 50Nml/h Oxygen Plant | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 419,000.00 | 418,912.79 | Signed | | | | | | 2021-11-11 | 2021-11-14 | 2021-11-16 | 2021-11-14 | | | | | | | | | 2021-12-21 | 2021-11-19 | 2022-06-19 | | | | | |
| GM-MOH-262759-GO-RFB / Procurement of User Devices for Mass Registration and accessories for CRVS devices | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 930,000.00 | 2,009,084.48 | Signed | | | | | | 2021-11-11 | 2021-11-15 | 2021-11-16 | 2021-11-15 | | | | 2021-12-28 | 2021-12-29 | 2022-01-27 | 2022-01-12 | 2022-03-03 | 2022-02-03 | 2022-08-30 | | | | | | |
| GM-MOH-190615-GO-RFB / Civil Registration and Vital Statistics (CRVS) software | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 200,000.00 | 0.00 | Canceled | | | | | 2020-10-01 | | | | | | | 2020-11-17 | | | 2020-12-17 | | | 2021-01-21 | 2021-07-20 | | | | | | |
| GM-MOH-262775-GO-RFB / Procurement of medical equipment for Farato NETC | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 3,000,000.00 | 0.00 | Canceled | | | | | | 2021-11-11 | | | | | | 2021-12-28 | | | 2022-01-27 | | | 2022-03-03 | 2022-08-30 | | | | | | |
| GM-MOH-262776-GO-RFQ / Procurement of office furniture and equipment/laptops and desktops for the waste treatment centres | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 14,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2022-01-11 | | | 2022-07-10 | | | | |
| GM-MOH-258943-GO-RFQ / User Devices accessories for CRVS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 80,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | 2021-12-20 | | | 2022-06-18 | | | | |
| GM-MOH-258942-GO-RFQ / Office IT equipment for Birth and Death Registry Unit Office | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 58,000.00 | 44,955.14 | Signed | | | | | | | | | | | | | | | | | | 2022-01-14 | 2021-12-30 | 2022-07-13 | | | | | |
| GM-MOH-266469-GO-RFQ / Waste Management Materials | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2022-03-05 | | | 2022-09-01 | | | | |
| GM-MOH-266474-GO-RFQ / Office furniture, equipment/laptops and desktops for the waste treatment center | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 14,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2022-03-05 | | | 2022-09-01 | | | | |
| GM-MOH-266484-GO-DIR / 4 Trucks for the Regional Medical Stores and 1 Motor Vehicle for NPS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 228,269.50 | 0.00 | Pending Implementation | | | | | | 2021-12-06 | | | | | | | | | | | | | 2022-01-15 | | | 2022-07-14 | | | |
| GM-MOH-266491-GO-RFB / Equipment for the Central medical stores and 7 regional Stores | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 222,000.00 | 0.00 | Pending Implementation | | | | | | 2022-01-03 | | | | | | | | | | | | | 2022-02-19 | | | 2022-03-21 | | | 2022-10-22 |
| GM-MOH-266499-GO-RFB / Lab Consumables | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 115,540.00 | 0.00 | Pending Implementation | | | | | | 2022-01-03 | | | | | | | | | | | | | 2022-02-19 | | | 2022-03-21 | | | 2022-10-22 |
| GM-MOH-266519-GO-RFB / Integrated Community Health Kits (equipment and supplies) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 170,925.00 | 0.00 | Pending Implementation | | | | | | 2022-01-05 | | | | | | | | | | | | | 2022-02-21 | | | 2022-03-23 | | | 2022-10-24 |
| GM-MOH-266520-GO-RFQ / IT Equipment for Integrated Monitoring of Community Health Services Delivery | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,900.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2022-01-10 | | | 2022-03-07 | | | 2022-09-03 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|------------------------|----------------------|-----------------------------|--------------|------------|------------------------|--|--|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|--|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|
| GM-MOH-26621-GO-RFQ / Data bundles for the tablets | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 53,050.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | 2022-01-10 | 2022-01-27 | | | | | | | | | 2022-03-07 | 2022-02-11 | 2022-09-03 | | | | |
| GM-MOH-274501-GO-RFQ / Portable 2.5-3.0 KVA diesel generators (110 pieces) for NHIS mass registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 125,000.00 | 93,058.17 | Completed | | | | | | | | | | | | | | | | | | | | | | | | 2022-03-26 | 2022-02-11 | 2022-09-22 | 2022-02-25 | | | |
| GM-MOH-274502-GO-RFQ / Storage containers for user devices (110 pieces) for NHIS mass registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 15,000.00 | 15,848.97 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | 2022-03-26 | 2022-02-11 | 2022-09-22 | 2022-02-25 | | |
| GM-MOH-274503-GO-RFQ / White screen background for pictures (360 pieces) for NHIS mass registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 10,000.00 | 7,091.94 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-03-26 | 2022-02-11 | 2022-09-22 | 2022-02-20 | |
| GM-MOH-274504-GO-RFQ / Extension Cords for user devices (110 pieces) for NHIS mass registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 10,000.00 | 20,356.48 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-03-26 | 2022-02-11 | 2022-09-22 | 2022-02-20 | |
| GM-MOH-262759-GO-DIR / Additional Printers for NHIS Mass Campaign | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | 400,000.00 | 411,257.12 | Completed | | | 2022-02-04 | 2022-02-07 | 2022-02-09 | 2022-02-07 | | | | | | | | | | | | | | | | | | | | 2022-03-16 | 2022-02-11 | 2022-09-12 | 2022-06-24 | |
| GM-MOH-286715-GO-DIR / Printers for Mass Campaign | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | 200,000.00 | 189,541.89 | Completed | | | 2022-03-24 | 2022-03-24 | 2022-03-29 | 2022-03-24 | | | | | | | | | | | | | | | | | | | | | 2022-05-03 | 2022-04-06 | 2022-10-30 | 2022-06-26 |
| GM-MOH-287336-GO-DIR / Incinerators for Health Facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | 1,500,000.00 | 0.00 | Canceled | | | 2022-03-29 | 2022-04-03 | | | | | | | | | | | | | | | | | | | | | | | 2022-05-08 | 2022-11-04 | | |
| GM-MOH-289471-GO-RFB / Equipment NCU ESTH Hospital | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | 1,100,000.00 | 0.00 | Under Implementation | | | | 2022-04-09 | 2022-04-11 | 2022-04-14 | 2022-04-11 | | 2022-05-26 | 2022-05-26 | 2022-06-25 | | | | | | | | | | | | | | | | 2022-07-30 | 2023-01-26 | | |
| GM-MOH-296510-GO-RFQ / 3 Laptops, 1 All in One Printer, Photocopier and Scanner and 1 Shredding Machine - for NHIA | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-23 | 2023-01-19 | | |
| GM-MOH-296516-GO-RFB / X-ray Machines and preinstallation | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | 500,000.00 | 0.00 | Under Implementation | | | | | | | | | 2022-07-09 | 2022-12-21 | 2022-08-08 | | | | | | | | | | | | | | | | 2022-09-12 | 2023-03-11 | | |
| GM-MOH-296519-GO-RFQ / 10 Motorbikes for Independent Verifiers | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 50,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-23 | 2023-01-19 | | |
| GM-MOH-296523-GO-RFQ / 10 Laptops for Independent Verifiers | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-23 | 2023-01-19 | | |
| GM-MOH-296542-GO-RFQ / Storage equipment for selected DOT, ART, and Malaria dispensing sites in urgent need of improvement of medicines storage conditions | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 71,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-23 | 2023-01-19 | | |
| GM-MOH-296543-GO-RFB / Security Equipment for the Central medical Store and the 7 Regional Stores | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | 222,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2022-07-09 | | 2022-08-08 | | | | | | | | | | | | | | | | 2022-09-12 | 2023-03-11 | | |
| GM-MOH-296308-GO-DIR / Vehicle for PCU | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | 40,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-08 | 2023-01-04 | | |
| GM-MOH-297704-GO-RFQ / NCD Survey Equipment, Reagents and Consumables | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | 90,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-07-30 | 2023-01-26 | | |
| GM-MOH-GM-304340-GO-RFB / User Devices for eLIMS, M&E Unit and Call Center | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | 125,000.00 | 0.00 | Signed | | | | 2022-07-15 | 2022-08-17 | 2022-07-20 | | | 2022-08-31 | 2022-09-28 | 2022-09-30 | 2022-10-03 | 2022-11-04 | 2022-11-07 | 2023-05-03 | | | | | | | | | | | | | | | |
| GM-MOH-GM-300124-GO-RFB / IT Equipment for eLIMS, Call Center and MSE Unit | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | 125,000.00 | 0.00 | Canceled | | | | | | | | | | 2022-08-05 | 2022-09-04 | | | | | | | | | | | | | | | | 2022-10-09 | 2023-04-07 | | |
| GM-MOH-GM-300119-GO-RFB / Essential Medicines, equipment and supplies | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | 171,000.00 | 0.00 | Under Implementation | | | | | | | | | | | 2022-09-05 | 2022-10-19 | 2022-10-05 | 2022-12-28 | 2022-11-09 | 2023-05-08 | | | | | | | | | | | | | | |
| GM-MOH-311673-GO-DIR / Vehicle for PCU | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - National | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-10-02 | 2023-03-31 | | |
| GM-MOH-GM-319619-GO-RFQ / Reagents for Chemistry Analyzer - NCD Survey | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | 26,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-12-12 | 2023-06-10 | | |
| GM-MOH-GM-319629-GO-RFQ / Laboratory Materials - NCD Survey | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | 95,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2022-12-05 | 2023-06-03 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|------------------------|------------------------|-----------------------------|--|--------------|------|------------------------|--|--|--|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|
| GM-MOH-GM-319637-GO-RFQ / Medical Gases for NICU EFSTH | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 90,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-10-10 | 2022-11-21 | | | | | | | 2022-12-05 | 2023-06-03 |
| GM-MOH-GM-319638-GO-RFQ / Hospital Furniture, General Furniture and Materials for NICU EFSTH | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 35,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-10-10 | 2022-11-21 | | | | | | | 2022-12-05 | 2023-06-03 |
| GM-MOH-266515-UN-DIR / Hand operated fork lift | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - International | | | 72,135.92 | 0.00 | Pending Implementation | | | | 2022-11-18 | | | | | | 2022-11-23 | | | | | | | | 2022-12-28 | 2023-06-26 |
| GM-MOH-GM-328596-GO-RFQ / Dental Materials and Equipment | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 85,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-11-30 | 2023-05-17 | | | | | | | 2023-01-25 | 2023-07-24 |
| GM-SWEDD-GM-333463-GO-RFQ / eRIMS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 200,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-12-27 | | | | | | | | 2023-02-21 | 2023-08-20 |
| GM-MOH-GM-334257-GO-RFB / Medical Equipment for Farato Complex | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 2,000,000.00 | 0.00 | Canceled | | | | 2023-01-02 | 2023-01-12 | 2023-01-07 | 2023-01-11 | | | | | | 2023-02-18 | 2023-03-20 | | | 2023-04-24 | 2023-10-21 | |
| GM-MOH-GM-334258-GO-RFB / Medical Equipment for IMNC (National Diagnostic Imaging Center) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 1,000,000.00 | 0.00 | Canceled | | | | 2023-01-03 | 2023-01-12 | 2023-01-08 | 2023-01-11 | | | | | 2023-02-19 | 2023-03-21 | | | 2023-04-25 | 2023-10-22 | | |
| GM-MOH-GM-334259-GO-RFB / Medical Equipment for the NBTC (National Blood Transfusion Center) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 1,000,000.00 | 0.00 | Canceled | | | | 2023-01-03 | 2023-01-12 | 2023-01-08 | 2023-01-11 | | | | | 2023-02-19 | 2023-03-21 | | | 2023-04-25 | 2023-10-22 | | |
| GM-MOH-GM-334261-GO-RFQ / Wall mounted lamps for Farato and IMNC (National Diagnostic Imaging Center) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 95,000.00 | 0.00 | Under Implementation | | | | | | 2023-01-07 | 2023-01-11 | | | | | | | | | | 2023-03-04 | 2023-08-31 | |
| GM-MOH-GM-334263-GO-RFQ / Medical Gases and Bed Head Units | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 95,000.00 | 0.00 | Under Implementation | | | | | | 2023-01-07 | 2023-01-11 | | | | | | | | | | 2023-03-04 | 2023-08-31 | |
| GM-MOH-GM-334338-GO-RFQ / Computer Based Examination Lab | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 67,335.00 | 0.00 | Pending Implementation | | | | | | | | | | 2023-01-08 | | | | | | | 2023-03-05 | 2023-09-01 | |
| GM-GEHSSP-GM-335047-GO-RFQ / IT Equipment for DPA | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Under Implementation | | | | | | 2023-04-29 | | | | | | | | | | | | 2023-06-24 | 2023-12-21 |
| GM-SWEDD-GM-358926-GO-RFQ / IT Accessories (Post Campaign Activities) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 60,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2023-05-02 | | | | | | | | 2023-06-27 | 2023-12-24 |
| GM-MOH-GM-361843-GO-RFQ / Laptops for HIS System Admins and Developer | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,500.00 | 0.00 | Pending Implementation | | | | | | | | | | 2023-05-22 | | | | | | | | 2023-07-17 | 2024-01-13 |
| GM-MOH-GM-361845-GO-RFQ / NFDQCL Medical Equipment | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 50,000.00 | 0.00 | Canceled | | | | | | 2023-05-21 | | | | | | | | | | | | 2023-07-16 | 2024-01-12 |
| GM-MOH-GM-361855-GO-RFQ / BEU Medical Equipment | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 50,000.00 | 0.00 | Canceled | | | | | | 2023-05-22 | | | | | | | | | | | | 2023-07-17 | 2024-01-13 |
| GM-GEHSSP-GM-366048-GO-RFQ / Forklifts for National Pharmaceutical Services | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | 2023-06-17 | | | | | | | | 2023-08-12 | 2024-02-08 |
| GM-SWEDD-GM-366050-GO-RFQ / Cargo Trucks for National Pharmaceutical Services | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 0.00 | Under Implementation | | | | | | 2023-06-17 | 2023-08-08 | | | | | | | | | | | 2023-08-12 | 2024-02-08 |
| GM-GEHSSP-GM-369168-GO-RFQ / Ambulance Engines - 10 | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | 2023-07-01 | | | | | | | | | | | | 2023-08-26 | 2024-02-22 |
| GM-GEHSSP-GM-369183-GO-RFQ / Motorcycles for E-Surveillance System - 24 | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Under Implementation | | | | | | 2023-07-08 | | | | | | | | | | | | 2023-09-02 | 2024-02-29 |
| GM-SWEDD-GM-371861-GO-RFB / Vehicles for E-Surveillance | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 400,000.00 | 0.00 | Under Implementation | | | | 2023-07-18 | 2023-08-22 | 2023-07-23 | 2023-08-22 | | | | | 2023-09-03 | 2023-10-03 | | | | 2023-11-07 | 2024-05-05 | |
| GM-SWEDD-GM-371869-GO-RFB / Buses for E-Surveillance | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 490,000.00 | 0.00 | Under Implementation | | | | 2023-07-18 | 2023-08-24 | 2023-07-23 | 2023-08-24 | | | | | 2023-09-03 | 2023-10-03 | | | | 2023-11-07 | 2024-05-05 | |
| GM-SWEDD-GM-373093-GO-RFB / User Devices for E-Surveillance System | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Under Implementation | | | | 2023-07-20 | 2023-08-22 | 2023-07-25 | 2023-08-22 | | | | | 2023-09-05 | 2023-10-05 | | | | 2023-11-09 | 2024-05-07 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------|----------------------|-----------------------------|--|--------------|------|------------------------|--|--|--|--|------------|------------|------------|------------|--|--|------------|--|------------|------------|------------|------------|------------|
| GM-SWEDD-GM-376056-GO-RFQ / Equipment for New and Five Health Facilities (BEDS) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Under Implementation | | | | | | 2023-08-14 | | | | | | | | 2023-10-09 | | 2024-04-06 | |
| GM-GEHSP-GM-3680A7-GO-RFQ / Vehicle for National Pharmaceutical Services | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 50,000.00 | 0.00 | Pending Implementation | | | | | | 2023-08-13 | | | | | | | | 2023-10-08 | | 2024-04-05 | |
| GM-GEHSP-GM-378A14-GO-RFB / Pedal Bicycles | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 150,000.00 | 0.00 | Under Implementation | | | | | 2023-08-22 | 2023-08-24 | 2023-08-27 | 2023-08-24 | | | 2023-10-08 | | 2023-11-07 | | 2023-12-12 | | 2024-06-09 |
| GM-GEHSP-GM-3804A5-GO-RFB / Medical Equipment for Farato Complex | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 5,000,000.00 | 0.00 | Pending Implementation | | | | | 2023-09-05 | | 2023-09-10 | | | | 2023-10-22 | | 2023-11-21 | | 2023-12-26 | | 2024-06-23 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| GM-MOH-244857-NC-RFB / C onsulting services for Electronic Medical Records System | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Canceled | | | | | | 2021-07-31 | 2021-11-08 | 2021-08-05 | 2021-11-08 | | | 2021-09-16 | 2021-12-21 | 2021-10-16 | | 2021-11-20 | | 2022-05-19 | |
| GM-MOH-244858-NC-RFB / C onsulting services for Electronic Logistics Management Information System | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Canceled | | | | | | 2021-07-31 | 2021-08-09 | 2021-08-05 | 2021-08-09 | | | 2021-09-16 | 2021-09-21 | 2021-10-16 | 2021-11-12 | 2021-11-20 | | 2022-05-19 | |
| GM-MOH-244856-NC-RFB / C onsulting services for Electronic Human Resource Management Information System | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Canceled | | | | | | 2021-07-31 | 2021-10-06 | 2021-08-05 | 2021-10-07 | | | 2021-09-16 | 2021-11-19 | 2021-10-16 | 2022-01-05 | 2021-11-20 | | 2022-05-19 | |
| GM-MOH-244859-NC-RFB / C onsulting services for National Health Insurance enrollment, provider management, and claims processing system | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 500,000.00 | 0.00 | Under Implementation | | | | | | 2021-11-11 | 2022-02-03 | 2021-11-16 | 2022-02-08 | | | 2021-12-28 | 2022-03-21 | 2022-01-27 | 2022-05-17 | 2022-03-03 | | 2022-08-30 | |
| GM-MOH-266464-NC-RFQ / N HIS membership enrollment video | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 9,750.82 | Signed | | | | | | | | 2021-12-11 | 2021-12-08 | | | | | | 2022-02-05 | 2022-02-08 | 2022-08-04 | 2022-09-17 | |
| GM-MOH-266531-NC-RFB / Data Entry Clerks for Mass NHI S Registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 81,370.00 | 0.00 | Canceled | | | | | | 2021-12-07 | | 2021-12-12 | | | | | 2022-01-23 | | 2022-02-22 | | 2022-03-29 | | 2022-09-25 |
| GM-MOH-266534-NC-RFB / Establish internet connectivity at all levels | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 250,000.00 | 0.00 | Pending Implementation | | | | | | 2021-12-06 | | 2021-12-11 | | | | 2022-01-22 | | 2022-02-21 | | 2022-03-28 | | 2022-09-24 | |
| GM-MOH-28A593-NC-RFQ / Upgrading Call Center and Grievance Management | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Under Implementation | | | | | | | | 2022-03-20 | 2022-03-31 | | | | | | 2022-05-15 | | 2022-11-11 | | |
| GM-MOH GM-300120-NC-RFQ / Video Production NHIS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,000.00 | 0.00 | Under Implementation | | | | | | | | 2022-06-21 | | | | | | | 2022-08-16 | | 2023-02-12 | | |
| GM-MOH GM-304597-NC-RFQ / Tagging of All Assets | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Under Implementation | | | | | | | | 2022-07-23 | | | | | | | 2022-09-17 | | 2023-03-16 | | |
| GM-SWEDD-GM-335361-NC-RFQ / ESA and ESMP for Basse and Brikama Hospitals | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | 2023-01-15 | | | | | | | 2023-03-12 | | 2023-09-08 | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| GM-MOH-190599-CS-CQS / Target audience analysis | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 13,000.00 | 0.00 | Canceled | 2020-10-01 | 2021-02-24 | 2020-10-22 | | 2020-12-05 | | | | | | | 2021-01-04 | | 2021-02-08 | | 2021-08-07 | |
| GM-MOH-190619-CS-LCS / External Auditor | IDA / D7310 | Component 2. Project management | Post | Least Cost Selection | Open - National | | 50,000.00 | 17,109.94 | Signed | 2020-10-01 | 2021-02-22 | 2020-10-22 | | 2020-12-05 | 2021-06-07 | | | 2021-01-02 | 2021-07-08 | 2021-02-01 | 2021-07-19 | 2021-03-08 | 2021-08-05 | 2021-04-12 | 2021-09-04 | 2021-10-09 |
| GM-MOH-190598-CS-CQS / Survey of designated health facilities asbestos products in the buildings | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 60,784.05 | Signed | 2020-10-01 | 2020-08-18 | 2020-10-22 | 2020-09-10 | 2020-12-05 | 2020-09-28 | | | | | | | 2021-01-04 | 2020-11-04 | 2021-02-08 | 2021-01-23 | 2021-08-07 |
| GM-MOH-190593-CS-CQS / Architectural consulting services and supervision of renovation of designated health facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 190,000.00 | 267,505.00 | Signed | 2020-10-01 | 2020-08-02 | 2020-10-22 | | 2020-12-05 | 2020-09-09 | | | | | | | 2021-01-04 | 2020-11-12 | 2021-02-08 | 2021-02-26 | 2021-08-07 |
| GM-MOH-205112-CS-CQS / Assessment of eLMS and Warehouse Management System Software to strengthen LMS and enhance supply visibility. | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 10,500.00 | 0.00 | Pending Implementation | 2020-12-01 | | 2020-12-22 | | 2021-02-04 | | | | | | | 2021-03-06 | | 2021-04-10 | | 2021-10-07 | |

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|------------------------------------|----------------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|
| GM-MOH-245308-CS-CQS / C consulting services for feasibility study for electronic procurement system | IDA / D7310 | Component 2. Project management | Post | Consultant Qualification Selection | Open - International | | 100,000.00 | 0.00 | Canceled | 2021-07-26 | 2021-08-16 | 2021-09-29 | | | | | | 2021-10-29 | | 2021-12-03 | | 2022-06-01 | |
| GM-MOH-248608-CS-CQS / C consulting firm for Environmental and Social Impact Assessments and Plans for renovation of health facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 90,000.00 | 0.00 | Canceled | 2021-08-16 | 2021-08-16 | 2021-09-06 | 2021-10-20 | 2021-10-06 | | | | | 2021-11-19 | | 2021-12-24 | | 2022-06-22 |
| GM-MOH-176395-CS-QCBS / Construction Supervision of the emergency treatment center | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - International | | 129,865.00 | 0.00 | Pending Implementation | 2021-10-11 | | 2021-11-01 | | | | | | | 2022-01-14 | | 2022-02-18 | | 2022-08-17 |
| GM-MOH-195887-CS-CQS / C construction Supervision for National Emergency Treatment Center (Local Firm) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 292,725.00 | 0.00 | Under Implementation | 2021-10-11 | 2020-08-28 | 2021-11-01 | 2021-12-15 | 2020-11-06 | | | | | 2022-01-14 | 2020-11-19 | 2022-02-18 | | 2022-08-17 |
| GM-MOH-266460-CS-CQS / C consulting firm for Environmental and Social Impact Assessments and Plans for renovation of Health facilities | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 90,000.00 | 0.00 | Signed | 2021-12-03 | 2021-12-03 | 2021-12-24 | | | | | | | 2022-03-08 | 2022-03-28 | 2022-04-12 | 2022-06-06 | 2022-10-09 |
| GM-MOH-266487-CS-CQS / C consulting services for the National Strategy Plan for Purchase and Store of Health products Management | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 14,865.00 | 0.00 | Pending Implementation | 2021-12-15 | | 2022-01-05 | | | | | | | 2022-03-20 | | 2022-04-24 | | 2022-10-21 |
| GM-MOH-266509-CS-CQS / C consulting Services to provide TA to adapt tools, on LAB quality certification and development of training material | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 14,939.65 | 0.00 | Pending Implementation | 2022-01-04 | | 2022-01-25 | | | | | | | 2022-04-09 | | 2022-05-14 | | 2022-11-10 |
| GM-MOH-266518-CS-CQS / C consulting Services for the development of Costed Integrated Community Health Strategy plan including HWTB | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 15,020.00 | 0.00 | Pending Implementation | 2022-01-05 | | 2022-01-26 | | | | | | | 2022-04-10 | | 2022-05-15 | | 2022-11-11 |
| GM-MOH-266523-CS-CQS / C consulting services for Data Quality Review | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 40,000.00 | 0.00 | Pending Implementation | 2022-01-05 | | 2022-01-26 | | | | | | | 2022-04-10 | | 2022-05-15 | | 2022-11-11 |
| GM-MOH-296306-CS-CQS / Architect consulting services for or FSTH NICU, Bwiam Hospital accommodation and Diagnostic Imaging Services | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 700,000.00 | 338,704.00 | Signed | 2022-05-21 | 2022-06-02 | 2022-06-11 | | | | | | | 2022-08-24 | 2022-07-26 | 2022-09-28 | 2022-08-21 | 2023-03-27 |
| GM-MOH-GM-300118-CS-CQS / Health Planner Basse Brikema Hospital Concept Design | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - International | | 10,000.00 | 47,025.00 | Signed | 2022-06-16 | 2022-06-20 | 2022-07-07 | 2022-06-21 | 2022-08-20 | 2022-07-19 | | | | 2022-09-19 | 2022-08-22 | 2022-10-24 | 2022-09-08 | 2023-04-22 |
| GM-MOH-GM-300122-CS-CQS / Communication Strategy NHIS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-06-19 | 2022-07-17 | 2022-07-10 | 2022-07-17 | 2022-08-23 | | | | | 2022-09-22 | | 2022-10-27 | | 2023-04-25 |
| GM-MOH-GM-327243-CS-CQS / Review of Gambia Ministry of Health ACTS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 0.00 | Under Implementation | 2022-11-20 | 2022-11-21 | 2022-12-11 | | | | | | | 2023-02-23 | | 2023-03-30 | | 2023-09-26 |
| GM-SWEDD-GM-339271-CS-CQS / HVAC and Medical Gas Design for Basse and Brikema Hospitals | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - International | | 80,000.00 | 0.00 | Under Implementation | 2023-01-31 | 2023-02-10 | 2023-02-21 | 2023-02-10 | 2023-04-06 | | | | | 2023-05-06 | | 2023-06-10 | | 2023-12-07 |
| GM-GHESSP-GM-357601-CS-CQS / SUPERVISION SERVICE FOR FOOD AND DRUG QUALITY CONTROL LABORATORY AND BIOMEDICAL ENGINEERING UNIT | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 120,000.00 | 0.00 | Under Implementation | 2023-04-19 | 2023-04-28 | 2023-05-10 | | | | | | | 2023-07-23 | | 2023-08-27 | | 2024-02-23 |
| GM-MOH-GM-361859-CS-CQS / E&S Due Diligence for NFDQCL & BEU | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 21,000.00 | 0.00 | Pending Implementation | 2023-05-15 | | 2023-06-05 | | | | | | | 2023-08-18 | | 2023-09-22 | | 2024-03-20 |
| GM-MOH-GM-361860-CS-CQS / Medical Equipment Supervision of NFDQCL and BEU | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - International | | 20,000.00 | 0.00 | Canceled | 2023-05-17 | | 2023-06-07 | | 2023-07-21 | | | | | 2023-08-20 | | 2023-09-24 | | 2024-03-22 |
| GM-MOH-GM-362024-CS-CQS / HR Performance management Consultancy | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - National | | 20,000.00 | 0.00 | Pending Implementation | 2023-05-17 | | 2023-06-07 | | 2023-07-21 | | | | | 2023-08-20 | | 2023-09-24 | | 2024-03-22 |
| GM-GHESSP-GM-364352-CS-CQS / ELECTRONIC CASE BASED SURVEILLANCE SYSTEM | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Consultant Qualification Selection | Open - International | | 200,000.00 | 0.00 | Under Implementation | 2023-05-30 | 2023-06-02 | 2023-06-20 | 2023-06-02 | 2023-08-03 | | | | | 2023-09-02 | | 2023-10-07 | | 2024-04-04 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | |
| GM-MOH-190617-CS-INDV / Civil Registration and Vital Statistics (CRVS) Consulting Service | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | 100,000.00 | 127,145.31 | Signed | 2020-10-01 | 2020-11-03 | 2020-11-19 | 2021-01-19 | 2020-12-10 | 2021-01-14 | 2021-01-14 | 2021-01-22 | 2021-07-13 | | |

| | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------|--------|--|--|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GM-MOH-208410-CS-INDV / Internal Medicine / Medical Subspecialties : Recruitment of specialist from subregion for Internal Medicine / Medical Subspecialties (2 Positions) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 57,000.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-27 | 2021-02-15 | 2021-04-23 | 2021-03-22 | 2021-05-07 | 2021-09-18 | |
| GM-MOH-208445-CS-INDV / Laboratory Medicine/ Pathology (2 Positions): Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 57,000.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-13 | 2021-02-15 | 2021-03-25 | 2021-03-22 | 2021-03-27 | 2021-09-18 | |
| GM-MOH-208446-CS-INDV / Obstetrician Gynecologist (1 Position)- Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 51,000.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-04-03 | 2021-02-15 | 2021-04-23 | 2021-03-22 | 2021-05-07 | 2021-09-18 | |
| GM-MOH-208448-CS-INDV / Radiologist (1 Positions)- Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 57,000.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-24 | 2021-02-15 | 2021-03-31 | 2021-03-22 | 2021-04-18 | 2021-09-18 | |
| GM-MOH-208450-CS-INDV / Family Medicine Specialist (2 Positions)- Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 161,400.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-27 | 2021-02-15 | 2021-04-29 | 2021-03-22 | 2021-05-21 | 2021-09-18 | |
| GM-MOH-208453-CS-INDV / Paediatricians (3 Positions)- Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 216,000.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-10 | 2021-02-15 | 2021-03-24 | 2021-03-22 | 2021-05-07 | 2021-09-18 | |
| GM-MOH-208453-CS-INDV / Anesthesiologist (1 Position)- Recruitment of specialist from subregion | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 54,230.00 | 111,300.00 | Signed | 2020-12-07 | 2020-12-08 | 2021-01-25 | 2021-03-24 | 2021-02-15 | 2021-04-29 | 2021-03-22 | 2021-05-21 | 2021-09-18 | |
| GM-MOH-223089-CS-INDV / Recruitment of Procurement Officer (One Position) and Operations Officer (One Position) | IDA / D7310 | Component 2. Project management | Post | Individual Consultant Selection | Open | | | 20,000.00 | 43,418.86 | Signed | 2021-03-05 | 2021-03-11 | 2021-04-23 | 2021-05-17 | 2021-05-14 | 2021-05-18 | 2021-06-18 | 2021-06-03 | 2021-12-15 | 2021-07-17 |
| GM-MOH-223113-CS-INDV / Target Audience Analysis | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 13,000.00 | 14,025.00 | Signed | 2021-03-05 | 2021-03-10 | 2021-04-23 | 2021-05-05 | 2021-05-14 | 2021-07-16 | 2021-06-18 | 2021-07-22 | 2021-12-15 | |
| GM-MOH-227727-CS-CDS / Open CRVS technical assistance | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 10,000.00 | 0.00 | Canceled | 2021-04-01 | 2021-04-01 | 2021-04-11 | 2021-04-03 | | | 2021-06-15 | | 2021-12-12 | |
| GM-MOH-244813-CS-INDV / Recruitment of Operations Officer | IDA / D7310 | Component 2. Project management | Post | Individual Consultant Selection | Open | | | 20,000.00 | 17,126.55 | Signed | 2021-07-22 | 2021-07-23 | 2021-09-09 | 2021-10-04 | 2021-09-30 | 2021-10-05 | 2021-11-04 | 2021-10-24 | 2022-05-03 | |
| GM-MOH-262760-CS-CDS / Consulting services for CVRS and NHRIS mass registration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 345,000.00 | 437,463.93 | Signed | 2021-11-11 | 2021-11-14 | 2021-11-21 | 2021-11-16 | | | 2022-01-25 | 2021-12-18 | 2022-07-24 | |
| GM-MOH-262763-CS-CDS / Recruitment of Family Medicine Specialist (2 positions) and Pediatrician (1 position) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 170,000.00 | 98,400.00 | Signed | 2021-11-11 | 2021-10-04 | 2021-11-21 | 2021-10-14 | | | 2022-01-25 | 2021-11-19 | 2022-07-24 | |
| GM-MOH-226906-CS-CDS / Construction Supervision for N ETC and medical equipment | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 140,727.30 | 213,601.00 | Signed | 2021-11-11 | 2021-02-07 | 2021-11-21 | 2021-02-08 | | | 2022-01-25 | 2021-05-09 | 2022-07-24 | |
| GM-MOH-262798-CS-CDS / Enhancing grievance redress system | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct | | | 20,000.00 | 0.00 | Canceled | 2021-11-11 | | 2021-11-21 | | | | 2022-01-25 | | 2022-07-24 | |
| GM-MOH-273571-CS-INDV / Recruitment of Senior Accountant | IDA / D9280 | Component 2. Project management | Post | Individual Consultant Selection | Open | | | 50,000.00 | 22,733.15 | Signed | 2022-01-18 | 2022-01-30 | 2022-03-08 | 2022-04-04 | 2022-03-29 | 2022-05-17 | 2022-05-03 | 2022-06-09 | 2022-10-30 | |
| GM-MOH-276723-CS-INDV / Dentist Program - Recruitment of Oral and Maxillofacial Surgeon, Restorative Dentistry Specialist with emphasis on prosthodontics and advanced restoration and Oral Diagnosis with emphasis on oral medicine, radiology and oral pathology | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 100,000.00 | 0.00 | Canceled | 2022-02-21 | | 2022-04-11 | | 2022-05-02 | | 2022-06-06 | | 2022-12-03 | |
| GM-MOH-278947-CS-INDV / Oral and Maxillofacial Surgeon - Recruitment | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 50,000.00 | 55,000.00 | Signed | 2022-02-14 | 2022-02-27 | 2022-04-04 | 2022-06-23 | 2022-04-25 | 2022-07-06 | 2022-05-30 | 2022-07-21 | 2022-11-26 | |
| GM-MOH-278949-CS-INDV / Restorative Dentistry Specialist with emphasis on prosthodontics and advanced restoration | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 50,000.00 | 55,000.00 | Signed | 2022-02-14 | 2022-02-24 | 2022-04-04 | 2022-06-28 | 2022-04-25 | 2022-07-12 | 2022-05-30 | 2022-07-21 | 2022-11-26 | |
| GM-MOH-278950-CS-INDV / Oral Diagnosis Specialist with emphasis on oral medicine, radiology and oral pathology | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 50,000.00 | 55,000.00 | Signed | 2022-02-15 | 2022-02-27 | 2022-04-05 | 2022-06-16 | 2022-04-26 | 2022-07-06 | 2022-05-31 | 2022-07-21 | 2022-11-27 | |
| GM-MOH-294970-CS-INDV / Pediatric Nurse Tutor - 2 positions | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 30,000.00 | 83,500.00 | Signed | 2022-05-12 | 2022-05-31 | 2022-06-30 | 2022-08-11 | 2022-07-21 | 2022-08-31 | 2022-08-25 | 2022-09-16 | 2023-02-21 | |
| GM-MOH-295418-CS-INDV / NHIA Benefits Package Consultancy | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | | 20,000.00 | 2.95 | Signed | 2022-05-17 | 2022-06-12 | 2022-07-04 | 2022-08-12 | 2022-07-25 | 2022-08-12 | 2022-08-29 | 2022-09-01 | 2023-02-25 | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|---------------------------------|------------------------|--|------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GM-MOH-295419-CS-INDV / NHA Actuary Consultancy | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open | | 30,000.00 | 65,450.00 | Signed | 2022-05-17 | 2022-06-12 | 2022-07-05 | 2022-08-12 | 2022-07-26 | 2022-08-12 | 2022-08-30 | 2022-09-01 | 2023-02-26 |
| GM-MOH-GM-304359-CS-INDV / Post Graduate Medical Trainer - Cardiologist (1 position) Replacement of Consultants - Pediatricians (2 positions) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - International | | 87,000.00 | 0.00 | Pending Implementation | 2022-07-18 | | 2022-07-28 | | | | 2022-10-01 | | 2023-03-30 |
| GM-SWEDD-GM-307086-CS-CDS / Oral and Maxillofacial Surgery (Dean) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - International | | 55,000.00 | 55,000.00 | Signed | 2022-08-06 | 2022-02-27 | 2022-08-16 | 2022-08-17 | | | 2022-10-20 | 2022-09-03 | 2023-04-18 |
| GM-MOH-GM-319798-CS-INDV / Review of Gambia Ministry of Health ACTS | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2022-11-15 | | 2023-01-03 | | 2023-01-24 | | 2023-02-28 | | 2023-08-27 |
| GM-MOH-GM-327257-CS-INDV / Development of Coated Integrated Community Health Strategy Plan | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-11-18 | 2023-05-05 | 2023-01-06 | | 2023-01-27 | | 2023-03-03 | | 2023-08-30 |
| GM-SWEDD-GM-333448-CS-CDS / Midterm Review Household Survey | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - National | | 113,000.00 | 0.00 | Pending Implementation | 2022-12-22 | | 2023-01-01 | | | | 2023-03-07 | | 2023-09-03 |
| GM-SWEDD-GM-346417-CS-INDV / Consultancy for the Development of Laboratory Training Curricula | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 13,000.00 | 0.00 | Under Implementation | 2023-03-01 | 2023-03-02 | 2023-04-19 | | 2023-05-10 | | 2023-06-14 | | 2023-12-11 |
| GM-SWEDD-GM-355339-CS-CDS / Design and Supervision of New Basse and Brikama Hospitals | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - National | | 950,000.00 | 0.00 | Pending Implementation | 2023-04-06 | | 2023-04-16 | | | | 2023-06-20 | | 2023-12-17 |
| GM-GEHSSP-GM-357614-CS-INDV / Drafting of the Laboratory Quality Manual | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 20,000.00 | 0.00 | Under Implementation | 2023-04-19 | 2023-05-02 | 2023-06-07 | | 2023-06-28 | | 2023-08-02 | | 2024-01-29 |
| GM-GEHSSP-GM-364193-CS-INDV / Recruitment of 5 Post Graduate Consultants (Pediatrics/Child Health, Internal Medicine/Medical Subspecialties and Obstetrics and Gynaecology) | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 85,000.00 | 0.00 | Under Implementation | 2023-05-29 | 2023-06-02 | 2023-07-17 | | 2023-08-07 | | 2023-09-11 | | 2024-03-09 |
| GM-GEHSSP-GM-364355-CS-INDV / Environmental Consultant | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Under Implementation | 2023-05-30 | 2023-06-02 | 2023-07-18 | | 2023-08-08 | | 2023-09-12 | | 2024-03-10 |
| GM-GEHSSP-GM-369148-CS-INDV / Enhancement of NHIS claims processing | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 20,000.00 | 0.00 | Under Implementation | 2023-06-27 | 2023-07-10 | 2023-08-15 | | 2023-09-05 | | 2023-10-10 | | 2024-04-07 |
| GM-SWEDD-GM-375404-CS-CDS / NHA Interoperability Consultancy | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Direct Selection | Direct - International | | 400,000.00 | 0.00 | Pending Implementation | 2023-08-02 | | 2023-08-12 | | | | 2023-10-16 | | 2024-04-13 |
| GM-GEHSSP-GM-378589-CS-INDV / Cost the benefits package for the National Health Insurance Scheme of The Gambia. | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 20,000.00 | 0.00 | Under Implementation | 2023-08-23 | 2023-08-24 | 2023-10-11 | | 2023-11-01 | | 2023-12-06 | | 2024-06-03 |
| GM-SWEDD-GM-381142-CS-INDV / Development of Pharmacy Curriculum | IDA / D7310 | Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services | Post | Individual Consultant Selection | Open - International | | 150,000.00 | 0.00 | Pending Implementation | 2023-09-11 | | 2023-10-30 | | 2023-11-20 | | 2023-12-25 | | 2024-06-22 |