

PROCUREMENT PLAN TEXTUAL PART

Project information

Country : Turkey

Project Name : Turkey Resilient Landscape Integration Project (TULIP)

Project Number: P172562

Project Implementation Agency: Directorate General of Forestry (OGM), General Directorate of Agricultural Reform (TRGM), State Hydraulic Works (DSI), General Directorate of Highways (KGM)

Date of the Procurement Plan: May 03, 2021

Period covered by this Procurement Plan: From July 2021 to December 2022

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
RFB (International Open Competition)	Default Method for Good, Works and Non-consulting Services (No selection method threshold)	Contract valued > USD 10M Works and > USD 2M for Goods and Non-Consulting Services

RFB (National Open Competition)	Contracts valued < USD 30M for Works and < USD 2M for Goods and Non-Consulting Services	Contracts valued > USD 10M for Works and > USD 2M for Goods and Non-Consulting Services
RFQ	Works Contracts valued < USD200,000 - Goods and Non-consulting Services Contracts valued < USD100,000 Works	No prior review

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	Contract valued ≥ USD 1M
Selection Based on Consultants Qualification (CQS)	Contracts valued < USD300,000	No prior review
Least Cost Selection (LCS)	No selection Method threshold	Contract valued ≥ USD 1M
Direct Selection (DIR)	No selection method threshold	Contract valued ≥ USD 1M Justification is required at the PP approval
Individual Consultants (INDV)	No selection method threshold	Contracts valued ≥ USD300,000

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection, Turkish translation of the Bank’s Standard Procurement Documents (SPD) with minor modifications will be used as to fit for purpose or the procurement documents agreed by the Bank shall be used.

2. Review Procedure: The procurements under the project are subject to the Bank’s prior review as stipulated in above Paragraphs II and III and also as specified in the procurement schedule given below in Section V, and in STEP.

3. Procurement of Second Hand Goods: Not Applicable

4. Domestic preference (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable

5. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

6. Other Relevant Procurement Information - NA

7. Procurement Packages with Methods and Time Schedule

The estimated costs given in the attached tables include VAT.

PROCUREMENT PLAN **Turkiye : Turkey Resilient Landscape Integration Project (TULIP)**

General Information

Country: Türkiye **Bank's Approval Date of the Original Procurement Plan:** 2022-02-11
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-11
Project ID: P172562 **GN Date:** 2021-12-09
Project Name: Turkey Resilient Landscape Integration Project (TULIP)
Loan / Credit No: IBRD / 92720
Executing Agency: Bolaman Regional Support Team

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TR-BOLAMAN RST-314982-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	32,000.00	0.00	Canceled					2022-09-11	2022-10-24	2022-09-13					2022-09-19	2022-10-26	2022-10-19		2022-11-16	2023-12-31	
TR-BOLAMAN RST-320632-C W-RFQ / Establishment of a B type Recreational Spot in Kabataş District Asartepesi 1 pcs.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	160,000.00	0.00	Under Implementation							2022-10-17								2022-11-25	2023-10-25		
TR-BOLAMAN RST-320729-C W-RFQ / Traffic Cultivation Greenhouse - 1 pc.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	165,000.00	0.00	Canceled							2022-10-17								2022-11-25	2023-05-24		
TR-BOLAMAN RST-326565-C W-RFQ / Traffic Cultivation Greenhouse - 1 pc.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	165,000.00	0.00	Canceled							2022-12-01								2023-01-05	2023-07-04		
TR-BOLAMAN RST-326572-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	35,000.00	0.00	Canceled							2022-11-28								2022-11-30	2023-01-02	2023-05-20	
TR-BOLAMAN RST-320717-C W-RFQ / Establishment of a B type Recreational Spot in Göközü District - 1 pcs.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	240,000.00	0.00	Canceled							2022-10-14	2022-10-25	2022-10-17					2022-11-16	2022-10-26	2022-11-21	2022-12-09	2023-11-09
TR-BOLAMAN RST-320785-C W-RFQ / İlica Stream Flood Control Project (Construction of Retaining Wall - 3 pcs., Construction of Culvert - 5 pcs., Steel Debris Barrier 1 pcs.,)	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	59,000.00	0.00	Canceled								2022-10-17								2022-11-28	2023-08-27	
TR-BOLAMAN RST-320788-C W-RFQ / İlica Stream Flood Control Project (Construction of Retaining Wall - 5 pcs., Construction of Culvert - 3 pcs., Steel Debris Barrier 1 pcs., Mortared Levees 1 pcs.)	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	102,000.00	0.00	Canceled								2022-10-17								2022-11-28	2023-08-27	
TR-BOLAMAN RST-326572-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	33,000.00	0.00	Pending Implementation							2023-03-31								2023-04-02	2023-04-18	2023-05-05	2023-09-20
TR-BOLAMAN RST-350855-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	17,000.00	0.00	Pending Implementation							2023-03-31								2023-04-02	2023-04-18	2023-05-05	2023-09-20
TR-BOLAMAN RST-320717-C W-RFQ / Establishment of a B type Recreational Spot in Göközü District - 1 pcs.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	291,000.00	0.00	Pending Implementation							2023-04-10								2023-05-13	2023-05-18	2023-06-05	2024-06-04
TR-BOLAMAN RST-350874-C W-RFB / Traffic Cultivation Greenhouse - 1 pc.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	265,000.00	0.00	Pending Implementation							2023-04-10								2023-05-27	2023-06-26	2023-07-31	2024-01-27
TR-BOLAMAN RST-353759-C W-RFB / Pasture Improvement	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Pending Implementation							2023-04-10								2023-05-27	2023-07-31	2024-01-27	
TR-BOLAMAN RST-367195-C W-RFQ / Pasture Improvement	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	43,000.00	0.00	Pending Implementation								2023-07-01								2023-08-26	2023-12-24	
TR-BOLAMAN RST-376128-C W-RFB / Traffic Cultivation Greenhouse - 1 pc.	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	335,000.00	0.00	Pending Implementation							2023-08-14								2023-09-30	2023-10-30	2023-12-04	2024-06-01
TR-BOLAMAN RST-376132-C W-RFQ / Kiwi Garden Installation	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	30,000.00	0.00	Pending Implementation								2023-08-19								2023-10-14	2024-02-11	
TR-BOLAMAN RST-376137-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field for explanation)	20,000.00	0.00	Pending Implementation								2023-08-19								2023-10-14	2023-11-28	
TR-BOLAMAN RST-376139-C W-RFQ / Women's Support Project - Village Bakeries	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field for explanation)	20,000.00	0.00	Pending Implementation								2023-08-19								2023-10-14	2023-11-28	
TR-BOLAMAN RST-380308-C W-RFQ / Submesolemen Rangeland Rehabilitation Project in Reyadiye District - 1 pcs	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	39,000.00	0.00	Pending Implementation								2023-09-23								2023-11-18	2024-03-17	
TR-BOLAMAN RST-380730-C W-RFB / Rangeland / Upland Rehabilitation and Management Works - construction of grazing regulating facilities for the rehabilitation of 750 hect areas of rangeland, procurement of fertilizer and construction of wire fence	IBRD / 92720	Component 1: Investments in Resilient Landscape Integration in targeted areas	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	145,000.00	0.00	Pending Implementation								2023-09-25							2023-11-11	2023-12-11	2024-01-15	2024-07-13

TR-BOLAMAN RST-380768-C W-RFO / Construction of 45ar tepesi B type Recreational Ar ea Facilities in Kabatas Distri ct - 1 unit	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Other (with field f or explanation)	100,000.00	0.00	Pending Imp lementation							2023-09-28								2023-11-06	2024-10- 5
--	--------------	---	------	----------------------------	-----------------	---------------------------------	--	--	------------	------	----------------------------	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	---------------

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qualification Documents		Prequalification Evalu ation Report		Draft Bidding Docum ent / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TR-BOLAMAN RST-314713-G O-RFO / Office furniture.	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		22,000.00	0.00	Under Imple mentation								2022-09-19								2022-10-10	2022-11-10	
TR-BOLAMAN RST-320814-G O-RFO / Bee Disease and Pest Control Studies	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		75,000.00	0.00	Cancelled								2022-10-17								2022-11-25	2022-12-09	
TR-BOLAMAN RST-320838-G O-RFO / Rangeland/Highland Improvement and Managem ent (Fertilizer)	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		81,000.00	0.00	Cancelled								2022-10-17								2022-11-25	2022-12-30	
TR-BOLAMAN RST-326597-G O-RFO / Laptop 2 pcs.	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		3,200.00	0.00	Cancelled								2022-11-30								2023-01-03	2023-02-02	
TR-BOLAMAN RST-334063-G O-RFO / Complaint and Requ est Box	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		2,500.00	0.00	Pending Impl mentation								2023-01-09								2023-02-13	2023-03-15	
TR-BOLAMAN RST-335749-G O-RFO / Bee Disease and Pest Control Studies	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		89,000.00	0.00	Under Imple mentation								2023-01-16								2023-02-20	2023-03-22	
TR-BOLAMAN RST-353746-G O-RFO / Branch Shredder	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		16,000.00	0.00	Under Imple mentation								2023-04-06								2023-05-11	2023-06-10	
TR-BOLAMAN RST-367202-G O-RFO / Beekeeping equipme nt	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		74,000.00	0.00	Pending Impl mentation								2023-06-29								2023-08-03	2023-09-02	
TR-BOLAMAN RST-367203-G O-RFO / Computer and Printe r	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		28,000.00	0.00	Pending Impl mentation								2023-06-29								2023-08-03	2023-09-02	
TR-BOLAMAN RST-375277-G O-RFO / Beekeeping equipme nt	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		10,000.00	0.00	Pending Impl mentation								2023-08-17								2023-09-21	2023-10-06	
TR-BOLAMAN RST-376614-G O-RFB / Bee Disease and Pest Control Studies	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Bids	Open - National	Single Stage - One E nvelope		110,000.00	0.00	Pending Impl mentation					2023-08-14			2023-08-19			2023-09-30			2023-10-30		2023-12-04	2024-01-03	
TR-BOLAMAN RST-377093-G O-RFO / Machinery and Equip ment	IBRD / 92720	Component 1: Investments i n Resilient Landscape Integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		12,000.00	0.00	Pending Impl mentation								2023-08-31								2023-10-05	2023-10-26	
TR-BOLAMAN RST-380773-G O-RFO / Dissemination of She ep Breeding - 300 sheep proc urement for 5 sheep breedin g farms, 18 tupps (including in surance cost) -	IBRD / 92720	Component 1: Investments i n Resilient Landscape integr ation in targeted areas	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		75,000.00	0.00	Pending Impl mentation								2023-09-30								2023-11-25	2024-05-23	
TR-BOLAMAN RST-377098-G O-RFB / Development of Dair y Cattle Breeding - Procurem ent of 36 heifers for 13 cattle farms	IBRD / 92720	Component 1: Investments i n Resilient Landscape integr ation in targeted areas	Post	Request for Bids	Open - National	Single Stage - One E nvelope		170,000.00	0.00	Pending Impl mentation					2023-08-28			2023-09-02			2023-10-14			2023-11-13		2023-12-18	2024-01-17	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qualification Documents		Prequalification Evalu ation Report		Draft Bidding Docum ent / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TR-BOLAMAN RST-334544-N C-RFB / Current Situation Sur vey	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Request for Bids	Open - National	Single Stage - One E nvelope		107,000.00	0.00	Under Imple mentation							2023-01-09	2023-02-27	2023-01-11						2023-02-13	2023-02-27	2023-06-29	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Contract Type	Estimated Am ount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft R equest for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technic al Proposal		Combined Evaluation Report and Draft Neg otiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TR-BOLAMAN RST-354487-C S-COS / Direks-Gökçeyayr Mi cro-Catchment Plan.	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Consultant Quali fication Selection	Open - National		163,000.00	0.00	Under Imple mentation	2023-04-17	2023-04-12	2023-05-08		2023-06-21							2023-07-21			2023-08-25	2024-02-21		
TR-BOLAMAN RST-354503-C S-COS / Ecel-Kes Micro-Catch ment Plan	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Consultant Quali fication Selection	Open - National		217,000.00	0.00	Under Imple mentation	2023-04-17	2023-04-12	2023-05-08		2023-06-21							2023-07-21			2023-08-25	2024-02-21		

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Contract Type	Estimated Am ount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identifi d/Selected Consultant	Draft Negotiated Cont ract		Signed Contract		Contract Completion	
										Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual
TR-BOLAMAN RST-278256-C S-RNDV / Hiring Procurement Experts for RSTs	IBRD / 92720	Component 2: Institutional F ramework, Project Managem ent, and Sustainability	Post	Individual Consult ant Selection	Open		18,000.00	13,115.56	Signed	2022-02-09	2022-03-07	2022-03-04	2022-05-18	2022-03-04	2022-05-18	2022-03-08	2022-05-22	2023-03-08

TR-BOLAMAN RST-278257-C S-INDV / Hiring M&E Experts for RSTs	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	13,108.61	Signed	2022-02-09	2022-03-07	2022-03-04	2022-05-17	2022-03-04	2022-05-17	2022-03-08	2022-05-22	2023-03-08	
TR-BOLAMAN RST-278258-C S-INDV / Hiring Financial Management Experts for RSTs	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-02-09	2022-03-07	2022-03-04	2022-05-17	2022-03-04		2022-03-08		2023-03-08	
TR-BOLAMAN RST-278259-C S-INDV / Hiring Environmental Expert for PCU	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-02-09	2022-03-07	2022-03-04		2022-03-04		2022-03-08		2023-03-08	
TR-BOLAMAN RST-278260-C S-INDV / Hiring Social Expert for PCU	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-02-09	2022-03-07	2022-03-04		2022-03-04		2022-03-08		2023-03-08	
TR-BOLAMAN RST-278259-C S-INDV-2 / Recruitment of Environmental Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-06-02	2022-06-01	2022-06-25	2022-06-30	2022-06-25		2022-06-29		2022-12-31	
TR-BOLAMAN RST-278258-C S-INDV / Recruitment of Financial Management Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	12,184.33	Terminated	2022-06-02	2022-06-01	2022-06-25	2022-06-30	2022-06-25	2022-06-29	2022-06-29	2022-07-03	2022-12-31	
TR-BOLAMAN RST-278260-C S-INDV-2 / Recruitment of Social Development Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open	18,000.00	12,189.40	Signed	2022-06-02	2022-06-01	2022-06-25	2022-06-30	2022-06-25	2022-06-29	2022-06-29	2022-07-03	2022-12-31	
TR-BOLAMAN RST-278259-C S-INDV-2 / Recruitment of Environmental Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Canceled	2022-07-18	2022-07-22	2022-08-10	2022-08-11	2022-08-10		2022-08-14		2022-12-31	
TR-BOLAMAN RST-278259-C S-INDV-2-2 / Recruitment of Environmental Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Canceled	2022-09-07	2022-09-19	2022-09-30		2022-09-30		2022-10-04		2023-01-01	
TR-BOLAMAN RST-314708-C S-INDV / Recruitment of Financial Management Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Canceled	2022-09-07	2022-09-19	2022-09-30		2022-09-30		2022-10-04		2022-12-31	
TR-BOLAMAN RST-278259-C S-INDV-2-2-2 / Recruitment of Environmental Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Under Implementation	2023-01-02	2023-01-04	2023-01-19	2023-02-14	2023-01-19	2023-02-14	2023-01-23		2023-12-31	
TR-BOLAMAN RST-334039-C S-INDV / Recruitment of Financial Management Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Under Implementation	2023-01-02	2023-01-04	2023-01-19	2023-02-14	2023-01-19	2023-02-14	2023-01-23		2023-12-31	
TR-BOLAMAN RST-350879-C S-INDV / Recruitment of Occupational Health and Safety Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Under Implementation	2023-04-10	2023-04-01	2023-04-27		2023-04-27		2023-05-01		2023-12-31	
TR-BOLAMAN RST-377409-C S-INDV / Recruitment of Civil Engineer Specialist	IBRD / 92720	Component 2: Institutional Framework, Project Management, and Sustainability	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Pending Implementation	2023-08-28		2023-09-14		2023-09-14		2023-09-18		2023-12-31	