

PROCUREMENT PLAN

Project information: NIGERIA AGILE PROJECT P 170664

Project Implementation agency: FEDERAL MINISTRY OF EDUCATION

Date of the Procurement Plan: 2021-10-25

Period covered by this Procurement Plan: 2021-2023]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Bureau of Public Procurement Act (PPA 2007)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Goods, Services and Works

Goods: **is not applicable.**

Works: **is not applicable.**

Other Relevant Procurement Information.

Procedures for CDD components:

BOAGLE/CQ5/RFP/022 / ENGAGEMENT OF CONSULTANCY SUPERVISION FIRM FOR VERIFICATION OF CONTRACTORS TECHNICAL INPUT AND CONSTRUCTION SUPERVISION OF 5 JUNIOR AND 10 SENIOR SECONDARY SCHOOLS IN BORN STATE UNDER THE AGILE P PROJECT IN NIGERIA (PACKAGE A)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		138,000.00	0.00	Under Implementation	2022-09-01	2022-08-01		2022-09-13	2022-12-19				2022-09-15	2022-09-19	2023-09-19		
BOAGLE/2022/038 / ENGAGEMENT OF CONSULTANCY FIRM TO DEVELOP DIGITAL SKILLS IN A PACKAGE FOR BORNO STATE	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		584,000.00	0.00	Signed	2022-12-12	2022-12-15		2022-12-26	2022-03-21				2022-12-28	2022-04-25	2023-01-01	2022-05-10	2024-01-01
BOAGLE/2022/084 / ENGAGEMENT OF CONSULTANT TO CONDUCT A RESEARCH ON SUPPORT FOR ADOLESCENT GIRLS IN FCV BORNO STATE ON THE INCLUSION OF GIRLS IN IDP CAMPS	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		140,000.00	0.00	Signed	2023-01-23	2023-01-23		2023-02-06	2023-01-17				2023-02-08	2023-01-20	2023-02-12	2023-02-16	2023-05-13
BOAGLE/2022/085 / ENGAGEMENT OF A FIRM FOR DATA SCIENCE SURVEY FOR CCT 1 & 2nd COHORTS IN BORNO STATE	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		150,000.00	0.00	Signed	2023-01-31	2023-02-08		2023-02-14	2023-03-08				2023-02-16	2023-03-14	2023-02-20	2023-03-28	2023-06-20
BOAGLE/2022/096 / Capacity Building of 300 Principals of Senior Secondary Schools and Education Managers on School Management in Borno (3 Senatorial districts)	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Open - National		82,528.00	0.00	Under Implementation	2023-05-14	2023-05-22	2023-05-21		2023-06-11				2023-06-14		2023-07-01		2023-08-30
BOAGLE/2022/103 / ENGAGEMENT OF CONSULTANCY SUPERVISION FIRM FOR VERIFICATION OF CONTRACTORS TECHNICAL INPUT AND CONSTRUCTION SUPERVISION OF 20 JSS AND 5 SSS IN BORNO STATE PACKAGE B (LOTS 1-10)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		130,000.00	0.00	Pending Implementation	2023-09-11				2023-09-18				2023-09-23		2023-10-21		2024-08-16

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BOAGLE/CS/2021/022 / Gap Assessment Analysis (ICT facilities, infrastructure, students and teachers in 40 pilot Secondary Schools at the state level.	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Cancelled	2022-05-02	2022-03-23	2022-05-07		2022-05-21		2022-05-25		2022-11-21	
BOAGLE/CS/2021/033 / Engagement of consultant to develop State PIM Manual	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited		16,250.00	0.00	Completed	2022-05-16	2022-03-23	2022-05-21	2022-03-27	2022-05-28	2022-04-07	2022-06-01	2022-04-21	2022-07-31	
BOAGLE/CS/2021/030 / Recording of Radio and TV lessons on home lessons on customized 2,000 Android Memory cards (16GB) and distribution to pilot schools.	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct		112,500.00	0.00	Cancelled	2022-06-06		2022-06-13				2022-06-19		2022-08-18	
BOAGLE/CS/2021/011 / Dissemination of key messages on girls' education by network providers and social media (Facebook live program and twitter).	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2022-05-10		2022-05-24		2022-05-26		2022-05-30		2022-07-29	
BOAGLE/CS/2021/019 / Identification and training of 12 Master Trainers on facilitation of safe space activities: 3 Health, 3 environmental/cimat, 3 GBV and 3 life skills/empowerment subject matter specialists.	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited		7,740.00	0.00	Cancelled	2022-05-17	2022-03-23	2022-05-31		2022-06-02		2022-06-06		2022-07-06	
BOAGLE/TR/2021/025 / Conduct of TOT Training on Digital Literacy for 20 computer teachers from 40 selected Secondary Schools.	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Direct		14,580.00	0.00	Cancelled	2022-04-13	2022-03-23	2022-05-02		2022-05-04		2022-05-09		2022-08-07	
BOAGLE/CS/033/022 / ENGAGEMENT OF TECHNICAL ASSISTANT FOR MONITORING OF NEW CONSTRUCTION OF SCHOOLS, SHG AND GSP ACTIVITIES	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited		47,000.00	0.00	Signed	2022-08-15	2022-08-01	2022-08-29	2022-09-01	2022-08-31	2022-10-20	2022-09-04	2022-11-10	2022-11-03	
BOAGLE/CS/034/022 / ENGAGEMENT OF CONSULTANT FOR DESIGN AND CUSTOMIZATION OF DATA BASE FOR INDIVIDUAL CHILD TRACKING (ICT) - SBMC MONITORING, SCHOOL MANAGEMENT & OTHER RELATED M&E DATA COLLECTION	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited		12,500.00	0.00	Completed	2022-08-19	2023-05-22	2022-09-02	2022-06-23	2022-09-04	2022-07-12	2022-09-08	2022-07-26	2022-10-08	
BOAGLE/2022/063 / ENGAGEMENT OF CONSULTANT FOR ENVIRONMENTAL AND SOCIAL DEVELOPMENT TECHNICAL ASSISTANT	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited		51,282.00	0.00	Signed	2022-10-25	2022-10-18	2022-11-08	2022-11-10	2022-11-10	2022-11-14	2022-11-14	2022-12-02	2023-11-14	
BOAGLE/CS/2021/028 / ENGAGEMENT OF PARTNER TO PROVIDE TECHNICAL SUPPORT FOR THE FACILITATION OF SAFE SPACES IN SELECTED SECONDARY SCHOOLS IN BORNO STATE	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National		220,000.00	0.00	Cancelled	2022-07-25	2022-07-28	2022-07-29				2022-08-04		2023-08-04	
BOAGLE/2022/048 / ENGAGEMENT OF PARTNER TO PROVIDE TECHNICAL SUPPORT FOR THE FACILITATION OF SAFE SPACES IN SELECTED SECONDARY SCHOOLS IN BORNO STATE	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National		333,378.00	0.00	Signed	2022-11-03	2022-11-16	2022-11-07	2022-10-17			2022-11-13	2022-11-07	2023-11-13	

BOAGLE/2022/082 / ENGAGEMENT OF PROCUREMENT CONSULTANT	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National		62,000.00	0.00	Signed	2023-01-12	2023-01-12	2023-01-15	2023-02-07			2023-01-25	2023-05-07	2024-01-25
--	-------------	---	------	------------------	-------------------	--	-----------	------	--------	------------	------------	------------	------------	--	--	------------	------------	------------