PROCUREMENT PLAN (Textual Part)

Project information: LAO PDR COMPETITIVENESS AND TRADE PROJECT - Additional Financing (P164813)

Project Implementation agency: National Implementation Unit

Date of the Procurement Plan: June 15, 2021.

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017, August 2018 and November 2020) ("Procurement Regulations"). the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in with the Lao PDR Law on Public Procurement, No. 30/NA November 2, 2017 including the Instruction on Implementation of Law on Public Procurement, No. 0477/NA February 13, 2019, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any

- resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- 3. All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations - Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). - Not Applicable

Other Relevant Procurement Information.

The operations of the BAF will be governed by the BAF Operations Manual.

The procurement method and conditions used for procurement under the matching grant mechanism will be specified in the BAF Operations Manual. Services to be financed out of the grant are procured under commercial practices acceptable to the World Bank in accordance with the provisions of the Procurement Regulations and as further specified in the BAF Operations Manual.

Method and Prior Review Thresholds:

Lao		Open (USD)		
	Internatio nal	National	RFQ	Prior review threshold
				(Low risk) USD

Goods, IT and non-	600k and	Below 600k	Below 100k	5 mil.
consulting services	above			
Consulting Firm	200k &	Below <mark>200k</mark>	N/A	4 mil.
	above			
Individual	-	-	N/A	500k
consultant				

PROCUREMENT PLANNING - WORKING PAPER (18-month period of Project Implementation) LAO PDR COMPETITIVENESS AND TRADE PROJECT including Additional Financing of up to \$6.5 MLN (Draft, 10 June 2021)

1. Procurement Packages with Methods and Time Schedule:

Ref. No.	Contract (Description)	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Procurem ent Method	SPN Issued Date (month)	Expected Bid Opening Date	Contract signed (month)	Comments
1	2	3	4	5	6	7	8	9
G.01	Vehicles - 01 SUV	50,000	Post	RFQ	Oct. 2021	Nov. 2021		Support overall project coordination, monitoring and supervision of project activities, particularly implementation of reform measures in areas of business entry at provincial level, cross border procedures in major customs check points throughout the country as well as provincial outreach of SME support under BAF
G.02	Office Equipment	350,000	Post	RFB	Oct. 2021	Dec. 2021		250,000 is budgeted for basic IT equipment for each of about 25 public sector business licensing authorities (departments) across 10 different Ministries

			1	r	<u>-</u>		
							 (~4,800x25=120,00 0) and ERO Offices' rebranding at DERM, Vientiane Capital, and 17 provincial EROs (19 x 5,500 = 123,500). 60,000 is budgeted for network equipment for online registration and licensing portal, and 40,000 is for replacing selected IT equipment at NIU/DPC, and key IAs.
G.03	Office Furniture	300,000	Post	RFB	Oct. 2021	Dec. 2021	 ~275,000 is budgeted for rebranding 19 EROs at central and 18 provincial/municipal ity level, which includes desks, chairs, cabinets, partitions, conference tables and etc., and 25,000 for NIU and key IAs.

2. Consultancy Assignments with Selection Methods and Time Schedule: (*) DC justifications shall be provided when the procurement activities submitted in STEP

Ref. No.	Contract (Description)	Estimat ed Cost (US\$)	Review by Bank (Prior / Post)	Firm/ Individ ual	Durat ion / Perio d (mo nth s)	National / Internati onal	Procure ment Method (*)	REOI Issued Date (month)	Contract signed (month)	Status	Remarks
1	2	3	4	5	6	7	8	9	10	11	
	NENT A: IMPROVING ASP				/IRONN	1ENT					
	ent A.1 - Making it Easie										
A1.1	National consultant to support simplification of procedures for starting a business	60,000	Post	IC	24	National	IC	Sep. 2021			
A1.2	Part time consultant to design the concept of ERO rebranding	10,000	Post	IC	02	National	IC	Sep. 2021			
A1.3	Project coordinator	36,000	Post	IC	24	National	DC	Dec. 2022			Extension
Compon	ent A.2 - Streamlining a	nd Publish	ning Oper	ating Lic	enses						
A2.1	Part time international regulatory expert	200,000	Post	IC	10	Internation al		Oct. 2021			
A2.2	National regulatory consultant	84,000	Post	IC	24	National	IC	Sep. 2021			
	NENT B: FACILITATING T					TS					
	ent B.1 - Supporting the										
B1.1	International Regulatory Expert on Trade Facilitation and NTMs	40,000	Post	IC	02	Internation al		Dec. 2022			Extension
B1.2	International Customs Expert and Trade	40,000	Post	IC	02	Internation al	IC	Dec. 2022			Extension
B1.3	National TF and NTM specialist	60,000	Post	IC	24	National	DC	Dec. 2022			Extension
B1.4	Consulting Firm to undertake perception survey on NTFC effectiveness and increase monitoring	30,000	Post	Firm	03	National	DC	Dec. 2022			Extension

Compo	nent B.2 - Trade Facilitat	ion Agree	ment Ch	allenge F	acility					
	nent B.2.1 - Improving Cu						ntation	- Dept. Customs (C	F)	
B2.1.1	International ASYCUDA Expert	240,000	Post	IC	12	Internation al	IC	Sep. 2021		
B2.1.2	National Consultant to support upgrading of the ASYCUDA system	60,000	Post	IC	24	National	IC	Sep. 2021		
B2.2.1	Trade Facilitation Coordinator	60,000	Post	IC	24	National	IC	Oct. 2021		
	NENT C: IMPROVING FIRE			TIVENESS	5					
	nent C.1 - Business Assis			-						
C1.1	BAF firm	1,000,00	Post	Firm	24	Internation al	DC	Dec. 2021		Extend current contract under parent project
	NENT D: Project Manage		Improve	ed Policy	Making	9				
	n <mark>ent D.1 - Project Manag</mark>									
D1.1	Finance Officer	48,000	Post	IC	24	National	DC	Dec. 2022		FM Technical Review Required
D1.2	Procurement Consultant	48,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.3	International Part time procurement specialist	120,000	Post	IC	6	Internation al	DC	Dec. 2022		Extension
D1.4	Trade Analyst	48,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.5	Senior Private Sector Development Consultant	96,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.6	Private Sector Development Advisor	160,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.7	IT Officer	48,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.8	Gender/Communications Consultant	48,000	Post	IC	24	National	DC	Dec. 2022		Extension
D1.9	M&E Officer	48,000	Post	IC	24	National	DC	Dec. 2022		Extension

D1.10	Audit of the financial statements	75,000	Post	Firm	36	National	DC	Nov. 2021		Extension
D1.11	Communications expert	60,000	Post	IC	03	Internation al	IC	Nov. 2021		
Compor	nent D.2 - Improved Police	v Making	and Tra	nsparenc	v					
	ponent D.2.2 Transpare									
D2.2.1	IT Firm to support maintenance and upgrading of LTP, LSP & ECOO websites	30,000	Post	Firm	24	National	DC	Dec. 2022		Extension
D2.2.2	Content Coordinator for LTP	48,000	Post	IC	24	National	DC	Feb. 2022		Extension
Compor	nent D.3 - Supporting to	public dia	logue				<u>'</u>			
D3.1	Private Sector Development Consultant	60,000	Post	IC	24	National	DC	Dec. 2022		Extension
D3.2	Strategy and Inclusiveness Specialist	48,000	Post	IC	24	National	DC	Dec. 2022		Extension
D3.3	Private investment policy expert	60,000	Post	IC	03	Internation al	IC	Dec. 2021		
D3.4	Financial sector expert	60,000	Post	IC	03	Internation al	IC	Nov. 2021		
D3.5	Survey expert to improve perception survey	10,000	Post	IC	02	National	IC	Oct. 2021		

PROCUREMENT PLAN Lao People's Democratic Republic : Lao PDR Competitiveness and Trade Project General Information

WURKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Actual Am ount (US\$)	atus	Docur	nents	ation I	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	Bid Evaluation and Recommend for Aw	vard	Signed Co		Contract C
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual F	Planned	Actual	Planned
				1																								$\overline{}$

GOODS			I																				Did Evalua	tion Report				
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q	ualification ments	Prequalific ation I	ation Evalu Report	Draft Bidd	ding Docum	Specific Pr	rocurement Invitation	Bidding Do	cuments a	Proposal Si Opening	ubmission / / Minutes	and Recon	nmendation	Signed	Contract	Contract 0	Completion
	0.				"		(1714)	ount (034)	(034)	dias					-								for A Planned	ward Actual	Planned	Actual	Planned	Actual
G-01 / Vehicles - 02 Vans an d 1 Saloon Car	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		110,000.00	117,193.56	Completed							2018-12-05										2019-07-29	
G-02 / Office Equipment and Furniture	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
G-02A / Office Equipment I	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		45,000.00	33,827.71	Completed							2019-09-15								2019-11-10	2019-08-23	2020-05-08	2019-11-24
G-02B / Office Furniture	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	10,061.19	Completed							2019-09-15								2019-11-10	2019-08-31	2020-05-08	2019-11-24
G-03 / IT Equipment for FDD (CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		32,000.00	32,849.82	Signed							2020-10-06								2020-12-01	2021-04-05	2021-05-30	2021-07-17
G-07 / Video Conferencing S ystem (05 sets)	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,500.00	7,014.63	Completed							2020-11-06	2020-10-22							2021-01-01	2021-01-14	2021-02-15	2021-03-12
G-08 / Office Equipment and Furniture	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		5,000.00	5,156.37	Completed							2020-11-06								2021-01-01	2021-01-14	2021-02-15	2021-02-07
G-10 / IT Equipment for DIM EX	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	31,096.10	Completed							2021-06-15								2021-07-27	2021-10-17	2021-10-25	2021-11-26
G-06 / Sampling equipment (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Canceled							2021-05-07								2021-07-02		2021-12-29	
G-05 / IT Equipment (DOA D OLF CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Canceled							2021-05-07								2021-07-02		2021-12-29	
G-11 / IT Equipment for Impl ementing Agencies Under Co mponent B	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Bids	Open - National	Single Stage - One E nvelope		233,000.00	0.00	Completed					2022-03-14	2022-03-21	2022-03-17				2022-04-16	2022-04-21	2022-05-07	2022-05-31	2022-05-28	2022-07-11	2022-08-26	
G-13 / Inspection and Sampli ng Equipment, Lab Consuma bles, Test Kits for DOLF	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	23,458.41	Completed							2022-02-07								2022-04-11	2022-03-26	2022-08-09	2022-08-04
G-12 / Inspection and Sampli ng Equipment, Lab Consuma bles, Test Kits for DOA	TF / A9747	Facilitating Trade and Conne cting to Markets	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	28,566.21	Completed							2022-02-22								2022-04-20	2022-04-21	2022-06-19	2022-06-20
G-04 / Testing Equipment (Bi osensors, True Scan, Elisa for Contaminants, Mobile PCT Ra pid etc) for FDD CF Proposal	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Bids	Open - National	Single Stage - One E nvelope		120,000.00	106,038.08	Signed					2020-01-06	2021-11-09	2020-01-11				2020-02-22	2021-12-08	2020-03-23	2022-02-11	2020-04-27	2022-04-02	2020-10-24	
G-14 / Vehicles - 01 SUV	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		50,000.00	0.00	Completed							2022-06-15								2022-07-27	2022-08-23	2022-10-25	
G-17 / IT Equipment and Offi ce Furniture for NIU and Key I As	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		65,000.00	0.00	Completed							2022-10-26								2022-12-14	2023-02-07	2023-06-12	
G-18 / Design, Supply and In stallation of eBRS	IDA / 63180	Improving the Business Envi ronment	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		1,650,000.00	0.00	Signed					2022-11-27	2022-12-05	2022-12-13	2022-12-06			2023-01-27	2023-01-31	2023-03-13	2023-03-04	2023-04-13	2023-06-29	2024-12-31	
G-11-1 / IT Equipment for Im plementing Agencies Under Component B	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Request for Bids	Open - National	Single Stage - One E nvelope		198,000.00	0.00	Completed					2022-06-22	2022-06-22	2022-06-27				2022-08-08	2022-07-21	2022-09-07	2022-10-05	2022-10-12	2022-12-06	2023-04-10	
G-15 / Office Equipment (De sktops, Laptops, Photocopier s, Printers, etc.)	IDA / 63180	Improving the Business Envi ronment	Post	Request for Bids	Open - National	Single Stage - One E nvelope		260,000.00	0.00	Pending Impl ementation					2022-04-18		2022-04-21				2022-05-21		2022-06-04		2022-07-02		2022-12-29	
G-16 / Office Furniture	IDA / 63180	Improving the Business Envi ronment	Post	Request for Bids	Open - National	Single Stage - One E nvelope		275,000.00	0.00	Canceled					2023-06-01		2023-07-01				2023-07-31		2023-08-14		2023-09-11		2024-03-09	
G-16-1 / Office Furniture	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		155,000.00	0.00	Pending Impl ementation							2023-06-30								2023-08-11		2023-11-09	
G-16-2 / Office Renovation	IDA / 63180	Improving the Business Envi ronment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		40,000.00	0.00	Pending Impl ementation							2023-06-30								2023-08-11		2023-11-09	

	NON CONSULTING S	SERVICES																		
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Docum ent / Justification			Proposal Submission , Opening / Minutes	Bid Evaluation Report and Recommendation for Award		Contract Completion
L												Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual

D1-12 / Accounting Program (New Version)	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope		7,000.00	0.00	Canceled							2019-02-09								2019-04-06		2019-10-03
						•																					
Activity Reference No. /	Loan / Credit N				Market Approac	Contract Type	Estimated Amo	Actual Amount	:			Expression	of Interest	Short List a	and Draft R	Request for	r Proposals	Opening o	f Technical	Evaluation	of Technic	Combined					
Description	0.	Component	Review Type	Method	h		unt (US\$)	(US\$)	Process Status			Not	tice	equest for	r Proposals	as Iss	sued	Proposals	/ Minutes	al Pro	posal	Report and otiated (Contract		Contract	Contract Co Planned	
A1-1-1 / Consulting firm to s upport reform for "Starting a Business" and complemental y reforms	IDA / 63180	Improving the Business Envi ronment	Prior	Quality And Cost- Based Selection	Open - Internationa		650,000.00	611,226.00	Signed	2018-08-15	2018-09-10		2018-09-12	2018-10-19					2019-02-15				2019-08-07		2019-09-11	2020-02-24	
A2-1-A2-2 / Consulting firm t o support streamlining of 36 priority licenses and publish ng all licenses through licens ng portal	t i IDA / 63180	Improving the Business Envi ronment	Prior	Quality And Cost- Based Selection	Open - Internationa		750,000.00	749,629.00	Signed	2018-08-15	2018-09-04	2018-09-05	2018-09-07	2018-10-19	2018-11-20			2018-11-16	2019-01-08	2018-12-16	2019-04-05	2019-01-20	2019-05-28	2019-02-24	2019-06-22	2020-02-24	
C1-1 / BAF firm	IDA / 63180	Improving Firm-Level Compe titiveness	Prior	Quality And Cost- Based Selection	Open - Internationa		1,550,000.00	2,707,439.00	Signed	2018-07-31	2018-08-08	2018-08-21	2018-08-22	2018-10-04	2018-10-16			2018-11-01	2018-11-20	2018-12-01	2019-01-24	2019-01-05	2019-03-17	2019-02-09	2019-04-30	2020-02-09	
D-2-1 / Preparation of WTO 1 rade Policy Review Report	T IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualifi cation Selection	Open - Internationa I		100,000.00	116,727.00	Completed	2018-12-17	2019-01-11	2019-01-07	2019-02-11	2019-02-20	2019-05-03							2019-03-22	2019-06-19	2019-04-26	2019-06-20	2019-10-23	2020-06-04
D1-13 / Audit of the financia statements	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Least Cost Selecti on	Open - National		50,000.00	32,728.00	Signed	2019-07-16	2019-07-17	2019-08-06	2019-08-02	2019-09-19	2019-09-11			2019-10-17	2019-10-10	2019-11-16	2019-12-23	2019-12-21	2020-01-09	2020-01-25	2020-02-21	2020-07-23	
B1-5 / Time release study I	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Canceled	2019-02-12		2019-03-05		2019-04-18								2019-05-18		2019-06-22		2019-12-19	
B1-6 / Time release study II	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Canceled	2020-11-10		2020-12-01		2021-01-14								2021-02-13		2021-03-20		2021-09-16	
B1-7 / Consulting Firm to un dertake perception survey or NTFC effectiveness and incre ase monitoring	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Consultant Qualifi cation Selection	Open - Internationa I		30,000.00	53,823.00	Signed	2020-06-15	2020-07-07	2020-07-06		2020-08-19	2020-08-26							2020-09-18	2020-12-04	2020-10-23	2020-12-10	2021-04-21	
C1-2 / BAF Mid-term Evaluat on	IDA / 63180	Improving Firm-Level Compe titiveness	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Canceled	2020-07-29	2020-08-14	2020-08-19		2020-10-02								2020-11-01		2020-12-06		2021-06-04	
C1-2B / BAF Mid-Term Evalu ation	IDA / 63180	Improving Firm-Level Compe titiveness	Post	Consultant Qualifi cation Selection	Open - National		30,000.00	29,825.00	Signed	2020-08-14	2020-09-08	2020-09-24		2020-11-07	2020-11-26							2020-12-07	2021-01-28	2021-01-01	2021-02-01	2021-03-02	
A3-2-2-1A / Consulting Firm o Upgrade the Current DoL/N ONRE Webpage to Make It M ore User-Friendly and to Impoving Information Transpare ncy and Digitalize/ Develop L and Information Portal and P lot Digitalization of Land Dat a and Link It to Existing Web:	t 4 4 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Improving the Business Environment	Post	Consultant Qualifi cation Selection	Open - National		110,000.00	105,204.00	Signed	2021-05-23	2021-05-26	2021-06-06		2021-07-05	2021-07-30							2021-07-19	2021-08-26	2021-07-19	2021-09-12	2021-12-16	
B2-1-6 / Consultancy Firm to Develop Dashboard and Aler Mechanism for LCD	t IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Consultant Qualifi cation Selection	Open - National		60,000.00	0.00	Signed	2021-11-01	2021-12-28	2021-11-15		2021-12-13	2022-07-11							2021-12-27	2022-10-31	2022-01-03	2022-11-05	2022-09-02	
A3-2-2-3 / Consulting Firm to Support Launching Promotio n Communication on Land Pr operty Registration Reform	O , IDA / 63180	Improving the Business Envi ronment	Post	Consultant Qualifi cation Selection	Open - National		10,000.00	15,301.00	Signed	2021-11-01	2021-10-29	2021-11-15		2021-12-13	2022-02-18							2021-12-27	2022-05-10	2022-01-10	2022-05-12	2022-04-10	
D2-2-4 / Consulting Firm to Conduct Study on Time Need ed for Starting a Business	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualifi cation Selection	Open - National		30,000.00	13,509.00	Completed	2022-04-18	2022-05-26	2022-05-02		2022-05-30	2022-07-26							2022-06-13	2022-09-06	2022-06-20	2022-09-09	2022-12-17	2023-06-04
C1-3 / BAF Second Interim a nd Final Evaluation	IDA / 63180	Improving Firm-Level Compe titiveness	Post	Consultant Qualifi cation Selection	Open - National		90,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-11-02		2022-12-16	2023-01-10							2023-01-15	2023-03-01	2023-02-19	2023-03-09	2024-06-30	
A1-2-1 / Consulting firm to s upport automation of compa ny registration	IDA / 63180	Improving the Business Envi ronment	Post	Quality And Cost- Based Selection	Open - Internationa I		650,000.00	0.00	Canceled	2020-12-01		2020-12-22		2021-02-04				2021-03-04		2021-04-03		2021-05-08		2021-06-12		2022-06-12	
A3-2-3-3 / Consulting Firm to conduct assessment on Cont racts Enforcement in Lao PD R	DA / 63180	Improving the Business Envi ronment	Post	Consultant Qualifi cation Selection	Open - National		40,000.00	0.00	Under Implement ation	2023-06-09	2023-06-08	2023-06-23		2023-07-21								2023-07-22		2023-07-29		2024-01-28	
D1-17 / Communication Firm	n IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	0.00	Canceled	2022-07-01		2022-07-15		2022-08-28								2022-09-11		2022-09-18		2023-03-17	
D1-17A / Communication Fir m - Graphic Design and Othe r Related Services	DA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Under Review	2023-09-10	2023-09-11	2023-09-24		2023-11-07								2023-11-21		2023-11-28		2024-05-26	
A3-2-4-2A / Communication/ PR Consulting Firm to develo p communication materials t o promote improved regulati ons and web portals	/ IDA / 63180	Improving the Business Envi ronment	Post	Consultant Qualifi cation Selection	Open - National		30,000.00	0.00	Under Implement ation	2023-07-14	2023-07-25	2023-07-28		2023-08-11								2023-08-18		2023-08-25		2024-01-25	
D1-17B / Communications Fi rm to Disseminate Print and Online Media Materials	i IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualifi cation Selection	Open - National		30,000.00	0.00	Pending Impleme ntation	2023-09-17		2023-10-01		2023-10-15								2023-10-22		2023-10-29		2024-10-28	
																				,							
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo	Actual Amount	Process Status	Terms of F	Deference	Invitation	to Identifie	Draft Nego	tiated Cont	Signed C	Contract	Contract	Completion								
Description	0.	Component	neview Type	method	h		unt (US\$)	(US\$)	riocess Status	Planned		d/Selected	Consultant	Planned	act	Planned I		Planned									

						(004)	(004)				0,00.000							
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
B1-4 / Regulatory specialist	1	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2018-09-15	2018-11-08	2018-11-03		2018-11-24		2018-12-29		2019-06-27	
D1-2 / Finance specialist	1	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Direct	92,000.00	90,180.00	Terminated	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-05	2019-05-19	
D1-4 / International Part tim e procurement specialist	1	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Direct	120,000.00	206,360.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-05	2019-05-19	

D1-5 / Trade Analyst	1	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Direct	80,000.00	111,924.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-05	2019-05-19	
D1-6 / Senior Private Sector Development Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	160,000.00	153,117.00	Signed	2018-09-15	2018-10-04	2018-11-03	2019-01-03	2018-11-24	2019-01-09	2018-12-29	2019-01-20	2019-06-27	
D1-7 / Private Sector Develo pment Advisor	IDA / 63180	Supporting Better and More Inclusive Policies	Prior	Individual Consult ant Selection	Direct	240,000.00	511,354.00	Signed	2018-09-15	2018-09-18	2018-09-25	2018-10-04	2018-10-16	2018-10-08	2018-11-20	2018-10-13	2019-05-19	
D1-9 / Full time Gender/Com munication	1	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2018-12-15	2018-11-08	2019-02-02		2019-02-23		2019-03-30		2019-09-26	
D1-10 / (Part-time) M&E Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	120,000.00	25,200.00	Terminated	2018-09-15	2018-11-01	2018-11-03	2019-03-26	2018-11-24	2019-03-26	2018-12-29	2019-04-02	2019-06-27	
B1-3 / Private Sector Coordin ator & Communication	1	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Direct	120,000.00	70,720.00	Terminated	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-05	2019-05-19	
D1-3 / Procurement officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Direct	92,000.00	18,000.00	Terminated	2018-09-14	2018-09-21	2018-09-24	2018-10-01	2018-10-15	2018-10-01	2018-11-19	2018-10-05	2019-05-18	
D1-8 / IT Officer	1	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Direct	72,000.00	95,450.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-05	2019-05-19	
D2-2-1 / IT Firm to support maintenance of LTP, LSP & E COO websites	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct	30,000.00	45,902.81	Completed	2018-11-21	2019-01-16	2018-12-01	2019-02-26			2019-02-04	2019-09-13	2019-08-03	2020-12-06
D2-2-2 / Content Coordinato r for LTP	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	60,000.00	9,984.00	Signed	2018-11-30	2018-11-01	2019-01-18	2019-01-31	2019-02-08	2019-01-31	2019-03-15	2019-02-07	2019-09-11	
D3-1 / Private Sector Develo pment Consultant	/	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct	85,000.00	83,920.00	Signed	2018-09-24	2018-09-28	2018-10-04	2018-10-01			2018-12-08	2018-10-05	2019-06-06	
D3-3 / Strategy and Inclusiv eness Specialist	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	110,000.00	107,822.00	Terminated	2018-10-26	2018-10-29	2018-12-14	2019-01-16	2019-01-04	2019-01-28	2019-02-08	2019-01-31	2019-08-07	
D1-9A / Gender Adviser	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	120,000.00	120,650.00	Terminated	2018-11-21	2018-11-23	2019-01-09	2019-02-22	2019-01-30	2019-03-05	2019-03-06	2019-03-10	2019-09-02	
B1-1 / International Regulato ry Expert on Trade Facilitatio n and NTMs	IDA / 63180	Facilitating Trade and Conne cting to Markets	Prior	Individual Consult ant Selection	Open	250,000.00	238,140.00	Under Review	2018-12-04	2018-12-04	2019-01-22	2019-02-04	2019-02-12	2019-03-07	2019-03-19	2019-03-24	2019-09-15	
B1-2 / International Customs Expert and Trade	IDA / 63180	Facilitating Trade and Conne cting to Markets	Prior	Individual Consult ant Selection	Open	250,000.00	215,700.00	Signed	2018-12-04	2018-12-04	2019-01-22	2019-03-15	2019-02-12	2019-04-02	2019-03-19	2019-04-08	2019-09-15	
A3-1 / Part time internationa I regulatory expert	IDA / 63180	Improving the Business Envi ronment	Prior	Individual Consult ant Selection	Open	200,000.00	111,210.00	Under Review	2018-12-20	2019-04-29	2019-02-07	2020-03-16	2019-02-28	2020-03-16	2019-04-04	2020-03-21	2019-10-01	
D1-11 / BAF Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	54,000.00	0.00	Canceled	2019-02-01	2020-05-20	2019-03-22	2020-06-19	2019-04-12		2019-05-17		2019-11-13	
A3-2 / National Private Secto r Development Consultant	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	120,000.00	67,301.00	Terminated	2018-12-19	2019-01-09	2019-02-06	2019-04-02	2019-02-27	2019-04-26	2019-04-03	2019-05-04	2019-09-30	
A1-A2 / Project coordinator (A1 & A2.1)	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	60,000.00	84,490.00	Terminated	2019-02-13	2019-01-09	2019-04-03	2019-05-08	2019-04-24	2019-04-23	2019-05-29	2019-04-27	2019-11-25	
D1-1 / Senior Finance specia list	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	115,000.00	100,750.00	Signed	2019-02-13	2019-08-21	2019-04-03	2019-10-23	2019-04-24	2020-01-09	2019-05-29	2020-01-12	2019-11-25	
D2-2-3 / Content Coordinato r for LSP	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	60,000.00	26,939.00	Completed	2018-12-19	2018-12-18	2019-02-06	2019-01-28	2019-02-27	2019-02-11	2019-04-03	2019-02-07	2019-09-30	2021-01-06
B1-4A / National Trade Facili tation and NTMs Coordinator	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	120,000.00	63,068.00	Terminated	2018-11-26	2018-11-28	2019-01-14	2019-02-07	2019-02-04	2019-02-15	2019-03-11	2019-02-24	2019-09-07	
A3-3 / Project Coordinator to Support Business Environme nt Reform	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	60,000.00	67,301.00	Signed	2019-01-14	2019-01-18	2019-03-04	2019-04-11	2019-03-25	2019-04-11	2019-04-29	2019-04-16	2019-10-26	
D2-2-2A / Lao Trade Portal C ontent Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	55,840.00	68,219.00	Signed	2019-06-28	2019-06-28	2019-08-16	2019-09-05	2019-09-06	2019-12-19	2019-10-11	2019-09-22	2020-04-08	
A3-2A / National Consultant to Support Business Environ ment Reform	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	60,000.00	102,000.00	Signed	2019-07-21	2019-07-18	2019-09-08	2019-09-25	2019-09-29	2019-10-28	2019-11-03	2019-11-03	2020-05-01	
B2-1-1 / International Consul tant on Customs Standards & Procedures	IDA / 63180	Facilitating Trade and Conne cting to Markets	Prior	Individual Consult ant Selection	Open	240,000.00	137,005.00	Terminated	2019-09-23	2019-09-18	2019-11-11	2020-02-08	2019-12-02	2020-08-06	2020-01-06	2020-08-17	2020-07-04	
B2-1-2 / International Consul tant on Risk Management & Post Clearance Audit (PCA)	TF / A9747	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	160,000.00	90,317.00	Terminated	2019-09-25	2019-09-17	2019-11-13	2020-01-10	2019-12-04	2020-02-16	2020-01-08	2020-02-20	2020-07-06	
B2-1-3 / National Consultant for Implementation of Custo ms CF Proposal	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	30,000.00	46,250.00	Signed	2019-09-18	2019-09-17	2019-11-06	2020-05-04	2019-11-27	2020-05-21	2020-01-01	2020-05-28	2020-06-29	2023-01-13
B1-4B / National Trade Facili tation and NTMs Coordinator	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	108,000.00	54,303.00	Signed	2019-09-18	2019-12-20	2019-11-06	2020-05-13	2019-11-27	2020-06-08	2020-01-01	2020-06-10	2020-06-29	
B2-2-1 / International Consul tant on Post-Clearance Audit (FDD's CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	39,848.00	Signed	2019-10-08	2019-10-14	2019-11-26	2020-03-17	2019-12-17	2021-03-29	2020-01-21	2021-04-03	2020-07-19	
B2-2-2 / International Consul tant on Risk Management (F DD's CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	53,457.00	Completed	2019-10-08	2019-10-14	2019-11-26	2020-03-17	2019-12-17	2020-06-23	2020-01-21	2020-07-03	2020-07-19	2021-04-03
B2-2-3 / National Consultant for the Implementation of FD D's CF Proposal	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	30,000.00	39,612.00	Signed	2019-10-08	2019-10-15	2019-11-26	2020-03-17	2019-12-17	2020-06-24	2020-01-21	2020-07-01	2020-07-19	

B1-3A / Private Sector Coord inator & Communication	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	107,000.00	0.00	Canceled	2019-04-30	2019-05-02	2019-06-18		2019-07-09		2019-08-13		2020-02-09	
D3-3A / Strategy and Inclusi veness Specialist to support t he Lao Business Forum	TF / A9747	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	79,275.00	99,180.00	Terminated	2019-10-23	2019-10-23	2019-12-11	2019-11-27	2020-01-01	2019-12-05	2020-02-05	2019-12-09	2020-08-03	
B2-3-1 / ITC International Co nsultant on Development of Electronic Trade Statistics (E- Stat), CF Proposal	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	50,000.00	37,942.00	Signed	2020-01-15	2020-02-28	2020-03-04	2020-05-04	2020-03-25	2020-07-13	2020-04-29	2020-07-21	2020-10-26	2022-07-10
B2-4-1 / International Consul	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	48,675.00	Terminated	2020-01-15	2020-04-09	2020-03-04	2020-09-08	2020-03-25	2020-12-07	2020-04-29	2020-12-10	2020-10-26	
B2-4-2 / International Consul tant on Post-Clearance Audit (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	72,850.00	Signed	2020-01-15	2020-02-13	2020-03-04	2020-05-04	2020-03-25	2020-06-12	2020-04-29	2020-06-15	2020-10-26	
B2-4-3 (1) / National Consult ant (1) for Implementation of (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	30,000.00	42,625.00	Completed	2020-01-15	2020-03-30	2020-03-04	2021-01-19	2020-03-25	2021-02-08	2020-04-29	2021-02-11	2020-10-26	2022-07-03
B2-4-3 (2) / National Consult ant (2) for Implementation of DOA DOLF CF Proposal	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	30,000.00	39,087.00	Signed	2020-01-15	2020-02-13	2020-03-04	2020-05-04	2020-03-25	2020-06-05	2020-04-29	2020-06-10	2020-10-26	
D2-1-2 / International Consul tant to Conduct a Study on: I dentification of Key Constrain ts Affecting Women-owned a nd Managed Enterprises in D oing Business in Lao PDR	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	50,000.00	49,390.00	Signed	2020-02-19	2020-02-24	2020-04-08	2020-06-27	2020-04-29	2020-06-03	2020-06-03	2020-06-06	2020-11-30	
D1-14 / Gender/Communicat ion Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	55,000.00	19,373.00	Terminated	2020-05-10	2020-05-20	2020-06-28	2020-07-15	2020-07-19	2020-07-22	2020-07-31	2020-07-25	2021-02-19	
A3-2-1 / National Legal Expe rt/Consultant to Support Leg al mapping and Drafting of B ankruptcy related Law and R egulations (MOJ - BLDC CF Pr oposal)	IDA / 63180	Improving the Business Environment	Post	Individual Consult ant Selection	Open	30,000.00	0.00	Canceled	2020-03-01		2020-04-19		2020-05-10		2020-06-14		2020-12-11	
D1-3A / Procurement Consul tant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct	40,000.00	44,950.00	Terminated	2020-05-20	2020-05-20	2020-05-30	2020-05-29			2020-07-01	2020-06-03	2022-12-31	
A1 & A2-A / Project Coordina tor for DERM to Support Stre amilining Procedures to Start a Business and Operating Lic enses	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	58,800.00	53,200.00	Terminated	2020-07-10	2020-07-14	2020-08-05	2020-08-18	2020-08-10	2020-08-25	2020-08-31	2020-09-03	2022-12-31	
D3-3B / Strategy and Inclusi veness Specialist to support t he Lao Business Forum	IDA / 63180	Improving Firm-Level Compe titiveness	Post	Individual Consult ant Selection	Open	60,000.00	62,020.00	Signed	2020-07-10	2020-07-14	2020-08-03	2020-08-26	2020-08-10	2020-08-28	2020-08-31	2020-09-03	2022-12-31	
D3-2 / Inclusiveness Advisor (inter part time)	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2018-11-21	2020-04-07	2019-01-09	2020-06-17	2019-01-30		2019-03-06		2019-09-02	
A3-2-1-1 / Insolvency Legal Expert	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	22,000.00	21,367.50	Completed	2020-10-15	2020-10-21	2020-11-12	2021-01-25	2020-11-19	2021-04-12	2020-12-01	2021-04-15	2021-01-31	
A3-2-1-2 / Insolvency Practiti oner Expert	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	13,000.00	11,550.00	Signed	2020-10-15	2020-10-21	2020-11-12	2021-03-02	2020-11-19	2021-06-01	2020-12-01	2021-06-04	2021-01-31	
A3-2-2-2 / National Consulta nt for Process Re-engineering	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	20,000.00	0.00	Canceled	2020-06-01	2020-07-16	2020-07-20		2020-08-10		2021-02-28		2021-08-27	
A3-2-3-1 / International Law yer - Contract Enforcement	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	70,000.00	69,751.50	Signed	2020-11-01	2020-12-23	2020-12-06	2021-03-17	2020-12-13	2021-06-23	2021-01-03	2021-07-01	2021-03-02	
A3-2-3-2 / National Legal Co nsultant	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	28,000.00	28,350.00	Signed	2020-11-01	2020-12-23	2020-12-04	2021-04-10	2020-12-11	2021-04-20	2021-01-03	2021-04-25	2021-03-04	
A3-2-1-3 / International Cons ultant to Deliver Trainings for Insolvency Judges	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	13,000.00	12,600.00	Signed	2020-11-04	2020-11-04	2020-11-25	2021-01-22	2020-11-30	2021-05-27	2020-11-30	2021-04-14	2021-01-30	
D2-1-3 / National Consultant to Assess the Impact of COVI D-19 to Trade and Transport Measures on Time and Cost o f Domestic Movement, Cross- Border Movement and Transi t of Goods	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	9,000.00	0.00	Canceled	2020-10-12	2020-10-22	2020-11-30		2020-12-21		2021-01-11		2021-07-10	
B2-5-1 / International Post E ntry Quality Inspection Exper t	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Canceled	2020-10-20		2020-11-15		2020-11-22		2020-12-01		2021-12-19	
B2-5-2 / National Quality/Sta ndard Consultant	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	24,000.00	0.00	Canceled	2020-10-20		2020-11-17		2020-11-30		2020-12-01		2021-12-31	
A3-2-2-1 / National Consulta nt for Website Development, Customizing and Streamlinin g the LaoLandReg Cadastre Database	IDA / 63180	Improving the Business Envi ronment	Post	Direct Selection	Direct	60,000.00	0.00	Canceled	2020-06-07		2020-06-17				2020-08-21		2021-02-28	
A1-1-2 / International Legal	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	80,000.00	26,560.00	Signed	2021-04-01	2021-06-15	2021-05-20	2021-09-20	2021-06-10	2021-10-15	2021-07-15	2021-10-18	2022-01-11	
A1-1-3 / National Legal Expe rt to Support DERM on Enterp rise Law Revision	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	36,000.00	24,000.00	Signed	2021-04-01	2021-06-15	2021-05-20	2021-09-08	2021-06-10	2021-11-01	2021-07-15	2021-11-04	2022-01-11	
A1-2-2 / Part-Time National I T Expert for Automation of C	IDA / 63180	Improving the Business Envi	Post	Direct Selection	Direct	30,000.00	0.00	Canceled	2021-05-03		2021-05-13				2021-07-17		2022-01-13	

B2-1-2A / International Cons ultant on Risk Management & Post-Clearance Audit (Repl acement)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	145,000.00	80,985.00	Completed	2021-04-01	2021-04-01	2021-05-20	2022-05-17	2021-06-10	2022-05-26	2021-07-15	2022-05-29	2022-01-11	
D1-1A / Finance Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Limited	60,000.00	28,669.00	Completed	2021-04-01	2021-04-02	2021-04-06	2021-05-09	2021-04-27	2021-05-12	2021-06-01	2021-05-15	2021-11-28	
D1-15 / M&E Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	40,000.00	33,823.00	Signed	2021-04-01	2021-04-01	2021-05-20	2021-06-08	2021-06-10	2021-06-21	2021-07-15	2021-07-03	2022-01-11	
D1-16 / BAF Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	40,000.00	0.00	Canceled	2021-06-01	2021-04-01	2021-07-20		2021-08-10		2021-09-14		2022-03-13	
A1-2-2A / Part-Time National IT Expert for Automation of C ompany Registration	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	30,000.00	17,136.00	Signed	2021-05-23	2021-05-26	2021-06-23	2021-08-02	2021-07-07	2021-08-16	2021-07-07	2021-08-18	2022-06-30	
B1-4C / National Trade Facili tation and Non-Tariff Measur es Specialist	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	77,000.00	34,500.00	Signed	2021-05-23	2021-05-26	2021-06-23	2021-07-01	2021-06-30	2021-07-08	2021-07-01	2021-07-10	2022-12-31	
A1 & A2-B / Project Coordina tor for DERM to Support Stre amilining Procedures to Start a Business and Operating Lic enses	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	25,000.00	16,154.00	Terminated	2021-07-25	2021-07-23	2021-08-27	2021-09-09	2021-09-01	2021-09-23	2021-09-01	2021-09-26	2022-08-31	
B2-4-1A / International Cons ultant on Border Risk Manage ment for Plant Quarantine an d Post Marketing Audit (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	89,830.00	Signed	2021-08-02	2021-08-23	2021-08-24	2022-03-01	2021-08-31	2022-06-17	2021-09-01	2022-06-20	2022-03-31	
A3-2B / National Consultant to Support Business Environ ment Reform	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	36,000.00	46,950.00	Signed	2021-08-15	2021-08-23	2021-09-14	2021-10-21	2021-09-21	2021-10-22	2021-10-01	2021-11-03	2022-12-31	
B2-1-4 / International ICT Co nsultant on ASYCUDA Custo mization	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	180,000.00	113,160.00	Completed	2021-11-01	2021-12-28	2021-11-22	2022-04-07	2021-12-06	2022-05-04	2021-12-06	2022-05-07	2023-09-05	
B2-1-5 / National ICT Consult ant to support ASYCUDA Cust omization	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	45,000.00	12,600.00	Signed	2021-11-01	2021-12-28	2021-11-22	2022-03-02	2021-12-06	2022-03-22	2021-12-06	2022-03-24	2023-06-06	
B2-3-2 / National Consultant for the E-Stat System	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	20,000.00	16,380.00	Completed	2021-11-01	2021-10-28	2021-11-22	2022-01-04	2021-12-06	2022-02-10	2021-12-06	2022-02-17	2022-10-05	
B2.5.1 / International Consul tant on Regulatory and Proce dural Reform for Export of Mi nerals and Mineral Products	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Signed	2021-11-01	2021-10-27	2021-11-29	2022-05-05	2021-12-13	2022-06-22	2021-12-13	2022-07-24	2022-10-12	
B2.5.2 / National Consultant on Regulatory and Procedura I Reform for Export of Mineral s and Mineral Products	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	24,000.00	35,000.00	Completed	2021-11-01	2021-10-27	2021-11-29	2021-12-28	2021-12-06	2022-07-04	2021-12-06	2022-07-20	2022-10-05	
A2-1 / International Regulato ry Expert to support Impleme ntation of Business Licensing Reform in Laos	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	200,000.00	199,720.00	Signed	2021-11-01	2021-10-29	2021-11-29	2022-02-08	2021-12-13	2022-03-04	2021-12-13	2022-03-23	2023-08-14	
A2-2 / National Regulatory C onsultant to Support the Impl ementation of Business Licen sing Reform	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	84,000.00	52,773.00	Signed	2021-11-01	2021-10-29	2021-11-29	2021-12-10	2021-12-06	2022-01-07	2021-12-06	2022-01-10	2023-12-05	
A1-2-3 / International IT Exp ert for eBRS Assessment and Implementation Support	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Limited	66,000.00	94,065.00	Signed	2022-03-01	2022-03-04	2022-03-08	2022-03-07	2022-03-22	2022-04-19	2022-03-29	2022-04-22	2024-03-28	
A1-1-4 / Part Time National Consultant to design the con cept of ERO rebranding	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	15,000.00	4,060.00	Completed	2022-03-15	2022-03-17	2022-04-12	2022-07-08	2022-04-26	2022-08-18	2022-05-03	2022-08-28	2022-07-02	
B1-8 / National Consultant to assist DIMEX and key concer ned agencies to conduct TRS 2022	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	11,000.00	10,500.00	Completed	2022-04-01	2022-03-23	2022-04-29	2022-05-11	2022-05-13	2022-05-31	2022-05-20	2022-06-04	2022-06-25	
B2-1-1A / International Cons ultant on Customs Standards & Procedural Changes (Repla cement)	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open	225,000.00	0.00	Canceled	2021-04-01		2021-05-20		2021-06-10		2021-07-15		2022-01-11	
D1-18 / National Gender (70 %) and Communication (30%) Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	62,000.00	16,471.36	Completed	2022-05-15	2022-05-17	2022-06-10	2022-08-03	2022-06-17	2022-08-10	2022-07-01	2022-08-14	2024-12-31	
D3-7 / National Researcher II to support PS WGs	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	12,500.00	0.00	Canceled	2022-07-01		2022-08-01		2022-08-15		2022-08-22		2023-02-18	
D3-5 / Financial Sector Expe rt	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	25,000.00	0.00	Canceled	2022-07-01		2022-08-01		2022-08-15		2022-08-22		2023-02-18	
D1-19 / International Comm unication Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open	50,000.00	0.00	Canceled	2022-07-01		2022-08-19		2022-09-09		2022-10-14		2023-04-12	
A1&A2 - C / Project Coordina tor for DERM to Support Stre amlining Procedures to Start a Business and Operating Lic enses (Replacement)	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open	40,000.00	31,080.00	Signed	2022-06-20	2022-06-15	2022-07-18	2022-08-03	2022-07-25	2022-08-18	2022-08-01	2022-08-31	2024-07-31	
B2.4.3(3) / DOA - National C onsultant on Trade Facilitatio n, Rules and Regulation Refo	IDA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open - National	40,000.00	0.00	Signed	2022-08-15	2022-08-16	2022-09-12	2022-10-25	2022-09-19	2022-11-03	2022-09-26	2022-11-22	2023-07-23	
D1-19A / Part-time National Communications Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National	35,000.00	0.00	Signed	2022-08-15	2022-08-16	2022-09-12	2022-10-04	2022-09-19	2022-10-13	2022-09-26	2022-10-20	2024-09-25	
A1 & A2-D / Project Coordina tor for DEMM to Support Stre amlining Procedures to Start a Business and Operating Lic	IDA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open - National	40,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-11-09	2023-01-19	2022-11-16	2023-02-02	2022-11-23	2023-02-11	2024-06-30	

						ı													
A3-2C / National Consultant to Support Business Environ ment Reform	DA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open - National		36,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-11-09	2023-02-02	2022-11-16	2023-03-02	2022-11-23	2023-03-11	2024-06-30	
D2-2-5 / Inventory of Busine ss Licenses Portal Content Co ordinator	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2022-10-12	2023-06-07	2022-11-09		2022-11-16		2022-11-23		2023-11-23	
D1-13A / Audit of the Financi al Statements of Lao PDR Co mpetitiveness and Trade Proj ect	DA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct - National		30,000.00	0.00	Signed	2022-12-18	2023-01-09	2023-01-02	2022-11-30			2023-01-23	2023-03-01	2024-12-31	
D3-4 / Private Investment Po licy Expert - International	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - Internationa I		25,000.00	0.00	Canceled	2023-06-01		2023-06-29		2023-07-06		2023-07-13		2024-01-09	
D3-6 / National Researcher I to Support PS WGs	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		12,500.00	0.00	Pending Impleme ntation	2023-06-01		2023-06-29		2023-07-06		2023-07-13		2024-01-09	
D1-20 / International Gender Capacity Building Advisor	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - Internationa I		40,000.00	0.00	Signed	2022-12-15	2022-12-15	2023-01-12	2023-01-27	2023-01-19	2023-02-14	2023-01-27	2023-02-22	2024-01-27	
D1-21 / Part-time National G rievance Redress Mechanism Consultant	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		4,000.00	0.00	Signed	2022-12-15	2022-12-15	2023-01-12	2023-02-08	2023-01-19	2023-02-21	2023-01-27	2023-03-03	2024-01-27	
B2-1-7 / National Consultant for Customs Legislation Deve lopment	DA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open - National		35,000.00	0.00	Signed	2022-12-15	2023-01-12	2023-01-12	2023-03-20	2023-01-19	2023-04-28	2023-01-27	2023-05-02	2024-01-27	
B2-3-2A / National Consultan t for the E-STAT System	DA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Direct - National		28,000.00	0.00	Signed	2022-12-15	2022-12-15	2022-12-15	2022-12-26	2022-12-22	2022-12-26	2022-12-29	2023-01-06	2023-12-29	
B2-1-3A / National Risk Man agement Coordinator in Lao Customs Department	DA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open - National		24,000.00	0.00	Under Implement ation	2023-02-09	2023-02-06	2023-02-24		2023-03-03		2023-03-10		2024-03-09	
D3-4A / Short Term International Consultant to Conduct Workshops on the Key Findings and Recommendations from the Review of Policy Measures for Maintaining Price Stability of Key Sensitive Products in Lao PDR funded under T	DA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct - Internation al		25,000.00	0.00	Completed	2023-02-20	2023-02-21	2023-02-20	2023-02-22			2023-03-06	2023-03-16	2023-04-05	2023-05-07
D1-18A / National Gender (7	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		62,000.00	0.00	Signed	2023-03-07	2023-03-09	2023-04-04	2023-04-11	2023-04-11	2023-04-24	2023-04-18	2023-05-02	2024-04-17	
B1-2A / International Consult ant on Customs Standard an d Procedural Changes and Tr ade	DA / 63180	Facilitating Trade and Conne cting to Markets	Post	Direct Selection	Direct - Internation al		150,000.00	0.00	Signed	2023-03-17	2023-03-24	2023-03-17	2023-03-27			2023-03-31	2023-05-22	2024-03-31	
A3-2-4-2 / National Consulta nt to develop communication materials for improved regul ations and information portal as well as support the launch event of the new portals for DIH, MOICT, and MPWIT	DA / 63180	Improving the Business Environment	Post	Individual Consult ant Selection	Open - National		30,000.00	0.00	Canceled	2023-06-19		2023-07-17		2023-07-24		2023-07-31		2024-06-30	
B2-1-4A / International Cons ultant on ASYCUDA Customiz ation in Lao Customs Depart ment	DA / 63180	Facilitating Trade and Conne cting to Markets	Post	Individual Consult ant Selection	Open - Internationa I		100,000.00	0.00	Canceled	2023-02-20		2023-03-20		2023-03-27		2023-04-03		2024-04-02	
D1-1B / Finance Officer	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		45,000.00	0.00	Signed	2023-06-05	2023-06-07	2023-07-03	2023-06-29	2023-07-10	2023-07-05	2023-07-17	2023-07-12	2024-12-24	
D1-3B / Junior Procurement Consultant	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - National		24,000.00	0.00	Signed	2023-06-09	2023-06-08	2023-07-07	2023-06-29	2023-07-14	2023-06-29	2023-07-21	2023-07-06	2024-12-31	
D3-1B / Private Sector Devel opment Consultant	DA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct - National		85,000.00	0.00	Signed	2021-03-12	2021-03-12	2021-04-30	2018-10-01			2021-06-25	2018-10-05	2021-12-22	
D3-1A / Private Sector Devel opment Consultant	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open		85,000.00	0.00	Canceled	2021-03-12		2021-04-30		2021-05-21		2021-06-25		2021-12-22	
D1-22 / International Editor	DA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct - Internation al		15,000.00	0.00	Signed	2023-06-02	2023-06-07	2023-06-09	2023-06-22			2023-06-30	2023-07-15	2024-06-30	
A3-2-4-1 / Part-Time Nationa I IT Consultant for Modificatio n of the Industry and Handicr II aft Database and Developme nt of Factory Licensing Infor mation Webpage	DA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open - National		50,000.00	0.00	Under Implement ation	2023-07-14	2023-07-25	2023-08-11		2023-08-18		2023-08-25		2024-02-21	
A3-2-5-2 / Part-Time Nationa	DA / 63180	Improving the Business Environment	Post	Individual Consult ant Selection	Open - National		30,000.00	0.00	Under Implement ation	2023-07-14	2023-07-25	2023-08-11		2023-08-18		2023-08-25		2024-02-21	
A3-2-5-1 / Part-Time Nationa I IT Consultant to Develop an Online Submission Portal for Business Operating Licenses in Public Work and Transport	DA / 63180	Improving the Business Environment	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-07-14	2023-07-25	2023-08-11		2023-08-18		2023-08-25		2024-02-21	
D3-8 / International PSD Exp ert	DA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consult ant Selection	Open - Internationa		20,000.00	0.00	Canceled	2023-06-16		2023-07-14		2023-07-21		2023-07-28		2023-10-26	
D3-9 / International Logistics Expert	DA / 63180	Improving the Business Envi ronment	Post	Individual Consult ant Selection	Open - National		20,000.00	0.00	Canceled	2023-06-19		2023-07-17		2023-07-24		2023-07-31		2023-08-09	