

Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

General

- 1. Bank's approval Date of the procurement Plan **March 28, 2019:**
[N/A]**
- 2. Date of General Procurement Notice: **February 26, 2019****
- 3. Period covered by this procurement plan: **March to December, 2019****

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Consultancy)	Above US\$ 1,350,000	N/A

- 2. Requalification.** Bidders **N/A** shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines): **Not applicable****
- 4. Reference to (if any) Project Operational/Procurement Manual:**
Project no. P166539
- 5. Any Other Special Procurement Arrangements: **Not Applicable****
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Consulting services)	1.35	12	None	Prior	
2	Summary of the NCB (Consulting services)	0.378	9	None	Post	
3	Summary of the NCB (Goods)	0.2	1	No	Post	
4	Summary of the Shopping (Goods)	0.22	4	None	Post	
5	Summary of the NCB (Non-Consultant Services)	0.05	1	None	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	US\$ 620,000.00	
2.	Single Source (Firms)	N/A	
3.	Individual	US\$ 730,000.00	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under CQS	0.15	2	Post	
2	Summary of number of contracts that will be let under CQS	0.62	4	Prior	
	Summary of number of contracts that will be let under IC	0.228	7	Post	
	Summary of number of contracts that will be let under IC	0.73	8	Prior	

PROCUREMENT PLAN Ghana : Ghana Economic Transformation Project

General Information
Country: Ghana **Bank's Approval Date of the Original Procurement Plan:** 2019-03-18
Revised Plan Date(s): (comma delineated, leave blank 2023-09-14)
Project ID: P166539 **GNP Date:**
Project Name: Ghana Economic Transformation Project
Loan / Credit No.: / , IDA / 64650
Executing Agency: Ministry of Finance - Economic Transformation

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
GH-MOFEF-148797-CW-RFQ / Refurbishment of Project C Coordinating Unit at Shippers Council	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				70,000.00	65,220.79	Completed																		2020-03-18		
GH-MOFEF-225302-CW-RFQ / Construction of 1.20 meter Perimeter Fence Wall at GFZA	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Request for Quotations	Limited	Single Stage - One Envelope				123,000.00	0.00	Canceled																		2021-09-05		
GH-MOFEF-225305-CW-RFB / Rehabilitation of the 0.3km Niche-Melcom Road	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open - National	Single Stage - One Envelope				377,000.00	914,330.47	Signed																		2021-11-19		
GH-MOFEF-225306-CW-RFB / Rehabilitation of 1.6km Access Road to AMP Logistics and Cocoa Touton TEPZ for GFZA	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,201,400.00	2,477,080.70	Signed																			2021-12-04	
GH-MOFEF-225307-CW-RFB / Rehabilitation of existing main Access Road	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	2,107,758.44	Signed																				2021-11-19
GH-MOFEF-263837-CW-RFQ / Partitioning of New Office Building	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	223,848.23	Completed																		2021-12-23	
GH-MOFEF-268519-CW-RFB / Construction of 295-meter Perimeter Fence Wall at Tema Export Processing Zone	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	270,000.00	194,380.09	Signed																		2022-05-26	
GH-MOFEF-253850-CW-RFB / Renovation of GEA Office Building	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,800,000.00	0.00	Under Implementation																		2023-11-23	
GH-MOFEF-313585-CW-RFP / Construction of Offsite Infrastructure for the Greater Kintampo Industrial City and Special Economic Zone (Engineering, Procure and Construct (EPC))	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Prior	Request for Proposals	Open - Internationals					Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPO (Two-Stage)- Applying contractor discount	30,000,000.00	0.00	Under Implementation	2022-09-09	2022-11-01	2022-11-25	2023-02-22	2022-11-25	2023-04-14	2022-09-14	2022-11-01										2024-11-04	
GH-MOFEF-323225-CW-RFQ / Partitioning of Office for Venture Capital Trust Fund's Analyst Program	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope				Request for Quotations (Non Bank-SPD)	30,000.00	0.00	Canceled																		2023-01-04	
GH-MOFEF-351275-CW-RFQ / Renovation of office space located by MOTI to GhanaGAS	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				Request for Quotations (Non Bank-SPD)	200,000.00	0.00	Under Implementation																		2023-08-25	
GH-MOFEF-365667-CW-RFQ / Renovation of Business Regulatory Reforms (BRR) Office	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				Request for Quotations (Non Bank-SPD)	50,000.00	0.00	Under Implementation																		2023-10-12	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
GH-MOFEF-183234-GO-RFQ / Supply of Computers and Accessories	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	90,568.53	Completed																					2020-09-07
GH-MOFEF-183247-GO-RFQ / Procurement of Office Equipment	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	98,404.83	Completed																					2020-09-17
GH-MOFEF-183256-GO-RFQ / Procurement of Stationery	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	3,147.42	Completed																					2020-10-17
GH-MOFEF-194767-GO-RFB / Procurement of Vehicles for Project Coordination Unit	IDA / 64650	Project management and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Canceled																					2021-07-24
GH-MOFEF-200002-GO-RFQ / Procurement of Computers and Printers (32No. Desktop PC, 21No. Laptop, 10No. All-in-One, 10No. Multi-Functional Printer, 2No. Scanners (High End)) for GIPC and NBSSI	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	184,849.60	Completed																					2021-10-08
GH-MOFEF-200004-GO-RFQ / Procurement of Networking Accessories (8No. Hand held devices (Smart devices/PDA/tracking),10No. Network Switches,12No. Access Points,16No. Security Camera, 150No. IP Phones, 1No. USPS and cable wiring)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,500.00	132,170.18	Completed																					2021-10-08
GH-MOFEF-200006-GO-RFQ / Procurement of 2No. Automated Voltage Regulator (AVR) 62No. Uninterruptible Power Supply (UPS) for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,000.00	73,867.60	Completed																					2021-05-30

GH-MOFEF-200007-GO-RFQ / Procurement of HYBRID PABX System and Storage Devices (1No. Hybrid PABX System, 1 No. Video conference Facility, 1No. Storage Appliance system, 2No. Server, 1No. Firewall Media Storage, 10No. External HDD Drives for Backup) for GIPC and NSSS	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	77,000.00	222,932.20	Completed												2020-10-27	2020-11-03					2020-12-01	2021-03-20	2020-12-31	2021-10-15	
GH-MOFEF-200008-GO-RFQ / Procurement of Office Furniture (130 No. Conference Chair, 330No. Trapezoidal Chrome Meeting Tables s. 15 No. File Cabinet, 4 No. works stations including chairs, 2No. detach ed desks and 2No. Chairs) for NSSS and GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Canceled												2020-10-27	2020-11-03					2020-11-29		2020-12-29		
GH-MOFEF-200013-GO-RFQ / Procurement of TV Screens (1No. 40-inch, 1No. 42-inch, 5 No. 65-inch) and 8No. Conferencing Equipment for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	98,000.00	191,940.90	Completed												2020-10-27	2020-11-03					2020-12-06	2021-03-20	2021-01-05	2021-10-09	
GH-MOFEF-200204-GO-RFQ / Procurement of 8No. 4x4 Double Cabin Pick-Up Vehicles f or and 1No. 4x4 Cross Country Vehicle for NEIP and NSSS	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope	500,000.00	305,542.19	Completed												2020-11-29	2020-11-18					2021-01-10	2021-03-20	2021-03-11	2021-10-16	
GH-MOFEF-200206-GO-RFB / Procurement of ICT devices (10No. Projectors and project or screens, 20No. computers and 1No. multipurpose print ers & scanners and 1No. Heavy duty Photocopier) for NEIP and 20 Incubation Hubs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Bids	Open - National	Single Stage - One Envelope	270,000.00	53,203.49	Completed				2020-10-28	2020-10-29	2020-11-02									2020-12-02	2020-12-03	2020-12-16	2021-01-20	2021-01-13	2021-03-21	2021-03-14	2021-07-07
GH-MOFEF-200229-GO-RFQ / Procurement of 2 Cross Coun try Vehicles and 2 Saloon Car s for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	260,000.00	254,141.79	Completed												2020-10-26	2020-10-20					2020-12-07	2021-02-01	2021-01-06	2021-04-18	
GH-MOFEF-205403-GO-RFB / Supply and Installation of Equipm ent (1 No. Inductively Coupled Plasma Mass Spectrosc ope, 1 No. High Performanc e Liquid Chromatograph, 1 No. Automatic Distillation Anal yzer, 1No. Fuel Analyzer, 1 No. Automatic Pensky-Martens Cl oseed Cup Flash Point Analyze	IDA / 64650	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	670,000.00	946,937.58	Completed				2020-11-26	2021-02-24	2020-12-01	2021-03-05								2020-12-31	2021-03-26	2021-01-14	2021-03-30	2021-02-18	2021-07-30	2021-05-19	2022-04-30
GH-MOFEF-205413-GO-RFQ / Procurement of 2 No. 4x4 Cr oss Country Vehicles and 1N o. Saloon Car for VCTT	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope	200,000.00	189,342.20	Completed												2020-12-05	2021-11-26					2021-01-23	2022-05-26	2021-02-22		
GH-MOFEF-205414-GO-RFQ / Procurement of Office Equipm ent (15 laptops, 2 photocopie rs, 4 printers, 3 shredder, 2 scanner, 2 colour printer, and IT accessories)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	62,075.11	Completed												2020-12-02	2021-05-27					2021-01-20	2021-08-30	2021-02-19	2022-06-03	
GH-MOFEF-229088-GO-RFQ / Procurement of stationery, T oners and Office Supplies for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	43,405.83	Completed												2021-04-24	2021-05-27					2021-06-05	2021-08-30	2021-06-19	2021-11-01	
GH-MOFEF-229095-GO-RFQ / Procurement of Office Equipm ent (5no. Cabinets, 2no. GP S, 2no. Digital Camera, 15no . External Hard Drives, 100no . Peripherals, 1no. Video Confere ncing Facility for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	2,578.93	Completed												2021-04-24	2021-05-27					2021-06-05	2021-08-30	2021-06-19	2021-11-01	
GH-MOFEF-229170-GO-RFQ / Procurement of 3No. Cross C ountry Vehicles and 1No. 4x4 Pickup for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	250,000.00	361,539.45	Completed												2021-05-02	2021-11-26					2021-06-27	2022-05-29	2021-08-26		
GH-MOFEF-229171-GO-RFQ / Procurement of Multi-Media E quipment and Accessories fo r GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	97,157.77	Completed												2021-04-24	2021-08-09					2021-06-19	2021-12-10	2021-07-19	2022-05-27	
GH-MOFEF-229173-GO-RFQ / Procurement of 15No. File Ca binet, Office Desk and Chairs (4 works stations including c hairs, 2 detached desks, and 2 Chairs)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	32,617.22	Completed												2021-04-24	2021-07-22					2021-06-19	2021-11-01	2021-07-19	2022-02-19	
GH-MOFEF-240332-GO-RFQ / Procurement of Microsoft Offi ce and Anti Virus for 50 users	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	15,925.67	Completed												2021-07-14	2021-07-22					2021-09-08	2021-11-22	2021-10-08	2022-06-20	
GH-MOFEF-240333-GO-RFQ / Procure 1no. 4x4 Pick up and three (3) cross country vehic les for MCTI and GFZA	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	360,000.00	290,923.60	Completed												2021-07-14	2021-11-26					2021-09-08	2022-06-02	2021-11-07		
GH-MOFEF-253835-GO-RFQ / Refurbishment of GETP/GSP New Office Building (Furnitur e, Equipment etc.)	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	77,007.29	Completed												2021-09-27	2021-10-22					2021-11-08	2021-12-27	2021-11-22	2022-03-04	
GH-MOFEF-259207-GO-RFQ / Procurement of Furniture, Fix tures, and Equipment to Refu rish the offices of BRR Secretariat (DLI)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Canceled												2021-11-03						2021-12-22		2022-01-21		
GH-MOFEF-259209-GO-RFB / Procurement and Installation of IT Equipment to support B RR Programmes	IDA / 64650	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	0.00	Canceled					2021-11-15	2021-12-09	2021-11-20	2021-12-14								2021-12-20		2022-01-19		2022-02-23		2022-04-24

GH-MOFEP-365450-GO-RFB / Procurement of IT Equipment for NEIP (1No Television, 30 No Laptops, 20No Shredder, CCTV camera, 10No Mobile Phones, 20No Desktops Computers, 20No UPS, 10No Cables, 25No Phone Jack, 3No Rack, 3No Mobile workstation, 4No switches, 1No Phone server)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		187,000.00	0.00	Under Implementation						2023-06-12	2023-06-12	2023-06-17	2023-06-15			2023-07-17			2023-08-16			2023-09-20			2023-11-19
GH-MOFEP-376209-GO-RFB / Design, Installation, Configuration and Deployment of a Court Case Management System and Supply and Installation of ICT Equipment for three (3) District Courts - Judicial Service of Ghana (JSG)	IDA / 64650	Enabling investments	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,800,000.00	0.00	Pending Implementation							2023-08-18		2023-08-23			2023-10-04			2023-11-03			2023-12-08			2025-12-07

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GH-MOFEP-240321-NC-RFQ / Procure record, document management & Develop Website	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled																					2021-09-08	2021-10-08	
GH-MOFEP-365286-NC-RFQ / Recruit a service provider to scan and store 10,000 files for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																						2023-08-12	2023-10-11
GH-MOFEP-365453-NC-RFQ / Recruit a Consultant to develop a website for NEIP	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation																						2023-08-12	2023-10-11

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-MOFEP-106990-CS-CQS / Restructuring of National Entrepreneurship and Innovation Plan (NEIP) Secretariat	/	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-04-30	2019-05-21			2019-06-18										2019-07-02	2019-08-06			2019-12-04			
GH-MOFEP-106994-CS-CQS / Stakeholder Engagements and activities relating to the development and finalization of the National Entrepreneurship Policy	/	Enabling investments	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-05-14	2019-06-04			2019-07-18										2019-08-17	2019-09-21			2020-03-19			
GH-MOFEP-134074-CS-CQS / CONSULTANCY SERVICES FOR A STRATEGIC REVIEW OF VENTURE CAPITAL TRUST FUND (VCTF)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-09-18	2019-10-02			2019-10-30										2019-11-20	2019-12-25			2020-02-23			
GH-MOFEP-144544-CS-CQS / Consultancy Services for the Feasibility study for the establishment of two new funds of the Ghana Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - International		100,000.00	48,375.00	Signed	2019-11-25	2019-12-13	2019-12-16		2020-01-13	2020-02-14									2020-02-03	2020-02-21	2020-03-09	2020-04-02	2020-05-08			
GH-MOFEP-144547-CS-CQS / Consultancy services for the Institutional Review and Preparation and Implementation Support for a Reform Roadmap for Ghana's Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2019-11-25	2019-12-16			2020-01-13										2020-02-03	2020-03-09			2020-08-06			
GH-MOFEP-158150-CS-CQS / Consultancy services for the Institutional Review and Preparation and Implementation Support for a Reform Roadmap for Ghana's Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Quality Based Selection	Open - National		100,000.00	420,000.00	Completed	2020-02-07	2020-04-01	2020-02-28		2020-04-12	2020-04-28			2020-05-10	2020-06-19	2020-06-09	2020-07-28	2020-07-09	2020-08-13	2020-08-13	2020-12-19	2021-08-13	2020-12-19	2021-08-13	2022-06-11		
GH-MOFEP-183261-CS-CQS / Procurement of Consultancy Services for Benchmarking a Net Value Proposition Exercise	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - International		205,000.00	191,982.00	Completed	2020-08-02	2021-03-03	2020-08-23	2021-03-16	2020-10-06	2021-06-18			2020-11-03	2021-10-08	2020-12-03	2021-10-21	2021-01-07	2021-01-19	2021-02-11	2022-05-13	2022-02-11	2023-02-25				
GH-MOFEP-200018-CS-CQS / Consultancy Services to Develop Technology Platform for Management of Funds for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		300,000.00	637,956.93	Signed	2020-10-23	2020-10-23	2020-11-06	2020-11-03	2020-11-27	2021-02-25									2020-12-18	2021-06-03	2021-01-15	2021-07-26	2024-12-25			
GH-MOFEP-200020-CS-CQS / Recruit a Firm to undertake Technical Assistance for SMEs and Strengthening of NBSSI Support system for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2020-10-23	2020-10-23	2020-11-06		2020-11-27	2021-03-25									2020-12-18		2021-01-15			2024-12-25		
GH-MOFEP-200022-CS-CQS / Recruitment of a consultant for Outreach & Communication of GET support for SMEs & the Call for Applications for NBSSI	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		200,000.00	134,984.16	Signed	2020-10-23	2020-10-23	2020-11-13	2020-11-03	2020-12-18	2021-02-25									2021-01-17	2021-09-21	2021-02-21	2021-11-25	2021-08-20			
GH-MOFEP-133825-CS-CQS / CONSULTANCY SERVICES TO DEVELOP A STRATEGY AND BUSINESS PLAN FOR GIPC	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-09-19	2019-10-03			2019-10-31										2019-11-21	2019-12-26			2020-06-23			
GH-MOFEP-204933-CS-CQS / Recruitment of a Consultant to Develop Business Strategy and Plan for Ghana Investment Promotion Centre (GIPC)	IDA / 64650	Enabling investments	Post	Quality And Cost-Based Selection	Open - International		200,000.00	182,972.75	Completed	2020-11-20	2020-11-20	2020-12-11	2020-11-25	2021-01-15	2021-06-14			2021-02-05	2021-07-14	2021-02-19	2021-08-20	2021-03-26	2021-12-14	2021-04-30	2022-01-20	2021-11-08	2023-01-04				

GH-MOFEF-204945-CS-CQS / Recruitment of a Consultant to Develop communication strategy and plan for rebranding of VCTF	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		50,000.00	65,773.30	Signed	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29									2021-02-05	2021-10-07	2021-03-12	2021-11-26	2021-09-08					
GH-MOFEF-204948-CS-CQS / Consultancy Service to Conduct HR/Staff Skills Audit and Develop a Three-Year Capacity Building Plan for Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National		30,000.00	58,679.41	Signed	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29									2021-02-05	2021-08-20	2021-02-26	2021-09-03	2021-04-02	2021-09-30	2021-05-07	2021-11-29	2021-06-21	2022-07-08
GH-MOFEF-204953-CS-LCS / Recruitment of a Consultant to Conduct Information Communication Technology GAP Analysis for Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National		30,000.00	38,008.63	Completed	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29									2021-02-12	2021-08-20	2021-03-05	2021-09-30	2021-04-09	2021-12-06	2021-05-14	2022-01-18	2021-06-14	2022-07-09
GH-MOFEF-205379-CS-QCBS / Recruitment of a Consultant to Provide Technical Assistance for the formulation of the Ghana Special Economic Zones Policy	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Canceled	2020-11-23	2021-03-23	2020-12-07	2021-04-01	2021-01-04	2021-06-18									2021-02-01	2021-07-16	2021-02-15	2021-08-13	2021-03-22		2021-04-26		2021-08-19	
GH-MOFEF-205397-CS-QCBS / Recruit a Consultant to undertake Site Assessment and Selection Exercise on Ghana's Special Economic Zones & Industrial Park Program	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - International		1,200,000.00	217,200.00	Signed	2020-11-23	2021-03-23	2020-12-14	2021-03-24	2021-01-11	2021-06-30									2021-02-08	2021-07-30	2021-02-22	2021-09-23	2021-03-29	2021-12-10	2021-05-03	2022-01-01	2021-07-14	2023-03-16
GH-MOFEF-225295-CS-CQS / Recruit Consultant to Undertake Environmental and Social Safeguards Audit and ESMP for Tema Export Processing Zone	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Limited		45,000.00	62,054.14	Completed	2021-04-30	2021-04-16			2021-05-14	2021-06-14												2021-06-13	2021-10-07	2021-07-18	2021-11-26	2021-09-16		
GH-MOFEF-225297-CS-CQS / Recruit Consultant to Prepare Bill of Materials (BOM) and Supervise Pre and Post Construction Activities	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Limited		180,000.00	328,179.84	Signed	2021-03-24	2021-03-24			2021-04-07	2021-04-09												2021-04-28	2021-06-08	2021-05-26	2021-07-26	2022-01-31		
GH-MOFEF-227638-CS-CQS / RECRUITMENT OF A CONSULTANT TO DEVELOP CORPORATE STRATEGIC DOCUMENTS AND ORGANISATIONAL MANUALS FOR THE OFFICE OF THE REGISTRAR OF COMPANIES (ORC) AND THE REGISTRAR GENERAL'S DEPARTMENT (RGD) AND FACILITATE THE DECOUPLING OF ORC FROM THE	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		150,000.00	294,000.00	Completed	2021-04-20	2021-06-18	2021-05-11	2021-06-28	2021-06-24	2022-02-17												2021-07-15	2022-05-06	2021-08-19	2022-07-09	2022-11-17		
GH-MOFEF-227641-CS-CQS / Recruitment of a Consultant to Carry out Institutional Strengthening Assessment and Delivery of a Strategic Plan Framework for NEP	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		100,000.00	100,000.00	Completed	2021-04-19	2021-05-06	2021-05-10	2021-06-28	2021-06-23	2021-08-26												2021-07-14	2021-11-12	2021-08-19	2021-12-29	2021-11-27	2023-01-02	
GH-MOFEF-229081-CS-CQS / Recruit a Consultancy Firm for digitalisation of Ghana Standards Authority (GSA) processes and workflows	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited		150,000.00	0.00	Canceled	2021-04-30	2021-06-18			2021-05-14	2021-07-12												2021-06-13		2021-07-18		2022-01-14		
GH-MOFEF-229174-CS-CQS / Recruit a Local Consultant for preparatory activities for ISO 9001 Certification	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Canceled	2021-04-30	2022-03-29			2021-05-14	2022-05-11												2021-06-13		2021-07-18		2022-04-14		
GH-MOFEF-240297-CS-CQS / Recruit Consultant to design a comprehensive Technical Assistance program for the ecosystem of Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-06-28					2021-07-12												2021-08-11		2021-09-15		2021-11-14		
GH-MOFEF-240301-CS-CQS / Recruit Consultant to Prepare Environmental and Social Impact Assessment (ESA) for the Greater Kumasi Industrial City and Special Economic Zones Project	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National		100,000.00	86,158.76	Signed	2021-06-28	2021-06-28	2021-07-12	2021-06-30	2021-06-16	2021-10-27											2021-09-06	2021-12-10	2021-10-11	2022-01-16		2022-01-09		
GH-MOFEF-240304-CS-CQS / Recruit Consultant to Prepare Resettlement Action Plan (RAP) for the Greater Kumasi Industrial City and Special Economic Zones Project	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National		150,000.00	119,542.35	Completed	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-27											2021-09-13	2021-12-10	2021-10-18	2022-01-14		2023-07-11		
GH-MOFEF-240306-CS-LCS / Recruit Consultant to develop Standard Operating Procedures for Ghana Enterprises Agency (GEA)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National		50,000.00	59,540.85	Signed	2021-06-28	2021-06-28	2021-07-12	2021-06-30	2021-08-16	2021-10-21									2021-09-13	2021-11-12	2021-10-04	2021-12-22	2021-11-08	2022-02-21	2021-12-13	2022-03-25	2022-03-13	
GH-MOFEF-240308-CS-LCS / Recruit Consultant to undertake HR Assessment for the transition of the National Board for Small Scale Industries (NBSSI) to Ghana Enterprises Agency (GEA)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National		80,000.00	68,896.57	Signed	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-21									2021-09-20	2021-11-12	2021-10-11	2021-12-22	2021-11-15	2022-02-21	2021-12-20	2022-03-25	2022-04-19	
GH-MOFEF-240309-CS-LCS / Recruit Consultant to undertake Communication and Branding support services for the transitioning of the National Board for Small Scale Industries (NBSSI) to Ghana Enterprises Agency (GEA)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National		65,000.00	44,778.88	Signed	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-21									2021-09-20	2021-11-12	2021-10-11	2021-12-22	2021-11-15	2022-02-21	2021-12-20	2022-03-25	2022-06-18	
GH-MOFEF-240320-CS-CQS / Recruit Consultant to Undertake Baseline Assessment of the Ghana Economic Transformation (GET) Project	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Limited		70,000.00	80,000.00	Signed	2021-06-28	2021-06-28			2021-07-12	2021-07-12												2021-08-11	2021-10-13	2021-09-15	2021-11-25	2021-12-14		

GH-MOFEF-242106-CS-QBS / Recruitment of Consultant to undertake Technical Assistance for High Growth SMEs and Strengthening of GEA Support System for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Quality Based Selection	Open - International	4,000,000.00	4,411,477.10	Signed	2021-06-30	2021-08-02	2021-07-21	2021-08-11	2021-09-03	2021-12-20					2021-10-01	2022-01-21	2021-10-31	2022-02-28	2021-11-30	2022-04-25	2022-01-04	2022-05-15	2026-01-03
GH-MOFEF-253839-CS-CQS / Recruit Consultant to Review Bill of Materials (BOMs), designs and Supervision	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Limited	65,000.00	68,852.46	Signed	2021-09-30	2021-12-17			2021-10-14	2021-12-21									2021-11-13	2022-03-03	2021-12-18	2022-04-16	2023-06-11
GH-MOFEF-263193-CS-CQS / Recruitment of Consultant to develop a Five-Year Corporate Strategic Plan for Ghana Free Zone Authority	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2021-11-30		2021-12-21		2022-02-03										2022-03-05		2022-04-09		2022-07-08
GH-MOFEF-264701-CS-QBS / Recruitment of a Consultant to develop Entrepreneurship Ecosystem, hubs Benchmarking and Capacity development for MSME	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Quality Based Selection		1,700,000.00	0.00	Signed	2021-11-29	2021-11-29	2021-12-20	2021-12-13	2022-02-02	2022-03-17					2022-03-02	2022-04-29	2022-03-23	2022-08-25	2022-04-22	2022-10-19	2022-05-27	2022-12-20	2024-05-26
GH-MOFEF-240319-CS-CQS / Recruitment of Consultant to facilitate Investment Promotion Events	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Canceled	2021-06-28	2021-06-28	2021-07-19		2021-08-23										2021-09-13		2021-10-18		2022-01-16
GH-MOFEF-275290-CS-INDV / Recruit a Consultant to Develop GETP Communication Strategy	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Canceled	2021-04-19		2021-05-10		2021-06-23										2021-07-14		2021-08-18		2021-09-17
GH-MOFEF-290602-CS-CQS / Engage a consultant to Design the new ORC Office Building	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Canceled	2022-04-25	2022-04-28			2022-05-09	2022-05-13									2022-06-08		2022-07-13		2022-10-11
GH-MOFEF-205401-CS-QCBS / Recruitment of a Consultant to Design and Manage the Viability Gap Fund	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - National	120,000.00	0.00	Canceled	2020-11-23	2021-04-16	2020-12-07	2021-05-14	2021-01-04					2021-02-01		2021-02-15		2021-03-22		2021-04-26		2021-08-19	
GH-MOFEF-205412-CS-CQS / Consultancy services for Independent Verification Agent to verify the Disbursement Linked Indicators (DLIs) of the Ghana Economic Transformation Project	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Canceled	2020-11-23	2021-03-03	2020-12-07	2021-03-16	2021-01-04										2021-01-18		2021-02-22		2021-05-05
GH-MOFEF-293924-CS-CQS / Recruitment of Consultant to Migrate current ORC System and Data to iCloud	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited	300,000.00	0.00	Signed	2022-05-22	2022-08-03			2022-06-05	2022-08-19									2022-06-26	2022-11-19	2022-07-31	2023-02-09	2023-01-27
GH-MOFEF-302605-CS-CQS / Recruitment of a Consultant to provide Technical Assistance for the formulation of the Ghana Special Economic Zones Policy	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Limited	300,000.00	0.00	Signed	2022-07-08	2022-07-18			2022-07-22	2022-07-27									2022-08-21	2022-08-31	2022-09-25	2022-11-06	2022-12-24
GH-MOFEF-302607-CS-CQS / Procure and Deploy Customer Relationship Management (CRM) for GIPC	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National	160,000.00	0.00	Signed	2022-07-08	2022-07-18	2022-07-29	2022-09-28	2022-09-11	2022-11-04									2022-10-11	2023-04-11	2022-11-15	2023-07-06	2023-05-14
GH-MOFEF-302611-CS-QCBS / Recruitment of Consultant to Develop GSA Core processes, Customer Relationship Management Software and Human Resource Management Software	IDA / 64650	Enabling investments	Prior	Quality And Cost-Based Selection	Open - National	630,000.00	0.00	Signed	2022-07-08	2022-07-19	2022-07-29	2022-08-01	2022-09-11	2022-12-14					2022-10-09	2023-01-13	2022-10-30	2023-03-02	2022-12-04	2023-05-02	2023-01-08	2023-06-26	2024-01-08
GH-MOFEF-312197-CS-QCBS / Consultancy Services for the Development of a Master Plan and Feasibility Studies for the Proposed Greater Kumasi Industrial City	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Canceled	2022-09-01	2022-09-13	2022-10-01		2022-11-05						2022-12-03		2022-12-24		2023-01-28		2023-03-04		2023-07-02
GH-MOFEF-312198-CS-CQS / Consultancy Services to Prepare Environmental and Social Management Systems for Venture Capital Trust Fund (VCF), Ghana Enterprise Agency (GEA) and National Entrepreneurship and Innovation Programme (NEIP)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Under Implementation	2022-09-01	2022-09-20	2022-09-22	2022-09-26	2022-10-27										2022-11-17		2022-12-22		2023-03-22
GH-MOFEF-312199-CS-CQS / Recruitment of a Communications Firm to Support the Ghana Economic Transformation Project Coordinating Unit	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Signed	2022-09-05	2022-09-20	2022-09-26	2022-09-26	2022-10-31	2022-12-23									2022-11-30	2023-04-05	2023-01-04	2023-07-13	2024-06-27
GH-MOFEF-313512-CS-QCBS / Recruitment of Project Management Consultant for Construction works for Greater Kumasi Industrial City Project	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Under Implementation	2022-09-08	2022-09-23	2022-09-29	2022-09-23	2022-11-12	2022-12-19					2022-12-10	2023-01-27	2023-01-09	2023-03-20	2023-02-13		2023-03-20		2025-03-19
GH-MOFEF-313541-CS-QCBS / Recruitment of a Consultant for the Development, Installation, Management and Maintenance of a Single Window System for the Ghana Free Zones Authority	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Signed	2022-09-08	2022-09-23	2022-09-29	2022-09-26	2022-11-12	2023-01-13					2022-12-10	2023-03-01	2023-01-09	2023-05-08	2023-02-13	2023-06-09	2023-03-20	2023-07-06	2024-03-19
GH-MOFEF-315989-CS-LCS / Recruitment of Consultant to conduct a Survey on Investor Perceptions of Ghana's Investment Climate and Investment Promotion	IDA / 64650	Enabling investments	Post	Least Cost Selection	Open - National	100,000.00	0.00	Signed	2022-09-26	2022-09-22	2022-10-17	2022-10-05	2022-11-21	2022-12-20					2022-12-19	2023-01-18	2023-01-09	2023-02-24	2023-02-13	2023-04-26	2023-03-20	2023-06-22	2023-07-18
GH-MOFEF-316040-CS-LCS / Consultancy Service for the Development of a Web-Based Monitoring and Evaluation System for the Ghana Investment Promotion Centre (GIPC)	IDA / 64650	Enabling investments	Post	Least Cost Selection	Open - National	80,000.00	0.00	Signed	2022-09-26	2022-09-22	2022-10-17	2022-10-05	2022-11-21	2022-12-20					2022-12-19	2023-01-30	2023-01-09	2023-02-24	2023-02-13	2023-04-26	2023-03-20	2023-06-29	2023-09-16

GH-MOFEP-316793-CS-QCBS / Consultancy Services for the Development of a Master Plan for the Proposed Greater Kumasi Industrial City	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - International		1,200,000.00	0.00	Under Implementation	2022-09-26	2022-09-23	2022-10-17	2022-09-26	2022-11-21	2023-01-13		2022-12-19	2023-02-13	2023-01-09	2023-03-16	2023-02-13	2023-08-10	2023-03-20	2023-06-18
GH-MOFEP-318139-CS-QCBS / Recruitment of Consultant to Conduct Feasibility Study, Design and Set-up of the Micro, Small and Medium Enterprises (MSME) Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2022-10-05		2022-10-26		2022-11-30			2022-12-28		2023-01-18		2023-02-22		2023-03-29	2023-08-26
GH-MOFEP-319723-CS-QCBS / Recruitment of a Consultant to undertake feasibility study , design and set-up of the Micro Small and Medium Enterprises (MSME) Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2022-10-17	2022-12-12	2022-11-07		2022-12-12			2023-01-09		2023-02-08		2023-03-15		2023-04-19	2023-09-16
GH-MOFEP-320385-CS-QCS / Recruitment of a Consultant to develop a Web-Based M&E system to support the NEIP	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-10-17	2022-10-30			2022-10-31	2023-05-10						2022-11-30		2023-01-04	2023-06-03
GH-MOFEP-323384-CS-QCBS / Recruitment of a Program Manager for the Implementation of the Fund Manager Development Program for the Venture Capital Trust Fund (VCTF)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Quality And Cost-Based Selection	Open - International		1,200,000.00	0.00	Under Implementation	2022-11-04		2022-11-25		2022-12-30			2023-01-27		2023-02-17		2023-03-24		2023-04-28	2025-04-27
GH-MOFEP-328649-CS-QCS / Recruitment of Consultant to determine, develop, host, provide maintenance and Operational Support to the Ghana National Accreditation Service Information and Communication Technology Infrastructure	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2022-12-14	2023-01-19	2023-01-04		2023-02-17							2023-03-19		2023-04-25	2023-10-24
GH-MOFEP-347747-CS-QCS / Recruitment of a Consultant to Develop an Investor Grievance Management Mechanism (IGM) for the Ghana Investment Promotion Centre (GIPC)	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2023-03-20	2023-03-17	2023-04-10	2023-04-04	2023-05-15	2023-08-02						2023-06-14		2023-07-19	2023-12-16
GH-MOFEP-347751-CS-QCS / Recruitment of a Consultant to Conduct Training on Investor Deal Making for the Business Development Team at the Ghana Investment Promotion Centre (GIPC)	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2023-03-20	2023-05-22	2023-04-10	2023-07-12	2023-05-15							2023-06-14		2023-07-19	2023-11-16
GH-MOFEP-347767-CS-QCS / Recruit a Consultant to undertake preparatory activities towards ISO 9001:2015 certification of GSA procedures and processes	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2023-03-21	2023-05-22	2023-04-11	2023-07-11	2023-05-25							2023-06-24		2023-07-29	2024-07-28
GH-MOFEP-348100-CS-QCS / Recruitment of Consultant to Provide Training in ISO 15189 and ISO/IEC 17025 to Support the Operationalization of the Ghana National Accreditation Service (GhNAS)	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2023-03-22	2023-03-17	2023-04-12	2023-04-04	2023-05-17							2023-06-07		2023-07-12	2023-10-24
GH-MOFEP-348108-CS-QCS / Recruitment of a Consultant to Develop an ICT Management System including a Database, Automation of GhNAS Procedures/ Processes and Training.	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National		170,000.00	0.00	Under Implementation	2023-03-22	2023-03-27	2023-04-12	2023-04-25	2023-05-17							2023-06-07		2023-07-12	2024-02-07
GH-MOFEP-350008-CS-QCS / Recruitment of an Event Management Firm to Manage the Market Expedition in Kenya	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Under Implementation	2023-05-01	2023-04-28			2023-05-11							2023-05-21		2023-06-14	2023-09-12
GH-MOFEP-365282-CS-QCS / Consultancy services for Independent Verification Agent to verify the Disbursement Linked Indicators (DLIs) of the Ghana Economic Transformation Project	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2023-06-12	2023-06-07	2023-07-03	2023-07-11	2023-08-16							2023-09-15		2023-10-20	2025-10-19
GH-MOFEP-379385-CS-QCS / Recruit a Consulting Firm to develop and execute a market entry expedition to Tanzania	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Pending Implementation	2023-09-08				2023-09-15							2023-09-30		2023-10-20	2023-11-19
GH-MOFEP-379421-CS-QCS / Recruit a Consultant to develop a functional Web-based Monitoring, Evaluation and Learning System for MICTA implementation in Ghana	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Pending Implementation	2023-09-08				2023-09-22							2023-10-22		2023-11-26	2024-04-24

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GH-MOFEP-103063-CS-INDV / Consultancy for the Preparation of Environmental and Social Management Framework (ESMF) and Resettlement Policy Framework (RPF)	/	Project management and evaluation	Prior	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation	2019-02-26		2019-03-03	2019-01-08	2019-03-24	2021-09-29	2019-04-28			2019-06-27	
GH-MOFEP-106986-CS-INDV / Review of National Board of Small Scale Industry (NBS SSI) ACT To tailor the functions and objects of the ACT to the vision of conversion of NBSST into a	/	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-04-25		2019-04-30		2019-05-21		2019-06-25			2019-10-23	

GH-MOFEP-106989-CS-INDV / Project Management Training of the core team that will manage and report on the activities.	/	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2019-04-25	2019-04-30	2019-05-21	2019-06-25	2019-12-22					
GH-MOFEP-106993-CS-INDV / Review of NEIP and NBSS Current Training manuals, operating procedures for business advisory centres and business resource centres and development of revised curriculum and training content.	/	Enabling investments	Post	Individual Consultant Selection	Open	130,000.00	0.00	Canceled	2019-05-06	2019-06-24	2019-07-15	2019-08-19	2020-02-15					
GH-MOFEP-106995-CS-INDV / Implementation Plan and Road Map for the National Entrepreneurship policy	/	Enabling investments	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2019-05-07	2019-05-12	2019-06-02	2019-07-07	2020-01-03					
GH-MOFEP-106996-CS-INDV / Review of National Entrepreneurship and Innovation Plan (NEIP) and National Board for Small Scale Industry (NBSSI) M&E systems.	/	Enabling investments	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2019-05-13	2019-05-18	2019-06-08	2019-07-13	2020-01-09					
GH-MOFEP-106999-CS-INDV / Review of Service Delivery Processes of core Service Departments and develop revised Processes to enhance efficiency.	/	Enabling investments	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2019-05-21	2019-07-09	2019-07-30	2019-09-03	2020-03-01					
GH-MOFEP-133800-CS-INDV / Consultancy Services to Provide Technical Support for Project Component One: Enabling Investment: Improving the enabling business environment, investment promotion capacity and quality infrastructure support system.	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	120,000.00	1,170.66	Signed	2019-09-19	2020-10-16	2019-10-14	2021-03-02	2019-10-28	2021-03-15	2019-12-02	2021-04-01	2021-11-21	
GH-MOFEP-133813-CS-INDV / Consultancy Service to Provide Technical Support for Project Component Two: Crowding-in Investments- Promoting spatial and industrial planning and development.	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development.	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2019-09-19	2020-10-16	2019-10-22	2021-02-11	2019-11-12	2021-03-15	2019-12-10	2021-04-02	2021-11-29	
GH-MOFEP-133819-CS-INDV / Consultancy Services to Provide Technical Support for Project Component Three: Accelerating Entrepreneurship and SME Growth.	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2019-09-19	2020-04-07	2019-10-22	2020-06-12	2019-11-05	2020-07-06	2019-12-10	2020-08-30	2021-11-29	
GH-MOFEP-128155-CS-INDV / Consultancy Services for the development of Project Implementation Manual (PIM) of the Ghana Economic Transformation (GET) Project.	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	52,250.00	25,000.00	Completed	2019-09-19	2019-06-19	2019-09-24	2019-07-03	2019-10-15	2019-12-03	2019-11-19	2020-02-06	2020-05-17	2020-07-08
GH-MOFEP-144585-CS-INDV / Consultancy Services for the Revision of the Strategic Plan for the National Board for Small Scale Industries (NBSSI) 2016 - 2023	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	100,000.00	50,000.00	Signed	2019-11-06	2019-11-06	2019-12-09	2020-02-18	2020-07-10	2020-02-20	2020-08-14	2020-04-06	2020-11-12	
GH-MOFEP-160140-CS-INDV / Consultancy services for the recruitment of Procurement Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	4,700.00	Signed	2020-02-19	2020-04-07	2020-03-23	2020-06-12	2020-04-13	2020-07-06	2020-05-18	2020-08-30	2022-05-18	
GH-MOFEP-160141-CS-INDV / Consultancy services for the recruitment for Environmental and Social Risk Management Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2020-02-19	2020-04-07	2020-03-30	2020-06-12	2020-04-20	2020-07-06	2020-05-25	2020-08-29	2022-05-25	
GH-MOFEP-167851-CS-INDV / RECRUITMENT OF PROJECT COORDINATOR	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	6,500.00	Completed	2020-04-07	2020-04-07	2020-05-17	2020-07-23	2020-06-07	2020-08-19	2020-07-12	2020-09-01	2022-07-02	2022-09-10
GH-MOFEP-172005-CS-INDV / Procurement of Individual Consultant as Grant Manager	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Individual Consultant Selection	Open	40,000.00	4,100.00	Signed	2020-05-13	2021-03-12	2020-07-01	2021-03-19	2020-07-22	2021-03-19	2020-08-26	2021-04-04	2021-02-22	
GH-MOFEP-172009-CS-INDV / Procurement of Grant Accountant	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	12,000.00	2,800.00	Signed	2020-05-13	2020-05-01	2020-07-01	2020-10-07	2020-07-22	2020-11-20	2020-08-26	2021-03-14	2021-02-22	
GH-MOFEP-172011-CS-INDV / Procurement of two Grant Officers	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	30,000.00	1,220.58	Signed	2020-05-13	2020-05-01	2020-07-01	2020-10-07	2020-07-22	2020-11-20	2020-08-26	2021-03-14	2021-02-22	
GH-MOFEP-172013-CS-INDV / Procurement of Monitoring and Evaluation Specialist	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2020-05-27		2020-07-15		2020-08-05		2020-09-09		2021-03-08	
GH-MOFEP-186397-CS-INDV / Procurement of Individual Consultant for the Development of the Ghana National Accreditation Service Strategic Plan	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development.	Post	Individual Consultant Selection	Open	50,000.00	34,460.00	Completed	2020-07-29	2020-08-03	2020-09-16	2020-11-18	2020-10-07	2021-03-15	2020-11-11	2021-05-17	2021-05-10	2022-09-27
GH-MOFEP-197534-CS-INDV / Procurement of Monitoring and Evaluation Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	40,000.00	4,500.00	Signed	2020-10-01	2020-09-16	2020-11-19	2021-02-11	2020-12-10	2021-03-15	2021-01-14	2021-04-02	2021-07-13	
GH-MOFEP-197535-CS-INDV / Procurement of Procurement Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	15,000.00	2,700.00	Signed	2020-10-01	2020-10-02	2020-11-19	2021-02-11	2020-12-10	2021-03-15	2021-01-14	2021-04-01	2021-07-13	
GH-MOFEP-225275-CS-INDV / Recruitment of Office Manager	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	24,000.00	2,500.00	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-09	2023-05-31	
GH-MOFEP-225279-CS-INDV / Recruitment of Project Officer for PCU	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	1,621.62	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-09	2023-05-31	
GH-MOFEP-225281-CS-INDV / Recruitment of Safeguard Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	1,621.62	Signed	2021-03-31	2021-03-22	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-16	2023-05-31	

GH-MOFEF-225284-CS-INDV / Recruitment of M & E Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	2,500.00	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-16	2023-05-31
GH-MOFEF-225285-CS-INDV / Recruitment of 2 Project Drivers	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2021-03-31		2021-04-05		2021-04-26		2021-05-31		2023-05-31
GH-MOFEF-225287-CS-INDV / Recruit a Consultant to Develop and Setup an IT Based Grievance Redress Mechanism Platform	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	85,000.00	85,192.20	Signed	2021-03-24	2021-03-23	2021-03-29	2021-04-27	2021-04-19	2021-08-27	2021-05-24	2021-11-12	2021-07-23
GH-MOFEF-225289-CS-INDV / Recruit a Consultant to Undertake Gender Gap Analysis	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	50,000.00	45,930.00	Completed	2021-04-19	2021-03-22	2021-04-24	2021-04-27	2021-05-15	2021-08-27	2021-06-19	2021-11-12	2021-08-03
GH-MOFEF-225292-CS-INDV / Recruit Consultant to Develop Independent Verification Manual	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Direct	30,000.00	0.00	Canceled	2021-03-24	2021-03-26	2021-04-03		2021-04-24		2021-05-29		2021-06-28
GH-MOFEF-229073-CS-INDV / Recruitment of a Consultant to design Technical Assistant program for the Venture Capital Trust Fund (VCTF)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2021-04-19		2021-06-07		2021-06-28		2021-08-02		2021-10-01
GH-MOFEF-107004-CS-INDV / Consultancy services for the Setting up of the Economic Transformation Project (ETP) Project Coordinating Unit (PCU)	/	Project management and evaluation	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2019-06-11		2019-06-16		2019-07-07		2019-08-11		2019-11-09
GH-MOFEF-107003-CS-INDV / Consultancy services for the Procurement of M&E Expert	/	Project management and evaluation	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2019-04-16		2019-06-04		2019-06-25		2019-07-30		2020-01-26
GH-MOFEF-259204-CS-INDV / Recruitment of IT Expert to support Business Regulatory Reform (BRR)	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	42,000.00	3,200.00	Signed	2021-11-29	2021-12-17	2021-12-04	2021-12-20	2021-12-25	2022-02-18	2022-01-29	2022-05-01	2023-01-29
GH-MOFEF-262871-CS-INDV / Recruitment of M & E Officer for GEA	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	1,600.00	Signed	2021-11-29	2022-01-26	2021-12-04	2022-02-01	2021-12-25	2022-03-28	2022-01-29	2022-05-06	2024-01-29
GH-MOFEF-262872-CS-INDV / Recruitment of Grant Officer for GEA	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	15,000.00	2,000.00	Signed	2021-11-29	2021-11-24	2021-12-04	2022-01-26	2021-12-25	2022-03-28	2022-01-29	2022-05-06	2024-01-29
GH-MOFEF-263208-CS-INDV / Recruitment of Research Assistant to support the Business Regulatory Reform (BRR) unit.	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	24,000.00	1,800.00	Signed	2021-11-29	2021-12-17	2021-12-04	2021-12-20	2021-12-25	2022-02-18	2022-01-29	2022-05-01	2023-01-29
GH-MOFEF-259202-CS-INDV / Recruitment of Project Officer for GEA - 2	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	1,600.00	Signed	2021-11-29	2021-12-01	2021-12-04	2022-01-26	2021-12-25	2022-03-28	2022-01-29	2022-05-06	2024-01-29
GH-MOFEF-263201-CS-INDV / Recruitment of Project Officer for GEA - 3	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	1,600.00	Signed	2021-11-29	2021-12-01	2021-12-04	2022-01-26	2021-12-25	2022-03-28	2022-01-29	2022-05-06	2024-01-29
GH-MOFEF-264224-CS-INDV / Recruitment of Project Officer for GEA - 1	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	1,600.00	Signed	2021-11-29	2021-11-23	2021-12-04	2022-01-26	2021-12-25	2022-03-28	2022-01-29	2022-05-06	2024-01-29
GH-MOFEF-161008-CS-INDV / Consultant services to develop creative materials and content	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Canceled	2020-02-27		2020-03-03		2020-03-10		2020-03-31		2020-06-29
GH-MOFEF-263211-CS-INDV / Recruitment of Office Assistant to support BRR	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Canceled	2021-11-29	2021-12-17	2021-12-04	2021-12-20	2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-312345-CS-INDV / Recruitment of Senior Operations Officer for Project Coordination Unit (PCU)	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	48,000.00	0.00	Signed	2022-09-05	2022-09-08	2022-09-10	2022-09-26	2022-10-01	2022-11-21	2022-11-05	2023-02-08	2023-11-05
GH-MOFEF-262870-CS-INDV / Recruitment of a Legal Adviser to MoTI -BRR	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2021-11-29	2021-12-17	2021-12-04	2021-12-20	2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-259199-CS-INDV / Recruitment of M & E Specialist for Economic Transformation Unit (ETU)	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2021-10-29	2021-11-23	2021-11-03	2021-12-13	2021-11-24		2021-12-29		2022-12-29
GH-MOFEF-319462-CS-INDV / Recruitment of Consultant to Design and Implement VCTF Analyst Program	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Under Implementation	2022-10-17	2022-10-26	2022-10-22		2022-11-12		2022-12-17		2023-12-17
GH-MOFEF-320377-CS-INDV / Recruitment of a Consultant to commence the Process towards the Development of a Limited Partnership Act. for VCTF	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Under Implementation	2022-10-17	2023-06-22	2022-10-22		2022-11-21		2022-12-26		2024-12-25
GH-MOFEF-319756-CS-INDV / Recruitment of a Legal Adviser for Business Regulatory Reforms	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	108,000.00	0.00	Under Implementation	2022-10-17	2023-01-19	2022-10-22	2023-01-30	2022-11-12		2022-12-17		2024-12-16
GH-MOFEF-319774-CS-INDV / Engage a Consultant to Design the new ORC Office Building	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Canceled	2022-10-17		2022-10-22		2022-11-12		2022-12-17		2023-06-15
GH-MOFEF-347776-CS-INDV / Recruitment of a Special Economic Zones (SEZ) Expert to Coordinate Industrial Parks and other related activities for MoTI.	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Individual Consultant Selection	Open - National	70,000.00	0.00	Under Implementation	2023-03-22	2023-03-17	2023-05-10	2023-07-31	2023-05-31		2023-07-05		2025-07-04

GH-MOFEF-379391-CS-INDV / Recruit an Individual Consultant to conduct Due Diligence and background checks of shortlisted Grant Applicants under the SME High Growth Programme - 2	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379396-CS-INDV / Recruit an Individual Consultant to conduct Due Diligence and background checks of shortlisted Grant Applicants under the SME High Growth Programme - 2	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379397-CS-INDV / Recruit an Individual Consultant to conduct Due Diligence and background checks of shortlisted Grant Applicants under the SME High Growth Programme - 3	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379398-CS-INDV / Recruit an Individual Consultant to conduct Due Diligence and background checks of shortlisted Grant Applicants under the SME High Growth Programme - 4	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379399-CS-INDV / Recruit an Individual Consultant to conduct Due Diligence and background checks of shortlisted Grant Applicants under the SME High Growth Programme - 5	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379400-CS-INDV / Recruit an Individual Consultant to close out 2nd Phase of the COVID-19 Response Grant Beneficiaries - 1	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379405-CS-INDV / Recruit an Individual Consultant to close out 2nd Phase of the COVID-19 Response Grant Beneficiaries - 2	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379410-CS-INDV / Recruit an Individual Consultant to close out 2nd Phase of the COVID-19 Response Grant Beneficiaries - 3	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04
GH-MOFEF-379412-CS-INDV / Recruit an Individual Consultant to close out 2nd Phase of the COVID-19 Response Grant Beneficiaries - 4	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2023-09-08	2023-09-13	2023-10-04	2023-11-08	2024-08-04