

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original: April 04, 2014; Revised: September 30, 2019
2. **Date of General Procurement Notice:** December 30, 2014
3. **Period covered by this procurement plan:** April 2014 - September 2020

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1 500,000	All
2.	NCB (Goods)	None	First contract
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	None	First contract
5.	Non-Consultant Services	Above US\$ 1 500,000	First contract

2. **Prequalification:** Not applicable.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Operation Manual for World Bank Loan "Social Security Nets Modernization Project" approved by the Order of the Ministry of Social Policy of Ukraine No.631 dated September 08, 2014 (revised on September 19, 2018)
5. **Any Other Special Procurement Arrangements:** Not applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Goods)	57.65	12	No	Prior	
2	Summary of the NCB (Goods)	12.98	22	No	Post	1 st contract for Prior Review
3	Summary of the ICB (Non-Consultant Services)	0.00	0	No	Post	1 st contract for Prior Review

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not applicable.
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under QCBS	15.58	7	Prior	
2	Summary of number of contracts that will be let under other methods	3.97	56	Post	CQS, LCS and IC

PROCUREMENT PLAN Ukraine : Social Safety Nets Modernization Project

General Information
Country: Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2019-11-11
Project ID: P128344 **Revised Plan Date(s):** (comma delineated, leave blank) 2024-09-24
Project Name: Social Safety Nets Modernization Project **PN Date:** 2024-04-19
Loan / Credit No.: IBRD / 84040
Executing Agency: Ministry of Social Policy of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NCB-A3 / Computer and Peripheral Equipment for Electronic Document Management System	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	579,239.00	Signed																			
ICB-A5 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	1,451,218.53	Signed																			
ICB-A2/1 / Procurement of Computer Equipment and Standard Software for Data Processing Centers of Pension Fund of Ukraine	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	7,347,794.11	Signed																			
SH-D4 / Supply of Information Material Sets	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Quotations	Open - International			0.00	24,113.41	Signed																			
ICB-A7 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,600,000.00	1,092,578.00	Signed					2020-02-03	2020-02-06	2020-02-08					2020-03-21	2020-05-06	2020-04-20	2021-01-22	2020-05-11	2020-12-21	2020-08-09	
NCB-A13 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Canceled					2020-02-10	2020-04-13	2020-02-15					2020-03-16	2020-05-21	2020-04-15	2020-06-17	2020-05-20		2020-08-18	
ICB-A8 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open	Single Stage - One Envelope		4,000,000.00	3,244,828.54	Signed					2020-03-04	2020-03-10	2020-03-09					2020-04-20	2020-06-11	2020-05-20	2020-09-15	2020-06-17	2020-10-06	2020-09-15	
NCB-A14 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	644,652.95	Completed					2020-03-04	2020-03-06	2020-03-09					2020-04-06	2020-05-26	2020-05-06	2020-07-17	2020-06-10	2020-08-13	2020-09-08	2021-06-08
ICB-A1/2 / Development and improvement of the management information system application software (Phase 2)	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - International	Single Stage - Two Envelope		500,000.00	0.00	Pending Implementation					2021-01-01		2021-01-16					2021-03-05		2021-05-09		2021-05-25		2023-03-31	
ICB-A1/3 / Development of Management Information System Protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - International	Single Stage - Two Envelope		1,500,000.00	0.00	Pending Implementation					2021-01-01		2021-01-22					2021-03-05		2021-03-26		2021-04-21		2021-11-17	
SH-B3 / Organization and logistical support of study tour to Moldova to acquaint with lessons learned in combating errors, fraud, and corruption in social protection area	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		20,000.00	0.00	Canceled							2020-04-22									2020-06-03		2020-09-01	
NCB-B3 / Computer equipment for social inspectors	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled							2020-06-26					2020-08-12		2020-09-11		2020-10-16		2021-01-14	
NCB-B4 / Furniture for social inspectors	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Canceled							2020-06-26					2020-08-12		2020-09-11		2020-10-16		2021-01-14	
SH-D8 / Production of videos for the needs of the Ministry of Social Policy of Ukraine	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Implementation							2020-09-16									2020-10-15		2020-12-31	
NCB-A15 / Procurement of furniture for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		760,000.00	865,277.23	Signed					2021-02-26	2021-03-05	2021-03-09					2021-04-07	2021-04-13	2021-04-21	2021-07-13	2021-05-11	2021-10-11	2021-08-09	

CQ5-A4 / Preparation of design and estimate documentation for the creation of a fiber-optic communication line between the administrative buildings of the State Enterprise "KCC of the MOSP" (Kyiv, Lysy boryr Huzar Avenue, 7) and the MOSP (Kyiv, Esplanada)	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Consultant Qualification Selection	Open - National		9,000.00	0.00	Under Implementation	2024-07-01	2024-06-26	2024-07-08	2024-08-12			2024-08-19	2024-08-31	2024-11-30
CQ5-A5 / Preparation of design and estimate documentation for the current repair of internal engineering networks (structured cabling systems), construction of a video surveillance system, and expansion of the wireless access network in the building of the MOSP	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Consultant Qualification Selection	Open - National		22,500.00	0.00	Under Implementation	2024-07-01	2024-07-19	2024-07-08	2024-08-12			2024-08-19	2024-08-31	2024-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC-E3/6 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	141,628.57	Completed					2018-01-29	2018-02-17			2021-06-13	
IC-E3/5 / Project Procurement and Contract Implementation Monitoring Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		75,000.00	97,400.00	Signed			2017-10-01		2017-10-08	2017-10-18	2017-10-15	2018-01-11	2020-09-30	
IC-E6 / Project Implementation and PMG Consultants Activity Coordination Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		119,000.00	116,954.54	Signed			2017-08-10		2017-08-24	2017-08-31	2017-08-29	2017-10-04	2020-09-30	
IC-3.2 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	97,073.68	Signed					2016-05-23		2016-06-07			
IC-E3/4 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	93,000.00	Signed					2016-09-27		2017-01-04			
IC-04 / Translation Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	154,282.61	Signed					2014-10-14		2014-11-01			
IC-05 / Project Implementation Monitoring Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	205,260.87	Signed					2014-10-14		2014-10-29			
IC-07.2 / Project Financial Management Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	289,260.87	Signed					2014-10-14		2014-11-01			
IC-C1 / Social Assistance Delivery Modernization Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	191,543.30	Signed					2015-02-19		2015-04-04			
IC-E1 / Accounting, Reporting, and Fund Disbursement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	196,761.90	Signed					2015-02-17		2015-03-09			
IC-B1 / Social Inspectorate Reform Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	244,428.57	Signed					2015-02-19		2015-04-01			
IC-3.1 / Project Part 3 Activities Coordination Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	169,428.57	Signed					2015-03-05		2015-03-29			
IC-E3/2 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	150,342.86	Signed					2015-02-17		2015-03-05			
IC-D1 / Public Awareness Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	137,380.95	Signed					2015-02-24		2015-03-11			
IC-E3/3 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	178,754.38	Signed					2015-03-05		2015-04-04			
IC-06 / Project Implementation and Procurement Planning Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	219,565.22	Signed					2014-10-14		2014-10-29			
IC-A1/2 / Development of unified information environment for social area coordination Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	157,383.33	Signed					2015-05-20		2015-06-13			
IC-E3/3 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	22,148.99	Signed					2015-06-03		2015-06-16			
IC-B7 / Planning and Information support of study tours to Moldova to acquaint with lessons learned in combating errors, fraud, and corruption in social protection programs	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		7,000.00	0.00	Pending Implementation	2020-03-27		2020-04-06				2020-05-11		2020-08-09	
IC-A1/16 / Consultant for selection and development of optimal architectural solutions for creation of unified information environment for social area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2020-02-28		2020-03-15		2020-03-16		2020-03-23		2020-09-30	
IC-A1/17 / Consultant for development of data analysis system of the Ministry of Social Policy	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2020-02-28		2020-03-17		2020-03-18		2020-03-23		2020-09-30	

IC-E8 / Project Activity Directing and Contract Implementation Overseeing Consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		105,000.00	104,100.00	Signed	2020-05-05	2020-05-05	2020-05-28	2020-06-03	2020-05-30	2020-06-04	2020-06-04	2020-06-17	2023-03-31	
IC-E9 / Consultant for logistics and documentary support of supplying computer and peripheral equipment, furniture, and other equipment to the Project sites	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		69,000.00	0.00	Canceled	2020-08-18	2020-08-14	2020-09-15		2020-09-22		2020-10-01		2023-03-31	
IC-C8 / Consultant for development of approaches to coverage of means-tested types of state social assistance beneficiaries	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		48,000.00	50,000.00	Signed	2020-08-18	2020-08-14	2020-09-15	2020-10-26	2020-09-22	2020-10-27	2020-10-01	2020-11-23	2022-10-01	
IC-A120 / Consultant for analytical support of the Unified Information System of the social area	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-A118 / Consultant for the development of optimal architectural solutions and management of the Unified Information System of the social area	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		112,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-A119 / Consultant for maintenance of modernization of server and engineering infrastructure of data processing centers of the Ministry of Social Policy	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-A121 / Consultant for support of the comprehensive information security system introduction	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-C9 / Consultant for monitoring indicators of social protection system administration	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	0.00	Pending Implementation	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-O7 / Consultant on support and implementation of information and awareness campaign to promote the Project	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	23,600.00	Signed	2020-09-15	2020-08-31	2020-10-10	2021-06-17	2020-10-12	2021-06-22	2020-10-15	2021-06-29	2023-03-31	2022-10-11
IC-E3/8 / Project procurement and contracts documentary support consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		32,000.00	29,744.44	Completed	2021-03-09	2021-02-18	2021-03-29	2021-04-19	2021-03-30	2021-05-11	2021-04-05	2021-05-31	2022-04-05	2021-10-11
IC-A123 / IT architect and manager for the development of information and communication technologies in the social protection area	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		86,000.00	32,301.30	Signed	2021-04-18	2021-04-16	2021-05-06	2021-07-27	2021-05-08	2021-07-27	2021-05-12	2021-08-10		2023-05-02
IC-A124 / Consultant for the contracts support in the information technology area	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		112,400.00	109,800.00	Signed	2021-04-18	2021-04-16	2021-05-06	2021-06-10	2021-05-09	2021-06-15	2021-05-12	2021-06-29		2024-08-29
DS-D1 / Servicing, support, and hosting services for the software "Official website of the headquarters of the Ministry of Social Policy of Ukraine"	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		2,429.90	2,429.90	Signed	2021-06-07	2021-06-08	2021-06-09	2021-06-10			2021-06-14	2021-06-21		2021-12-11
IC-E3/9 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		26,400.00	0.00	Under Implementation	2021-07-20	2021-07-23	2021-09-07	2021-10-22	2021-09-28		2021-10-01			2022-10-01
IC-A125 / IT Consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Pending Implementation	2021-10-29		2021-12-07		2021-12-28		2022-02-01			2024-08-31
IC-E3/10 / Project Procurement Consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Under Implementation	2021-10-29	2021-11-23	2021-12-07		2021-12-28		2022-02-01			2024-08-31
IC-E10 / Project Assistant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		39,600.00	38,273.68	Signed	2021-10-29	2021-11-23	2021-12-07	2021-12-21	2021-12-28	2022-01-06	2022-02-01	2022-01-21	2024-08-31	2022-02-21
DS-A1 / Consultant for customs brokerage of goods	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		2,800.00	0.00	Under Implementation	2022-02-09	2022-02-09	2022-02-10				2022-02-14			2022-05-15
IC-E3/12 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		75,000.00	58,000.00	Signed	2022-02-14	2022-02-22	2022-03-11	2022-04-22	2022-03-13	2022-04-25	2022-03-15	2022-05-06		2024-08-31
IC-E11 / Consultant for logistic and documentary support of technical supplying	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		50,000.00	50,000.00	Signed	2022-02-14	2022-02-09	2022-03-05	2022-05-02	2022-03-06	2022-05-06	2022-03-09	2022-05-14		2024-08-31
IC-E3/14 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		67,000.00	66,880.95	Completed	2022-05-25	2022-05-20	2022-06-27	2022-06-30	2022-06-28	2022-06-30	2022-07-01	2022-07-08	2024-08-31	2023-10-01
DS-A2 / Consultant for management of the MOSP's UISSS humanitarian module development	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-13	2022-12-05	2022-12-14

DS-A3 / Consultant for the MOSP's UISSS humanitarian module development ("FRONT-END")	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-21	2022-12-05	2022-12-23
DS-A4 / Consultant for the MOSP's UISSS humanitarian module development of the technical infrastructure	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-18	2022-12-05	2022-12-19
DS-A6 / Consultant for coordination of the MOSPs' UISSS technical equipment development	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-13	2022-12-05	
DS-A5 / Consultant for the MOSP's UISSS humanitarian module development ("BACK-END")	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-13	2022-12-05	2022-10-25
IC-E3/11 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2022-02-10	2022-02-22	2022-03-05	2022-04-22	2022-03-06		2022-03-09		2024-08-31	
IC-E3/15 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2022-08-01	2022-08-30	2022-09-12	2022-09-14	2022-09-14		2022-09-23		2024-08-31	
IC-A1/27 / Consultant for analysis of the part of business processes	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2022-02-14	2022-02-22	2022-03-18	2022-06-03	2022-03-20		2022-03-23		2023-03-31	
IC-E3/16 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	60,000.00	0.00	Signed	2022-10-03	2022-09-27	2022-10-25	2022-10-13	2022-10-30	2022-10-13	2022-11-07	2022-10-26	2023-11-07	
IC-C10 / Consultant for development of a model for introduction of social services delivery through the single customer	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	30,000.00	0.00	Under Implementation	2022-09-30	2022-09-23	2022-10-29		2022-11-05		2022-11-17		2023-11-17	
DS-C1 / Consultant for the development of a new model of delivering auxiliary means of rehabilitation to disabled persons, disabled children, and some other categories of the population	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct - National		15,000.00	0.00	Completed	2022-09-30	2022-09-23	2022-10-10	2022-09-29			2022-10-27	2022-10-10	2023-04-25	2023-04-09
IC-A1/28 / Cloud Environment Architect	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	42,000.00	0.00	Signed	2022-09-30	2022-09-14	2022-10-29	2022-10-12	2022-11-03	2022-10-12	2022-11-18	2022-10-27	2023-11-18	
DS-A7 / Consultant for business processes analysis and development of the construction of an analytical module within the framework of the MOSPs' Unified Information System for the Social Sphere implementation	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct - National		18,000.00	0.00	Completed	2022-10-20	2022-10-24	2022-10-23	2022-10-24			2022-11-01	2022-11-09	2023-04-30	2023-04-30
IC-A1/29 / Consultant for IT infrastructure and engineering systems development for the Unified Information System for the Social Sphere	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	73,500.00	0.00	Signed	2022-11-08	2022-11-08	2022-11-28	2023-01-10	2022-11-29	2023-01-16	2022-12-07	2023-03-10	2024-08-30	
IC-D8 / Consultant for visual identity and design of a public awareness raising campaign on the social safety nets reform in Ukraine	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	21,000.00	0.00	Signed	2022-11-08	2022-11-08	2022-11-21	2022-12-26	2022-11-22	2022-12-26	2022-11-30	2023-01-12	2023-11-30	
IC-D9 / Consultant on issues of communication support for the introduction of new models of providing social benefits and services	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	30,000.00	0.00	Signed	2022-11-29	2022-11-29	2022-12-09	2022-12-06	2022-12-12	2022-12-06	2022-12-21	2022-12-18	2023-12-21	
IC-A1/30 / Consultant for management of the MOSPs' UISSS humanitarian module development	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	36,000.00	0.00	Completed	2022-11-29	2022-11-29	2022-12-09	2022-12-06	2022-12-11	2022-12-06	2022-12-18	2023-04-07	2023-12-18	2023-06-11
IC-A1/31 / Consultant for the MOSPs' UISSS humanitarian module development ("FRONT-END")	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	36,000.00	0.00	Signed	2022-11-29	2022-11-29	2022-12-09	2022-12-06	2022-12-11	2022-12-06	2022-12-18	2023-04-07	2023-12-18	
IC-E3/18 / Procurement assistant	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	20,400.00	0.00	Signed	2022-12-08	2023-01-10	2022-12-29	2023-01-27	2022-12-31	2023-01-27	2023-01-07	2023-02-11	2024-01-07	
IC-C11 / Consultant for the development of a new model of delivering auxiliary means of rehabilitation to disabled persons, disabled children, and some other categories of the population	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	27,600.00	0.00	Signed	2023-03-15	2023-03-17	2023-04-01	2023-04-07	2023-04-02	2023-04-07	2023-04-08	2023-04-18	2024-04-07	
IC-A1/32 / Consultant for business processes analysis and development of the construction of an analytical module within the framework of the MOSPs' Unified Information System for the Social Sphere implementation	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	30,000.00	0.00	Signed	2023-04-04	2023-04-03	2023-04-23	2023-04-26	2023-04-25	2023-04-26	2023-05-01	2023-05-09	2024-04-30	
IC-D10 / Consultant for content creation and promotion in social networks for public awareness raising program on social safety nets reform in Ukraine	IBRD / B4040	Component 2. Supportive Investments for Institutional 5 strengthening for Administration of Social Assistance and Social Services	Post		Individual Consultant Selection	Open - National	16,000.00	0.00	Signed	2023-10-02	2023-10-25	2023-10-24	2023-11-22	2023-10-27	2023-12-05	2023-11-02	2023-12-05	2024-08-31	

IC-E3/17 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Canceled	2022-10-20	2022-10-24	2022-11-11		2022-11-16		2022-11-24		2023-11-24
IC-E3/19 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2022-12-26	2023-01-10	2023-01-16		2023-01-18		2023-01-23		2024-01-23
IC-A1/26 / IT architect to Design a Processing Centers	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		105,000.00	0.00	Canceled	2022-02-22		2022-03-18		2022-03-22		2022-03-25		2024-08-31
IC-D11 / Consultant on issues of communication support for social sector reforms	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		11,200.00	0.00	Signed	2024-01-18	2024-01-12	2024-02-18	2024-04-10	2024-02-25	2024-04-12	2024-03-03	2024-04-18	2024-09-14
DS-E1 / Services of the state institution "Profesiyni Zakupi v" in organizing and conducting procurement of goods and works through the electronic procurement system	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct - National		123,865.00	0.00	Canceled	2024-02-06	2024-01-15	2024-02-09	2024-02-15			2024-02-12		2024-08-31
IC-A1/33 / Consultant on the analysis of business processes, development of new algorithms and control of their implementation within the framework of the implementation of the Unified social sector information system of the Ministry of Social Policy	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Canceled	2024-02-12	2024-02-09	2024-02-23		2024-02-26		2024-03-01		2024-08-31
DS-E1 / Services of the state institution "Profesiyni Zakupi v" in organizing and conducting procurement of goods and works through the electronic procurement system	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct - National		114,635.00	0.00	Signed	2024-04-02	2024-01-12	2024-04-04	2024-04-01			2024-04-07	2024-04-10	2024-08-31
IC-D14 / Consultant for content creation and promotion in social networks for public awareness raising program on social safety nets reform in Ukraine	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		20,800.00	0.00	Signed	2024-07-01	2024-06-26	2024-07-19	2024-08-22	2024-07-23	2024-09-04	2024-08-02		2025-08-31
IC-D13 / Consultant on issues of communication support for social sector reforms	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		20,800.00	0.00	Under Implementation	2024-07-01	2024-06-26	2024-07-19		2024-07-22		2024-08-01		2025-08-31
IC-D12 / Consultant for visual identity and design of a public awareness raising campaign on the social safety nets reform in Ukraine	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		22,750.00	0.00	Canceled	2024-07-01	2024-06-26	2024-07-19		2024-07-23		2024-08-02		2025-08-31
IC-A1/34 / Consultant on the analysis of business processes, development of new algorithms and control of their implementation within the framework of the implementation of the Unified social sector information system of the Ministry of Social Policy	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		32,500.00	0.00	Under Implementation	2024-07-01	2024-06-26	2024-07-19		2024-07-23		2024-08-02		2025-08-31
IC-D15 / Consultant for visual identity and design of a public awareness raising campaign on the social safety nets reform in Ukraine	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		21,000.00	0.00	Under Implementation	2024-09-05	2024-08-16	2024-09-11		2024-09-12		2024-09-20		2025-08-31
IC-D16 / Consultant on issues of strategic communication support for social sector reforms	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		27,500.00	0.00	Pending Implementation	2024-09-20		2024-10-04		2024-10-07		2024-10-17		2025-08-31
IC-D17 / Consultant on issues of communication support for social services reforms	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		17,600.00	0.00	Pending Implementation	2024-09-20		2024-10-04		2024-10-07		2024-10-17		2025-08-31
IC-C12 / Consultant for the development of the social services system	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		27,500.00	0.00	Pending Implementation	2024-09-20		2024-10-04		2024-10-07		2024-10-17		2025-08-31