PROCUREMENT PLAN

Project information: South Sudan Eastern Africa Regional Digital Integration Project (P176181)

Project Implementation agency: Ministry of Information, Communication Technologies and Postal Services

Date of the Procurement Plan: Jan 2,2023

Period covered by this Procurement Plan: January -December 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

PROCUREMENT PLAN Eastern and Southern Africa : Eastern Africa Regional Digital Integration Project General Information

Country: Eastern and Southern Africa Bank's Approval Date of the Original Procurement Plai 2023-05-31 Revised Plan Date(s): (comma delineated, leave blank 2023-09-25 Project ID: P176181 GPN Date: 2023-09-18 Project Name: Eastern Africa Regional Digital Integration Project Loan / Credit No: IDA / E1670 Executing Agency(i Intergovernmental Authority on Development

wo	RKS	

- 12	TORRS																												
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Draft Pre-qu Docum	ents	ation F	Report	ent / Just	tification	Notice / Ir	nvitation	s Iss	sued	Opening .	/ Minutes	for A	mendation ward	Signed Co		Contract C
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

	S	D	ō	ō	G
--	---	---	---	---	---

,	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docume	ents	Prequalification Rep	port	ent / Justi	IIICation	Notice / II	ivitation	5 1550	Jeu	Opening /	Millutes	for A	ward			Contract Co	
												Planned	Actual	Planned	Actual	Pianned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Pianned	Actual	Planned	Actual

- 12	TON CONSOLTING	JERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum	nents	ation	Report	ent / Just	tification	Notice / I	Invitation	s Iss	ued	Opening /	/ Minutes	and Recon for A		Signed C		Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ı	CONSULTING FIRMS	3																										
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest ice	Short List a equest for	and Draft R Proposals	Request for as Is:	Proposals sued	Opening of Proposals	f Technical / Minutes	Evaluation al Pro	of Technic oposal	otiated (Contract				
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
- 1																												

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation d/Selected		Draft Nego		Signed (Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DJ-IGAD-360078-CS-INDV / R ecruitment of Project Coordin ator	IDA / E1670	Component 4. Project Manag ement and Implementation Support	Prior	Individual Consult ant Selection	Open - Internationa I		96,000.00	0.00	Under Implement ation	2023-06-14	2023-07-17	2023-08-02		2023-08-12		2023-09-01		2024-08-31	1
DJ-IGAD-360105-CS-INDV / R ecruitment of a Project Acco untant / FM Officer	IDA / E1670	Component 4. Project Manag ement and Implementation Support	Prior	Individual Consult ant Selection	Open - Internationa I		72,000.00	0.00	Canceled	2023-06-14		2023-08-02		2023-08-12		2023-09-01		2024-08-31	ı
DJ-IGAD-372187-CS-INDV / R ecruitment of Telecom Exper t	IDA / E1670	Component 1. Connectivity Market Development and Int egration	Post	Individual Consult ant Selection	Open - Internationa I		72,000.00	0.00	Under Implement ation	2023-08-21	2023-08-03	2023-10-09		2023-10-30		2023-12-04		2024-12-03	
DJ-IGAD-372193-CS-INDV / R ecruitment of Data Governan ce / Cyber Expert		Component 2. Data Market Development and Integratio n	Post	Individual Consult ant Selection	Open - Internationa I		72,000.00	0.00	Under Implement ation	2023-08-21	2023-08-03	2023-10-09		2023-10-30		2023-12-04		2024-12-03	ı
DJ-IGAD-360106-CS-INDV / R ecruitment of M&E and Safeg uards Officer (Parttime)	IDA / E1670	Component 4. Project Manag ement and Implementation Support	Post	Individual Consult ant Selection	Open - Internationa I		24,000.00	0.00	Under Review	2023-08-21	2023-08-11	2023-10-14		2023-10-28		2023-11-25		2024-11-24	
DJ-IGAD-375296-CS-INDV / R ecruitment of Communicatio n Officer (Parttime)	IDA / E1670	Component 4. Project Manag ement and Implementation Support	Post	Individual Consult ant Selection	Open - Internationa I		24,000.00	0.00	Under Implement ation	2023-08-25	2023-08-03	2023-10-13		2023-10-27		2023-12-01		2024-01-06	
DJ-IGAD-375725-CS-INDV / R ecruitment of Project Accoun tant/ Finance Officer		Component 4. Project Manag ement and Implementation Support	Post	Individual Consult ant Selection	Direct - Internation al		72,000.00	0.00	Pending Impleme ntation	2023-08-18		2023-08-28		2023-09-18		2023-10-23		2024-10-22	