

## Procurement Plan for TRANSIP (P151819)

### I. General

1. **Bank's approval Date of the procurement Plan:** *Original: March 25, 2015; Revision V1 of Updated Procurement Plan, April 24, 2017*
2. **Date of General Procurement Notice:** *October 22, 2015*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 2016-2017*

### II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB / NCB (Goods)	Above US\$ 1.0/0.5m	All
2.	ICB / NCB (Works)	Above US\$ 5.0/7.0 m	All
3.	Non-Consultant Services	NA	

2. **Pre-qualification.** Bidders for *not identified* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project: Transport Systems Improvement Project, February 2015 issued by AARTB*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

April 27, 2017

	Summary of the ICB (Works)	20.7	3	No	Prior	
	Summary of the ICB (Goods)	66.8	4	No	Prior	ITS and other Goods
	Summary of the NCB (Works)	5.0	1	NA	Prior	
	Summary of the NCB (Goods)	0.45	1	NA	Post	
	Summary of the ICB (Non-Consultant Services)	0	0	NA	NA	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
1.	Competitive Methods (Firms)	Above US\$ 200,000	
2.	Single Source (Firms)	na	
3.	Individual	Above US\$ 100,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts	39.0	22	Prior	

	that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.93</i>	<i>5</i>	<i>Post</i>	<i>IC</i>

**PROCUREMENT PLAN Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)**

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2016-10-20  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-09-25  
**Project ID:** P151819 **GPN Date:**  
**Project Name:** Ethiopia: Transport Systems Improvement Project (TRANSIP)  
**Loan / Credit No.:** IDA / 58160  
**Executing Agency:** Federal Road Transport Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ET-FTA-6032-GO-RFB / 2 vehicles	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		260,000.00	0.00	Canceled																				
ET-FTA-21216-GO-RFB / 4 W/D Diesel Pick up, 2 units / 1 for FTA and Federal Police 4 WD SW Diesel: 5 units, 4 MOC and 1 for FTA, 1 midi bus for Federal Police	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope		864,000.00	0.00	Canceled																				
ET-FTA-40377-GO-RFB / Printing of Construction Council Establishment Regulation and Research Document on Construction for MoC	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																				
ET-FTA-49676-GO-UN / Vehicles 10 Unit - Transport Authority - 2 units 4WD DC Pickup and 2 units 4WD Hardtop - Ministry of Construction - 4 units 4WD Hardtop - Federal Traffic Police - 2 units 4WD DC	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	UN Agencies (Direct)	Direct			1,400,000.00	387,139.19	Signed																				
ET-FTA-126891-GO-UN / 7 units of motorcycles with spare parts and accessories	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	UN Agencies (Direct)	Direct			201,200.00	0.00	Under Implementation																				
ET-FTA-151234-GO-RFQ / Office furniture	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Under Implementation																				
ET-FTA-151238-GO-RFQ / Information technology equipment	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																				
ET-FTA-185705-GO-RFB / Disinfectant for surfaces hypochlorite solution 0.05% (regular cleaning) or 0.5% (Disinfection of spill)	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,700.00	0.00	Pending Implementation																				
ET-FTA-185706-GO-RFB / Alcohol based hand rub solution	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,700.00	0.00	Pending Implementation																				
ET-FTA-185707-GO-RFB / Gloves non-sterile	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,500.00	0.00	Pending Implementation																				
ET-FTA-185710-GO-RFB / Coverall gown	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,900.00	0.00	Pending Implementation																				
ET-FTA-185711-GO-RFB / Medical mask	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,600.00	0.00	Under Implementation																				
ET-FTA-186162-GO-RFQ / IR Thermometer	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,100.00	0.00	Pending Implementation																				
ET-FTA-195109-GO-UN / 1. Notebook (20 units) 2. Videoconferencing System (4 sets)	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	UN Agencies (Direct)	Direct			167,000.00	0.00	Canceled																				
ET-FTA-201489-GO-UN / 4 units of Videoconferencing System and 20 units of Notebook.	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	UN Agencies (Direct)	Direct			167,000.00	0.00	Canceled																				
ET-FTA-242545-GO-RFQ / IT Equipment & Supplies	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																				
ET-FTA-247747-GO-DIR / 1. Notebook (20 units) 2. Videoconferencing System (4 sets)	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct			192,419.00	0.00	Under Implementation																				



ET-FTA-21414-CS-QCBS / Development of Information Security Guidelines and Access to Information Handbook	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Canceled	2017-08-16	2017-09-06	2017-10-20	2017-11-17	2017-12-17	2018-01-21	2018-02-25	2019-02-25		
ET-FTA-78273-CS-QCBS / Review and Develop Vehicle Competency Assurance System and National Automotive Policy	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	0.00	Canceled	2018-09-25	2018-11-02	2018-10-16	2018-11-22	2018-11-29	2018-12-27	2019-01-26	2019-03-02	2019-04-06	2020-04-05
ET-FTA-73714-CS-QCBS / Consultancy for Transforming Drivers Licensing System in Ethiopia	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Canceled	2018-08-28	2018-08-14	2018-09-18	2019-01-30	2018-11-01	2018-11-29	2018-12-29	2019-02-02	2019-03-09	2020-03-08
ET-FTA-111741-CS-QCBS / Development of Information Security Guidelines & Access to Information Handbook	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2019-06-17	2019-07-08	2019-08-21		2019-09-18	2019-10-18	2019-11-22	2019-12-27	2020-12-26	
ET-FTA-161613-CS-QCBS / Gender Audit & Preparation/Development of Gender Mainstreaming Guideline	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Quality And Cost-Based Selection	Open - National		110,000.00	0.00	Under Implementation	2020-03-05	2020-03-21	2020-03-26	2022-08-26	2020-05-09	2020-06-06	2020-07-06	2020-08-10	2020-09-14	2021-09-14
ET-FTA-187320-CS-LCS / External Audit Service for EPY 2013 - 2015	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Least Cost Selection	Open - National		31,000.00	0.00	Under Implementation	2021-02-24	2021-04-14	2021-03-14	2021-04-02	2021-05-02	2021-05-16	2021-06-10	2021-07-01	2023-08-24	
ET-FTA-211526-CS-QCBS / Consultancy for the Development of Construction Zone Safety Regulation, Legal Framework and Implementation Guide line	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - National		2,000,000.00	0.00	Canceled	2020-12-24	2021-02-23	2021-01-14	2021-03-25	2021-02-27	2021-03-27	2021-04-26	2021-05-31	2021-07-05	2022-07-05

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-FTA-2662-CS-INDV / Enterprise Architect for FTA	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Individual Consultant Selection	Open		500,000.00	123,347.10	Signed	2016-10-24	2016-12-09	2017-03-02	2016-12-20	2017-06-05	2017-01-03	2017-06-05	2017-04-18	
ET-FTA-6752-CS-INDV / Financial management Specialist	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-02-13	2017-04-03	2017-02-13	2017-04-03	2017-02-22	2017-03-07		2018-03-07	
ET-FTA-6793-CS-INDV / Financial Management Expert	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2017-03-01	2020-09-01	2017-03-06	2021-03-22	2017-03-27	2017-05-01		2017-10-28	
ET-FTA-21416-CS-INDV / Consultant on Ministry of Construction Regulatory Activity	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-08-23		2017-10-11		2017-11-01	2017-12-06		2018-09-13	
ET-FTA-21413-CS-INDV / Finance expert in order to assist in the closing of the books of accounts of the Authority for EPY 2008 and 2009.	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Direct		16,000.00	0.00	Pending Implementation	2017-08-07		2017-08-17		2017-09-07	2017-10-12		2018-07-11	
ET-FTA-39254-CS-INDV / Individual Consultant for MoC Capacity Building	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Direct		100,000.00	0.00	Under Implementation	2017-12-18	2017-12-07	2017-12-28	2018-01-12	2018-01-18	2018-02-22		2019-02-21	
ET-FTA-40424-CS-INDV / Master of ceremony for MoC Construction Industry Council Establishment & Stakeholder Mobilization Conference	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		1,500.00	0.00	Under Implementation	2017-12-20	2017-12-22	2018-02-07	2017-12-29	2018-02-28	2018-04-04		2018-10-01	
ET-FTA-41169-CS-CDS / MoC proposed training at the Ethiopian Management Institute on Supply Chain Management.	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		2,500.00	0.00	Pending Implementation	2017-12-26		2018-01-05			2018-03-11		2018-09-07	
ET-FTA-48153-CS-CDS / MoC Training for Construction Contractors and Consultants at the Ethiopian Project Management Institute	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		110,000.00	0.00	Under Implementation	2018-02-19		2018-03-01			2018-05-05		2018-11-01	
ET-FTA-48157-CS-CDS / MoC Training of Trainers for Lower Level Building Sector Professionals at the Ethiopian Project Management Institute	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		90,000.00	0.00	Under Implementation	2018-02-12		2018-02-22			2018-04-28		2018-10-25	
ET-FTA-69912-CS-INDV / Information Technology Specialist for TRANSIP Implementation Unit	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-07-23		2018-09-10		2018-10-01	2018-11-05		2019-11-05	
ET-FTA-70042-CS-INDV / Information Technology Project Technical Team Leader for TRANSIP Implementation Unit	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2018-07-27	2018-08-03	2018-09-14		2018-10-05	2018-11-09		2019-11-08	
ET-FTA-68839-CS-INDV / Information Technology Specialist for the TRANSIP Implementation Unit	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2018-07-23		2018-09-10		2018-10-01	2018-11-05		2019-11-05	
ET-FTA-77192-CS-INDV / Senior Procurement Specialist	IDA / 58160	Component C: Road Safety / interventions and institutions / Strengthening of Selected Federal Transport Institutions	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2018-09-17	2023-09-22	2018-11-05		2018-11-26	2018-12-31		2019-12-31	

ET-FTA-48106-CS-CDS / MoC Policy and Strategy Training for Construction Sector Leadership to be delivered by the Ethiopian Civil Service University	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		202,000.00	0.00	Pending Implementation	2018-02-12	2018-02-22					2018-04-28	2018-07-20	
ET-FTA-135350-CS-INDV / Business Process Team Leader I of FTA TRANSP	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		167,160.00	0.00	Under Implementation	2019-10-23	2019-10-16	2019-12-11				2020-01-01	2020-02-05	2023-11-30
ET-FTA-138914-CS-INDV / Senior Software Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		45,390.00	0.00	Under Implementation	2019-10-31	2019-10-16	2019-12-19				2020-01-09	2020-02-13	2023-11-30
ET-FTA-138916-CS-INDV / Senior Database Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		45,390.00	0.00	Under Implementation	2019-10-31	2021-03-11	2019-12-19				2020-01-09	2020-02-13	2023-11-30
ET-FTA-138918-CS-INDV / Senior IT Infrastructure and Security Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		45,390.00	0.00	Under Implementation	2019-10-31	2019-10-16	2019-12-19				2020-01-09	2020-02-13	2023-11-30
ET-FTA-152364-CS-INDV / Gender Specialist	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		50,000.00	1,355.24	Signed	2020-01-06	2020-03-30	2020-02-24	2020-09-01	2020-03-16	2020-09-01	2020-04-20	2020-08-26	2021-04-20
ET-FTA-198898-CS-CDS / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		96,000.00	0.00	Canceled	2020-10-12	2020-10-15	2020-10-22				2020-12-26		2021-09-30
ET-FTA-199189-CS-CDS / External Audit Service for EFT 2 012	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		7,800.00	0.00	Under Implementation	2020-10-19	2020-10-26	2020-10-24	2020-10-28			2020-11-09		2020-12-20
ET-FTA-200589-CS-INDV / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Direct		96,000.00	0.00	Under Implementation	2020-10-25	2021-03-10	2020-11-04	2021-03-12	2020-11-15		2020-12-20		2021-09-30
ET-FTA-209216-CS-CDS / Training on policy research, standard preparation and presentation	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		4,000.00	0.00	Pending Implementation	2020-12-12		2020-12-22				2021-02-25		2021-08-24
ET-FTA-210938-CS-INDV / Senior Database Expert	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2020-12-30	2020-12-22	2021-02-03				2021-02-24	2021-03-16	2023-03-15
ET-FTA-214623-CS-INDV / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		130,000.00	0.00	Under Implementation	2021-02-08	2021-01-28	2021-03-29				2021-04-19	2021-05-24	2021-11-20
ET-FTA-221684-CS-INDV / Individual Consultant as a Technical Project Coordinator for Transport System Improvement Project the duration of 12 months (one year) with a possibility of extending the contract based on performance	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2021-02-26	2021-03-08	2021-04-16				2021-05-07	2021-06-11	2021-12-08
ET-FTA-221705-CS-INDV / Individual Consultant as a Project Support Coordinator for Transport System Improvement Project the duration of 12 months (one year) with a possibility of extending the contract based on performance.	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2021-02-28	2021-03-08	2021-04-18				2021-05-09	2021-06-13	2021-12-10
ET-FTA-229221-CS-INDV / Advisor to the Ministry of Transport	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Limited		112,000.00	0.00	Under Implementation	2021-04-19	2021-04-18	2021-04-23				2021-04-27	2021-05-10	2024-01-08
ET-FTA-234543-CS-INDV / Senior Advisor to the Ministry of Transport	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Limited		128,000.00	0.00	Under Implementation	2021-07-30	2021-07-29	2021-08-03				2021-08-09	2021-08-20	2024-01-09
ET-FTA-243567-CS-CDS / Capacity Building Training	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct		31,000.00	0.00	Under Implementation	2021-08-16	2021-08-19	2021-08-26					2021-10-30	2022-03-31
ET-FTA-247311-CS-INDV / Special Advisor to the Minister of Transport	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Limited		116,000.00	0.00	Under Implementation	2021-08-16	2021-08-16	2021-08-24				2021-09-14	2021-10-19	2023-12-31
ET-FTA-252975-CS-CDS / Development of Construction Zone Safety Regulation, Legal Framework, and Implementation Guideline	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Prior	Direct Selection	Direct		1,548,436.00	1,228,568.77	Signed	2021-09-15	2021-11-11	2021-09-25	2021-12-14			2021-11-29	2022-05-30	2022-05-28
ET-FTA-257602-CS-INDV / Finance Coordinator/Specialist	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		11,000.00	0.00	Pending Implementation	2021-10-31		2021-12-10				2021-12-31	2022-02-04	2023-02-02
ET-FTA-286542-CS-INDV / Contract Administrator	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2022-04-11	2022-04-18	2022-05-15				2022-06-05	2022-07-10	2023-05-31
ET-FTA-286547-CS-INDV / Financial Management Expert	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation			2022-05-04				2022-05-25	2022-06-29	2023-05-31

ET-FTA-310050-CS-INDV / Senior Procurement Specialist	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Prior	Individual Consultant Selection	Open - National	50,000.00	0.00	Under Implementation	2022-08-23		2022-10-11		2022-11-01		2022-12-06		2023-06-04
ET-FTA-354380-CS-INDV / ROAD TRANSPORT SPECIALIST	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2023-05-30	2023-09-07	2023-06-27		2023-07-18		2023-08-22		2023-12-31
ET-FTA-354381-CS-INDV / IT INFRASTRUCTURE EXPERT	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2023-05-24	2023-09-07	2023-06-26		2023-07-11		2023-08-10		2023-12-31
ET-FTA-354384-CS-INDV / IT SECURITY EXPERT	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2023-05-30	2023-09-07	2023-07-01		2023-07-18		2023-08-15		2023-12-31
ET-FTA-354385-CS-INDV / SOFTWARE EXPERT	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2023-05-30	2023-09-07	2023-07-02		2023-07-23		2023-08-27		2023-12-31
ET-FTA-354391-CS-INDV / ROAD FREIGHTS PUBLIC TRANSPORT SPECIALIST	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2023-05-24	2023-09-07	2023-06-27		2023-07-11		2023-08-15		2023-12-31
ET-FTA-292504-CS-INDV / Driving License (DL) Business Expert for TTMS	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11	2023-03-22	2022-07-17		2022-08-11		2023-07-23
ET-FTA-292414-CS-INDV / IT Infrastructure and Security Expert for TTMS	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11		2022-07-17		2022-08-11		2023-07-23
ET-FTA-292416-CS-INDV / Software Expert for TTMS	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11	2023-03-23	2022-07-17		2022-08-11		2023-07-23
ET-FTA-292507-CS-INDV / Vehicle Registration (VR) Business Expert for TTMS	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11		2022-07-17		2022-08-11		2023-07-23
ET-FTA-292493-CS-INDV / Operator Registration (OR) Business Expert	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11		2022-07-17		2022-08-11		2023-07-23
ET-FTA-292492-CS-INDV / Accident Management (AM) and Penalty Management (PM) Business Expert for TTMS	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2022-06-03	2022-06-21	2022-07-11		2022-07-17		2022-08-11		2023-07-23
ET-FTA-286412-CS-INDV / Procurement Specialist for TRASNIP	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open	35,000.00	0.00	Canceled	2022-04-18	2022-04-18	2022-05-16	2022-07-26	2022-06-02		2022-07-02		2023-06-30
ET-FTA-361795-CS-INDV / Project Support Coordinator	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	21,000.00	0.00	Under Implementation	2023-05-24	2023-09-07	2023-06-20		2023-07-04		2023-08-08		2023-12-31
ET-FTA-362180-CS-INDV / Project Coordinator	IDA / 58160	Component C: Road Safety I interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open - National	32,000.00	0.00	Pending Implementation	2023-05-24		2023-06-27		2023-07-11		2023-08-15		2023-12-31