## **PROCUREMENT PLAN (Textual Part)**

**Project information:** INDIA, Enhancing Landscape and Ecosystem Management (P179935)

**Project Implementation main agencies:** State Forest Development Agency (SFDA, Tripura), Society for Climate Resilient Agriculture in Nagaland (SoCRAN, Nagaland)

Date of the Procurement Plan (Textual Part): September 01, 2023 Period covered by this Procurement Plan (textual part): From September 01, 2023 until publication of next version of the Procurement Plan (Textual Part).

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.


Procurement for the project will be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers, Revision September 2023 and applicable to Investment Project Financing (IPF). The project will be subject to the World Bank's Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Error! Reference source not found.) indicated will govern the procurement approach and methods;

**Table 1: Procurement Approaches and Methods** 

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international	For any value activity
Open national (Works – including turnkey, supply	Up to 40 million

and installation of plant and equipment and PPP)	
Open national (Goods, IT system, and Non-Consulting Services)	Up to 10 million
National request for quotation (Works, Goods, IT system and Non- Consulting Services)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations
National Market Approach for Selection of Consultants	Up to 2,000,000
<b>Prior Review Thresholds</b>	
Works including Supply & Installation of Plant and Equipment	All contracts more than or equal to US\$ 10 million equivalent.
Goods, IT system and Non- consulting services	All contracts more than or equal to US\$2 million equivalent
Consultants	All contracts (i) more than or equal to US\$1 million equivalent for firms; and (ii) more than or equal to US\$300,000 equivalent for individuals.
Prior Review contracts irrespective of value	Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:  (a)procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulation for Borrowers  (b) competitive dialogue;  (c) sustainable procurement;  (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations for Borrowers; and (e) best and final offer.



**Domestic preference-** The provision of domestic preference for goods will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

**National Procurement Arrangements**: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

- 1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
- 2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, stateowned enterprises, small-scale enterprises or enterprises from any given State.
- 4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
- At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
- 7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

- 9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
- 10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

**Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services** - As per procurement plan approved in STEP.

Use of Government e-Marketplace will be allowed in lieu of RFQ as per following details:

- 1. Up to INR 50,000 in catalog mode (viz. any available item could be selected by Implementing Agency without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- 2. Up to INR 3 Million from the Supplier having lowest price amongst at least three suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- 3. Up to INR equivalent of US\$ 100,000 from the supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three suppliers, using online bidding or reverse auction tool provided on GeM.
- 4. While making use of GeM portal, the borrower shall make use of Special Terms and Conditions meant for World Bank financed projects.

PROCUREMENT
PLAN
India: Enhancing Landscape and Ecosystem Management Project
General Information
Country: India Bank's Approval Date of the Original Procur India Bank's Approval Date of the Original Procurement Plai 2023-09-26

Project ID: P179935 GPN Date: 2023-06-01

Comma delineated, leave blank 2023-06-01

Enhancing Landscape and Ecosystem Management Project

Loan / Credit No: /

Executing Agency(i North Kanchanpur

	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk		Amount (II			Docu	ments	ation R	Report	ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recom for A	mendation ward		Contract	Contrac
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planne
IN-NKNP-383890-CW-RFQ / C onstruction of Range Office B uilding at Kanchanpur Range under Forest Development A gency, Kanchanpur		Strengthening Capacities for Integrated Landscape Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	73,000.00	0.00	Pending Imp lementation							2023-09-30								2023-11-25		2024-05 3
IN-NKNP-383894-CW-RFQ / C construction of Range Office b uilding at Laxmipur Range un der Forest Development Age ncy, Kanchanpur.		Strengthening Capacities for Integrated Landscape Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	73,000.00	0.00	Pending Imp lementation							2023-09-30								2023-11-25		2024-05-
IN-NKNP-383903-CW-RFQ / C construction of Beat Office bui ding at Kanchancherra Beat under Forest Development A gency, Kanchanpur.	/	Strengthening Capacities for Integrated Landscape Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	67,000.00	0.00	Pending Imp Iementation							2023-09-30								2023-11-25		2024-05- 3
IN-NKNP-383908-CW-RFQ / C construction of Beat Office building at Hmunpui Beat under forest Development Agency, Canchanpur.	1	Strengthening Capacities for Integrated Landscape Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	67,000.00	0.00	Pending Imp Iementation							2023-09-30								2023-11-25		2024-05- 3
IN-NKNP-383911-CW-RFQ / C construction of Beat Office bui ding at Anandabazar Beat u nder Forest Development Ag ency, Kanchanpur.		Strengthening Capacities for Integrated Landscape Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	67,000.00	0.00	Pending Imp Iementation							2023-09-30								2023-11-25		2024-05-

	GOODS																												
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	Henris	ationi	report	enc / jus	incacion	Notice / II	IVICACIOII	3 133	ueu	Opening	/ Millutes	for A	ward			Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

ſ	ION CONSULTING	SERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-o Docu			ation Evalu Report	Draft Bidd ent / Jus	tification	Specific Pro Notice / In	nvitation	Bidding Do s Iss	ued	Proposal S Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed		Contract C	
- 1												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

C	ONSULTING FIRM	15																										
1	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest tice	Short List a equest for	and Draft R Proposals	Request for as Iss	ueu	Fioposais	/ Milliaces	airio	posai	otiated (	Contract				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

П	IDIVIDUAL CONSU	LTANTS																		
F	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation t d/Selected			tiated Cont ct	Signed (	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual