PROCUREMENT PLAN (Textual Part)

Project information: India: Assam State Secondary Healthcare Initiative for Service

Delivery Transformation (ASSIST) Project P179337

Project Implementation agency: Assam Health Infrastructure Development & Management Society (AHIDMS), Medical Education & Research Department, Govt. of Assam

Date of the Procurement Plan: March 2, 2023

Period covered by this Procurement Plan: 18 months [as updated regularly on STEP]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, Revised November 2017, August 2018, and November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.


The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers, July 2016, Revised November 2017, August 2018, November 2020 and applicable to Investment Project Financing (IPF). The project will be subject to the World Bank's Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Error! Reference source not found.) indicated will govern the procurement approach and methods;

Table 1: Procurement Approaches and Methods

Procurement Approaches	Thresholds (US\$ equivalent)
and Methods	
Open international	For any value activity
Open national (works – including turnkey, supply and installation of plant and equipment and PPP)	Up to 40 million
Open national (goods, IT system, and non-consulting services)	Up to 10 million
National request for quotation (works, goods, IT system and non-consulting services)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
National Market Approach for Selection of Consultants	Up to 2 million
Prior Review Thresholds	
Works including Supply & Installation of Plant and Equipment	All contracts more than or equal to US\$ 10 million equivalent.
Goods, IT system and Non- consulting services	All contracts more than or equal to US\$2 million equivalent
Consultants	All contracts (i) more than or equal to US\$1 million equivalent for firms; and (ii) more than or equal to US\$300,000 equivalent for individuals.
Prior Review contracts irrespective of value	Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:



All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

National Procurement Arrangements: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

- 1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
- 2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, stateowned enterprises, small-scale enterprises or enterprises from any given State.
- 4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- 5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
- 6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.

- 7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
- 10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services - As per procurement plan approved in STEP.

*Use of GeM will be allowed in lieu of RFQ/Shopping as per following details:

- i. up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- ii. up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- iii. up to INR equivalent of US\$ 100,000 from the Supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets "Not Applicable"

Procurement of Second Hand Goods "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables:

Works: is not applicable

Other Relevant Procurement Information.

PROCUREMENT | India : Assam State Secondary Healthcare Initiative for Service Delivery Transformation (ASSIST) Project | General Information

Country: India Bank's Approval Date of the Original Procurement Plai 2023-03-02
Revised Plan Date(s): (comma delineated, leave blank 2024-09-26
GPN Date:

Assam State Secondary Healthcare Initiative for Service Delivery Transformation (ASSIST) Project
Loan / Credit No: /, IBRD / 95700

Executing Agency(i Assam Health Infrastructure Development and Management Society

ORKS ctivity Reference No. /	Loan / Credit N					I	Pregualification	III-E CEAGUE	Procurement D	Estimated	Actual Am	D	D6 D	ualification	D 1161 -	aller Frank	D. G. Dist	B	C		Distance De		D	.bteetee /	Bid Evalua	tion Report			Cont
Description	o.	Component	Review Type	Method	h h	Procurement Pro cess	(Y/N)	isk	ocument Type		ount (US\$	atus	Docu		ation			ding Docum stification	Notice / I		s Iss	cuments a sued	Opening			nmendation ward			Contr
									National Procure				Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planr
AHIDMS-345987-CW-RFB onstruction of 100 bedded v district hospital in Dudh	,	Component 3: Enhanced acc ess to and structural quality of secondary care	Post	Request for Bids	Open - National	Single Stage - Two E nvelope			ment Document - 2 Envelope proce ss (Non Bank-SPD	9,810,000.00	0.00	Signed					2023-03-08	2023-03-21	2023-03-13	2023-03-21			2023-04-24	2023-05-04	2023-07-07	2023-07-31	2023-08-11	2023-09-2	2025-0
AHIDMS-345990-CW-RFB onstruction of 100 bedded w district hospital in Saruk	1	Component 3: Enhanced acc ess to and structural quality of secondary care	Post	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD		0.00	Signed					2023-03-12	2023-03-23	2023-03-17	2023-03-23			2023-04-28	2023-05-04	2023-07-11	2023-08-02	2023-08-15	2023-09-1	14 2025-0
-AHIDMS-345993-CW-RFB onstruction of 150 bedded w district hospital in Kaliab	,	Component 3: Enhanced acc ess to and structural quality of secondary care	Post	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD		0.00	Signed					2023-03-16	2023-03-22	2023-03-21	2023-03-22			2023-05-02	2023-05-04	2023-07-15	2023-08-02	2023-08-19	2023-09-1	16 2025-0
-AHIDMS-368373-CW-RFB onstruction of 100 bedded w district hospital in Azara	IBRD / 95700	Component 3: Enhanced acc ess to and structural quality of secondary care	Prior	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD	33 353 004 0	0.00	Signed					2023-08-14	2023-09-14	2023-08-29	2023-10-11			2023-10-28	2023-11-17	2024-01-10	2024-01-04	2024-02-29	2024-02-2	2027-1
-AHIDMS-368375-CW-RFB onstruction of 100 bedded w district hospital in Kaliap		Component 3: Enhanced acc ess to and structural quality of secondary care	Prior	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD	10,243,724.0 0	0.00	Signed					2023-08-28	2023-07-24	2023-09-12	2023-09-05			2023-11-11	2023-10-09	2024-01-24	2024-02-12	2024-03-14	2024-02-2	2027-4
-AHIDMS-368377-CW-RFB onstruction of 100 bedded w district hospital in Naray pur.	IBRD / 95700	Component 3: Enhanced acc ess to and structural quality of secondary care	Prior	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD	10,488,684.0 0	0.00	Signed					2023-08-21	2023-09-14	2023-09-05	2023-09-20			2023-11-04	2023-10-26	2024-01-17	2023-12-05	2024-03-07	2024-02-2	29 2027-0
-AHIDMS-411200-CW-RFB esign & Construction of 10 sedded New District Hospit in Lakhipur (Cachar), Assa in EPC Mode	IBRD / 95700	Component 3: Enhanced acc ess to and structural quality of secondary care	Prior	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD)	12,228,649.0 0	0.00	Signed					2024-03-04	2024-02-28	2024-03-08	2024-02-28			2024-08-05	2024-04-19	2024-10-18	2024-06-27	2024-11-29	2024-08-0	08 2027-1
AHIDMS-451480-CW-RFB esign & Construction of 20 edded District Hospital at rrugarh, Assam on EPC mo	IBKD / 95700	Component 3: Enhanced acc ess to and structural quality of secondary care	Prior	Request for Bids	Open - National	Single Stage - Two E nvelope			National Procure ment Document - 2 Envelope proce ss (Non Bank-SPD)	20,359,419.0 0	0.00	Pending Imp lementation					2024-10-07		2024-10-17				2024-12-26		2025-03-10		2025-05-03		2032-

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I		Draft Bidd ent / Just		Specific Pro Notice / I		Bidding Do	cuments a ued	Proposal Su Opening	/ Minutes	and Recom for A		Signed C			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AHIDMS-361264-GO-RFQ / Procurement of AIO Deskto ps, Laptops, AIO printers, Ca mera and accessories for PM U staff of ASSIST project of A HIDM Society.	1	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		25,188.00	0.00	Canceled							2023-05-28								2023-07-28		2023-11-25	

NON CONSULTING																												
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum		Prequalifica ation F		Draft Biddi ent / Just		Specific Pro Notice / I		Bidding Do		Proposal Su Opening	ibmission /	Bid Evalua and Recom for A	mendation	Signed C	ontract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AHIDMS-397758-NC-RFE Hiring of Social Media Mana ement Agency under AHIDM	g IBRD / 95700	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		165,845.00	0.00	Canceled					2023-12-27	2024-02-01	2024-01-06	2024-03-01			2024-02-17	2024-03-27	2024-04-16	2024-07-16	2024-05-21		2025-05-21	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not			and Draft R r Proposals	Request fo as Is			f Technical / Minutes	Evaluation al Pro	of Technic	Report and		Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AHIDMS-345963-CS-QCBS / Hiring of Consultant firm for Proof Checking and Construc- tion Management Consultanc y for District Hospitals	I	Component 2: Improved acc ess to and quality of essenti al services in existing secon dary facilities	Prior	Quality And Cost- Based Selection	Open - Internationa I		4,750,000.00	0.00	Signed	2023-03-03	2023-03-03	2023-03-08	2023-03-03	2023-03-18	2023-03-22			2023-04-15	2023-05-02	2023-04-30	2023-07-24	2023-05-10	2023-09-08	2023-06-01	2023-10-04	2027-05-31	
IN-AHIDMS-345964-CS-QCBS / Hiring of Consultant firm for Quality Improvement for Ass am State Secondary Healthc are Initiative for Service Deli very Transformation (ASSIST) project.	1	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	Post	Quality And Cost- Based Selection	Open - National		1,500,000.00	0.00	Signed	2023-03-03	2023-02-04	2023-03-03	2023-03-03	2023-03-03	2023-02-04			2023-03-31	2023-03-20	2023-04-15	2023-05-03	2023-05-02	2023-07-18	2023-06-06	2023-08-01	2029-06-04	
IN-AHIDMS-345966-CS-QCBS / Hiring of Consultant firm for Survey and third-party verific ation of results.	1	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	Post	Quality And Cost- Based Selection	Open - National		1,500,000.00	0.00	Signed	2023-03-03	2023-02-04	2023-03-03	2023-03-03	2023-03-03	2023-02-04			2023-03-31	2023-03-16	2023-04-10	2023-05-03	2023-04-27	2023-07-26	2023-05-21	2023-08-09	2029-05-19	
IN-AHIDMS-345968-CS-QCBS / Hiring of Consultant firm for Strengthening of Nursing Edu cation and Nursing Cadre in	,	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level		Quality And Cost- Based Selection	Open - National		1,000,000.00	0.00	Signed	2023-03-03	2023-02-04	2023-03-03	2023-03-03	2023-03-03	2023-02-04			2023-03-31	2023-03-14	2023-04-15	2023-05-03	2023-05-02	2023-07-26	2023-05-26	2023-08-20	2028-05-24	

IN-AHIDMS-345984-CS-QCBS / Hiring of Consultant firm for Developing a Strategy and M / anagement Framework for H uman Resources of Health (HRH).	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	Qu. Bas	uality And Cost- ased Selection	Open - National	1,500,000.00	0.00	Signed	2023-03-03	2023-02-04	2023-03-03	2023-03-04	2023-03-03	2023-02-04		2023-03-31	2023-03-17	2023-04-15	2023-05-03	2023-05-02	2023-07-18	2023-05-26	2023-08-06	2026-05-25	
IN-AHIDMS-406019-CS-FBS / Appointment of Statutory Au ditor for Assam Health Infrast ructure Development and Ma nagement Society(AHIDMS).	Component 1: Strengthened management capacity of he alth systems at state, distric t, and facility level	t Fix	xed Budget Sele ion	Open - National	18,095.00	0.00	Under Implement ation	2024-02-13	2024-02-06	2024-03-05	2024-07-08	2024-04-18	2024-07-02		2024-05-16	2024-08-09	2024-06-15		2024-07-20		2024-08-24		2028-08-23	
IN-AHIDMS-448507-CS-QCBS / Consultancy Services for de- sign and development of Proj System(MIS) and Internal Per formance Agreements Manag- ement Information System (I PA MIS).	Component 1: Strengthened management capacity of he alth systems at state, district, and facility level	t Qu Bas	uality And Cost- ased Selection	Open - National	57,528.00	0.00	Under Implement ation	2024-09-09	2024-09-05	2024-09-30	·	2024-11-13			2024-12-11		2025-01-10		2025-02-14		2025-03-28		2026-09-27	

INDIVIDUAL CONSU																			
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation d/Selected		Draft Nego ra		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AHIDMS-345959-CS-CDS / Hiring of Consultant firm to D evelop Architectural design, drawing, specification of wor ks and cost estimates for Co nstruction of 6 New District H ospitals in Assam	1	Component 3: Enhanced acc ess to and structural quality of secondary care		Direct Selection	Direct - National		250,000.00	0.00	Signed	2023-03-03	2022-12-21	2023-03-13	2022-12-28			2023-03-27	2023-03-12	2023-05-26	