## SIMPLIFIED PROCUREMENT PLAN

**Project information**: The Gambia - Regional Solar Park of The Gambia Project (P504421)

**Project Implementation agency**: Projects Management Unit, National Water and Electricity Company (**PMU/NAWEC**)

Date of the Procurement Plan: 1 June 2024

Period covered by this Procurement Plan: 1 June 2024 - 31 December 2025

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" Fifth Edition dated September 2023 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. "Not Applicable"

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Gambia Public Procurement Act (GPPA), 2022, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: "Not Applicable"

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable.

PROCUREMENT Gambia, The : RSPG General Information

Country: Gambia, The

Activity Reference No. / Description Loan / Credit N o.

Bank's Approval Date of the Original Procurement Plai 2024-08-28 Revised Plan Date(s): (comma delineated, leave blank 2024-09-26 GPN Date:

Project ID: P504421 GPN Date:
Project Name: RSPG
Loan / Credit No: /
Executing Agency(i: NATIONAL WATER AND ELECTRICITY COMPANY

	WORKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process St atus	Draft Pre-o Docu	ments	ation	report	ent / jus	LIIICALIOII	Notice / II	ivitation	5 155	ueu	Opening.	/ Millutes	for Av	ward			Contract C
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
г																														

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docun	ments	ation R	eport	ent / Just	tification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	Bid Evaluati and Recomr for Av	mendation vard	Signed C		Contract Con	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
•		-	•	•	•	•		•	•					•		•												
NON CONSULTING S					•												·											
Activity Reference No. /		Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum		Prequalifica ation R		Draft Bidd ent / Just		Specific Pro Notice / In		s Iss	ued	Proposal Su Opening /	/ Minutes	Bid Evaluati and Recomr for Av	mendation	Signed C		Contract Con	

	ONSULTING FIRMS																											
Activity Reference No. / Description		Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List a equest for		Request for as Is:		Opening of Technical Proposals / Minutes				Combined Evaluation Report and Draft Neg otiated Contract		Signed Contract		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	GM-NAWEC-447227-CS-CQS RAP Implementation	1		Post	Consultant Qualifi cation Selection	Open - National		150,000.00	0.00	Pending Impleme ntation	2024-09-30		2024-10-21		2024-12-04								2025-01-03		2025-02-07		2025-08-06	

INDIVIDUAL CONSU	INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F			to Identifie Consultant			Signed Contrac			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-NAWEC-447222-CS-CDS / Transaction Advisor's servic es	1		Post	Direct Selection	Direct - Internation al		880,000.00	0.00	Under Implement ation	2024-09-16	2024-08-28	2024-09-26	2024-09-09			2024-11-30		2025-05-29	
GM-NAWEC-447228-CS-INDV / Solar PV/BESS Engineer	1		Post	Individual Consult ant Selection	Open - Internationa I		100,000.00	0.00	Pending Impleme ntation	2024-09-30		2024-11-18		2024-12-09		2025-01-13		2025-07-12	
GM-NAWEC-447229-CS-INDV / Procurement/Contract Mana gement Advisor			Post	Individual Consult ant Selection	Open - Internationa I		100,000.00	0.00	Under Implement ation	2024-09-30	2024-08-28	2024-11-18		2024-12-09		2025-01-13		2025-07-12	
GM-NAWEC-451584-CS-INDV / Recruitment of Environment & Social Consultant			Post	Individual Consult ant Selection	Open - Internationa I		100,000.00	0.00	Pending Impleme ntation	2024-10-09		2024-11-27		2024-12-18		2025-01-22		2025-07-21	