# MINISTRY OF HEALTH Transforming Health Systems for Universal Care Project

Project Procurement Plan Financial Year 2016/2017 IDA CREDIT No. 5836-KE

#### **GFF Grant Agreement TF0A2561**

#### **PHRD Grant Agreement TF0A2792**

#### <u>General</u>

- 1. **Project information:** The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project
- 2. Bank's approval Date of the procurement Plan [Original::]
- 3. Date of General Procurement Notice:
- **4. Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

#### II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<us\$15 million<="" td=""><td>≥US\$10 million</td></us\$15>	≥US\$10 million
3	Shopping - Works	<us\$200,000< td=""><td>None</td></us\$200,000<>	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ <mark>1</mark> 2million
2.	NCB (Goods, & Non-Consulting Services)	<us\$ 3="" million<="" td=""><td>≥ US\$<mark>1</mark> 2 million</td></us\$>	≥ US\$ <mark>1</mark> 2 million
3.	Shopping (Goods and Non Consulting Services) <sup>1</sup>	<us\$ 100,000<="" td=""><td>None</td></us\$>	None
4	Direct Contracting	All Values	≥US\$100,000

- **2. Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
- 3. Reference to (if any) Project Operational/Procurement Manual: TBA

<sup>&</sup>lt;sup>1</sup> For procurement of motor vehicles, shopping threshold is up to USD 500,000.

- **Any Other Special Procurement Arrangements**: None Procurement Packages with Methods and Time Schedule 4. 5.

	2	3	4	5	6	7	8	9
R ef N o	Contract (Description)	Estimated Cost( USD)	Procu reme nt Meth od	Prequalifi cation (yes/no)	Dome stic Prefer ence (yes/n o)	Revi ew by Ban k (Pri or / Post	Expected Bid- Opening Date	Comm ents
	ds & Non-Consult							
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,00	ICB	No	No	prior	31.3.2017	1.2 ( KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shop ping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shop ping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shop ping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shop ping	no	no	post	28.02.17	2.2&3. 2.4
7.	assorted furniture	45,000	shop ping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shop ping	no	No	post	31.05.2017	

### **II. Selection of Consultants**

**1. Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS;	All Values	≥\$1,000,000 <del>500,000</del>
	QBS; FBS; LCS) (Firms)		
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

- **2. Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: N/A
- 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref No.	Description of Assignment	Estimated Cost in USD	Selectio n Method	Revie w by Bank (Prior / Post)	Expected Proposals Submissio n Date	Comment
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Componen t 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b

7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	
9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

## PROCUREMENT PLAN Kenya: Transforming Health Systems for Universal Care General Information

Project ID: P152394 Revised Plan Date(s): (comma delineated, leave blank 2023-09-29
Project Name: Transforming Health Systems for Universal Care
Loan / Credit No: IDA / 58360
Executing Agency(i Turkana County

WORKS																												4
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)						qualification iments		cation Evalu Report		ding Docum stification	Specific Pr Notice /	rocurement Invitation	Bidding Do		Proposal Su Opening	ubmission /	and Recon	ation Report mmendation Award	Signed (	Contract	Con
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Pla
KE-TURKANA COUNTY-13813 L-CW-RFQ / To procure contr act to construct placenta pits n 21 health facilities		Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			13,860.00	0.00	Pending Imp Iementation							2019-11-26								2019-12-22		202
KE-TURKANA COUNTY-21417 7-CW-RFQ / Procure Excavati on service of 45 Placenta Pit with pit lining)	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			29,700.00	0.00	Pending Imp lementation							2021-02-16								2021-04-13		202
KE-TURKANA COUNTY-21783 3-CW-RFQ / Procure renovation works for LCRH (mat theat re, newborn unit, oxygen piping) and Kibish (Kokuro Healt of facility)		Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			63,953.00	0.00	Pending Imp Iementation							2021-02-24								2021-04-21		202
KE-TURKANA COUNTY-21417 2-CW-RFQ / Procure and insta I 25 water tanks (10,000 liter s capacity each)	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			61,800.00	0.00	Pending Imp Iementation							2021-03-21								2021-04-30		202
KE-TURKANA COUNTY-21418 2-CW-RFO / PROCURE MINOR REPAIRS/RENOVATIONS IN H FALTH FACILITIES; Procure 1 number renovation or Loima Subcounty-urum, k ablokor, kopeto, lochoremey an, lokiriama, 1 number reno ration for Turkana South-kak oyato Joyapat, 1 number reno vation for Health facilities in.		Improving Primary Health Ca re Results	Post	Request for Quota	a Limited	Single Stage - One E nvelope			85,148.00	0.00	Pending Imp lementation							2021-04-13								2021-05-25		202
KE-TURKANA COUNTY-21783 :-CW-RFQ / To procure renov tion service for health facilities: Renovations for Turkana :entral facilities there will be change of iron sheets, repair of doors and windows, Repair of facility floors and labor ch urges for the repairs. For Tur :ana west facility: there		Improving Primary Health Ca re Results	Post	Request for Quota tions	3 Limited	Single Stage - One E nvelope			96,375.00	0.00	Pending Imp lementation							2021-04-05								2021-05-15		202

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu		Prequalifica ation F			ding Docum stification	Specific Pr Notice / I		Bidding Do		Proposal Si Opening	ubmission /	and Recon	tion Report nmendation ward	Signed (	Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-TURKANA COUNTY-84408 -GO-RFQ / 7 Rolls of Towel / C lothing for maternities' usage in health facilities - One in ea ch for the seven sub counties hospitals,		Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		245.00	0.00	Pending Impl ementation							2018-11-26								2019-01-14		2019-07-13	
KE-TURKANA COUNTY-84435 -GO-RFQ / 25 aneroid sphyg momanometer-clock style-bp machines and 25-haelmocue hb201 haemoglobin microcu vettes plus cuvettes(hemocu ehb201+system) for all level 3 health facilities	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		8,750.00	0.00	Completed							2018-11-27	2018-11-28							2019-01-15		2019-07-14	
KE-TURKANA COUNTY-84499 -GO-RFQ / procure 5 Storage Tanks for the following faciliti es with maternities and deliv ery rooms to enhance servic e delivery in these facilities L etea, Loreng, kameyan , Losaja it and Komudei Dispensaries.	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		9,000.00	0.00	Completed							2018-11-24	2018-11-14							2019-01-12		2019-07-11	
KE-TURKANA COUNTY-84594 -GO-RFQ / 150 URISTIX Testin g kits for ANC Clients for Sev en Sub county health facilitie s	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,500.00	0.00	Completed							2018-12-01	2018-11-14							2019-01-19		2019-07-18	
KE-TURKANA COUNTY-84625 -GO-RFQ / Procure 153 pack s of Family planning Medical Eligibility Criteria wheel(WHO -MEC 2017) for all health facil ities.		Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		765.00	0.00	Pending Impl ementation							2018-12-01								2019-01-26		2019-07-25	
KE-TURKANA COUNTY-84691 -GO-RFQ / procure 11 Laptop computers for SCHRIO, THS UC Focal Person and Project Accountant to improve on reporting of the RMNCAH	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		13,200.00	0.00	Completed							2018-12-09	2018-11-12							2019-01-27		2019-07-26	
KE-TURKANA COUNTY-84695 -GO-RFQ / procure 150 Printe d Immunization monitor char ts (7 for Subcounty EPI headqu arters and 143 for health faci lities Level 2 & 3)	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		600.00	0.00	Pending Impl ementation							2018-11-24								2019-01-12		2019-07-11	

KE-TURKANA COUNTY-84697 -GO-RFQ / Procure Printing of 1738 Immunization Summar y forms/booklets for all facilit ies in the county	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,214.00	0.00	Pending Impl ementation			2018-12-08				2019-01-26	2019-	07-25
KE-TURKANA COUNTY-84704	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		6,220.00	0.00	Pending Impl ementation			2018-12-15				2019-02-02	2019-	08-01
KE-TURKANA COUNTY-84531 -GO-RFQ / Procure 13,004 -M other Health Child Booklets f or eligible ANC Mothers in all Health facilities.	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6	5,020.00	0.00	Pending Impl ementation			2018-11-24				2019-01-19	2019-	07-18
KE-TURKANA COUNTY-84663 -GO-RFQ / Procure 60 Vaccin e Fridge tag2 for Monitoring Vaccine temperatures for 7 Sub couty health facilities	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		6,000.00	0.00	Pending Impl ementation			2018-11-20				2019-01-08	2019-	07-07
KE-TURKANA COUNTY-84687 -GO-RFB / procure 6 SOLAR F RIDGES for vaccine storage f or 6 health facilities	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3	9,000.00	0.00	Pending Impl ementation			2019-03-13				2019-05-01	2019-	10-28
KE-TURKANA COUNTY-84976 -GO-RFQ / procure 1 Fibre GI ass beat 3.2 ft long, 12 passen gers capacity, 1 Outboard 40 horse power engine and boat accessories for integrated R MNCAH Outreaches for the V MGS .under Kalokol county h	IDA / 58360	Improving Primary Health Ca re Results	<sup>8</sup> Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3	6,260.60	0.00	Pending Impl ementation			2019-03-13				2019-05-01	2019-	-10-28
KE-TURKANA COUNTY-13682 1-GO-RFQ / To procure 100 n umber Adult Resuscitation A mbu bags silicone and 100 n umber Newborn Resuscitatio n Ambu bags silicone	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	i	2,000.00	0.00	Pending Impl ementation			2019-10-13				2019-11-07	2019-	12-07
KE-TURKANA COUNTY-13688 1-GO-RFQ / To procure 100 Ki wi AVD kits and 500 UBT kits	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	-	1,500.00	0.00	Pending Impl ementation			2019-11-10				2019-11-23	2019-	12-23
KE-TURKANA COUNTY-13717 6-GO-RFQ / To procure 10 nu mber of portable examinatio n lamps,180 number digital ( water proof) thermometers a nd 30 rolls of maternity towel	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,460.00	0.00	Pending Impl ementation			2019-11-12				2019-11-30	2019-	-12-30
KE-TURKANA COUNTY-13731 3-GO-RFQ / To procure 1000 number BCG Syringes (0.05 ml)	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1	6,000.00	0.00	Pending Impl ementation			2019-11-13				2019-12-02	2020-	01-01
KE-TURKANA COUNTY-13740 9-GO-RFQ / To procure 100 n umber EPI Fridge tag 2	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1	8,000.00	0.00	Pending Impl ementation			2019-11-12				2019-11-30	2019-	-12-30
KE-TURKANA COUNTY-13736 3-GO-RFQ / To procure 2400 number of EPI fridge immuni zation trays	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	-	1,600.00	0.00	Pending Impl ementation			2019-11-12				2019-11-30	2019-	12-30
KE-TURKANA COUNTY-13778 3-GG-RFQ / To procure of 400 number FPI Fridge temperat ure Monitoring chart booklets ,300 number of immunizatio n Registers and 180 number of community maternal and newborn manuals	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		8,600.00	0.00	Pending Impl ementation			2019-11-12				2019-12-07	2020-	01-06
KE-TURKANA COUNTY-13721 0-GO-RFQ / To procure 11 uni ts of obstetric couches	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1	1,000.00	0.00	Pending Impl ementation			2019-11-13				2019-12-01	2019-	12-31
KE-TURKANA COUNTY-13755 8-GO-RFQ / To procure 180 n umber respiratory timers.	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1	3,500.00	0.00	Pending Impl ementation			2019-11-12				2019-12-07	2020-	01-06
KE-TURKANA COUNTY-20777 4-GO-RFQ / Procure blood ba nk equipment: 1 No. Dielectri c tube sealer, 1 No. Blood mi ser & collector, 10 No. Mobile donor chairs/couches, 1 No. Blood refrigerated centrifuge, 1 No. Blood weighing scale, 3 No. blood storage refrigerato f & 2 No. Mobile Blood storag	IDA / 58360	Improving Primary Health Ca re Results	<sup>3</sup> Post	Request for Quota tions	Limited	Single Stage - One E nvelope	e	8,587.00	0.00	Pending Impl ementation			2021-02-20				2021-04-17	2021-	05-17
KE-TURKANA COUNTY-20778 9-GO-RFQ / To Procure assort ed laboratory equipment	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	Ş	5,100.00	0.00	Pending Impl ementation			2021-02-21				2021-04-18	2021-	05-18
KE-TURKANA COUNTY-21077 3-GO-RFQ / Procure assorted RH equipment	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7	8,790.00	0.00	Pending Impl ementation			2021-02-28				2021-03-30	2021-	04-29
KE-TURKANA COUNTY-21293 5-GO-RFQ / Service and Main tenance of 1No. County Refri gerated EPI truck	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,316.00	0.00	Pending Impl ementation			2021-02-20				2021-04-10	2021-	05-10
KE-TURKANA COUNTY-21450 4-GO-RFO / Procure 200 No. head caps, 200 No. sun glass es/goggles, 200 No. Pocket umbrellas, 200 No. Lip balm ( Vaseline 20gm), 200 No. sun screen tolton 30 SFP 200ml, 40 No. Dentures- partial flex denture 7 or more teeth & Procure & install 5 No. water t	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	:	7,600.00	0.00	Pending Impl ementation			2021-02-17				2021-04-14	2021-	-05-14

KE-TURKANA COUNTY-21770 6-GO-RFB / TO PROCURE EQU IPMENTS TO EQUIP 25 LABOR ATIES TO PERFORM ANC PRO FILE TESTS	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	196.0	0.00	0.00	Pending Impl ementation			2021-02-16	2	2021-02-21			2021-02-28	2021-04-29	2021-05-20	2021-05-30	
KE-TURKANA COUNTY-21772 1-GO-RFB / To procure RH Eq uipment	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	128,6	5.00	0.00	Pending Impl ementation			2021-02-15	2	2021-02-20			2021-02-28		2021-04-23	2021-05-23	
KE-TURKANA COUNTY-13725 0-GO-RFQ / To procure 1 nu mber EPI Vaccines refrigerat ed truck	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	103,9	1.04	0.00	Pending Impl ementation				2	2021-03-21					2021-04-30	2021-05-30	
KE-TURKANA COUNTY-21091 0-GO-RFQ / Procure 1000 No. BCG Syringes and100 No. EPI FRIDGE TAG 2E	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	41,0	0.00	0.00	Pending Impl ementation				2	2021-03-17					2021-04-20	2021-05-20	
KE-TURKANA COUNTY-21481 9-GO-RFQ / Procure 1000 No. Grievance registers	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	8,0	0.00	0.00	Pending Impl ementation				2	2021-03-17					2021-05-12	2021-06-11	
KE-TURKANA COUNTY-21483 8-GO-RFQ / Procure Printing of reporting tools: 600 No. T ally sheet , 5200 No. Summa ry forms and 2000 No. Regist ers	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	69,3	0.00	0.00	Pending Impl ementation				2	2021-03-21					2021-05-04	2021-05-27	
KE-TURKANA COUNTY-21479 1-GO-RFQ / Procure 2 Number r motorbikes and 10 Number Bicycles for CHVs	, IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,6	0.00	0.00	Pending Impl ementation				2	2021-04-11					2021-05-16	2021-06-15	
KE-TURKANA COUNTY-21483 0-GO-RFQ / 1. Procure 220 N o. Bio Medical Waste Bins, 2. Procure 220 No. Waste Buck et Linings and 3. procure 22 0 No. 9kg Fire Extinguishers.	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	29,7	0.00	0.00	Pending Impl ementation				2	2021-04-05					2021-05-19	2021-06-18	
KE-TURKANA COUNTY-21476 0-GO-RFQ / 1). Procure and i nstall 1 No. Solar system, Pro cure & install 1 No. Water tan k (10,000 ltrs), Procure 1 No. Solar fridge & accessories, P rocure 1 No. Delivery bed, Pr ocure 1 No. Maternity shelte	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	18.4	0.00	0.00	Pending Impl ementation				2	2021-04-21					2021-05-24	2021-06-01	
KE-TURKANA COUNTY-21465 2-GO-RFQ / Procure 2200 bag s rice, 40 bags of beans, 480 packets Wimbi finger millet uji mix flour2kg packet ), 480 Kgs Sugar, 4000 Litres cooki ng Oil, 160 bags Maize and 400 Kgs Diried vegetables	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	32,2	0.00	0.00	Pending Impl ementation				2	2021-04-23					2021-05-24	2021-06-03	
KE-TURKANA COUNTY-21484 4-GO-RFQ / Procure Printing of 23500 Mother Child handb ook/booklets	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,0	0.00	0.00	Under Imple mentation				2	2021-04-23	2021-08-19				2021-05-22	2021-06-04	
KE-TURKANA COUNTY-21293 7-GO-RFQ / PROCURE EPI MAI NTENANCE TOOL KIT AND EQ UIPMENT	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,4	0.00	0.00	Pending Impl ementation				2	2021-05-08					2021-06-05	2021-06-14	
KE-TURKANA COUNTY-23166 1-GO-RFQ / PROCURE EPI MAI NTENANCE EQUIPMENT	i I IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,3	5.00	0.00	Pending Impl ementation				2	2021-05-09					2021-06-02	2021-06-15	
KE-TURKANA COUNTY-21772 2-GO-RFQ / Procure 150 num ber Hospital sheets, 150 num ber blankets, , 625 number G reen Towels Surgical drape 1 metre square-cotton fabric,	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	29,6	7.50	0.00	Pending Impl ementation				2	2021-05-18					2021-06-15	2021-06-23	
KE-TURKANA COUNTY-23237 8-GO-RFQ / Procure 20 numb er Stethescope, 50 number M VA kits, 100 number IUCD FP. insertion set		Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	13,0	0.00	0.00	Pending Impl ementation				2	2021-05-16					2021-06-13	2021-06-22	
KE-TURKANA COUNTY-23237 9-GO-RFQ / Procure 50 numb er Folding screen(medical), 3 0 number Patient stretchers t rolley and 50 number Drip st ands and 25 number Stainles s Examination Couch	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	29,5	0.00	0.00	Pending Impl ementation				2	2021-06-04					2021-06-18	2021-06-25	
TURKANA/001/2018 - 2019 / Supply and installation of 5 u nits of 10000 lts plastic tanks	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10.9	0.00	0.00	Pending Impl ementation				2	2019-11-29					2020-01-24	2020-04-23	
TURKANA/002/2018 - 2019 / Supply and installation of 5 u nits of 10000 its plastic tanks for Five facilities in Turkana E ast and South Sub Counties	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10,9	0.00	0.00	Pending Impl ementation				2	2019-11-29					2020-01-24	2020-04-23	
TURKANA/003/2018 - 2019 / Supply and installation of 8 u nits of 10000 lts plastic tanks	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	17,6	0.00	0.00	Pending Impl ementation				2	2019-11-29					2020-01-24	2020-04-23	
KE-TURKANA COUNTY-13808 6-GO-RFG / Procure contract to supply,deliver and install of f a10000 litres capacity wate r in each of the 18 health faci lities	IDA / 58360	Improving Primary Health Ca re Results	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,6	0.00	0.00	Canceled				2	2019-11-26					2019-12-21	2020-06-18	

Market Approac Procurement Pro cess (V/N) (V/N)

NON CONSULTING SERVICES

Activity Reference No. / Description o. Loan / Credit N o.

Component

Review Type

Method

[	CONSULTING FIRMS	5																										
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No	of Interest tice	Short List a equest for		Request for as Is:		Opening of Proposals		Evaluation of al Prop	of Technic	Combined Report and otiated (	Draft Neg	Signed (		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
													1															-

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected	o Identifie Consultant	Draft Negor		Signed 0	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual