PROCUREMENT PLAN (Textual Part)

Project information: Ukraine - Improving Power System Resilience for European Power Grid Integration (Installation of Hybrid Systems for Electricity Production in Ukrhydroenergo), P176114

Project Implementation agency: PRIVATE JOINT STOCK COMPANY "UKRHYDROENERGO"

Date of the Procurement Plan: July 2021

Period covered by this Procurement Plan: August 2021 - September 2026

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Law of Ukraine "On Public Procurement" introduced by Law of Ukraine № 114-IX dated 19 September 2019, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Procurement under Component CERC: Contingent Emergency Response Component will be carried out in accordance with the Emergency Operations Manual

PROCUREMENT PLAN

Ukraine: Improving Power System Resilience for European Power Grid Integration

General Information

Country: Ukraine

Bank's Approval Date of the Original Procurement Plai 2021-11-1 Country: Ukraine Bank's Approval Date of the Original Procurement Plai 2021-11-18
Revised Plan Date(s): (comma delineated, leave blank 2024-09-30
GPN Date:
Project ID: P176114 GPN Date:
2021-12-10
Improving Power System Resilience for European Power Grid Integration
Loan / Credit No: IBRO / 29840
Executing Agency(i PRIVATE JOINT STOCK COMPANY "UKRHYDROENERGO"

- 12	TT OILES																												4	
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri sk	nt Docume nt Type	Actual Amount (US\$	Process St atus	Draft Pre-q Docur		ation F	Report	Draft Biddir ent / Justif	fication	Notice / Ir	nvitation	s Issi	ued	Opening	/ Minutes	and Recom- for Av		Signed C	Contract	Contract Compion	olet
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Act	ual
																													$\overline{}$	_

GOODS																											
Activity Reference No. / Description	Activity Reference No. / Loan / Credit N Component o. Component		Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalifica ation F			ling Docum tification		ocurement Invitation	Bidding Do s Iss		Proposal S Opening	ubmission /		ition Report nmendation lward	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UHE-CERC-TR-1 / Procureme nt of Block Transformers with monitoring system for Kylu PP, Kaniv HPP, Kremenchuk HPP, Seredniodniprovska HPP , Dnipro-1 HPP and Dnister H PP		Contingent Emergency Resp onse Component (CERC)	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Signed					2023-05-11	2023-06-21	2023-05-16	2023-07-28			2023-06-15	2023-08-17	2023-07-15	2024-01-19	2023-08-19	2024-05-30	2024-10-22	
UHE-CERC-TR-2 / Procureme nt of 90/45-45 MVA Block Tra nsformer for Kyiv HPP	IBRD / 92840	Contingent Emergency Resp onse Component (CERC)	Post	Direct Selection	Direct - National			0.00	Under Imple mentation					2024-09-06	2024-09-06	2024-09-10								2024-09-13		2025-01-31	
UHE-CERC-TR-3 / Procureme nt of three autotransformers for Kaniv HPP, Kremenchuk H PP, and Dniester HPP		Contingent Emergency Resp onse Component (CERC)	Prior	Direct Selection	Direct - National			0.00	Pending Impl ementation					2024-09-23		2024-09-30								2024-10-17		2025-08-13	

|--|

1	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	utus	l Docum	iciici	acion it	cporc	Cite / justin	cacion	itotice / i	rencucion	3 1330	icu	Opening ,	, i-iiiidees	for A	ward				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM:	>																									
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List equest for		as Is	sued	Proposals	/ Minutes	Evaluation al Pro	of Lechnic	Report an	Evaluation d Draft Neg Contract			Contract Co	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UHE-IPSR-TEO / Preparation of Feasibility Study for the "U kraine - Improving Power Sys tem Resilience for European Power Grid Integration (Instal lation of Hybrid Systems for Electricity Production in Ukrh ydroenergo" Project	IBRD / 92840	Installation of Battery Energ y Storage System (BESS) wit h solar Photovoltaic (PV) pla nts, establishment of an Ene rgy Manag ement System (E MS), and Supervision Consul tancy	Prior	Consultant Qualification Selection	Open - Internationa I		0.00	Signed	2023-07-03	2023-07-19	2023-07-17	2023-08-28	2023-08-14	2024-02-14							2023-09-13	2024-08-30	2023-09-20		2024-09-24	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference		to Identifie Consultant	ra		Signed (Contract	Contract C	ompletion
· ·									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UHE-IPSR-IC-1 / Individual Pr ocurement Consultant shall a ssist the PIU for procurement of the services of a Technical Support Consultant, support PIU in procurement processe s according to the World Ban k procurement rules and pro cedures, other related issues		Installation of Battery Energ y Storage System (BESS) wit h solar Photovoltaic (PV) pla nts, establishment of an Ene rgy Manag ement System (E M5), and Supervision Consul tancy	Post	Individual Consult ant Selection	Open		20,400.00	Signed	2021-11-24	2021-11-19	2022-01-14	2022-01-24	2022-02-03	2022-01-25	2022-03-11	2022-03-25	2023-03-11	
UHE-IPSR-DS-1 / Consultanc y Services "TECHNICAL CONS ULTANT"	IBRD / 92840	Installation of Battery Energ y Storage System (BESS) wit h solar Photovoltaic (PV) pla nts, establishment of an Ene rgy Manag ement System (E MS), and Supervision Consul tancy	Post	Direct Selection	Direct - Internation al		0.00	Signed	2023-10-31	2023-11-07	2023-11-06	2023-11-02			2023-11-15	2023-11-10	2023-12-15	
UHE-IPSR-DS-2 / Consultanc y Services "TECHNICAL CONS ULTANT"	IBRD / 92840	Installation of Battery Energ y Storage System (BESS) wit h soilar Photovoltaic (PV) pla nts, establishment of an Ene rgy Manag ement System (E MS), and Supervision Consul tancy	l	Direct Selection	Direct - National		0.00	Signed	2024-02-15	2024-02-15	2024-02-21	2024-02-09			2024-03-27	2024-02-19	2025-02-14	
UHE-IPSR-IC-3 / Environment al Consultant (water manage ment)		Installation of Battery Energ y Storage System (BESS) wit h soilar Photovoltaic (PV) pla nts, establishment of an Ene rgy Manag ement System (E MS), and Supervision Consul tancy.	Post	Direct Selection	Direct - National		0.00	Signed	2024-03-18	2024-03-15	2024-03-19	2024-05-21			2024-03-24	2024-06-06	2024-06-22	