

## **PROCUREMENT PLAN (Textual Part)**

**Project information: *Ethiopia, One WASH- Consolidated WASH Account (CWA) Project “Phase II”, P167794***

**Project Implementation agency: *Water Development Commission (WDC) of the Ministry of Water, Irrigation and Energy (MoWIE)***

**Date of the Procurement Plan: *August 28, 2019***

**Period covered by this Procurement Plan: *September 2019 to August 2020.***

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- ***Open Advertising of the procurement opportunity at the national level;***

- ***The procurement is open to eligible firms from any country;***
- ***The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;***
- ***Contracts with an appropriate allocation of responsibilities, risks and liabilities;***
- ***Application of Standstill period and Publication of contract award information;***
- ***Maintenance of records of the procurement process; and***
- ***The Bank has the right to review procurement documentation and activities.***

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

***Procurement of Second-Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations ***(Goods and Works)***.

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

**Other Relevant Procurement Information. None**

**PROCUREMENT PLAN Ethiopia : One WASH—Consolidated Water Supply, Sanitation, and Hygiene Account Project (One WASH—CWA)**

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2022-03-18  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-10-26  
**Project ID:** P167794 **GPN Date:** 2019-12-06  
**Project Name:** One WASH—Consolidated Water Supply, Sanitation, and Hygiene Account Project (One WASH—CWA)  
**Loan / Credit No.:** IDA / 64450  
**Executing Agency:** Ministry of Water and Energy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-MOWE-283379-CW-DIR / 14 Deep Water Well Drilling and Well Completion Works of Bena-Hamer Woreda CR-Wa5 H Rural Multi-Kebales and Urban Water Supply & Sanitation Projects, Shaba Cluster and Hammer Woreda Pressure Zone-2 Implements by MOWE	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct				Other (with field / or explanation)	1,280,000.00	0.00	Signed					2022-03-18	2022-04-21	2022-03-23	2022-04-21							2022-05-02	2022-08-16	2022-10-29
ET-MOWE-283314-CW-RFB / procurement of Civil Works Construction, Supply & Installation of Pipes & Fittings and Supply & Installation of Electro-Mechanical Equipment for Ayun Multi-village WSP in Somali Region. MOWE is responsible for procurement and contract management.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Prior	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	11,970,000.00	0.00	Under Implementation					2022-04-20	2022-05-27	2022-04-25	2022-07-13							2022-06-20		2023-12-12
ET-MOWE-289109-CW-DIR / procurement of Civil Works Construction, Supply & Installation of Pipes & Fittings and Supply & Installation of Electro-Mechanical Equipment for Gadamale Multi-village WSP in Somali Region. MOWE is responsible for procurement and contract management.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	9,185,000.00	0.00	Under Implementation					2022-04-20	2022-04-10	2022-04-25	2022-04-12							2022-06-20		2023-12-12
ET-MOWE-292407-GO-RFI / Refurbishing of water quality sediment Laboratory Equipment for Hydrology and Water quality Directorate by MOWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	80,000.00	0.00	Pending Implementation							2022-05-10							2022-07-05		2023-01-01	
ET-MOWE-292370-CW-DIR / Drilling and Construction of Three Deep Water Wells for Daro-Labu CRWASH Multi Village Water Supply Project by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct				Other (with field / or explanation)	471,000.00	0.00	Signed					2022-05-02	2022-06-08	2022-05-07	2022-06-16							2022-05-31	2022-10-31	2022-10-28
ET-MOWE-292422-CW-DIR / Procurement of four water wells drilling and construction of Erer Woreda of Somali region implemented by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct				Other (with field / or explanation)	400,832.00	0.00	Signed					2022-05-03	2022-05-30	2022-05-08	2022-06-07							2022-06-05	2022-10-12	2023-01-01
ET-MOWE-323124-CW-RFB / Civil Works Construction, Supply & Installation of Pipes & Fittings and Supply & Installation of Electro-Mechanical Equipment for Dalifagi woreda CR-Wash Multi-village WSSP in Afar Regional state by ministry of water and Energy.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,764,700.00	0.00	Canceled					2022-11-08		2022-11-13				2022-12-28		2023-01-27		2023-03-03		2024-08-24
ET-MOWE-338262-CW-RFB / Procurement of Civil Works, Supply and installation of pipe & fittings, design review supply and installation of Electro-mechanical equipment for Dalifagi Multi-village WSSP in Afar Regional state by ministry of water and Energy.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,587,700.00	0.00	Signed					2023-02-07	2023-02-21	2023-02-13	2023-02-21			2023-03-28	2023-04-04	2023-04-27	2023-06-02	2023-06-02	2023-06-30	2024-11-23
ET-MOWE-335661-CW-DIR / construction of Ground water Well Drilling of 3 Bids for Ellwega woreda in Oromia Region by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National				Other (with field / or explanation)	1,118,090.00	0.00	Under Implementation					2023-01-11	2023-02-16	2023-01-26	2023-03-15							2023-04-06		2023-08-04
ET-MOWE-343642-CW-RFB / Procurements of Three Production Wells Drilling, Construction & Pumping Tests at Kasa ye Beru (2) and Kara Gora sites in Kersa District, Jimma Zone of Oromia Region by MOWE	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,153,847.00	0.00	Pending Implementation					2023-02-20		2023-02-25				2023-03-27		2023-04-26		2023-05-31		2024-02-25
ET-MOWE-343647-CW-RFB / Procurements of three Production three Wells Drilling, Construction & Pumping Tests at Watamba, Biyo Magala and Hase Gola sites in Abaya District West Gojj zone of Oromia region by MOWE.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,153,847.00	0.00	Pending Implementation					2023-02-28		2023-03-05				2023-04-04		2023-05-04		2023-06-08		2024-03-04
ET-MOWE-383953-CW-DIR / construction of water well drilling of 1BH for Zala town 3 BHs for Tembaro woreda, 2 BHs for Tembaro woreda, 3 BHs for Burgi woreda and 2BHs for si raro woreda of climate resilient water supply project for SNNP Region by Ministry of	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank-SPD)	5,357,150.00	0.00	Under Implementation					2023-09-29	2023-10-20	2023-10-09								2023-11-28		2024-06-25

ET-MOWE-383961-CW-Dir / Water Well drilling and construction of 6 BHis for Wachile woreda climate resilient WSS P found in Borena Zone of Oromia region by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank-SPD)	838,300.00	0.00	Under Implementation						2023-09-29	2023-10-20	2023-10-09				2023-11-28	2024-08-24		
ET-MOWE-383965-CW-Dir / construction of water well drilling of 2 BHis for Abergele kol woreda water supply project found in Mekele woreda of Tigray region by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,071,430.00	0.00	Pending Implementation							2023-10-03		2023-10-13				2023-12-02	2024-05-30	
ET-MOWE-383973-CW-RFB / water well drilling of 1 BHis for Hawassa Zuria water supply and sanitation project implemented by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	535,700.00	0.00	Pending Implementation							2023-10-30		2023-11-04			2023-12-16	2024-01-15	2024-02-19	2024-08-17
ET-MOWE-289111-CW-Dir / Civil Works Construction with supply and laying of pipes and fittings and Supply and installation of EMS of Culvert MV Rural Water Supply Project in Amhara Region. Ministry of Water and Energy is responsible for procurement and contract management.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	8,400,000.00	0.00	Cancelled							2022-04-25	2022-04-26	2022-04-30	2022-07-07			2022-06-25	2023-12-17	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOWE-292463-GO-RFB / Procurement of 12 Automatic Weather Stations for National Meteorology by Ministry of Water and Energy	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation						2022-05-08			2022-05-13				2022-06-12		2022-07-03	2022-08-07		2022-11-05		
ET-MOWE-303685-GO-RFQ / Procurement of Supply, installation, configure and commissioning of Two (2) 84-86 inch Video Conference TV to build a new smart video conference solutions to facilitate smart offices and improve the Virtual meeting efficiency of the MoWE, by the MoWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		97,115.00	0.00	Pending Implementation									2022-08-08						2022-10-03		2022-12-17			
ET-MOWE-320758-GO-RFQ / Procurement #5 laptop computers for MoWE PMU staff	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,500.00	0.00	Pending Implementation									2022-10-25						2022-12-20		2023-01-19			
ET-MOWE-323130-GO-RFB / E-BID / Procurement of IT Equipment's (computers, network power backup) for HQ and Regional Offices of National Meteorological Agency by Ministry of Water and Energy	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Signed				2022-11-10	2022-12-28	2022-11-15	2023-01-02				2022-12-15	2023-01-16	2023-01-14	2023-04-18	2023-02-19	2023-04-10	2023-06-19			
ET-MOWE-331387-GO-RFB / Supply and Installation of IT Equipment, Configuration, Migration, Training and Commissioning of Modular Data Center, Enterprise Network and Computing Infrastructure for	IDA / 64450	Institutional Strengthening and Project Management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	Pending Implementation				2022-12-30				2023-01-04			2023-02-15		2023-03-17		2023-04-21		2023-10-18			
ET-MOWE-335752-GO-RFB / Procurement of water quality testing equipment and reagent for water supply infrastructure support and monitoring desk by Ministry of Water and Energy	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		18,600.00	0.00	Pending Implementation				2023-01-25				2023-01-30			2023-03-13		2023-04-12		2023-05-17		2023-08-15			
ET-MOWE-335755-GO-RFB / Procurement of different IT equipments for Water Supply lead executive office, by MoWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		227,000.00	0.00	Cancelled				2023-02-28	2023-03-28	2023-03-05	2023-03-28				2023-04-16	2023-05-03	2023-05-16	2023-05-24	2023-06-20		2023-09-18			
ET-MOWE-335959-GO-RFB / Procurement of 12 Automatic Weather Stations for National Meteorology by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Request for Bids	Limited	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation				2023-01-31				2023-02-05			2023-05-05		2023-06-04		2023-07-09		2023-10-07			
ET-MOWE-374515-GO-RFQ / Procurement of four(4) Color & Black and White printers for PMU, by the Ministry of Water and Energy	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,300.00	0.00	Pending Implementation								2023-08-07							2023-09-18		2023-10-03			
ET-MOWE-374897-GO-RFQ / Procurement of Chemical and Reagent for Water Quality laboratory for Ministry of Water and Energy, by Ministry of Water and Energy	IDA / 64450	Urban Water Supply, Sanitation, and Hygiene (Urban WASH)	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,200.00	0.00	Pending Implementation								2023-08-12							2023-10-07		2023-10-28			
ET-MOWE-378648-GO-Dir / Procurement of 43 land curs at field vehicles for Ministry of Water and Energy PMU	IDA / 64450	Institutional Water Supply, Sanitation, and Hygiene (Institutional WASH)	Post	Direct Selection	Direct - International			360,000.00	0.00	Pending Implementation				2023-09-14				2023-09-19							2023-10-24		2024-03-22			
ET-MOWE-383962-GO-RFQ / Procurement of one portable digital video camera and flash disk for CWA-II project staff, by MoWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,220.00	0.00	Pending Implementation								2023-10-17							2023-11-08		2023-11-15			
ET-MOWE-383977-GO-RFQ / Procurement of Field Bag and Drinking water Filter for CWA-II project staff, by the MoWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,825.00	0.00	Pending Implementation								2023-10-20							2023-11-11		2023-11-18			

ET-MOWE-383981-GO-RFQ / procurement of stationary & toners for CWA-II project staff, by the MoWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,965.00	0.00	Pending Implementation												2023-10-21							2023-11-18	2023-11-23
ET-MOWE-386817-GO-RFB / Procurement of different types equipment's for Water Supply Lead Executive Office(CWA-II PIU), by MoWE.	IDA / 64450	Institutional Strengthening and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		182,885.00	0.00	Pending Implementation				2023-10-26		2023-10-31										2023-12-12	2024-01-11	2024-02-15	2024-03-16	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOWE-343032-CS-CDS / Selection and Employment of consulting firm for training and support to Operationalization of existing Ethiopia Meteorological Institute (EMI) Numerical Weather Prediction System with European Centre for Medium Range Weather Forecasting for EMI, by MoWE.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Quality And Cost-Based Selection	Open - International		390,000.00	0.00	Under Implementation	2023-03-10	2023-05-26	2023-03-31	2023-09-29	2023-05-14				2023-06-11		2023-07-11		2023-08-15		2023-09-19		2024-04-16	
ET-MOWE-316933-CS-QCBS / Selection & Employment of Consulting Firm to Support Capacity Building Needs for Regional Climate Research and Modeling for Improved Climate Information.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2022-09-20	2021-11-14	2022-10-26	2023-01-06	2022-12-09				2023-01-16		2023-02-15		2023-03-22		2023-04-26		2023-10-23	
ET-MOWE-383949-CS-QCBS / Selection & Employment of Consulting Firm to Support Capacity Building Needs for Regional Climate Research and Modeling for Improved Climate Information for EMI, by MoWE.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Review	2023-10-01	2023-10-11	2023-10-22		2023-12-05				2024-01-02		2024-02-01		2024-03-07		2024-04-11		2024-10-08	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOWE-289112-CS-INDV / Selection and employment of individual consultant (Water supply engineer/MTR team leader) for OWP/CWA-Phase II Mid Term Review (MTR). Ministry of Water and Energy is responsible for procurement and contract management.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Limited		17,850.00	0.00	Under Implementation	2022-04-20	2022-04-26	2022-04-25		2022-05-09		2022-05-23		2022-09-20	
ET-MOWE-289521-CS-INDV / Selection and employment of individual consultant (Economist/ Fiduciary specialist) for CWA-WASH phase II MTR review. Ministry of Water and Energy is responsible for procurement and contract management.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Limited		13,100.00	0.00	Under Implementation	2022-04-20	2022-04-26	2022-04-25		2022-05-09		2022-05-23		2022-09-20	
ET-MOWE-289522-CS-INDV / Selection and employment of individual consultant (Sanitation and Hygiene consultant) for CWA-WASH phase II MTR review. Ministry of Water and Energy is responsible for procurement and contract management.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Limited		13,100.00	0.00	Under Implementation	2022-04-20	2022-04-26	2022-04-25		2022-05-09		2022-05-23		2022-09-20	
ET-MOWE-289523-CS-INDV / Selection and employment of individual consultant (Social and Gender specialist) for CWA-WASH phase II MTR review. Ministry of Water and Energy is responsible for procurement and contract management.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Limited		10,600.00	0.00	Under Implementation	2022-04-20	2022-04-26	2022-04-25		2022-05-09		2022-05-23		2022-09-20	
ET-MOWE-331375-CS-INDV / Selection and employment # 3 (three) Procurement Specialist (individual consultant) for MoWE	IDA / 64450	Institutional Strengthening and Project Management	Prior	Individual Consultant Selection	Open - National		68,000.00	0.00	Under Implementation	2022-12-26	2023-06-30	2023-01-29		2023-02-12		2023-03-12		2024-03-11	
ET-MOWE-350535-CS-CDS / Consultancy service for construction supervision and contract administration for drilling work of Erer woreda of Somali national Regional State by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National		36,789.00	0.00	Pending Implementation	2023-03-21		2023-03-31				2023-06-04		2023-10-02	
ET-MOWE-350541-CS-CDS / Consultancy service for construction supervision and contract administration for drilling work of Elweysa woreda of Borana zone Oromia National Regional State	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National		73,578.00	0.00	Under Implementation	2023-03-23	2023-06-07	2023-04-02	2023-09-08			2023-06-06		2023-11-03	
ET-MOWE-335675-CS-CDS / Consultancy service for construction supervision and contract administration for Gurdamole and Aune Town in Somali region by Ministry of Water and Energy	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National		298,157.00	0.00	Pending Implementation	2023-03-27		2023-04-06				2023-06-18		2023-11-15	

ET-MOWE-351609-CS-CDS / Consulting service for drilling works supervision and contract administration for Darolubu works in Oromia national regional state by Ministry of Water and Energy.	IDA / 64450	Climate Resilient Water Supply, Sanitation, and Hygiene (Climate Resilient WASH)	Post	Direct Selection	Direct - National		36,778.00	0.00	Under Implementation	2023-03-30	2023-07-31	2023-04-18			2023-05-23	2023-11-19
ET-MOWE-367306-CS-INDV / Selection of individual consultant as Deputy PMU Coordinator for MOWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Under Implementation	2023-06-21	2023-08-08	2023-08-14		2023-09-04	2023-10-09	2024-10-08
ET-MOWE-384736-CS-INDV / Selection and employment of individual consultant (Environmental and social safeguarding team leader) for CWA-II to provide environmental and social safeguarding in dependent audit service, by the MOWE.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		35,900.00	0.00	Under Implementation	2023-10-09	2023-10-20	2023-11-27		2023-12-18	2024-01-22	2024-03-22
ET-MOWE-384771-CS-INDV / Selection and employment of individual consultant (social safeguard team member) for CWA-II to provide social & environmental independent audit service, by the MOWE	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		35,900.00	0.00	Under Implementation	2023-10-13	2023-10-20	2023-12-01		2023-12-22	2024-01-26	2024-03-26
ET-MOWE-384082-CS-INDV / Selection & Employment of one (1) Financial Management individual consultants for CWA II implemented by Ministry of Water and Energy.	IDA / 64450	Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Limited		23,570.00	0.00	Pending Implementation	2023-10-26				2023-11-21	2023-12-26	2024-12-20