PROCUREMENT PLAN (Textual Part)

Project information: Maldives, MV: Youth Employability and Resilience Project-P163818

Project Implementation agency: Ministry of Higher Education

Date of the Procurement Plan: August 22, 2019

Period covered by this Procurement Plan: August 22, 2019- August 22, 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Chapter on Public Procurement for** Maldives' Public Finance Regulations 2017, Chapter 10 – State Procurement System, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- 1) Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance

(in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids.
- 6) Bid shall not be rejected merely on the basis of a comparison with an official estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

- Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; **Not Applicable**
- Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] **Not Applicable**

Table 5.1. Procurement Methods to Be Used in the Project

Applicable for 'Substantial' risk

Expenditur e Category	Contract Value (threshold)	Procurement Method	Contracts/ Processes Subject to Prior Review
Goods	≥US\$100,000	Open International	All contracts over US\$500,000
	<us\$100,000< td=""><td>Open National</td><td>All contracts subject to post review</td></us\$100,000<>	Open National	All contracts subject to post review

Expenditur e Category	Contract Value (threshold)	Procurement Method	Contracts/ Processes Subject to Prior Review
	≤US\$25,000	Quotation	All contracts subject to post review
	_	Direct Selection	All contracts over US\$500,000
	≥US\$1,000,000	Open International	All contracts over US\$1 million
Works	<us\$1,000,000< td=""><td>Open National</td><td>All contracts subject to post review</td></us\$1,000,000<>	Open National	All contracts subject to post review
	≤US\$50,000	Quotation	All contracts subject to post review
	_	Direct Selection	All contracts over US\$1 million
	≥US\$200,000	All competitive methods except CQS (Advertise internationally)	All contracts above US\$250,000
Consulting Services (firms)	<us\$200,000< td=""><td>All competitive methods (Advertise locally)</td><td>All contracts subject to post review</td></us\$200,000<>	All competitive methods (Advertise locally)	All contracts subject to post review
	<us\$300,000< td=""><td>CQS</td><td>All contracts above US\$250,000</td></us\$300,000<>	CQS	All contracts above US\$250,000
	_	Direct Selection	All contracts above US\$250,000
Individual	_	Individual Consultant	All contracts over US\$50,000
consultanci es	_	Individual Consultant- Direct Selection	All contracts over US\$50,000

PROCUREMENT PLAN Maldives : Maldives: Enhancing Employability and Resilience of Youth Project General Information

General Inform	ation	
Country:	Maldives	Bank's Approval Date of the Original Procurement Plai 2022-05-03
		Revised Plan Date(s): (comma delineated, leave blank 2023-10-29
Project ID:	P163818	GPN Date: 2019-05-24
Barriel a set black as a s	Markel Market Frankrau	and Freedom billion and Devillance of Marshe Devices

Project Name: Maldives: Enhancing Employability and Resilience of Youth Project Loan / Credit No: IDA / D4800 Executing Agencylf Ministry of Economic Development

WORKS																												1
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	High SEA/SH R Procurement	D Amount (1)	Actual Am ount (US\$	Process S	t Draft Pre-qu	ualification	Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal S	ubmission /	Bid Evalua and Recorr	tion Report	Signed (Contract	Contra
	0.				n	cess	(Y/N)	isk ocument Typ	e S\$))	atus	Docun			Report	ent / Jus Planned			Invitation	s Iss Planned			/ Minutes		ward	Planned	Actual	Planne
MV-MOED-288851-CW-RFB / Refurbishment of SME HUB	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SF)	a 322,763.00	168,540.14	Completed	Thanned	Herdui	Tidrined	Accuar	2022-08-08	2022-05-30	2022-08-13	2022-05-30	Hamilea	Account	2022-09-24	2022-06-30	2022-10-24	2022-07-19	2022-11-28	2022-08-13	
MV-MOED-290847-CW-RFB / Renovation of the Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SP)	- 50,000.00 D	0.00	Canceled					2022-06-12		2022-06-17				2022-07-29		2022-08-28		2022-10-02		2023-03 1
MV-MOED-290853-CW-RFB / Renovation of the premises o the Co-Shared Kitchen in La amu	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SP) National Procure	50,000.00	0.00	Canceled					2022-08-15		2022-08-20				2022-10-01		2022-10-31		2022-12-05		2023-06 3
MV-MOED-292360-CW-RFB / Renovation of the premises o the 4 Job Centres	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy		Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SP)		0.00	Canceled					2022-06-06		2022-06-11				2022-07-23		2022-08-22		2022-09-26		2023-03 5
MV-MOED-294254-CW-RFQ / Refurbishment of the Job Cen ter in Hdh. Kulhudhufushi	iDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quo tions (Non Bank PD)	ta 5 25,000.00	0.00	Canceled							2022-10-07	2023-04-11							2022-12-02		2023-05 1
MV-MOED-294262-CW-RFQ / Refurbishment of the Job Cen ter in L.Gan	iDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quo tions (Non Bank PD)	ta 5 25,000.00	30,346.44	Completed							2022-06-12	2022-06-16							2022-08-07	2022-08-12	2023-02 3
MV-MOED-292362-CW-RFB / Renovation of the premises o the 10 Authentic Maldives O utlets	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SP) National Procure	266,000.00	0.00	Canceled					2022-07-07		2022-07-12				2022-08-23		2022-09-22		2022-10-27		2023-04 5
MV-MOED-308141-CW-RFB / Renovation of SME Hub Seco nd Floor	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procurent nent Document 1 Envelope proc ss (Non Bank-SP) National Procure	- 162,127.00 D	0.00	Signed					2023-03-21	2022-11-07	2023-03-26	2022-11-08			2023-05-07	2022-12-07	2023-06-06	2023-01-26	2023-07-11	2023-03-02	2024-01 7
MV-MOED-290863-CW-RFB / Renovation of the premises o the packaging facility in Hul numale		Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		National Procure ment Document 1 Envelope proc ss (Non Bank-SP) National Procure	200,000.00	0.00	Canceled					2022-06-28		2022-07-03				2022-08-14		2022-09-13		2022-10-18		2023-04 6
MV-MOED-290883-CW-RFB / Renovation of the Training In stitute in Male'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		nent Document 1 Envelope proc ss (Non Bank-SP) National Procure		0.00	Canceled					2022-08-15		2022-08-20				2022-10-01		2022-10-31		2022-12-05		2023-06 3
MV-MOED-292361-CW-RFB / Renovation of the premises o the packaging facility in Ad du City	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		nent Document 1 Envelope proc ss (Non Bank-SP) National Procure	- 200,000.00 D	0.00	Canceled					2022-07-03		2022-07-08				2022-08-19		2022-09-18		2022-10-23		2023-04 1
MV-MOED-321762-CW-RFB / Renovation of PMU Office at MoED		Project Coordination, Monito ring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One E nvelope		ment Document 1 Envelope proc ss (Non Bank-SP National Procure	100,000.00 D	0.00	Canceled					2023-01-25	2022-11-07	2023-02-09	2022-11-08			2023-04-10	2022-12-25	2023-05-25		2023-07-15	 	2024-01 1
MV-MOED-294268-CW-RFB / Renovation of the premises o the Authentic Maldives outl et in Addu City MV-MOED-322238-CW-REB /	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		ment Document 1 Envelope proc ss (Non Bank-SP) National Procure	116,000.00	0.00	Canceled					2022-06-05	2022-07-07	2022-06-10	2022-07-07			2022-07-22		2022-08-21		2022-09-25	<u> </u>	2023-03
MV-MOED-322238-CW-RFB / Renovation of the premises o the Authentic Maldives outl at in Addu City MV-MOED-333847-CW-RFB /	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - National	Single Stage - One E nvelope		ment Document 1 Envelope proc ss (Non Bank-SP) National Procure	D	0.00	Signed					2023-03-05	2022-11-21	2023-03-20	2022-11-23			2023-03-26	2022-12-20	2023-05-10	2023-02-21	2023-07-09	2023-03-20	5
Refurbishment of PMU office space MV-MOED-360592-CW-RFO /	,	Project Coordination, Monito ring and Evaluation Promoting entrepreneurship	Post	Request for Bids	Open - National	Single Stage - One E nvelope Single Stage - One E		nent Document 1 Envelope proc ss (Non Bank-SP Bequest for Quo	2 100,000.00	0.00						2023-01-12	2023-01-09		2023-01-08			2023-04-03	2023-02-12	2023-05-18	2023-03-21	2023-07-08	2023-06-05	2024-01
Refurbishment of the Job Cen er in Hdh. Kulhudhufushi MV-MOED-321759-CW-RFB /		and employment through ski Ils Development and eLearni ng Strategy Promoting entrepreneurship		tions	Limited	Single Stage - One E		tions (Non Bank PD) National Procure ment Document		0.00	mentation	-						2023-06-05	2023-05-14							2023-07-31	<u> </u>	7
Renovation of Job Center at A Idu City MV-MOED-366490-CW-RFB /		and employment through ski Ils Development and eLearni ng Strategy Promoting entrepreneurship		Request for Bids	Open - National	Single Stage - One E		1 Envelope proc ss (Non Bank-SP) National Procure ment Document		0.00	Signed					2023-01-10	2023-06-08					2023-04-01	2023-06-22	2023-05-01		2023-06-29	2023-08-09	6
Refurbishment of Authentic Maldives Outlet in AA. Thodd 30 MV-MOED-292356-CW-RFB /	IDA / D4800	and employment through ski Ils Development and eLearni ng Strategy Promoting entrepreneurship		Request for Bids	Open - National	nvelope Single Stage - One E		1 Envelope proc ss (Non Bank-SP) National Procure ment Document	-	0.00	Signed Pending Im	0				2023-06-30	2023-07-17	2023-07-05	2023-07-18				2023-08-08	2023-09-15	2023-08-23		2023-09-25	2024-08
Renovation of the premises of the Garment Facility in Add a City MV-MOED-308144-CW-RFQ / Renovation of Authentic Mald		and employment through ski lls Development and eLearni ng Strategy Fostering skills development		Request for Bids	Open - National	Single Stage - One E		1 Envelope proc ss (Non Bank-SP) National Procure ment Document	D	0.00	Pending Im					2023-11-01		2023-11-06				2023-12-18		2024-01-17		2024-02-21		2024-07
ves outlet at Maafaru Intern ational Airport MV-MOED-308142-CW-RFQ /	,	and entrepreneurship in prio rity sectors Fostering skills development		Request for Quota	Limited	Single Stage - One E		1 Envelope proc ss (Non Bank-SP) National Procure ment Document	D	0.00	lementation	ī						2023-11-11								2024-01-20		2024-07
Renovation of Authentic Mald ves outlet at Seaplane Termi nal MV-MOED-371228-CW-RFB /		and entrepreneurship in prio rity sectors Promoting entrepreneurship		tions	Limited	Single Stage - One E		1 Envelope proc ss (Non Bank-SP) National Procure ment Document	D		Canceled Pending Im							2023-11-11								2024-01-20	<u> </u>	2024-07
Refurbishment of HDh. Kulhu Ihuffushi SME Hub MV-MOED-388183-CW-RFQ /	,	and employment through ski Ils Development and eLearni ng Strategy Promoting entrepreneurship		Request for Bids	Open - National	nvelope		1 Envelope proc ss (Non Bank-SP) Request for Quo	D	0.00	lementation					2023-08-31		2023-09-05				2023-10-17		2023-11-16		2023-12-21	<u> </u>	8
Refurbishment of Authentic Aaldives National Museum	IDA / D4800	and employment through ski lls Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		tions (Non Bank PD)		0.00	Pending Im lementation	p 1						2023-12-05								2024-01-30		2024-07 8

GOODS Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	ualification	Prequalifica	ation Evalu	Draft Bidd	ling Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal Si	ubmission /	Bid Evaluat	tion Report	Signad	Contract	Contract C	Completion
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docui	liencs	acioni	epoir	enc/jus	uncation	Notice /	Invitation	5 153	ueu	opening	/ Minuces	for A	ward	-			
MV-MOED-288852-GO-BEB /		Fostering skills development									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Fittings for SME HUB	IDA / D4800		Post	Request for Bids	Open - National	Single Stage - One E nvelope		62,425.00	0.00	Signed					2022-08-08	2022-05-29	2022-08-13	2022-05-29			2022-09-24	2022-06-28	2022-10-24	2022-09-20	2022-11-28	2022-10-23	2023-05-27	
MV-MOED-288854-GO-RFB / Procurement of ICT equipme nt's for SME HUB	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		159,189.00	0.00	Canceled					2022-08-08	2022-05-24	2022-08-13	2022-05-24			2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-290849-GO-RFB / Procurement of Furniture and Fittings for the Co-Shared Kit chen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		80,000.00	0.00	Canceled					2022-06-12		2022-06-17				2022-07-29		2022-08-28		2022-10-02		2023-03-31	
MV-MOED-290850-GO-RFB / Procurement of ICT equipme nts for the Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		50,000.00	0.00	Canceled					2022-06-12		2022-06-17				2022-07-29		2022-08-28		2022-10-02		2023-03-31	
MV-MOED-290854-GO-RFB / Procurement of Furniture and Fittings for the Co-Shared Kit chen in Laamu	I IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		80,000.00	0.00	Canceled					2022-08-10		2022-08-15				2022-09-26		2022-10-26		2022-11-30		2023-05-29	
MV-MOED-290855-GO-RFB / Procurement of ICT equipme nt for the Co-Shared Kitchen in Iaamu	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		50,000.00	0.00	Canceled					2022-08-21		2022-08-26				2022-10-07		2022-11-06		2022-12-11		2023-06-09	
MV-MOED-290859-GO-RFB / Procurement of ICT equipme nt for the Job Centre	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		75,000.00	0.00	Completed					2022-08-21	2022-06-06	2022-08-26	2022-06-06			2022-10-07	2022-07-06	2022-11-06	2022-09-22	2022-12-11	2022-10-24	2023-06-09	2023-05-02
MV-MOED-290876-GO-RFB / Procurement of Furniture and Fitting for the Jobcentres	I IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		75,000.00	0.00	Completed					2022-08-08	2022-06-09	2022-08-13	2022-07-07			2022-09-24	2022-07-07	2022-10-24	2022-09-14	2022-11-28	2022-10-23	2023-05-27	2023-02-13
MV-MOED-290881-GO-RFB / Procurement of Kitchen equi pment for Co-Shared Kitchen in Laamu	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy		Request for Bids	Open - National	Single Stage - One E nvelope		250,000.00	0.00	Canceled					2022-09-05		2022-09-10				2022-10-22		2022-11-21		2022-12-26		2023-06-24	
MV-MOED-290882-GO-RFB / Procurement of Kitchen equi pment for Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		250,000.00	0.00	Canceled					2022-09-05		2022-09-10				2022-10-22		2022-11-21		2022-12-26		2023-06-24	
MV-MOED-290875-GO-RFB / Procurement of Furniture and Fitting for the 10 Authentic M aldives Outlets	I IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		254,000.00	0.00	Canceled					2022-08-08		2022-08-13				2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-308147-GO-RFQ / Procurement of Furniture and Fittings for Authentic Maldive s outlet in Gan International Airport	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,000.00	0.00	Canceled							2023-04-27								2023-07-22		2024-01-18	
MV-MOED-314175-GO-RFB / Procurement of light equipm ent for the co-shared kitchen	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		200,000.00	0.00	Signed					2023-02-15	2022-10-16	2023-03-02	2022-10-16			2023-05-01	2022-11-15	2023-06-15	2023-02-15	2023-08-14	2023-03-16	2024-02-10	
MV-MOED-290877-GO-RFB / Procurement of Furniture and Fitting for the Training Institu te	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		40,000.00	0.00	Canceled					2022-08-08		2022-08-13				2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-290870-GO-RFB / Procurement of Furniture and fitting for the packaging facili ty in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Canceled					2022-08-08		2022-08-13				2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-290861-GO-RFB / Procurement of ICT equipme nt for the Training Institute	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		40,000.00	0.00	Canceled					2022-08-21		2022-08-26				2022-10-07		2022-11-06		2022-12-11		2023-06-09	
MV-MOED-290860-GO-RFB / Procurement of ICT equipme nt for the incubation Centre	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		250,000.00	0.00	Canceled					2022-08-21		2022-08-26				2022-10-07		2022-11-06		2022-12-11		2023-06-09	
MV-MOED-290857-GO-RFB / Procurement of ICT equipme nt for the packing facility in A ddu City	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		70,000.00	0.00	Canceled					2022-08-21		2022-08-26				2022-10-07		2022-11-06		2022-12-11		2023-06-09	
MV-MOED-290872-GO-RFB / Procurement of Furniture and fitting for the packaging facili ty in Addu City	I IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Canceled					2022-08-08		2022-08-13				2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-290851-GO-RFB / Procurement of the machiner y needed for the packaging F acility	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		300,000.00	0.00	Canceled					2022-08-08		2022-08-13				2022-09-24		2022-10-24		2022-11-28		2023-05-27	
MV-MOED-290873-GO-RFB / Procurement of Furniture and fitting for the Garment Facilit y in Addu City	I IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		80,000.00	0.00	Canceled					2022-09-04		2022-09-09				2022-10-21		2022-11-20		2022-12-25		2023-06-23	
MV-MOED-290880-GO-RFB / Procurement of machinery n eeded for the Garment Facilit y in Addu City	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		600,000.00	0.00	Canceled					2022-09-05		2022-09-10				2022-10-22		2022-11-21		2022-12-26		2023-06-24	
MV-MOED-302456-GO-RFB / Procurement of ICT equipme nt for SME Hub	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - National	Single Stage - One E nvelope		159,189.00	0.00	Canceled					2022-07-07	2022-07-04	2022-07-22	2022-07-06			2022-09-02		2022-10-02		2022-11-06		2023-05-05	
MV-MOED-321747-GO-RFB / Procurement of ICT equipme nt for the SME Hub	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		159,189.00	0.00	Signed					2023-02-12	2022-10-24	2023-02-27	2022-11-01			2023-04-28	2022-11-28	2023-06-12	2023-02-22	2023-08-26	2023-03-23	2024-02-22	2023-05-30
MV-MOED-321751-GO-RFB / Procurement of ICT equipme nt for the PMU	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		150,000.00	0.00	Completed					2022-12-16	2022-10-30	2022-12-31	2022-10-30			2023-03-01	2022-11-29	2023-04-15	2023-02-15	2023-06-29	2023-03-16	2023-12-26	

	1						 				 					 							
MV-MOED-321754-GO-RFB / Procurement of furniture for PMU	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	150,000.00	0.00	Signed		20	23-01-19	2022-10-31	2023-02-03	2022-10-31	2023-04-0	4 2022-12-01	2023-05-19	2023-02-28	2023-09-01	2023-05-29	2024-02-28	
MV-MOED-330151-GO-RFB / Procurement of Furniture and Fittings to the Container Park	I IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	98,000.00	0.00	Completed		20	23-03-04	2023-01-08	2023-03-19		2023-05-1	8 2023-02-08	2023-06-29	2023-03-01	2023-08-28	2023-03-16	2024-02-24	2023-10-15
MV-MOED-350852-GO-RFQ / Procurement of ICT equipme nt for SME Hub (LOT 3, LOT 4)	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Signed					2023-03-21	2023-04-13					2023-05-17	2023-07-17	2023-11-13	
MV-MOED-358508-GO-RFB / Procurement of Procurement of Air Conditioning, Ventilatio n, Fire Suppression, Gas Pipe Delivery and Installation & 5 upply and Installation of Elec trical Works for the Co-share d Kitchen	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	500,000.00	0.00	Pending Impl ementation		20	23-06-30		2023-07-05		2023-08-1	5	2023-09-15		2023-10-20		2024-04-17	
MV-MOED-351632-GO-RFB / Procurement of ICT equipme nt for SME Hub (LOT 7)	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	300,000.00	0.00	Canceled		20	23-03-26	2023-03-28	2023-03-26	2023-03-28	2023-05-0	,	2023-06-06		2023-07-11		2024-01-07	
MV-MOED-308146-GO-RFQ / Procurement of ICT equipme nt for Authentic Maldives Out let at Gan International Airpo rt	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Canceled					2023-03-16	2023-04-12					2023-06-03		2023-11-30	
MV-MOED-290856-GO-RFB / Procurement of ICT equipme nts for the packing facility in HUlhumale'	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	70,000.00	0.00	Pending Impl ementation		20	23-09-30		2023-10-05		2023-11-1	5	2023-12-16		2024-01-20		2024-07-18	
MV-MOED-290879-GO-RFB / Procurement of machinery n eeded for the Packaging Facil ity	IDA / D4800	Promoting entrepreneurship and employment through ski lls Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	300,000.00	0.00	Pending Impl ementation		20	23-10-31		2023-11-05		2023-12-1	7	2024-01-16		2024-02-20		2024-08-18	
MV-MOED-314172-GO-RFB / Procurement of heavy kitche n equipment for the co-share d kitchen	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	300,000.00	0.00	Canceled		20	22-12-01	2022-10-26	2022-12-16	2022-10-26	2023-02-1	4 2022-11-30	2023-03-31	2023-03-05	2023-05-30		2023-11-26	
MV-MOED-368103-GO-RFQ / Procurement of ICT Equipme nt for Authentic Maldives Out let at Gan International Airpo rt (re-tender)	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Completed					2023-08-05						2023-09-30	2023-08-13	2024-03-28	2023-10-05
MV-MOED-290858-GO-RFB / Procurement of ICT equipme nt for the Garment Facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through ski lls Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation		20	23-10-31		2023-11-05		2023-12-1	7	2024-01-16		2024-02-20		2024-08-18	
MV-MOED-368463-GO-RFB / Procurement of heavy kitche n equipment for the co-share d kitchen	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	300,000.00	0.00	Signed		20	23-08-01	2022-10-23	2023-08-06		2023-09-1	7 2022-11-30	2023-10-17	2023-03-01	2023-11-21	2023-04-05	2024-05-19	
MV-MOED-368102-GO-RFB / Procurement of ICT equipme nt for SME Hub (LOT 7) re-ten der	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	100,000.00	0.00	Under Imple mentation		20	23-07-31	2023-07-03	2023-08-05	2023-07-12	2023-09-1	5 2023-08-28	2023-10-16		2023-11-20		2024-05-18	
MV-MOED-371148-GO-RFB / Procurement of Supply & Inst allation of Green House	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	300,000.00	0.00	Pending Impl ementation		20	23-08-31		2023-09-05		2023-10-1	,	2023-11-16		2023-12-21		2024-06-18	
MV-MOED-371827-GO-RFQ / Procurement of ICT equipme nt for the SME Hub (LOT 5)	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Signed					2023-08-05						2023-09-30	2023-08-29	2024-03-28	
MV-MOED-371149-GO-RFB / Procurement of equipment fo r Open Field Farming	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	300,000.00	0.00	Pending Impl ementation		20	23-08-31		2023-09-05		2023-10-1	7	2023-11-16		2023-12-21		2024-06-18	
MV-MOED-368099-GO-RFQ / Procurement of ICT Equipme nt for Job Center	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Under Imple mentation					2023-08-05						2023-09-30		2024-03-28	
MV-MOED-372388-GO-RFQ / Procurement of Furniture for Authentic Maldives Outlet in AA. Thoddoo	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation					2023-09-05						2023-10-31		2024-04-28	
MV-MOED-382038-GO-RFQ / Procurement of Furniture for Job Center Addu City and Job Center Kulhudhuffushi	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation					2023-11-06						2024-01-01		2024-06-29	
MV-MOED-388187-GO-RFQ / Procurement of ICT Equipme nts for Authentic Maldives Na tional Museum	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation					2023-12-05						2024-01-30		2024-07-28	
MV-MOED-388459-GO-RFQ / Procurement of ICT Equipme nt for Authentic Maldives Out let in AA. Thoddoo	IDA / D4800	Promoting entrepreneurship	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation					2023-12-05						2024-01-30		2024-07-28	
MV-MOED-388464-GO-RFQ / Procurement of Furniture for Job Center	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation					2023-12-05						2024-01-30		2024-07-28	

NON CONSULTING S	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	nents	Prequalific ation I	Report	ent / Jus	tification	Notice / I	Invitation	s Iss	sued	Opening (Minutes	Bid Evaluat and Recom for A	mendation ward	Signed (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-290898-NC-RFB / Procurement of the services of an external software devel oping firm to bring major upg rades to the Job Centre Portal	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope		50,000.00	0.00	Canceled					2022-06-30		2022-07-05				2022-08-16		2022-09-15		2022-10-20		2023-04-18	

MV-MOED-290899-NC-RFB /		Promoting entrepreneurship																		
Procurement of the services of conducting carrier guidanc e trainings and workshops	IDA / D4800	and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	50,000.00	0.00	Canceled		2023-11	01	2023-11-06		2023-12-	8	2024-01-17	2024-02-21	202	24-08-19
MV-MOED-290900-NC-RFB / Development of E-learning pl atform for the training Institu te	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	50,000.00	0.00	Canceled		2023-11	01	2023-11-06		2023-12-	8	2024-01-17	2024-02-21	202	24-08-19
MV-MOED-293528-NC-RFB / Procurement of the services of a software development fir m to Development of Jobcent re portal	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	80,000.00	0.00	Canceled		2023-11	01	2023-11-06		2023-12-	8	2024-01-17	2024-02-21	202	24-08-19
MV-MOED-290896-NC-RFB / Procurement of the Services of a Marketing Firm for the Jo b Centre	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	50,000.00	0.00	Canceled		2023-11	01	2023-11-11		2023-12-	3	2024-01-22	2024-02-26	202	24-08-24
MV-MOED-293524-NC-RFB / Procurement of the services of an event manager to orga nise the training programs t argeted at WDC	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Request for Bids	Open - National	Single Stage - One E nvelope	150,000.00	0.00	Canceled		2023-11	01	2023-11-06		2023-12-	8	2024-01-17	2024-02-21	202	24-08-19

CONSULTING FIRMS	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for		Request for F as Issu	ied	Opening of Proposals		Evaluation al Pro		Combined Report and otiated (d Draft Neg Contract	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-290894-CS-QCBS / Consultancy services of a Fi rm to develop the training m odules for the Training Institu te	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Quality And Cost- Based Selection	Open - National		50,000.00	0.00	Canceled	2022-09-19		2022-10-10		2022-11-23				2022-12-21		2023-01-20		2023-02-24		2023-03-31		2024-03-30	
MV-MOED-317881-CS-QCBS / Consultancy Services for th e Development of a Garment Makerspace and Training Inst itute in Addu	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors		Quality And Cost- Based Selection	Open - Internationa I		150,000.00	0.00	Canceled	2023-01-24		2023-03-10		2023-05-09				2023-06-23		2023-08-07		2023-10-04		2023-11-15		2024-11-14	
MV-MOED-319610-CS-QCBS / Consultancy Services for th e Development of a Garment Makerspace and Training Inst itute in Addu Atoll	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors		Quality And Cost- Based Selection	Open - Internationa I		150,000.00	0.00	Under Implement ation	2022-12-19	2022-10-12	2023-01-18	2022-10-12	2023-03-19	2022-12-22			2023-05-03	2023-01-05	2023-06-02	2023-05-08	2023-08-16	2023-03-01	2023-10-21		2024-04-24	
MV-MOED-328373-CS-CQS / Internal Auditor	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Consultant Qualifi cation Selection	Open - National		15,000.00	0.00	Signed	2023-01-02	2022-11-27	2023-02-01		2023-04-02	2023-02-28							2023-05-02	2023-02-22	2023-06-13	2023-04-06	2023-12-10	
MV-MOED-290505-CS-QCBS / Consultancy Services to con duct a Labour Assessment an d Analysis		Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Quality And Cost- Based Selection	Open - National		120,000.00	0.00	Canceled	2023-12-01		2023-12-22		2024-02-04				2024-03-03		2024-04-02		2024-05-07		2024-06-11		2025-06-11	
MV-MOED-290891-CS-QCBS / Consultancy Services of a Fi rm to prepare the manuals, Guidelines, SOPs, and Trainin g of Trainers for the Training Institute	IDA / D4800	Promoting entrepreneurship and employment through ski lls Development and eLearni ng Strategy	Post	Quality And Cost- Based Selection	Open - National		80,000.00	0.00	Canceled	2023-11-01		2023-11-22		2024-01-05				2024-02-02		2024-03-03		2024-04-07		2024-05-12		2025-05-12	

INDIVIDUAL CONSU	ILTANTS		0																
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I		d/Selected	to Identifie Consultant		ict	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-294039-CS-CDS / Consultancy to develop care er guidance operational fram ework	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Direct Selection	Direct		150,000.00	0.00	Completed	2022-05-31	2022-05-25	2022-06-10	2022-09-06			2022-08-14		2023-02-10	
MV-MOED-290888-CS-INDV / Consultancy to develop, desi gn, equip and operationalize the packaging facility	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Prior	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2022-05-23	2022-06-15	2022-07-11		2022-08-01		2022-09-05		2023-03-04	
MV-MOED-308140-CS-INDV / Consultancy to develop, desi gn, equip and operationalize the packaging facility	IDA / D4800	Fostering skills development and entrepreneurship in prio rity sectors	Prior	Individual Consult ant Selection	Open - Internationa I		50,000.00	0.00	Under Implement ation	2022-11-15	2022-08-25	2023-01-25	2022-10-26	2023-02-24	2022-11-12	2023-03-31		2023-09-27	
MV-MOED-290889-CS-INDV / Consultancy to develop, desi gn, equip and operationalize Garment Facility	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Prior	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2022-06-20		2022-08-08		2022-08-29		2022-10-03		2023-04-01	
MV-MOED-293527-CS-INDV / Consultancy to Develop, desi gn, equip and operationalize the Co-Shraed kitchens	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Prior	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2022-05-30		2022-07-18		2022-08-08		2022-09-12		2023-03-11	
MV-MOED-290890-CS-INDV / Consultancy services of a Sys tem Analyst	IDA / D4800	Promoting entrepreneurship and employment through ski IIs Development and eLearni ng Strategy	Prior	Individual Consult ant Selection	Open		80,000.00	0.00	Canceled	2022-06-20		2022-08-08		2022-08-29		2022-10-03		2023-04-01	
MV-MOED-290893-CS-INDV / Consultancy to Develop mate rials for the Training of Train ers in Career guidance	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Prior	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2022-09-12		2022-10-31		2022-11-21		2022-12-26		2023-06-24	
MV-MOED-320532-CS-INDV / ConsultancybServices to pre pare Bill of Quantities and su pervision of Refurbishment w ork of MEERY project	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Individual Consult ant Selection	Limited		40,000.00	0.00	Signed	2022-12-21	2022-10-19	2022-12-31	2022-10-24	2023-01-30	2022-10-26	2023-03-22	2022-11-06	2023-09-18	
MV-MOED-293530-CS-INDV / Procurement of the services of Software Developer to furt her develop the Job Centre P ortal	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Individual Consult ant Selection	Open - National		150,000.00	0.00	Canceled	2023-10-01		2023-11-19		2023-12-10		2024-01-14		2024-07-12	
MV-MOED-330147-CS-INDV / Preparation of layout designs for the Authentic Maldives O utlet at VIA	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Individual Consult ant Selection	Limited		5,000.00	0.00	Canceled	2023-10-01		2023-10-06		2023-10-27		2023-12-26		2024-06-23	

MV-MOED-330150-CS-INDV / Preparation of layout designs for the Authentic Maldives O utlet at Maafaru Airport	IDA / D4800	Project Coordination, Monito ring and Evaluation	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Canceled	2023-09-01		2023-09-11	2023-10-11	2023-12-10	2024-06-07	
MV-MOED-372390-CS-INDV / Consultancy to Develop Train ing Materials and Training of Career Guidance Counselors	IDA / D4800	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Individual Consult ant Selection	Open - National	50,000.00	0.00	Canceled	2023-08-31	2023-08-20	2023-10-19	2023-11-09	2023-12-14	2024-06-11	
MV-MOED-385452-CS-INDV / Consultancy to Develop Train ing Materials and Training of Career Guidance Counselors	104 / 04000	Promoting entrepreneurship and employment through ski Ils Development and eLearni ng Strategy	Post	Individual Consult ant Selection	Open - National	50,000.00	0.00	Pending Impleme ntation	2023-12-01		2024-01-19	2024-02-09	2024-03-15	2024-09-11	