

## PROCUREMENT PLAN (Textual Part)

<b>Project information:</b>	Turkey Emergency COVID-19 Health Project (P173988)
<b>Project Implementation Agency:</b>	Ministry of Health (MoH)
<b>Date of the Procurement Plan:</b>	17 April 2020
<b>Period covered by this Procurement Plan:</b>	17 April 2020- 31 December 2022
<b>Date of General Procurement Notice:</b>	TBD

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	<b>Procurement Method Threshold</b>
<b>RFB/Open International</b>	Default Method (No procurement method threshold)
<b>RFB/Open National</b>	Goods and Non-consulting Services No procurement threshold (shall require Bank’s approval through STEP)
<b>RFQ</b>	Goods, Non-Consulting Services No procurement threshold (shall require Bank’s approval through STEP)
<b>Direct Selection</b>	No threshold (shall require Bank’s approval through STEP)
<b>Framework Agreement</b>	No threshold

### III. Selection of Consultants

<b>Selection Method</b>	<b>Selection Method Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold

Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

#### **IV. Special Arrangements**

- 1. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- 2. Review Procedure:** All the procurements under the project are subject to the Bank's ex-post review unless otherwise specified in the procurement schedule given below in Section V.
- 3. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency.
- 4. Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Not applicable.
- 5. Operational costs.** will not be considered under procurement implementation which could be the incremental expenses, including office supplies, office rental, publication of procurement notices, vehicle operation, office and equipment maintenance and repair, communication, translation and interpretation, travel and supervision costs, subscription to publications and databases, publication fees, and ownership of intellectual property rights, but excluding salaries of officials and employees of the MoH.

#### **V. Procurement Packages with Methods and Time Schedule**

The estimated costs in the attached tables (sheets) (including VAT).

***Due to emergency nature of the project the procurement plan will be completed during the implementation.***

**PROCUREMENT PLAN** **Turkiye : Turkey Emergency COVID-19 Health Project**

**General Information**

**Country:** Turkiye **Bank's Approval Date of the Original Procurement Plan:** 2020-05-30  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-10-30  
**Project ID:** P173988 **GPN Date:** 2020-04-30  
**Project Name:** Turkey Emergency COVID-19 Health Project  
**Loan / Credit No:** IBRD / 91030, COFN / C2110, IBRD / 93930  
**Executing Agency:** Ministry of Health

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SADP-COVID19/KHGM/2021/G/CARFQ/1 / Medical Equipment and Supplies (Monitors)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2021-03-15	2021-03-20									2021-04-24	2021-09-21		
SADP-COVID19/HSGM/2020/G/CARFQ/1 / Medical equipment and supplies	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2020-07-06	2020-07-11									2020-08-15	2021-01-04		
SADP-COVID19/HSGM/2021/G/CARFQ/1 / Medical equipment and supplies	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2021-03-30	2021-04-04									2021-05-09	2021-09-14		
SADP-COVID19/KHGM/2020/G/CARFQ/2 / Medical Equipment and Supplies (Monitors)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2020-07-15	2020-07-20									2020-08-24	2020-12-30		
SADP-COVID19/KHGM/2020/G/CARFQ/3 / Medical Equipment and Supplies (Monitors)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2020-08-15	2020-08-20									2020-09-24	2020-12-31		
SADP-COVID19/KHGM/2020/G/CARFQ/4 / Medical Equipment and Supplies (Computed Tomography)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2020-06-25	2020-07-01									2020-08-05	2020-12-30		
SADP-COVID19/KHGM/2020/G/CARFQ/5 / Medical Equipment and Supplies (Mobile x-ray and digital x-ray equipment)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2020-07-01	2020-07-06									2020-08-10	2020-12-30		
SADP-COVID19/KHGM/2020/G/CARFQ/1 / Medical Equipment and Supplies (Ventilators)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			10,395,000.00	Completed					2020-06-15	2020-06-22	2020-06-20	2020-07-06							2020-07-25	2020-09-06	2020-12-30	2021-01-07
SADP-COVID19/KHGM/2021/G/CARFQ/2 / Medical Equipment and Supplies (Computed Tomography)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2021-04-15	2021-04-20									2021-05-25	2021-10-22		
SADP-COVID19/KHGM/2021/G/CARFQ/3 / Medical Equipment and Supplies (Mobile and Digital X-Ray Equipment)	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			0.00	Canceled					2021-05-15	2021-05-20									2021-06-24	2021-11-21		
SADP-COVID19/HSGM/2020/G/RFQ/2 / Procurement of Medical Consumables	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-10-31										2020-11-27	2020-12-27		
SADP-COVID19/HSGM/2020/G/RFQ/3 / Procurement of Medical Kits	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-10-31										2020-11-27	2020-12-27		
SADP-COVID19/HSGM/2020/G/RFQ/1 / Procurement of Medical Devices	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-11-08										2020-12-01	2020-12-31		
SADP-COVID19/HSGM/2020/G/RFQ/4 / Procurement of Personal Protective Equipment	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-11-13										2020-11-30	2020-12-30		
SADP-COVID19/HSGM/2020/G/CARFQ/2 / Procurement of Ventilators	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			5,775,000.00	Completed					2020-11-12	2020-11-12	2020-11-17	2020-11-19							2020-12-22	2020-12-16	2021-05-29	2020-12-16
SADP-COVID19/HSGM/2020/G/CARFQ/4 / Procurement of Medical Devices	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			1,026,083.13	Signed					2020-12-02	2020-05-05	2020-12-07	2020-12-03							2020-12-09	2020-12-18	2020-12-24	
SADP-COVID19/HSGM/2020/G/CARFQ/6 / Procurement of Medical Consumables	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			391,973.89	Signed					2020-12-02	2020-05-05	2020-12-07	2020-12-04							2020-12-09	2020-12-26	2020-12-24	
SADP-COVID19/HSGM/2020/G/CARFQ/5 / Procurement of Medical Kits	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			26,629,000.00	Completed					2020-12-02	2020-05-05	2020-12-07	2020-12-04							2020-12-09	2020-12-18	2020-12-24	2020-12-18
SADP-COVID19/HSGM/2020/G/CARFQ/3 / Procurement of Personal Protective Equipment	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			3,054,717.28	Signed					2020-12-02	2020-05-05	2020-12-07	2020-12-03							2020-12-09	2021-01-03	2020-12-24	
SADP-COVID19/HSGM/2020/G/CARFQ/7 / Procurement of Ventilators and Humidifiers or Ventilators	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			12,833,145.00	Completed					2020-12-02	2020-05-05	2020-12-07	2020-12-04							2020-12-09	2020-12-24	2020-12-24	2020-12-27
SADP-COVID19/HSGM/2021/G/CARFQ/2 / Procurement of Next Generation Sequencing Device and its Kits	IBRD / 91030	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			452,000.00	Completed					2021-03-01	2021-02-16	2021-03-06	2021-03-05							2021-03-08	2021-04-13	2021-03-23	2021-04-18





