

<b>Expenditure Category</b>	<b>Contract Value Threshold (US\$)</b>	<b>Procurement Method</b>	<b>Contracts Subjects to Prior Review (Threshold in US\$)</b>
<b>Goods and non-consultancy services</b>	>=1,000,000	ICB	Contracts >=1,500,000
	<1,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
<b>Works</b>	>=5,000,000	ICB	Contracts >= 5,000,000
	<5,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
<b>Consultant Services* (including training)</b>	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

\*Consultancy: national short list for contracts <US\$300,000 may be used.

**PROCUREMENT PLAN** Uzbekistan : Modernizing Uzbekistan National Innovation System Project

**General Information**

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2020-10-07  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-17)  
 Project ID: P170206 GPN Date:  
 Project Name: Modernizing Uzbekistan National Innovation System Project  
 Loan / Credit No: IBRD / P5020, IDA / 67840  
 Executing Agency(ies) Ministry of Innovative Development of the Republic of Uzbekistan

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MUNIS/RFB/1 / Laboratory Equipment	IDA / 67840	Improving research excellence and commercialization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2023-01-05		2023-01-10					2023-02-21		2023-03-23		2023-04-27		2023-10-24	
MUNIS/CEQ/6 / Vehicles for PU	IDA / 67840	Project management and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,129.32	Completed							2022-02-06	2021-11-24							2022-04-03	2021-12-07	2022-09-30	2021-12-22	
MUNIS/CEQ/4 / IT Equipment for Transfer Technology Unit (TTU)	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-11-20	2021-12-14							2022-01-15		2022-07-14		
MUNIS/CEQ/5 / Office Furniture for Transfer Technology Unit (TTU)	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-11-20	2021-12-17							2022-01-15		2022-07-14		
MUNIS/CEQ/5-2 / Office Furniture for Transfer Technology Unit (TTU)	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2022-05-07	2022-02-15							2022-06-18		2022-09-16		
MUNIS/CEQ/4-2 / IT Equipment for Transfer Technology Unit (TTU)	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-05-08								2022-06-19		2022-08-18		
MUNIS/CEQ/4-3 / IT Equipment (3D Printers and Materials) for Transfer Technology Unit (TTU)	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-05-08								2022-06-19		2022-08-18		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MUNIS/NCS/1 / Creation of the Information System for submission and processing of applications for obtaining grants from the World Bank under the MUNIS Project.	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,117.55	Signed							2021-08-27	2021-08-29							2021-10-01	2021-09-16	2022-03-03	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MUNIS/CS/CQS/1 / Consulting Services for development of the Strategy for Innovative Development of the Republic of Uzbekistan.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		100,000.00	Under Implementation	2021-08-31	2021-08-30	2021-09-17	2021-09-01	2021-10-15	2021-10-22							2021-10-29	2022-02-01	2021-11-26		2022-11-21	
MUNIS/CS/CQS/2 / Consulting firm for rendering of consulting services on Carrying out a technology foresight to determine the priority areas of scientific and innovative development of the Republic of Uzbekistan.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		100,000.00	Under Implementation	2021-08-31	2021-08-30	2021-09-17	2021-09-01	2021-10-15	2021-10-22							2021-10-29	2022-02-01	2021-11-26		2022-08-03	
MUNIS/CS/CQS/3 / Consulting firm on Conducting an assessment of the country's scientific and innovative potential.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		100,000.00	Under Implementation	2021-08-31	2021-09-08	2021-09-17	2021-09-08	2021-10-15	2021-10-22							2021-10-29	2022-02-01	2021-11-26		2022-04-25	
MUNIS/CS/CQS/4 / Consulting services for providing legal advisory services	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - National		58,000.00	Signed	2021-09-15	2021-10-07	2021-09-29	2021-10-18	2021-10-27	2021-11-04							2021-11-10	2021-11-12	2021-12-08	2021-11-15	2026-03-30	
MUNIS/CS/OCBS/1 / Implementation of Research Commercialization Program (RCP) and Business Investments in R&D Program (IBRD)	IDA / 67840	Improving research excellence and commercialization	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2022-12-20		2023-01-10		2023-02-23			2023-03-23		2023-04-22			2023-05-27		2023-07-01		2025-06-20	

MUNIS/CS/FBS/2 / Quality infrastructure gap assessment	IDA / 67840	Promoting innovation in the private sector	Prior	Fixed Budget Selection	Open - International		0.00	Pending Implementation	2023-06-01		2023-06-22		2023-08-05				2023-09-02		2023-10-02		2023-11-06		2023-12-11		2024-12-10
MUNIS/CS/QCBS/2 / National Innovation System Reform Development	IDA / 67840	Supporting STI policy-making and reforms	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2023-05-01		2023-05-22		2023-07-05				2023-08-02		2023-09-01		2023-10-06		2023-11-10		2024-11-09
MUNIS/CS/LCS/1 / Audit of project financial statements Consulting company for providing audit services for the period August - January 2020, year ending 2021, year ending 2022 and year ending 2023.	IDA / 67840	Project management and monitoring and evaluation	Post	Least Cost Selection	Open - International		0.00	Under Implementation	2021-11-15	2021-11-18	2021-12-06	2021-11-24	2022-01-19	2021-12-17			2022-02-16	2022-02-01	2022-03-18	2022-02-03	2022-04-22	2022-02-07	2022-05-27		2024-06-30
MUNIS/CS/CQS/10 / Consultancy Services for Training of the Ministry of Innovative Development Staff on Digital Transformation	IDA / 67840	Supporting STI policy-making and reforms	Post	Consultant Qualification Selection	Open - International		18,500.00	Signed	2021-12-05	2021-12-02	2021-12-19	2021-12-02	2022-01-16	2021-12-21							2022-01-30	2022-01-13	2022-02-20	2022-01-17	2022-03-22
MUNIS/CS/QCBS/3 / Design of a public co-investment angel fund, Technical Assistance for Legal and Administrative Reforms, Science Foundation Creation and Need Assessment for Innovation Agency	IDA / 67840	Improving research excellence and commercialization	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2023-08-01		2023-08-22		2023-10-05				2023-11-02		2023-12-02		2024-01-06		2024-02-10		2025-02-09
MUNIS/CS/CQS/5 / Quality assurance in the implementation process of the digital transformation concept of the Ministry of Innovative Development	IDA / 67840	Promoting innovation in the private sector	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-05-27		2022-06-10		2022-05-24								2022-07-01		2022-07-22		2023-07-22
MUNIS/CS/CQS/9 / Consulting Company for coalition-building and communication (PR Campaign)	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2023-01-12		2023-02-02		2023-03-18								2023-04-17		2023-05-22		2024-05-21
MUNIS/CS/CQS/6 / Implementation and support of the training program "English for Science" for Scientists of the Republic of Uzbekistan	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-06-01		2022-06-15		2022-06-29								2022-07-13		2022-08-03		2023-08-03

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MUNIS-IC/1 / Assistance for Developing Cost estimates and Design of the Project	IBRD / P5020	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open	30,000.00	Completed	2020-10-08	2020-10-07	2020-11-26	2020-10-29	2020-12-17	2020-11-02	2021-01-21	2020-11-10	2021-07-20	2021-05-28		
MUNIS/IC/IEB/1 / Expert in Computer Science/ICT Member of the International Expert Board	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-18	2021-03-29	2021-05-22	2021-06-17	2021-06-12	2021-06-30	2021-07-17	2021-07-01	2026-03-20			
MUNIS/IC/IEB/2 / Life Science Expert (Member of the International Expert Board)	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/IEB/3 / Energy field and/or new materials expert (Member of the International Expert Board)	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/IEB/4 / Expert in International industry/business/entrepreneur/SME	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/IEB/5 / International Expert in STI policy	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	69,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/IEB/6 / Foreign Venture Investor	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/IEB/7 / International Expert in Virology/Epidemiology	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open	60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20			
MUNIS/IC/3 / Consultancy support for the preparation of the National Report on Science and Innovation	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open	22,500.00	Signed	2021-10-18	2021-10-20	2021-11-11	2021-11-05	2021-11-16	2021-11-15	2021-11-26	2021-11-15	2022-08-23			
MUNIS/CS/IC/4 / Selection of International Consultant who will support in implementation of the Research Commercialization Program (RCP) and Business Investments in R&D Program (BIRD)	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open	78,705.00	Signed	2021-10-25	2021-10-25	2021-11-20	2021-11-29	2021-12-04	2021-12-07	2021-12-25	2021-12-10	2022-12-20			

MUNIS/CS/IC/5 / Selection of International Individual Consultant for preparing Concept and the Future functional architecture of digital transformation of the Ministry of Innovative Development of the Republic of Uzbekistan	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		16,000.00	Signed	2021-10-25	2021-10-26	2021-11-18	2021-11-15	2021-11-25	2021-11-15	2021-12-09	2021-11-16	2022-06-07	
MUNIS/CS/IC/7 / Designing and implementation of the Public Research Institutes Modernization Program (PRIM)	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2023-06-05		2023-07-24		2023-08-14		2023-09-18		2025-09-17	
MUNIS/CS/IC/6 / Individual Consultant for design and implementation of Innovation Capabilities Program (ICP)	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2023-01-12		2023-02-14		2023-02-28		2023-03-21		2024-03-20	