

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** 2015
2. **Date of General Procurement Notice:** [July, 10, 2015](#)
3. **Period covered by this procurement plan:** [The Project Period](#)

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods)	Above US\$ 1,500,000	All
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	All
5.	(Non-Consultant Services)	Below US\$ 1,500,000	All
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for [Not applicable](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guideline

4. **Any Other Special Procurement Arrangements:** Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 *"Procurement under Situations of Urgent Need of Assistance or Capacity Constraints"*, where *"Simplified Procurement Procedures"* may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing³³. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.

4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

Refer to the Procurement Plan

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	Above US\$ 500,000	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 "Procurement under Situations of Urgent Need of Assistance or Capacity Constraints", where "Simplified Procurement Procedures" may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing³³. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

Refer to the Procurement Plan

PROCUREMENT PLAN Iraq : Emergency Operation for Development

General Information

Country: Iraq **Bank's Approval Date of the Original Procurement Plan:** 2019-02-07
Revised Plan Date(s): (comma delineated, leave blank 2022-06-29)
Project ID: P155732 **GPN Date:**
Project Name: Emergency Operation for Development
Loan / Credit No: IBRD / 87930
Executing Agency: Salah AL-Din Governorate

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
EODP-AF-SAL-W08 / Rehabilitation for the Green Zone in Hay Al-Moalmeen & Odiyah Assets	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope				553,000.00	0.00	Pending Implementation						2019-02-24		2019-03-01				2019-04-12		2019-05-12		2019-06-16		2019-11-20
EODP-AF-SAL-W06 / Rehabilitation for Samira Stadium	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,250,000.00	0.00	Pending Implementation						2019-03-10		2019-03-15				2019-04-26		2019-05-26		2019-06-30		2020-02-29
EODP-AF-SAL-W12 / Rehabilitation of Hay Al-Zuhour street in Tikrit	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non-Bank-SPD)	3,633,550.00	3,592,208.65	Signed						2019-08-25	2019-08-27	2019-09-01				2019-09-22	2019-09-22	2020-01-13	2019-12-01	2020-05-12	2020-05-12	2021-01-17
EODP-AF-SAL-W02 / Rehabilitation of Bint Al-Hasan Street in Basrah	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non-Bank-SPD)	1,131,000.00	1,116,864.00	Signed						2020-07-05	2020-07-05	2020-07-26				2020-08-24	2020-08-24	2020-11-04	2020-10-06	2020-11-30	2020-11-18	2021-05-29
EODP-AF-SAL-W13 / Rehabilitation of Al-Alam Municipality streets	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non-Bank-SPD)	3,945,898.00	0.00	Pending Implementation						2022-01-18		2022-02-09				2022-03-06		2022-05-08		2022-07-04		2023-05-30
EODP-AF-SAL-W14 / Rehabilitation of street for Al-Dolouy entrance	IBRD / 87930	Restoring Basic Municipal Infrastructure and Services and Preserving Cultural Heritage Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non-Bank-SPD)	1,238,368.00	0.00	Pending Implementation						2022-01-18		2022-02-09				2022-03-07		2022-04-28		2022-07-04		2023-03-31

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual