

## PROCUREMENT PLAN (Textual Part)

**Project information: Uganda ,Energy Access scale up Project(P166685)**

**Project Implementation agency: Ministry of Energy and Mineral Development (MEMD)**

**Date of the Procurement Plan: TBD**

**Period covered by this Procurement Plan: December 2021-December 2022**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **PPDA** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations .

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *NA*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *NA*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: is applicable for those contracts identified in the Procurement Plan tables

Works: is not applicable

**Hands-on Expanded Implementation Support (HEIS) NA**

**Other Relevant Procurement Information. NA**

**PROCUREMENT PLAN** Uganda : Electricity Access Scale-up Project (EASP)

**General Information**  
**Country:** Uganda **Bank's Approval Date of the Original Procurement Plan:** 2022-08-10  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-11-14  
**Project ID:** P166685 **GNP Date:** 2023-10-10  
**Project Name:** Electricity Access Scale-up Project (EASP)  
**Loan / Credit No.:** IDA / D9970  
**Executing Agency:** Uganda Energy Credit Capitalization Company

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
UG-UECC-390608-NC-RFQ / Procurement of Hotel Services for Hosting UECCC-EASP 5 takeholders Workshop	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,352.00	0.00	Pending Implementation																		2023-11-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
UG-UECC-386005-CS-OCBS / Consultancy Services of an independent Verification Agent (IVA) for Results Based Financing (RBF) Schemes for Off grid Solar, Productive uses of Energy, and clean cooking solutions.	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2023-10-10	2023-11-03	2023-10-24	2023-11-06																2027-01-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-UECC-306012-CS-INDV / Recruitment of a Project Manager - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		328,400.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-06	2022-11-18	2023-07-02	2027-11-17
UG-UECC-306013-CS-INDV / Recruitment of a Risk Manager - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		328,400.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-12	2022-11-19	2023-07-19	2027-11-18
UG-UECC-306046-CS-INDV / Recruitment of a Program Manager - Productive Uses, Electrical Appliance and Internal wiring-UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-19	2023-01-13	2022-10-10	2023-06-06	2022-11-14	2023-07-31	2027-11-13
UG-UECC-306048-CS-INDV / Recruitment of a Program Manager - Public Institutions UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-06	2022-11-18	2023-07-31	2027-11-17
UG-UECC-306056-CS-INDV / Recruitment of a Project Accountant - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Under Implementation	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-06	2022-11-18		2027-11-17
UG-UECC-306061-CS-INDV / Recruitment of Refugee Program Co-ordinator	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Under Implementation	2022-08-05	2022-08-11	2022-09-19	2023-01-13	2022-10-10		2022-11-14		2027-11-13
UG-UECC-306064-CS-INDV / Recruitment of Environmental, Health and Safety Specialist	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-14	2022-10-14	2023-06-14	2022-11-18	2023-08-01	2027-11-17
UG-UECC-306066-CS-INDV / Recruitment of a Social Safeguards Specialist	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-19	2023-01-13	2022-10-10	2023-06-15	2022-11-14	2023-08-01	2027-11-13
UG-UECC-306067-CS-INDV / Recruitment of a Credit Analyst - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-26	2022-11-18	2023-07-31	2027-11-17
UG-UECC-306071-CS-INDV / Recruitment of a Senior Procurement Specialist	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14	2023-06-14	2022-11-18	2023-08-03	2027-11-17
UG-UECC-306074-CS-INDV / Recruitment of a Grants Officer - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		163,440.00	0.00	Signed	2022-08-05	2022-08-11	2022-09-23	2023-01-14	2022-10-14	2023-06-14	2022-11-18	2023-07-10	2027-11-17
UG-UECC-306052-CS-INDV / Recruitment of a Program Manager - Solar Facility - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Canceled	2022-08-05	2022-08-11	2022-09-23	2023-01-13	2022-10-14		2022-11-18		2027-11-17

UG-UECCC-306063-CS-INDV / Recruitment of Marketing Specialist - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Canceled	2022-08-05	2022-08-11	2022-09-23	2023-01-14	2022-10-14		2022-11-18		2027-11-17
UG-UECCC-351580-CS-INDV / Recruitment of Marketing Specialist - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Signed	2023-04-11	2023-04-11	2023-04-23	2023-04-12	2023-04-28	2023-06-14	2023-05-13	2023-07-22	2028-05-11
UG-UECCC-306042-CS-INDV / Recruitment of a Program Manager - Result Based Financing and Clean Cooking - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		229,440.00	0.00	Canceled	2022-08-05	2022-08-11	2022-09-19	2023-01-13	2022-10-10		2022-11-14		2027-11-13
UG-UECCC-355507-CS-INDV / Recruitment of a Program Manager - Result Based Financing and Clean Cooking - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Limited		229,440.00	0.00	Signed	2023-04-11	2023-04-11	2023-04-21	2023-05-12	2023-05-01	2023-06-06	2023-05-11	2023-07-22	2028-05-09
UG-UECCC-306072-CS-INDV / Recruitment of a Technical Officer Result Based Financing and Clean Cooking	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Post	Individual Consultant Selection	Open - National		163,440.00	0.00	Canceled	2022-08-05	2022-08-11	2022-09-23	2022-12-19	2022-10-14		2022-11-18		2027-11-17
UG-UECCC-356319-CS-INDV / Recruitment of a Technical Officer Result Based Financing and Clean Cooking	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Open - National		163,440.00	0.00	Signed	2023-04-13	2023-04-13	2023-04-28	2022-12-19	2023-05-08	2023-08-16	2023-05-18	2023-08-24	2028-05-16
UG-UECCC-359849-CS-INDV / Recruitment of a Program Manager - Solar Facility - UECCC PIU	IDA / D9970	Project Implementation, Support and Affordable Modern Energy Solutions	Prior	Individual Consultant Selection	Limited		229,440.00	0.00	Signed	2023-05-03	2023-05-03	2023-05-08	2023-05-12	2023-05-18	2023-06-06	2023-06-07	2023-07-09	2028-06-05