PROCUREMENT PLAN

Project information: NIGERIA AGILE PROJECT *P* 170664

Project Implementation agency: FEDERAL MINISTRY OF EDUCATION

Date of the Procurement Plan: 2021-10-25

Period covered by this Procurement Plan: 2021-2023]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Bureau of Public Procurement Act (PPA 2007)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Goods, Services and Works

Goods: **is not applicable**.

Works: is not applicable.

Other Relevant Procurement Information.

Procedures for CDD components:

NG-KATSINA STATE-317140-CW-RFB / Procurement of Co ntractors for Construction of J unior and Senior Secondary S chools in the State Lots 7-12

Creating Safe and Accessibl e Learning Spaces

PROCUREMENT PLAN General Informa	_	dolescent Girls I	nitiative for I	earning an	d Empowerr	nent																							
Country:	Nigeria					ocurement Pla																							
Project ID: Project Name: Loan / Credit No: Executing Agency(IDA / 67380	irls Initiative for Learr	GPN Date:		ima deimeace	a, reave blank	1013 11 10																						
WORKS																													1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process St atus	Draft Pre-o	qualification ments	Prequalific ation		Draft Bidd ent / Jus		Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss		Proposal Si Opening	ubmission /	Bid Evaluat and Recom for A	mendation	Signed (Contract	Cont
											,		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Plan
NG-KATSINA STATE-266349- CW-RFB / Construction period (28 new JSS ⊕ \$180,000 each) 1st Phase	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope process)	4,917,073.00	0.00	Canceled					2021-12-20		2021-12-25				2022-02-05		2022-03-07		2022-04-11		2022
NG-KATSINA STATE-266348- CW-RFB / Construction period (18 new SSS @\$300,000 each) 1st Phase	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Bids	Limited	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope process)		0.00	Canceled					2022-03-07		2022-03-12				2022-04-23		2022-05-23		2022-06-27		2022
NG-KATSINA STATE-308520- CW-RFB / Procurement of Co ntractors for Construction of unior and Senior Secondary S chools in the State Lots 7-12	J IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope process)		0.00	Canceled					2022-08-15	2022-09-14	2022-09-04				2022-09-05		2022-09-12		2022-09-16		2022
NG-KATSINA STATE-308514- CW-RFB / Procurement of Co ntractors for Construction of unior and Senior Secondary S chools in the State Lots 1-6		Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope process)	19,819,491.4 9	0.00	Canceled					2022-08-15	2022-09-15	2022-09-04				2022-09-06		2022-09-13		2022-09-16		2023
NG-KATSINA STATE-317139- CW-RFB / Procurement of Co ntractors for Construction of unior and Senior Secondary 5 chools in the State Lots 1-5	J IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope process)	19,819,491.4	0.00	Under Imple mentation					2022-09-20	2022-09-30	2022-10-05	2022-10-07			2022-11-16	2022-11-03	2022-12-16	2023-04-28	2023-01-20		2024

0.00 Under Imp

2022-09-20 2022-10-10 2022-09-25 2022-10-18

2022-11-06

2022-11-11

2022-12-06 2023-04-27 2023-01-10

2023-07-0 9

Request for Bids -Small Works SPD (1 envelope proce ss)

Single Stage - One E

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum		Prequalific ation I			ding Docum		rocurement Invitation	Bidding Do s Iss			ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed (Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual
NG-KATSINA STATE-265495- GO-RFQ / Provision of manual s complain/suggestion boxes and grievance registers for 8 3/SS and SS, Provision of ma nuals complain/suggestion b oxes and grievances register 5 for 91 JSS and SS, 34 LGAS, 12 ZEQA, MoE and SUBEB an d Provision of manuals compl	IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		18,448.00	0.00	Canceled							2022-05-09								2022-05-22		2022-06-16	
NG-KATSINA STATE-265493- GO-RFQ / Production and dist ribution of SIP template and i mplementation guidelines for 87 secondary schools, Produ ction and distribution of SIP t emplate and implementation guidelines for 231 secondary	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,025.00	0.00	Pending Impl ementation							2022-04-29								2022-05-22		2022-06-05	
NG-KATSINA STATE-266274- GO-RFQ / Procurement of nec essary tools, equipment and connectivity to strengthen E MIS units at MOE.		Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,390.00	0.00	Pending Impl ementation							2022-05-22								2022-07-17		2022-08-16	
NG-KATSINA STATE-266337- GO-RFQ / Procurement of 65 0 No. Tablets (Android Phone s) for and sysncronization of data to server at school level	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		206,097.56	0.00	Signed							2022-05-22	2022-10-11							2022-07-17	2022-11-02	2022-08-16	
NG-KATSINA STATE-266243- GO-RFQ / Furnishing of PIU of fice	IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		63,671.23	61,647.11	Signed							2022-05-23	2022-04-19							2022-06-08	2022-04-30	2022-06-22	
NG-KATSINA STATE-265565- GO-RFQ / Procurement of 21 No Laptops for SPIUs (AGILE Project D.O), Procurement of 4No Desktops, INo SFVA UPS, INO Smart TV set, ZNo photo copiers, ZNo printers, 4No sc anners, ZNo projectors, ZNo PAS, ZNo white board and ot her office equipment.	, IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		47,783.81	44,680.28	Signed							2022-04-22	2022-04-18							2022-05-06	2022-04-26	2022-06-02	
NG-KATSINA STATE-265785- GO-RFQ / Provision of Instruc tional/Learning materials to 3 1 JSSs + 21 SSs.		Creating Safe and Accessibl e Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		17,894.00	0.00	Completed							2023-06-19	2022-06-22							2023-07-21	2022-08-01	2023-08-16	2022-08-10
NG-KATSINA STATE-266152- GO-RFQ / Procurement of Ve hicles: (2No) 1 Hilux; and 1 No. 18 seater bus	IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		241,000.00	181,334.41	Signed							2022-04-24	2022-04-13							2022-06-19	2022-05-20	2022-12-16	
NG-KATSINA STATE-301781- GO-RFB / Procurement of Des ktop computers installed wit h required applications for di gital literacy training to 30 n o Senior Secondary Schools (21No. computers per school)	IDA / 67290	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One E nvelope		645,750.00	0.00	Under Imple mentation					2022-07-05	2022-08-09	2022-07-10	2023-04-19			2022-07-25	2022-09-06	2022-07-29		2022-08-05		2022-09-05	

NG-KATSINA STATE-301787- GO-RFB / Procurement of 10K VA solar power systems with accessories, materials and in stallation at 30 pilot schools t o complement the other sour ce of power	IDA / 677000	Creating Safe and Accessibl e Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One E nvelope		289,066.07	0.00	Signed			2022-06-28	2022-08-04	2022-07-04	2022-12-01		2022-07-18	2022-09-06	2022-07-20	2022-11-22	2022-07-28	2022-11-17	2022-09-26	
NG-KATSINA STATE-306139- GO-RFQ / Production of IEC m aterials and airing of Jingles o n issues relating to social nor ms and keeping adolescent g irls in school	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		97,560.98	83,353.78	Signed					2022-07-31	2022-05-12						2022-08-24	2022-08-30	2022-09-23	
NG-KATSINA STATE-306952- GO-RFQ / Procurement of digital teaching/learning equipm ent and internet connectivity to digital skills training scho ols in 30 Senior Secondary Sc hools (annual data subscription to to be included in SIPs).	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		150,000.00	0.00	Under Imple mentation					2022-08-07	2022-08-17						2022-09-01		2023-02-28	
NG-KATSINA STATE-299147- GO-RFQ / Procurement of digital teaching/learning equipm ent and internet connectivity to digital skills training scho ols in 30 Senior Secondary Sc hools (annual data subscription to to be included in SIPs).	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Canceled					2022-07-26							2022-08-23		2022-09-26	
NG-KATSINA STATE-320220- GO-RFQ / Provision of manual s complain/suggestion boxes and grievance registers for 8 3 JSS and SS, Provision of ma nuals complain/suggestion b oxes and grievances register s for 91 JSS and SS, 34 LGAS, 12 ZEQA, MoE and SUBEB an d Provision of manuals compl	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		210,000.00	0.00	Signed					2022-10-15	2022-09-14						2022-11-10	2022-10-13	2022-12-10	
NG-KATSINA STATE-366359- GO-RFQ / Production and dist ribution of IEC Materials to st	IDA / 67300	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		80,000.00	0.00	Pending Impl ementation					2023-06-20							2023-07-21		2023-09-19	
NG-KATSINA STATE-385493- GO-RFB / Procurement of 3,8 28 NO. Desktop computers in stalled with required applicat ions for digital literacy trainin g to 170 no Senior Secondary Schools (21No. computers pe r school)	IDA / 67380	Fostering an enabling enviro nment for girls	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		3,778,598.00	0.00	Under Revie w			2023-10-09		2023-10-14			2023-11-13		2023-12-13		2023-12-19		2024-02-17	
NG-KATSINA STATE-385496- GO-RFB / Procurement of 10K VA solar power systems with accessories, materials and in stallation at 170 pilot schools to complement the other sou rce of power	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,109,318.00	0.00	Under Imple mentation			2023-10-09	2023-11-01	2023-10-14	2023-11-03		2023-11-13		2023-12-13		2023-12-23		2024-06-20	
NG-KATSINA STATE-385497- GO-RFB / Procurement of digital teaching/learning equipment and internet connectivity to digital skills training schools in 170 Senior Secondary Schools	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Request for Bids	Open - National	Single Stage - One E nvelope		443,727.20	0.00	Pending Impl ementation			2023-10-27		2023-11-01			2023-11-22		2023-12-22		2023-12-28		2024-03-27	
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro			Actual Amount												tion Report	Signed	Contract	Contract Co	ompletion
Description	0.				h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docum Planned	ation F	-	tification Actual	Notice /		s Iss Planned	Opening /		for A	ward		Actual		
NG-KATSINA STATE-265910- GO-RFQ / Development & Ho sting of Project Management Information System	IDA / 67290	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,390.00	24,390.01	Signed						2022-04-25							2022-06-18		
	+	t	+	 							\vdash	 	_			_								-	-

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ments	ation I	Report	ent / Just	ification	Notice / I	Invitation	s Iss	ued	Opening /	/ Minutes	and Recom for A		Signed C		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-KATSINA STATE-265910- GO-RFQ / Development & Ho sting of Project Management Information System	IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,390.00	24,390.01	Signed							2021-12-02	2022-04-25							2022-01-27	2022-06-18	2022-07-26	ı
NG-KATSINA STATE-266275- GO-RFQ / Printing of Safe Spa ce training manual for mento rs		Fostering an enabling enviro nment for girls	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,854.00	0.00	Signed							2022-01-11	2023-04-28							2022-03-08	2023-05-17	2022-09-04	
NG-KATSINA STATE-266272- GO-RFQ / Production and dist ribution of cards for students	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		21,951.00	0.00	Pending Impl ementation							2022-03-14								2022-05-09		2022-11-05	
NG-KATSINA STATE-266322- GO-RFQ / Provision of Interne t connectivity at PIU for two y ears	IDA / 67380	Project management and sy stem strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		28,390.00	0.00	Signed							2022-07-24	2022-05-27							2022-09-18	2022-06-22	2023-03-17	

CONSULTING FIRM																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest ice	Short List a equest for	and Draft R r Proposals	Request fo as Is	r Proposals sued	Opening of Proposals	f Technical / Minutes	Evaluation al Pro	of Technic	Report and otiated	Draft Neg	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-KATSINA STATE-265563- CS-INDV / Engagement of Au diting firm on the Provision of External Auditors Fees	IDA / 67380	Project management and sy stem strengthening	Post	Consultant Qualifi cation Selection	Open - National		1,829.00	0.00	Pending Impleme ntation	2021-12-08		2021-12-29		2022-02-11								2022-03-13		2022-04-17		2022-10-14	
NG-KATSINA STATE-266329- CS-INDV / Engagement of co nsultant Preparation of ESMP' s for 90 JSS and 60 SSS for n ew construction sites and to train CPMCs on importance of f ESMP related issues.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		196,085.36	0.00	Signed	2021-12-20	2022-04-13			2022-01-03	2022-04-18							2022-02-02	2022-05-13	2022-03-09	2022-05-24	2022-09-05	

NG-KATSINA STATE-266330- CS-INDV / Engagement of a Comms/Marketing agency to design and implement a stat e-level BCC campaign, and t o conduct a research on com munity social norms design a nd conduct audience/ behavi our insights and set baseline	IDA / 0/380	Creating Safe and Accessibl e Learning Spaces	Post	Consultant Qualification Selection	Limited	185,366.00	0.00	Signed	2021-11-27	2022-06-01			2021-12-11	2022-04-14					2022-01-10	2022-05-13	2022-02-14	2022-05-15	2022-08-13	
NG-KATSINA STATE-265919- CS-INDV / Engagement of fir m for the development of di gital Skills training manual, t eachers' guide and students' workbooks,	:1	Creating Safe and Accessibl e Learning Spaces	Post	Consultant Qualifi cation Selection	Limited	67,981.00	0.00	Signed	2022-04-26	2022-04-12			2022-05-10	2022-05-18					2022-06-09	2022-06-03	2022-07-14	2022-06-13	2023-01-10	
NG-KATSINA STATE-266263- CS-INDV / Engagement of CB Os, NGOS (HILWA, FOMWAN, M.A. etc) to carry out mobiliz ation campaigns to support in the orientation and sensitiz ation of local communities on the importance of girls educa- tion and life skills	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Consultant Qualifi cation Selection	Limited	30,488.00	0.00	Signed	2022-06-07	2022-04-16			2022-06-21	2022-12-23					2022-07-21	2023-01-17	2022-08-25	2023-01-28	2023-02-21	
NG-KATSINA STATE-265663- CS-INDV / Engagement of fir m for third party independen t monitoring of implementati on of the AGILE project	IDA / 67380	Project management and sy stem strengthening	Post	Consultant Qualifi cation Selection	Limited	300,000.00	0.00	Signed	2022-09-20	2022-08-06			2022-10-04	2022-09-02					2022-11-03	2022-09-05	2022-12-08	2022-09-14	2023-06-06	
NG-KATSINA STATE-301775- CS-CQS / Engagement of Me dia firm to host E-learning pr ograms activities on Radio, T elevision and via the internet in collaboration with the Nige ria Learning Passport	IDA / 6/380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	50,000.00	0.00	Under Implement ation	2022-07-04	2022-12-20			2022-07-18	2023-01-03					2022-07-22	2023-01-23	2022-07-29		2023-01-25	
NG-KATSINA STATE-307822- CS-QCBS / Engagement of Co nsultant for the Supervision o f Works for the Prototype Sch ools Package B	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Quality And Cost- Based Selection	Open - National	520,470.92	0.00	Signed	2022-08-09	2022-08-12	2022-08-13	2022-09-12	2022-09-03	2022-11-15	2022-09	.0 2022-12-1	3 2022-09-14	2022-12-30	2022-09-25	2023-01-31	2022-10-03	2023-02-24	2023-04-01	
NG-KATSINA STATE-307824- CS-QCBS / Engagement of Co nsultant for the Supervision o f Works for the Prototype Sch ools Package A	D IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Quality And Cost- Based Selection	Open - National	630,549.91	0.00	Signed	2022-08-09	2022-08-12	2022-08-16	2022-09-07	2022-09-06	2022-11-15	2022-09	3 2022-12-1	2022-09-17	2022-12-30	2022-10-01	2023-01-31	2022-10-25	2023-02-26	2023-04-23	
NG-KATSINA STATE-339352- CS-CQS / Engagement Of A D ata Science Survey Firm in K atsina State to Validate all Ta rgeted and Enrolled Aglie Co horts and Issuance of Unique Identification Numbers Tied Quick Response (QR) Codes.		Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	79,000.00	0.00	Under Implement ation	2023-02-07	2023-04-18			2023-02-14						2023-02-28		2023-03-06		2023-09-02	

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		d/Selected	to Identifie Consultant	ra	otiated Cont act	Signed		Contract C	
NG-KATSINA STATE-266267- CS-INDV / Engagement and tr aining of CPMC skills of Bank 's norms on FM and procure ment processes	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited		60,976.00	0.00	Under Implement ation	Planned 2021-12-06	Actual 2022-05-15	Planned 2021-12-11	Actual	Planned 2022-01-01	Actual	Planned 2022-02-05	Actual	Planned 2022-08-04	Actual
NG-KATSINA STATE-265664- CS-INDV / Engagement of Co- nsultancy Firm for enrolmen to f beneficiary and parent/c aregiver of child beneficiary and registration of Primary 6 and JSS 3 female Students for r scholarship using UNICEF O NA-UNICEF Model	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited		85,366.00	0.00	Canceled	2021-12-24		2021-12-29		2022-01-19		2022-02-23		2022-08-22	
NG-KATSINA STATE-266150- CS-INDV / Support the condu ct of Annual Education Sector Performance Review (School s, LGEAs, SUBEB, SMOE, STE B, IEB and SAME)	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited		24,390.00	0.00	Signed	2021-12-30	2022-12-22	2022-01-04	2022-12-22	2022-01-25	2023-01-04	2022-03-01	2023-01-14	2022-08-28	
NG-KATSINA STATE-265568- CS-INDV / Engagement of co nsultant on the Transformati on of Manual Secondary Scho ols records into digital for LU RITS data preload	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited		46,341.00	0.00	Under Implement ation	2021-12-30	2023-01-23	2022-01-04		2022-01-25		2022-03-01		2022-08-28	
NG-KATSINA STATE-266332- CS-INDV / Engagement of co nsultant to Design and Custo mization of database for SBM C, Safe-space, SIG, Girls Scho larship & other related M&E data collection	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited		7,317.00	0.00	Under Review	2021-12-30	2023-11-02	2022-01-04		2022-01-25		2022-03-01		2022-08-28	
NG-KATSINA STATE-265557- CS-INDV / Hiring of Communi cation Firm for research on S ocial Norms that hinder girls going to school	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited		36,585.00	0.00	Under Implement ation	2022-02-05	2022-05-15	2022-02-10		2022-03-03		2022-04-07		2022-10-04	
NG-KATSINA STATE-266327- CS-INDV / Engagement of co nsultant for the Developmen t, production and distribution of 1000 copies of GBV referal manual.	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited		51,075.00	0.00	Canceled	2022-02-14		2022-02-19		2022-03-12		2022-04-16		2022-10-13	
NG-KATSINA STATE-265932- CS-INDV / Third party Theory of change workshop of life sk ills with J-PAL	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited		6,098.00	0.00	Canceled	2022-03-16		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
NG-KATSINA STATE-265558- CS-INDV / Engagement of Co nsultant/CSO on "The Safe Sc hool Approach" to prevent vi olence in Schools	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited		100,000.00	0.00	Under Implement ation	2022-08-09	2022-06-19	2022-08-14		2022-09-04		2022-10-09		2023-04-07	

NG-KATSINA STATE-266250- CS-INDV / Engagement of co nsultancy firm to train ICT t eachers on Basic and interm ediate facilitation skills. emp owerment and entrepreneurs hip	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consult ant Selection	Limited	67,981.00	0.00	Under Implement ation	2022-01-08	2022-04-12	2022-01-13		2022-02-03		2022-03-10		2022-09-06	
NG-KATSINA STATE-266268- CS-INDV / Engagement of leg al consultant to follow-up on HILWA proposed policy bid fo r 30% women in leadership p osition in education	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	28,268.00	0.00	Signed	2022-03-12	2022-09-24	2022-03-17	2022-12-05	2022-04-07	2022-12-16	2022-05-12	2022-12-31	2022-11-08	
NG-KATSINA STATE-266256- CS-INDV / Engagement of co nsultant to Support states in developing and implementati on strategy/ policy on girls' e mpowerment (free distributio n of sanitary pads to all seco ndary schools girls)	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	69,207.76	0.00	Signed	2022-12-13	2022-08-02	2022-12-18	2022-08-04	2023-01-08	2022-08-25	2023-02-12	2022-09-02	2023-08-11	
NG-KATSINA STATE-266339- CS-INDV / engagement of co nsultancy on Promotion of A GILE project on social media handles	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	15,366.00	0.00	Signed	2022-02-15	2022-05-17	2022-02-20	2022-05-24	2022-03-13	2022-06-14	2022-04-17	2022-06-22	2022-10-14	
NG-KATSINA STATE-265922- CS-INDV / Development of M &E framework for monitoring , tracking and reporting syste m of project status.	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	7,317.00	0.00	Under Review	2022-05-21	2023-11-01	2022-05-26		2022-06-16		2022-07-21		2023-01-17	
NG-KATSINA STATE-289483- CS-INDV / Engagement of co nsultant to develop Learner Unit Record Information Trac king Systems (LURITS) Softw are Development & Installati on on tablets for E-school rec ord Keeping	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consult ant Selection	Limited	41,523.97	0.00	Signed	2022-03-30	2022-11-05	2022-04-04	2022-11-14	2022-04-25	2022-12-02	2022-05-30	2022-12-14	2022-11-26	
NG-KATSINA STATE-266338- CS-INDV / Engagement of Co nsultant to develop LURITS S oftware Web Hosting for 5 Ye ars	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited	14,634.00	0.00	Signed	2022-03-27	2023-01-09	2022-04-01	2023-01-09	2022-04-22	2023-01-19	2022-05-27	2023-02-01	2022-11-23	
NG-KATSINA STATE-265928- CS-INDV / Consultant to Deve lopment, hosting and mainte nance of project website for 5 years	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	12,195.00	0.00	Under Implement ation	2022-04-28	2022-07-16	2022-05-03		2022-05-24		2022-06-28		2022-12-25	
NG-KATSINA STATE-265930- CS-INDV / engagement of co nsultant to develop Electroni c Grievances redress surveila nce system (GRSS) includin g required devices for real-ti me tracking by GRC member	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	68,293.00	0.00	Signed	2022-02-26	2022-09-08	2022-03-03	2022-09-14	2022-03-24	2022-09-29	2022-04-28	2022-10-13	2022-10-25	
NG-KATSINA STATE-265494- CS-INDV / Engagement of co nsultant to map survivor-cen tric GBV service providers, a nd establish GBV referral pat hways in schools	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consult ant Selection	Limited	46,341.00	0.00	Pending Impleme ntation	2022-05-27		2022-06-01		2022-06-22		2022-07-27		2023-01-23	
NG-KATSINA STATE-265562- CS-INDV / Develop monitorin g & reporting tracking softwa re system to track GBV in sch ools and referral mechanism s. In a confidential manner	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited	36,145.00	0.00	Pending Impleme ntation	2022-05-17		2022-05-22		2022-06-12		2022-07-17		2023-01-13	
NG-KATSINA STATE-265559- CS-INDV / Engagement of GB V consultant to train 1,050 c onstruction workers on GBV issues and prevention measu res.	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited	51,220.00	0.00	Pending Impleme ntation	2022-06-20		2022-06-25		2022-07-16		2022-08-20		2023-02-16	
NG-KATSINA STATE-289482- CS-INDV / Engagement of co nsultant to support and train school based management c ommittee (SBMC) on roles re sponsibilities, development o f school improvement plan (S IP) fund management and uti	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consult ant Selection	Limited	250,000.00	0.00	Signed	2022-04-18	2022-04-12	2022-04-23	2022-04-13	2022-05-14	2022-04-26	2022-06-18	2023-01-30	2022-07-14	
NG-KATSINA STATE-289528- CS-INDV / Technical assistant to the procurement (Procure ment consultant)	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	56,750.00	56,074.35	Signed	2022-05-16	2022-04-15	2022-05-21	2022-04-19	2022-06-11	2022-06-16	2022-07-16	2022-05-28	2023-01-12	
NG-KATSINA STATE-289778- CS-INDV / Engagement of co nsultant of an environmental and social management plan for rehabilitation and renovat ion of schools	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited	99,100.00	0.00	Under Implement ation	2022-05-18	2022-04-13	2022-05-23		2022-06-13		2022-07-18		2023-01-14	
NG-KATSINA STATE-265914- CS-INDV / Engagement of life skills implementing partner f or development safe space c urriculum including: RH. Life Skills, Personal Hygiene and Sanitation, Leaderships Skills Negotiation skills, Self prote ction, etc and management o f safe space sessions	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited	400,000.00	0.00	Under Implement ation	2022-05-08	2022-04-14	2022-05-13		2022-05-20		2022-05-25		2022-07-22	
NG-KATSINA STATE-294032- CS-INDV / Engagement of Co nsultancy to Support State-L evel Monitoring of the Agile P roject	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Direct	250,000.00	0.00	Under Implement ation	2022-05-24	2022-06-09	2022-06-03		2022-06-24		2022-07-29		2023-01-25	
NG-KATSINA STATE-306876- CS-CDS / Engagement of Con sultant to Support the Prepar ation of Construction Drawin gs Works for 90 new JSS and 60 SSS (Prototype Schools)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National	310,280.80	0.00	Signed	2022-07-29	2022-08-05	2022-08-07	2022-08-08			2022-08-26	2022-09-01	2022-10-25	

NG-KATSINA STATE-265589- GO-RFQ / Engagement of fir m for production of IEC mate rials and airing of Jingles on i ssues relating to social norm s and keeping adolescent girl s in school	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited	97,561.00	0.00	Canceled	2022-11-18		2022-11-23		2022-12-14		2023-01-18		2023-07-17	
NG-KATSINA STATE-310510- CS-INDV / Engagement of Co nsultant To Conduct Security Risk Assessment and Securit y Management Plan for Agile Project Site in Katsina State.	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	125,000.00	0.00	Signed	2022-08-28	2022-09-19	2022-09-02	2022-10-03	2022-09-09	2022-11-15	2022-09-26	2022-11-27	2022-11-01	
NG-KATSINA STATE-309927- CS-INDV / Engagement of an Environmental Social Develo pment Technical Assistant fo r The Agile Project	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	125,000.00	0.00	Signed	2022-08-29	2022-09-19	2022-09-03	2022-12-06	2022-09-10	2022-12-22	2022-10-15	2022-12-30	2023-04-13	
NG-KATSINA STATE-320215- CS-INDV / Engagement of Co nsultant to Conduct Research on the Inclusion of Livelihood Skills of Young Girls (Married/ Unmarried) in Katsina and Jig awa State	IDA / 67380	Project management and sy stem strengthening	Post	Individual Consult ant Selection	Limited	180,000.00	0.00	Signed	2022-10-13	2022-10-10	2022-10-20	2022-10-11	2022-11-10	2022-10-19	2022-11-15	2022-10-28	2023-02-13	
NG-KATSINA STATE-327981- CS-INDV / Engagement of Co nsultant for State Level Tech nical Assistant (TA) on Gend er Based Violence	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited	185,000.00	0.00	Signed	2022-11-23	2022-12-05	2022-11-28	2022-12-06	2022-12-08	2022-12-19	2022-12-12	2022-12-30	2023-06-10	
NG-KATSINA STATE-331051- CS-INDV / Mapping of Disabili ty Inclusion in Katsina and Jig awa	IDA / 67380	Creating Safe and Accessibl e Learning Spaces	Post	Individual Consult ant Selection	Limited	140,000.00	0.00	Signed	2022-12-12	2022-12-15	2022-12-17	2022-12-15	2022-12-31	2022-12-22	2023-01-05	2023-01-07	2023-07-04	
NG-KATSINA STATE-336392- CS-INDV / Engagement consu- ltant for the Re-Mapping of Gender-Based Violence (GBV) Service Providers in 34 Loca I Government Areas in Katsin a State for Construction works of 150 and Rehabilitation W orks of 518 Junior and Senior Secondary Schools	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Individual Consult ant Selection	Limited	120,000.00	0.00	Signed	2023-01-17	2023-01-23	2023-01-31	2023-04-11	2023-02-03	2023-05-10	2023-02-08	2023-05-19	2023-08-07	