

PROCUREMENT PLAN (Textual Part)

Project information: *Republic of Congo - Commercial Agriculture Project P-159979*

Project Implementation agency: *Ministry of Agriculture, Livestock and Fisheries*

Date of the Procurement Plan: *October 5, 2017*

Period covered by this Procurement Plan (PPA): *October 5, 2017 - January 31, 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Not applicable*

Goods: Not applicable

Works: Not applicable

Other Relevant Procurement Information.

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints

PROCEEDINGS **Compa. Republic of Commercial Agriculture Project**
2014 **South's Improved State of the District Investment 2** **2017-2018**
Summary **Project 01** **Phase 01**
Project ID: **01-000001**
Project Name: **Commercial Agriculture Project**

Year	Month	Activity	Location	Start Date	End Date	Start Time	End Time	Day of Week	Project Lead	Support Staff	Equipment	Supplies	Materials	Other Resources	Notes	Photo	Video	Audio
2017	01																	
2017	02																	
2017	03																	
2017	04																	
2017	05																	
2017	06																	
2017	07																	
2017	08																	
2017	09																	
2017	10																	
2017	11																	
2017	12																	
2018	01																	
2018	02																	
2018	03																	
2018	04																	
2018	05																	
2018	06																	
2018	07																	
2018	08																	
2018	09																	
2018	10																	
2018	11																	
2018	12																	
2019	01																	
2019	02																	
2019	03																	
2019	04																	
2019	05																	
2019	06																	
2019	07																	
2019	08																	
2019	09																	
2019	10																	
2019	11																	
2019	12																	
2020	01																	
2020	02																	
2020	03																	
2020	04																	
2020	05																	
2020	06																	
2020	07																	
2020	08																	
2020	09																	
2020	10																	
2020	11																	
2020	12																	
2021	01																	
2021	02																	
2021	03																	
2021	04																	
2021	05																	
2021	06																	
2021	07																	
2021	08																	
2021	09																	
2021	10																	
2021	11																	
2021	12																	
2022	01																	
2022	02																	
2022	03																	
2022	04																	
2022	05																	
2022	06																	
2022	07																	
2022	08																	
2022	09																	
2022	10																	
2022	11																	
2022	12																	

№ п/п	Наименование работ, услуг	Единица измерения	Количество	Стоимость, руб.	Код	Итого	1 квартал			2 квартал			3 квартал			4 квартал			Итого	
							1	2	3	1	2	3	1	2	3	1	2	3		
1	... (Техническое обслуживание оборудования)	шт.	1	1000	000000	1000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	... (Поставка расходных материалов)	кг	5	5000	000000	5000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3	... (Оплата за электроэнергию)	кВт.ч	100	10000	000000	10000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	... (Арендная плата за помещение)	м.кв.м	1000	1000000	000000	1000000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	... (Наем работников)	чел.ч	2000	400000	000000	400000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	... (Итого по разделу)			1000000		1000000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	... (Итого по подразделу)			1000000		1000000	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	... (Итого по плану)			1000000		1000000	0	0	0	0	0	0	0	0	0	0	0	0	0	0

№	Наименование объекта	Содержание работ	Единица измерения	Количество	Стоимость, руб.	Сроки выполнения	Исполнитель	Средства	Источники финансирования	Сроки финансирования	Итого	Примечание
1	Объект 1	Работы по...	м.кв.м.	100	1000000	2023-2024	ИП Иванов	Федеральный бюджет	Федеральный бюджет	2023-2024	1000000	
2	Объект 2	Работы по...	м.кв.м.	200	2000000	2023-2024	ООО Петров	Региональный бюджет	Региональный бюджет	2023-2024	2000000	
3	Объект 3	Работы по...	м.кв.м.	300	3000000	2023-2024	ИП Сидоров	Муниципальный бюджет	Муниципальный бюджет	2023-2024	3000000	
4	Объект 4	Работы по...	м.кв.м.	400	4000000	2023-2024	ООО Козлов	Федеральный бюджет	Федеральный бюджет	2023-2024	4000000	
5	Объект 5	Работы по...	м.кв.м.	500	5000000	2023-2024	ИП Федотов	Региональный бюджет	Региональный бюджет	2023-2024	5000000	
6	Объект 6	Работы по...	м.кв.м.	600	6000000	2023-2024	ООО Морозов	Муниципальный бюджет	Муниципальный бюджет	2023-2024	6000000	
7	Объект 7	Работы по...	м.кв.м.	700	7000000	2023-2024	ИП Соколов	Федеральный бюджет	Федеральный бюджет	2023-2024	7000000	
8	Объект 8	Работы по...	м.кв.м.	800	8000000	2023-2024	ООО Беляев	Региональный бюджет	Региональный бюджет	2023-2024	8000000	
9	Объект 9	Работы по...	м.кв.м.	900	9000000	2023-2024	ИП Жуков	Муниципальный бюджет	Муниципальный бюджет	2023-2024	9000000	
10	Объект 10	Работы по...	м.кв.м.	1000	10000000	2023-2024	ООО Карпов	Федеральный бюджет	Федеральный бюджет	2023-2024	10000000	