

# PROCUREMENT PLAN

**Project information: Federal Democratic Republic of Ethiopia**

**Resilient landscape and Livelihood, Project [P163383]**

**Project Implementation agency: Ministry of Agriculture and Livestock Resource**

**Date of the Procurement Plan: October 25, 2018**

**Period covered by this Procurement Plan: October 2018- December 2019**

## **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Procurement and Property Administration Proclamation No 649/2009, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable;

Works: is not applicable

**PROCUREMENT PLAN Ethiopia : Ethiopia Resilient Landscapes and Livelihoods Project**

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2019-01-29  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-11-24  
**Project ID:** P163383 **GN Date:** 2018-10-25  
**Project Name:** Ethiopia Resilient Landscapes and Livelihoods Project  
**Loan / Credit No.:** IDA / 63120  
**Executing Agency:** Illimane Regional State Bureau of Agriculture and Livestock Resource

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-BNRS BOALR-87215-GO-RFQ / Office furniture	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	17,800.57	Completed								2019-01-20	2019-11-13							2019-02-15	2019-12-07	2019-03-17	2019-12-28
ET-BNRS BOALR-87216-GO-RFQ / Stationary	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,260.00	2,814.16	Completed								2019-01-15	2019-12-30							2019-02-12	2020-02-04	2019-03-14	2020-02-11
ET-BNRS BOALR-87224-GO-RFQ / Bee equipment & accessories	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,770.00	29,133.67	Completed								2019-03-12	2020-02-14							2019-04-09	2020-03-20	2019-05-09	2020-06-15
ET-BNRS BOALR-147460-GO-RFQ / procurement of office equipments	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,344.83	15,062.41	Completed								2019-12-02	2019-11-13							2020-01-27	2019-12-19	2020-02-26	2020-01-09
ET-BNRS BOALR-147465-GO-RFQ / procurement of safety wear and field equipments	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,586.21	1,918.98	Completed								2019-12-02	2020-01-15							2020-01-27	2020-02-15	2020-03-02	2020-03-02
ET-BNRS BOALR-87223-GO-RFB / Procurement of chicken	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		66,660.00	0.00	Canceled								2019-03-05								2019-04-09		2019-05-09	
ET-BNRS BOALR-87217-GO-RFQ / forest seed	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,780.00	0.00	Canceled								2019-04-06								2019-05-04		2019-06-03	
ET-BNRS BOALR-87220-GO-RFQ / Forage seed	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,380.00	0.00	Canceled								2019-04-10								2019-05-08		2019-06-07	
ET-BNRS BOALR-87221-GO-RFQ / Tropical Fruits	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,520.00	0.00	Canceled								2019-04-13								2019-05-11		2019-06-10	
ET-BNRS BOALR-87225-GO-RFB / Agricultural hand tools & polyteen tube	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,190.00	0.00	Canceled				2019-04-11				2019-04-16			2019-05-16			2019-05-30		2019-06-13		2019-07-28	
ET-BNRS BOALR-197562-GO-RFQ / procurement of office equipment 16 Desktop computers, 8 printers, 8 photocopier machines, 8 external hard disks, eight 43 inch TV and one laptop computer	IDA / 63120	Investing in Institutions and Information for Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	11,899.52	Completed								2020-12-20	2021-03-01							2021-02-14	2021-04-30	2021-03-15	2021-05-22
ET-BNRS BOALR-197715-GO-RFQ / procurement of office furniture 12 office tables, 12 office chairs, 8 steel file cabinets and 16 computer chairs	IDA / 63120	Investing in Institutions and Information for Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	6,987.81	Completed								2020-11-25	2021-03-01							2021-01-20	2021-04-27	2021-03-01	2021-05-18
ET-BNRS BOALR-197718-GO-RFQ / procurement of stationery and office supplies	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	2,641.47	Completed								2020-11-10	2020-12-02							2021-01-05	2020-12-29	2021-02-05	2021-01-19
ET-BNRS BOALR-197720-GO-RFQ / procurement of car tires (40 tires for 5 cars)	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,800.00	13,904.15	Completed								2020-10-27	2020-12-08							2020-12-22	2020-11-21	2021-01-14	2020-12-30
ET-BNRS BOALR-221775-GO-RFQ / procurement of furniture to woreda information Center	IDA / 63120	Investing in Institutions and Information for Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,075.00	16,973.10	Completed								2021-03-20	2021-03-18							2021-05-15	2021-04-15	2021-05-18	2021-05-25
ET-BNRS BOALR-221769-GO-RFB / Procurement of office Equipment to the Woreda Information Centers	IDA / 63120	Investing in Institutions and Information for Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		82,339.00	87,791.10	Completed				2021-03-10	2021-05-11			2021-03-31	2021-05-11			2021-05-12	2021-06-02	2021-06-11	2021-06-10	2021-07-16	2021-07-09	2021-08-30	2021-07-21
ET-BNRS BOALR-228625-GO-RFQ / procurement of sanitary materials	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,000.00	17,377.36	Completed								2021-05-05	2022-04-20							2021-06-30	2022-05-17	2021-07-30	2022-06-12
ET-BNRS BOALR-232968-GO-RFQ / procurement of farm handtools	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,700.00	0.00	Pending Implementation								2021-05-18								2021-07-13		2021-08-12	
ET-BNRS BOALR-275077-GO-RFQ / Procurement of office equipment for Woreda procurement focal officers	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,200.00	31,204.66	Completed								2022-02-22	2022-04-20							2022-04-19	2022-05-17	2022-06-03	2022-06-12
ET-BNRS BOALR-275080-GO-RFQ / Procurement of office furniture to Woreda procurement focal officers	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,500.00	7,233.89	Completed								2022-02-22	2022-04-20							2022-04-19	2022-05-17	2022-06-03	2022-06-12
ET-BNRS BOALR-275082-GO-RFQ / Procurement of Stationery Items to Bureau of land administration and RILP coordination unit	IDA / 63120	Rural Land Administration and Use	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	3,954.36	Completed								2022-02-20	2022-03-04							2022-04-17	2022-03-20	2022-05-27	2022-04-01



ET-BNRS-BOALR-379329-CS -BDW / selection of Regional procurement Specialist for R PCU	IDA / 63120	Project Management and Re porting	Prior	Individual Consult ant Selection	Open - National		30,000.00	0.00	Under Review	2023-09-04	2023-10-31	2023-09-21		2023-10-05		2023-10-19		2024-06-25	
--	-------------	--------------------------------------	-------	-------------------------------------	-----------------	--	-----------	------	--------------	------------	------------	------------	--	------------	--	------------	--	------------	--