

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** *[Original: October 2016]: Revision 1 of Updated Procurement Plan, January 2017]*
2. **Date of General Procurement Notice:** *15 July 2017*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year January 2017 to December 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 780,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 476,000</i>	<i>First contract</i>
5.	Consultation of the suppliers (Works)	<i>Above US\$ 20,000</i>	<i>First contract</i>
6.	(Non-Consultant Services)	<i>Above US\$ 10,000</i>	<i>First contract</i>
6.	Individual consultants	<i>Above US\$ 19,200</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):**
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project under preparation.*
5. **Any Other Special Procurement Arrangements:** *5 ICB works packages will be financed under Project preparation advance.*

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0.00	0	No	Prior	
	Summary of the ICB (Goods)	0.50	1	No	Prior	
	Summary of the NCB (Works)	3.656	5	No	Prior	
	Summary of the NCB (Goods)	0.78	1	No	Prior	
	Summary of the ICB (Non-Consultant Services)	0.00	0	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	All	
2.	Single Source (Firms)	All	
3.	Individual	All	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
---	---	---	---	---	---

Ref. No.	Description of Assignment	Estimated Cost US\$ million	Package s	Review by Bank (Prior / Post)	Comment s
	Summary of number of contracts that will be let under QCBS	<i>0.00</i>	<i>0</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under other methods	<i>0.00</i>	<i>0</i>	<i>Prior</i>	

C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 2 - Investissements	Appel d'offres	Sélection fondée sur les qualifications des soumissionnaires	Open - National	70,000.00	0.00	Annuel	2021-03-01	2021-03-01	2021-03-01	2021-06-01	2021-06-01	2021-06-01	2021-06-01	2021-06-01	2021-06-01	
C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 2 - Investissements	Appel d'offres	Sélection fondée sur les qualifications des soumissionnaires	Open - National	30,000.00	0.00	Annuel	2021-07-01	2021-08-01	2021-08-01	2021-08-01	2021-08-01	2021-10-01	2021-10-01	2021-09-01	2021-09-01	
C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 2 - Investissements	Appel d'offres	Sélection fondée sur les qualifications des soumissionnaires	Open - National	100,000.00	0.00	Annuel	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01
C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 3 - Projet	Appel d'offres	Sélection fondée sur les qualifications des soumissionnaires	Open - National	80,000.00	0.00	En cours d'achat	2021-06-01	2021-07-01	2021-07-01	2021-08-01	2021-08-01	2021-10-01	2021-10-01	2021-09-01	2021-09-01	2021-09-01
C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 3 - Projet	Appel d'offres	Sélection sur une offre unique	Open - National	80,000.00	0.00	En cours d'achat	2021-08-01	2021-08-01	2021-08-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01
C-06-234567 / Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	COA / C1540	Composant 3 - Investissements	Appel d'offres	Sélection fondée sur les qualifications des soumissionnaires	Open - National	200,000.00	0.00	En cours d'achat	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-01

Activity Reference Description	Lot / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (CAD)	Actual Amount (CAD)	Process Status	Terms of Reference	Initiation to Selection		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MG-IGP-PADM-2017-01-C1	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	11,176.36	Signé	2017-11-01	2017-08-01	2017-12-01	2018-02-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	
MG-IGP-PADM-2017-01-C2	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	13,208.43	Signé	2017-11-01	2017-08-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	14,247.74	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	12,372.68	Signé	2017-11-01	2017-08-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2017-01-C3	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	14,308.04	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2017-01-C4	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	13,889.78	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	12,000.00	6,190.78	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	32,860.98	Actualisé	2017-12-01	2017-12-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	24,000.00	11,403.36	Actualisé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C1	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	12,000.00	6,176.03	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2017-01-C5	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	12,568.32	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C2	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	12,000.00	6,190.78	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C3	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	12,000.00	6,176.03	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C4	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	13,136.38	Signé	2017-11-01	2017-08-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	100,000.00	23,022.98	Signé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	100,000.00	40,130.70	Signé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	100,000.00	43,958.48	Signé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	13,286.86	Actualisé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C5	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	140,000.00	43,958.48	Signé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	388,000.00	58,889.99	Signé	2017-12-01	2017-12-01	2017-12-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C6	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	17,337.74	Actualisé	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01	2018-01-01
MG-IGP-PADM-2018-01-C7	IGP / 9540	Composant 3 - Investissements	Appel d'offres	Indirect	Direct	30,250.00	48,425.00	Actualisé	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01
MG-IGP-PADM-2018-01-C8	IGP / 9540	Composant 3 - Investissements	Appel d'offres	Indirect	Limited	10,000.00	2,437.60	Actualisé	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01
C-06-117676 - Recouvrement des fonds de Manne en plus - Région de la Capitale-Nationale	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	3,500.00	2,372.74	Signé	2018-05-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01
MG-IGP-PADM-2018-01-C9	IGP / 5970	Composant 3 - Projet	Appel d'offres	Individuel	Open	48,000.00	12,228.48	Signé	2018-05-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01
MG-IGP-PADM-2018-01-C10	IGP / 5970	Composant 3 - Projet	Appel d'offres	Indirect	Direct	60,000.00	70,761.13	Signé	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01	2018-04-01
MG-IGP-PADM-2018-01-C11	IGP / 5970	Composant 3 - Projet	Appel d'offres	Indirect	Direct	10,000.00	7,459.85	Actualisé	2018-06-01	2018-07-01	2018-07-01	2018-08-01	2018-08-01	2018-08-01	2018-08-01	2018-08-01	2018-08-01	2018-08-01	2018-08-01

