

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: December, 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** Jan 2017 to June 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:**
Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

January 11, 2018

9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Kenya : Kenya Climate Smart Agriculture Project

General Information
Country: Kenya **Bank's Approval Date of the Original Procurement Plan:** 2020-02-20
Project ID: P154784 **Revised Plan Date(s):** (comma delineated, leave blank) 2023-11-27
Project Name: Kenya Climate Smart Agriculture Project **GPN Date:** 2018-02-08
Loan / Credit No: IDA / 59450
Executing Agency: Isiolo County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KE-ISIOLO COUNTY-168150-CW-RFB / Construction of Bulsa Kayo irrigation scheme.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				430,000.00	0.00	Terminated						2020-05-18	2020-06-24	2020-05-23										2021-09-02	
KE-ISIOLO COUNTY-192258-CW-RFQ / Drilling and equipping of Sukuma community borehole in Ngara mara ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,000.00	0.00	Completed								2020-09-16	2021-09-20									2021-05-10	
KE-ISIOLO COUNTY-208793-CW-RFQ / Drilling & Equipping of Dadacha Basa borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				150,000.00	0.00	Completed								2020-12-15	2021-09-20									2021-08-08	
KE-ISIOLO COUNTY-208894-CW-RFQ / Drilling & Equipping Baran Basa Fayo borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				144,606.00	0.00	Completed								2020-12-15	2022-09-20									2021-08-08	
KE-ISIOLO COUNTY-172508-CW-RFQ / Drilling and Equipping Mado Galgalo Duulo Borehole in Cherak Ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				178,150.00	0.00	Completed								2020-05-31	2021-09-20									2021-07-21	
KE-ISIOLO COUNTY-208903-CW-RFQ / Drilling & Equipping of Duusot Borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				163,763.00	0.00	Completed								2020-12-15	2022-05-20									2021-08-08	
KE-ISIOLO COUNTY-208910-CW-RFQ / Drilling & Equipping of Oone Borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				182,383.00	0.00	Completed								2020-12-15	2022-05-23									2021-08-08	
KE-ISIOLO COUNTY-246822-CW-RFQ / CONSTRUCTION OF CHAFFEN AND RENOVATION OF DIRTY & CLEAN CHANGER OOMS (ABLUTIONS) AT ISIOLO ABATTOR IN BURAT WARD - ISIOLO SUB COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				195,550.00	0.00	Completed								2021-08-09	2021-08-23									2022-04-02	
KE-ISIOLO COUNTY-246826-CW-RFQ / PROPOSED INSTALLATION OF ELECTRICAL AND ELECTRONIC WORKS AT ISIOLO ABATTOR IN BURAT WARD - ISIOLO SUB COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				41,000.00	0.00	Completed								2021-08-09	2021-08-23									2022-04-02	
KE-ISIOLO COUNTY-300132-CW-RFB / Building and civil works to upgrade Isiolo Abattoir in Burat ward to international export standard.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				515,000.00	0.00	Signed							2022-06-20	2023-02-13	2022-06-25	2023-04-21			2022-08-06	2023-03-07	2022-09-05	2023-03-17	2022-10-10	2023-04-04	2023-04-08
KE-ISIOLO COUNTY-301026-CW-RFB / Supply and installation of mechanical works at Isiolo export abattoir in Burat ward, Isiolo county.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,371,000.00	0.00	Signed							2022-06-28	2022-08-04	2022-07-03				2022-08-14	2022-09-15	2022-09-13	2022-09-26	2022-10-18	2022-11-23	2023-04-16
KE-ISIOLO COUNTY-301034-CW-RFB / supply and installation of refrigeration works at Isiolo export abattoir in Burat Ward,Isiolo county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				515,000.00	0.00	Signed							2022-06-28	2022-08-04	2022-07-03	2023-03-23			2022-08-14	2022-09-15	2022-09-13	2022-09-26	2022-10-18	2022-11-23	2023-04-16
KE-ISIOLO COUNTY-301042-CW-RFB / Installation of electrical works at Isiolo export abattoir in Burat Ward,Isiolo county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				285,000.00	0.00	Completed							2022-06-28	2023-02-13	2022-07-03	2023-04-20			2022-08-14	2023-03-07	2022-09-13	2023-03-17	2022-10-18	2023-04-04	2023-04-16
KE-ISIOLO COUNTY-301050-CW-RFB / Rehabilitation of effluent treatment system at Isiolo export abattoir in Burat Ward, Isiolo county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				130,000.00	0.00	Completed								2022-07-03	2022-11-21									2023-02-24	
KE-ISIOLO COUNTY-302084-CW-RFQ / Borehole drilling, solar pump installation and construction of troughs, twin 1 litre and water kiosks	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,760.00	0.00	Completed								2022-07-03	2022-06-09									2023-02-24	
KE-ISIOLO COUNTY-302093-CW-RFQ / Construction of elevated steel tank and hay bank	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				133,710.00	0.00	Completed								2022-07-03	2022-08-25									2023-02-24	
KE-ISIOLO COUNTY-302105-CW-RFQ / Installation of on-farm demonstration farm rain water irrigation system and development of 70 acres pasture farm at Malkadaka, Garba Tulla sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				118,550.00	0.00	Completed								2022-07-03	2022-06-09									2023-02-24	
KE-ISIOLO COUNTY-218755-CW-RFB / Rehabilitation of Malka daka irrigation scheme infrastructure & water project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Canceled							2021-02-11	2021-02-16					2021-03-30	2021-04-29	2021-06-03			2021-11-30	

