PROCUREMENT PLAN (Textual Part)

Project information: Health Emergency Preparedness, Response and Resilience Program Using the Multiphase Programmatic Approach (P180127)

Project Implementation Agency: AFAP

Date of the Procurement Plan: November 2023

Period covered by this Procurement Plan: November 2023 - 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (September 2023) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used:

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT
Eastern and Southern Africa: Health Emergency Preparedness, Response and Resilience Program Using the Multiphase Programmatic Approach
[General Information]

Country: Eastern and Southern Africa
Project ID: P180127
Project Name: Health Emergency Preparedness, Response and Resilience Program Using the Multiphase Programmatic Approach
Loan / Credit No: IDA / E2280
Executing Agency(i Project Fiduciary and Administrative Agency

_				
ĺν	ю	R	KS	

- 1	TORRS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docum	nents	ation F	Report	Draft Biddir ent / Justi	fication	Notice / I	nvitation	s Iss	ued	Opening ,	Minutes	for Av		Signed Cont	tract	ontract C ion
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual F	lanned
[

GOODS

Activity E	Activity Reference No. / Loan / Cree o.		Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docum	nents	ation F	Report	ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	for A		Signed C	ontract	Contract Cor	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 4	NON CONSULTING	JERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qua Docum	ents	ation R	leport	ent / Just	tification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	for A		Signed 0		Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)			IVOLIV	Le	Short List and equest for Pr	oposais	as 1550	eu	rioposais	/ Millutes	airio	posai	otiated (Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																											

INDIVIDUAL CONSU	LIANIS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Terms of Reference		o Identifie Consultant		tiated Cont	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01/C/HERR/2023 / Hiring a C oordinator for the Project	IDA / E2280	Program Management	Posterior	Individual	Open - National		75,000.00	0.00	Implementação P endente	2023-12-18		2024-02-05		2024-02-26		2024-04-01		2024-09-28	