PROCUREMENT PLAN Revision 4

Project information:	Health System Strengthening and Support Project (P152799)
Loan No	8531-TR
Project Implementation Agency:	Ministry of Health (MoH)
Date of the Procurement Plan:	August 24, 2020
Period covered by this Procurement Plan:	August 24, 2020- December 31, 2021
Date of General Procurement Notice:	September 15, 2015

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 and revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. For Components 1, 2 & 3

Goods, Works and Non-Consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
International Competitive Bidding (ICB)	Contracts valued ≥ US\$ 2,000,000 equivalent – Goods (including SI for IT contracts)	All contracts ≥ US \$2,000,000 equivalent
National Competitive Bidding	Contracts valued < US\$ 2,000,000 equivalent - Goods	All contracts are subject
(NCB)	Contracts valued < US\$ 2,000,000 equivalent – Non-Consulting Services & Small Works	to the Bank's ex-post review.

	Contracts valued < US\$ 100,000 equivalent - Goods	
Shopping	Contracts valued < US\$ 200,000 equivalent – Small Works	All contracts are subject to the Bank's ex-post
Shopping	Contracts valued < US\$ 100,000 equivalent – Non-Consulting Services (including logistic services for workshops and similar events)	review.
Direct Contracting	No threshold	All contracts ≥ US\$ 2,000,000 equivalent

Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Quality Based Selection (QBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Fixed Budget Selection (FBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Least Cost Selection (LCS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Selection based on Consultants' Qualifications (CQS)	Contracts valued < US\$ 300,000 equivalent	All contracts are subject to the Bank's ex-post review.
Single Source Seleciton of Firms (SSS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Individual Consultants (IC)	No selection method threshold	Contracts ≥ US \$300,000 equivalent All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts

III. For Component 4

Procurement Method	Procurement Method Threshold
RFB/Open International	Default Method (No procurement method threshold)
RFB/Open National	Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP)
RFQ	Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP)
Direct Selection	No threshold (shall require Bank's approval through STEP)
Framework Agreement	No threshold

Goods, Works and Non-Consulting Services

Selection of Consultants

Selection Method	Selection Method Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

- Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
- 2. Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)

- **3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- **4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- **5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- 6. Procurement of Second-Hand Goods: may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- **7. Domestic preference** (*as specified under paragraph 5.51* of the Procurement Regulations): Not applicable.

PROCUREMENT PLAN Turkiye : Health System Strengthening and Support Project

General Info	ormation	
Country:	Turkiye	Bank's Approval Date of the Original Procurement Plar 2020-03-20
		Revised Plan Date(s): (comma delineated, leave blank 2023-03-16

Project ID: P152799 Revised Plan Project Name: Health System Strengthening and Support Project Loan / Credit No: IBRD 85310 Executing Agency(ir Ministry of Health

WORKS																												2	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procureme nt Docume nt Type	Actual Am ount (US\$)	Process S tatus	n Doci	uments	ation F	Report	ent / Jus	tification	Notice /	Invitation	Bidding Do s Iss	ued	Opening	/ Minutes	and Recon n for a	Award	Signed	Lontract	Contract G tion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	Actual
SAGEM/2020/W/E.2.1.6.2/S/ 2 / Sound Insulation and Aco ustic Arrangement	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope				0.00	Under Impl ementation							2020-11-06								2021-01-01		2021-06-3 0	
SHGM/2020/W/A.3.1.3.1/S/3 / Minor Modifications and Re pairs	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope				0.00	Pending Im plementatio n							2020-10-07								2020-12-02		2021-05-3 1	
SHGM/2021/W/A.3.1.3.1/NC B/9 / Repairment of Universi ty of Health Sciences Bursa Yüksek İhtisas Training and Research Hospital Ovaakça Rehabilitation Center		Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope				78,619.96	Completed					2021-01-19	2021-03-01	2021-01-24				2021-03-07	2021-04-05	2021-04-06	2021-04-05	2021-05-11	2021-05-27	2021-11-0 7	2021-1 0-01

GOODS											 													_
	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Actual Amount (US\$)	Process St atus	Draft Pre-q	Prequalification F	Draft Bidd ent / Jus	ling Docum	Specific Pr Notice /		Bidding Do	Proposal S Opening	ubmission /	and Recor	tion Report nmendatio	Signed	Contract	Contract C	ompletion
															Actual					Award Actual	Planned	Actual	Planned	Actual
SHGM/2016/G/A.1.3.4.6/NC B/1 / Tablet PC and Laptop C omputer Procurement	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		109,901.06	Signed											2016-12-21		2017-01-13		
TKHK/2020/G/N.3.1/S/1 / Mi sc. Medicine	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations				0.00	Under Imple mentation					2020-04-24							2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/3 / Br eathing circuits for ventilato rs	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations				0.00	Pending Impl ementation					2020-04-24							2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/4 / He at and Moisture Exchanging Filters (HMEF)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations				0.00	Pending Impl ementation					2020-04-24							2020-05-07		2020-05-22	
TKHK/2020/G/N.3.1/S/6 / Me dical Equipment	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations				0.00	Pending Impl ementation					2020-04-24							2020-05-07		2020-05-22	
SBSGM/2019/G/D.3.5.1/ICB/ 1 / Central Monitoring and E valuation Automation Syste m (MIDOS)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Prior	Request for Bids	Open - Internation al	Single Stage - One Envelope		0.00	Canceled			2020-06-30	2020-08-06	2020-07-05	2021-10-28		2020-10-03	2021-11-11	2020-11-17	2023-01-09	2020-12-29		2021-12-29	
TKHK/2019/G/N.3.1/ICB/1 / Simulation Assisted Training and Implementation Center -Healthcare Professionals' Tr aining Equipment, Furniture and Fittings	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Prior	Request for Bids	Open - Internation al	Single Stage - One Envelope		0.00	Canceled			2020-05-29	2020-04-29	2020-06-03	2021-07-21		2020-09-01	2021-09-21	2020-10-16	2022-06-30	2020-11-27		2021-05-26	L
SBSGM/2019/G/D.3.4.1.1/N CB/1 / Storage Procurement	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Impl ementation			2020-08-31		2020-09-05			2020-10-17		2020-11-16		2020-12-21		2021-06-19	
THSK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Devi ce (9 pieces)	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Impl ementation			2020-08-31		2020-09-05			2020-10-17		2020-11-16		2020-12-21		2021-06-19	1
THSK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Pr ocurement	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Impl ementation			2020-08-31		2020-09-05			2020-10-17		2020-11-16		2020-12-21		2021-06-19	
SHGM/2021/G/A.3.1.3.1/NC B/5 / Purchase and furnishin g of all goods and materials	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Impl ementation			2020-11-30		2020-12-05			2021-01-16		2021-02-15		2021-03-22		2021-09-18	
TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center - Biomedical Metrology and T echnical Service Implementa tion Laboratory Devices - Ist anbul	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2021-01-29		2021-02-03			2021-03-17		2021-04-16		2021-05-21		2021-11-17	
TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center - Hospital Pharmacy Training Equipment -Istanbul	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2021-01-29		2021-02-03			2021-03-17		2021-04-16		2021-05-21		2021-11-17	1
SSGDP/HSGM/2020/COVID1 9/L-1.4/G/RFQ/1 / Viral Nucle ic Acid Isolation Kit Robotic	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope		47,795.06	Completed					2020-09-05	2020-08-27						2020-10-31	2020-09-24	2021-04-29	2020-10-01
SSGDP/HSGM/2020/COVID1 9/L.1.4/G/RFQ/2 / SARS-CoV2 whole genome sequence kit (96 tests) purchase	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope		14,019.96	Completed					2020-09-21	2020-08-25						2020-11-16	2020-09-16	2021-05-15	2020-09-18
TKHK/2020/G/N.3.1/NCB/3 / Simulation Assisted Training and Implementation Center - Furniture and Fittings - Istan bul	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2020-12-30		2021-01-14			2021-02-13		2021-02-28		2021-03-28		2021-07-26	
SYGM/2020/G/F.3.2.1.3/S/2 / Model Procurement 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope		0.00	Canceled					2020-09-25							2020-11-20		2021-05-19	
THSK/2020/G/L.2.3.1/S/1 / P rocurement of Tablet PC for Field Research	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope		0.00	Pending Impl ementation					2020-09-20							2020-11-15		2021-05-14	
PYDB/2018/G/P.5/S/2 / Moni toring & Evaluation and Rep orting Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope		0.00	Pending Impl ementation					2020-10-21							2020-12-16		2021-01-15	
SBSGM/2018/SI/D.3.2.1.1/IC B/1-2 / Hardware and Licens e Procurement for Integrate d Health Management Syste m	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - Internation al	Single Stage - One Envelope		0.00	Pending Impl ementation			2020-09-02		2020-09-07			 2020-10-19		2020-11-18		2020-12-23		2021-06-21	
SAGEM/2019/G/E.2.1.4.5/S/ 1-1 / Licensed Software Prod ucts	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope		0.00	Under Imple mentation					2020-09-07	2020-10-01						2020-11-02		2020-12-02	

Alterna <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th> </th> <th> </th> <th></th> <th></th> <th></th> <th></th> <th> </th> <th></th> <th></th> <th></th> <th> </th> <th></th> <th></th> <th></th>										 	 					 				 			
Normal	port Medium (with swab sup	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope	81,344.00	Completed					2020-09-27	2020-09-25					2020-11-22	2020-10-12	2021-05-21	2020-10-16
Normal	SHGM/2020/G/A.3.1.3.1/NC B/1 / Purchase and Furnishin g of All Goods and Materials for Alcohol and Substance A	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Imple mentation			2020-10-27	2020-11-02	2020-10-28			2020-11-12	2020-11-30	2020-11-19	2020-11-27		2020-12-27	
	THSK/2021/G/L.2.5.6/NCB/1 / Full-Field Digital Mammogr	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-11-19		2020-11-24			2020-12-24		2021-01-23	2021-02-27		2021-07-27	
	9/L.1.4/G/RFQ/4 / Procureme nt of Viral Transport Medium (with swab supply, for cell c	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope	91,750.97	Completed					2020-11-28	2020-11-25					2021-01-23	2020-12-10	2021-03-27	2020-12-14
And	SSGDP/HSGM/2020/COVID1 9/L-1.6/G/RFB/1 / Design, Su pply and Installation of IDEA (Ministry of Health Istanbul Mehmet Akif Ersoy Experime ntal Research Development	IBRD / 85310	Unallocated	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled			2020-11-24	2020-11-27	2020-11-29			2020-12-20	2021-06-22	2020-12-27	2021-01-02		2021-12-28	
	SSGDP/HSGM/2020/COVID1 9/G/ÇA/RFQ/1 / Procurement of Drugs (Hydroxychloroquin e Sulfate and Favipiravir)	IBRD / 85310	Unallocated	Post	Direct Selection	Direct		1,081,338.00	Signed			2020-11-25	2020-11-23	2020-11-28	2020-11-30					2020-11-30	2020-12-15	2020-12-30	
	SYGM/2020/G/F.2.2.1.3/S/2 / Procurement of 2D Drawing Software License	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	22,779.00	Signed					2020-12-12	2020-12-11					2021-02-06	2020-12-18	2021-04-07	
	nt of Vacuum Blood Collectio	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited		8,855.79	Completed					2020-12-20	2020-12-21					2021-02-14	2021-01-04	2021-08-13	2021-01-08
NUMBE NUMB UMB NUMB	SSGDP/HSGM/2020/COVID1 9/L_1.4/G/RFQ/6 / Procureme nt of Anti-SARS-CoV-2 Antibo	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope	96,571.19	Signed					2020-12-20	2020-12-21					2021-02-14	2021-01-04	2021-08-13	
	THSK/2021/G/L.1.2.1/S/2 / P rocurement of Fully Automat ed Macro ELISA Device Corr esponding to Kits	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	9,534.60	Signed					2021-01-27	2021-01-29					2021-03-24	2021-02-17	2021-05-23	
Norm	SGGM/2021/G/C.1.1.4.4.C/S/ 1 / Procurement of Portable Computers and Technical Eq	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	12,321.31	Signed					2021-01-27	2021-01-27					2021-03-24	2021-02-24	2021-05-08	
Normal Prescue State	SSGDP/HSGM/2021/COVID1 9/L-1.4/G/RFQ/1 / Viral Trans port Medium (with swabs, fo	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation					2021-02-23						2021-04-20		2021-06-19	
matrix matrix<	SSGDP/HSGM/2021/COVID1 9 /L.1.4/G/RFQ/2 / Procurem ent of Anti-SARS-CoV-2 ELIS A IsG Antibody Test and Vac	IBRD / 85310	Unallocated	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation					2021-03-16						2021-05-11		2021-05-18	
Photome	SYGM/2020/G/F.2.2.1.3/S/1 / Desktop Computer Procure ment	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	99,403.20	Signed					2021-03-16	2021-03-15					2021-04-27	2021-04-28	2021-10-24	
	2D Drawing Software Licens e Renewal	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2021-03-22						2021-05-03		2021-10-30	
Name	TKHK/2020/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center - Biomedical Metrology and T echnical Service Application Laboratory Devices - Ankara	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Imple mentation			2021-04-20	2021-12-02	2021-04-25			2021-06-06		2021-07-06	2021-08-10		2021-12-23	
Name	SYGM/2021/G/F.2.2.1.3/S/1 / 2D Drawing Software Licens e Renewal	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2021-05-10	2021-05-20					2021-07-05		2021-12-31	
min m	SYGM/2021/G/F.3.2.1.3/S/2 /	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2021-06-05						2021-07-17		2021-12-31	
1 Consistent Control No. 1000000000000000000000000000000000000	SAGEM/2020/G/E.2.1.4.1/S/ 1 / Computer and Consumab les	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Canceled					2021-07-18	2021-08-03					2021-09-12		2021-12-31	
priority of strate priority	SAGEM/2021/G/E.2.1.4.1/S/ 3 / Computer and Consumab les Procurement	IBRD / 85310	vention	Post	Request for Quot ations	Limited		0.00	Pending Impl ementation					2021-08-31						2021-10-26		2021-12-31	
Processent (v) and (v)	Portable Computer and equi	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2021-09-29						2021-11-24		2021-12-31	
Procursment Birl 95130 Print 951300 Print 951300 Print 951300 Print 951300 Print 951300 </td <td></td> <td>IBRD / 85310</td> <td>ministration</td> <td>Post</td> <td>Request for Quot ations</td> <td>Limited</td> <td>Single Stage - One Envelope</td> <td>0.00</td> <td>Pending Impl ementation</td> <td></td> <td> </td> <td></td> <td></td> <td>2021-11-02</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>2021-12-28</td> <td></td> <td>2021-12-31</td> <td></td>		IBRD / 85310	ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation		 			2021-11-02						2021-12-28		2021-12-31	
OMACONSCRUCT Display Status Display S	Procurement of General Pur pose 3D Design and Drawin	IBRD / 85310	pital Management and Oper ations	Post	ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation					2021-11-23						2022-01-18		2022-07-16	
License License <t< td=""><td></td><td>IBRD / 85310</td><td>Primary and Secondary Pre vention</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Canceled</td><td></td><td></td><td></td><td></td><td>2021-12-07</td><td>2021-12-22</td><td></td><td></td><td></td><td></td><td>2022-02-01</td><td></td><td>2022-03-10</td><td></td></t<>		IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Canceled					2021-12-07	2021-12-22					2022-02-01		2022-03-10	
act a	SYGM/2022/G/F.3.1.1.3/S/1 / 2D General Drawing Softwar e License	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2022-02-08	2022-12-07					2022-04-05		2022-10-02	
Product statistical close (s) in pr	se	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2022-02-14	2022-02-24					2022-04-11		2022-05-18	
During During<	Procurement of Goods for Tu rkiye Childhood Obesity Surv eillance Initiative (COSLTUB.	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation					2022-07-25						2022-09-10		2022-09-30	
DRX/2023/L01.50/C1/P and ansage fifting of the state of		IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation					2022-08-08	2022-08-09					2022-10-03		2022-11-09	
	THSK/2023/G/L.1.6/S/1 / Chl orine Tablet	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation					2023-02-10						2023-02-15		2023-02-20	
	TKHK/2023/G/N.3.5/DC/1 / P rocurement of Drugs with th e Active Ingredient Adrenali ne	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation			2023-02-08		2023-02-08						2023-02-13		2023-02-14	
	TKHK/2023/G/N.3.5/DC/4 / P rocurement of Patient Trans port Chair	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation			2023-02-10		2023-02-10						2023-02-13		2023-02-14	

TKHK/2023/G/N.3.5/DC/5 / P rocurement of Incubator IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation		2023-02-10	2023-02-10				2023-02-13	:	2023-02-14	
TKHK/2023/G/N.3.5/DC/6 / P rocurement of Dialysis Devic e	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation		2023-02-10	2023-02-11				2023-02-13	;	2023-02-14	
TKHK/2023/G/N.3.5/DC/7 / P rocurement of Neonatal Ven tilator Device IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation		2023-02-10	2023-02-10				2023-02-13	1	2023-02-14	
TKHK/2023/G/N.3.5/S/2 / Pro curement of Bedstead IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-13				2023-02-18	;	2023-02-20	
TKHK/2023/G/N.3.5/S/3 / Pro curement of Emergency Stre tcher	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-13				2023-02-18	:	2023-02-20	
TKHK/2023/G/N.3.5/S/5 / Pro curement of Patient Bedstea d (3 Motors)		Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-24				2023-03-01	;	2023-03-03	
TKHK/2023/G/N.3.5/S/6 / Pro curement of Patient Bedstea d (4 Motors)	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-24				2023-03-01	;	2023-03-03	
TKHK/2023/G/N.3.5/S/7 / Pro curement of Emergency Stre tcher		Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-24				2023-03-01	:	2023-03-03	
TKHK/2023/G/N.3.5/S/8 / Pro curement of Mobile Reverse Osmosis Water Treatment S ystem For Hemodialysis Dev	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-24				2023-03-01		2023-03-03	
TKHK/2023/G/N.3.5/S/9 / Pro currement of Hemodialysis D evice	Increasing Efficiency of Hos pital Management and Oper	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-24				2023-03-01	:	2023-03-03	
TKHK/2023/G/N.3.5/S/10 / C omputed Tomography Devic e 128-Slice	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-26				2023-03-03		2023-03-05	
TKHK/2023/G/N.3.5/S/11 / H uman normal immunoglobuli n (I/VIG) 50 mg/ml 100 ml IV Vial	Increasing Efficiency of Hos	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-26				2023-03-03	;	2023-03-05	
TKHK/2023/G/N.3.5/DC/8 / A Iteplase (plasminogen activa tor) 50 mg IV Vial	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation		2023-02-23	2023-02-24				2023-02-26	:	2023-02-27	
TKHK/2023/G/N.3.5/DC/9 / H uman albumin 20% 100 ml I V Vial/Bag	Increasing Efficiency of Hos pital Management and Oper ations	Post	Direct Selection	Direct - National		0.00	Pending Impl ementation		2023-02-23	2023-02-24				2023-02-26	:	2023-02-27	
TKHK/2023/G/N.3.5/S/12 / D ual-Detector Floor Mounted Digital X-Ray Device	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-27				2023-03-04	1	2023-03-06	
TKHK/2023/G/N.3.5/S/13 / C omputed Tomography Devic e, 16-Slice	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-02-27				2023-03-04	:	2023-03-06	
TKHK/2023/G/N.3.5/S/14 / D ual-Detector Floor Mounted Digital X-Ray Device	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-01				2023-03-06	1	2023-03-08	
TKHK/2023/G/N.3.5/S/15 / D ual-Detector Ceiling Mounte d Digital X-Ray Device	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-01				2023-03-06	1	2023-03-08	
THSK/2023/G/L.1.8/S/2 / Pro curement of Insecticides to be used in Mosquito Control	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-03				2023-03-09	:	2023-04-08	
TKHK/2023/G/N.3.5/S/16 / P rocurement of Water Treatm ent System For Hemodialysi s Device	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-06				2023-03-11	:	2023-03-13	
TKHK/2023/G/N.3.5/S/17 / M onoplane Angiography Devic e	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-07				2023-03-12	:	2023-03-27	
TKHK/2023/G/N.3.5/S/18 / In tra Aortic Balloon Pump IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-12				2023-03-21	:	2023-03-23	
TKHK/2023/G/N.3.5/S/19 / C ardiopulmonary Pump IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-13				2023-05-08		2023-11-04	
TKHK/2023/G/N.3.5/S/20 / D ermatome Device IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-11				2023-03-16	:	2023-03-17	
TKHK/2023/G/N.3.5/S/24 / C omputed Tomography Devic e, 16-Slice (Mobile Kit and C ontainer)	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-16				2023-03-21	:	2023-03-22	
TKHK/2023/G/N.3.5/S/21 / Fr ee Standing Air Conditioner IBRD / 8531	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2023-03-17				2023-03-22		2023-03-23	

NON CONSULTING S	SERVICES																										
Activity Reference No. / Description	Loan / Credit N 0.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-o n Docu	iments	ation I	Report	ent / Just	ification	Notice / I	nvitation	Bidding Do s Iss		Proposal Su Opening	ubmission /		nmendatio Award	Signed C		Contract G	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SGGM/2016/NCS/C.1.1.1.2.b /NCB/1 / Field Research Serv ice Procurement - SOYA (He alth Literacy Level and Dete rminants Survey of Turkey)	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		104,522.28	Signed														2016-12-28		2017-03-19		
THSK/2016/NCS+TR/L.2.6.3. 1/S/1-1 / Organization of Can cer Registry Training 1	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al			22,380.74	Signed																2016-03-18		
SSGDP/ASHGM/2016/NCS-T R/B.1.1.1.3/S/1 / Preliminary Workshop on Emergency and d Disaster Environments Tra uma Simulation Model Estab lishment and 112 System De welopment Project	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al			2,220.49	Signed																2016-05-03		
SHGM/2016/NCS-TR/A1.1.1. 5/S/1 / Visit for the Evaluatio n and Examination of Foreig n Examples on-site in the fie Id of Clinical Audit	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al			49,016.90	Signed																2016-10-24		
SSGDP/D SAB/2016/NCS-TR/ G.1.12.2/S/2 / International Experience-Sharing Worksho p	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al			60,347.09	Canceled																		

SHGM/2016/NCS-TR/A.1.3.4. 4/5/1 / Logistic Services for Audit Training for Establishin g and Operating Audit Infras tructure of Provincial Health Directorates	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		41,238.03	Signed									2016-05-09		
TKHK/2016/NCS/N.3.1.1/S/1 / Translation Services	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		38,008.98	Signed									2016-10-27		
SSGDP/PYDB/2016/NCS-TR/ P.1/S/1 / Project Opening an d Vision Sharing Meeting	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		13,873.61	Signed									2016-04-14		
SBSGM/2017/NCS-TR/D.2.1. 1.2/S/2 / National Workshops and Conferences (Health Inf ormation System Evaluation Workshop)	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		18,137.67	Signed									2017-03-15		
THSK/2017/NCS-TR/L.2.7.4. 2.c/S/1 / Civil Society and Yo uth Workshop on Counteract ing Tobacco	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		30,318.49	Signed									2017-03-23		
n Counselling in Primary Hea Ithcare Institutions	IBRD / 85310	Primary and Secondary Pre vention	Prior	Request for Quot ations	Open - Internation al		110,248.46	Signed									2018-04-20		
TKHK/2020/NCS-TR/N.3.1/N CB/1 / Simulation Assisted Tr aining and Implementation Center - Trainers' Training O rganization	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled			2020-07-01	2020-07-06		2020-08-17	2020-09-16	2020-10-21		2021-04-19	
SAGEM/2020/NCS-TR/E.2.1.	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-08-09	2020-08-14		2020-09-25	2020-10-25	2020-11-29		2021-05-28	
SCCM/2010/NCS/C 1 2 1 1/	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-09-02	2020-09-07		2020-10-19	2020-11-18	2020-12-23		2021-06-21	
SHGM/2020/NCS-TR/A.3.1.5. 3/NCB/1 / Project Evaluation- Closing/Ministry Level and Tr eatment Centers	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-09-03	2020-09-08		2020-10-20	2020-11-19	2020-12-24		2021-06-22	
SYGM/2020/NCS-TR/3.1.1.3/ S/S / PPP Payment Mechanis m Workshop 1	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-01-07				2021-03-04		2021-03-09	
SYGM/2020/NCS-TR/3.1.1.3/ S/1 / PPP Finance Training 1	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-07				2020-12-02		2020-12-07	
SGB/2019/NCS-TR/J:1.1/S/12 / Provincial Health Directorat es Strategic Plan Monitoring and Evaluation Training-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-05-07				2021-07-02		2021-07-07	
THSK/2020/NCS-TR/L.1.1.1/ S/1 / Public Health Evaluatio n Meeting 1	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-05				2020-10-31		2020-11-05	
The second second second second second	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-10-29				2021-12-24		2021-12-29	
TH5K/2020/NC5/TB/L 2 6 3	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-07				2020-12-02		2020-12-07	
THSK/2019/NCS-TR/L.4.6.3/ S/1 / HLC Awareness Activity (1-4 rounds)	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-06				2020-11-01		2020-11-06	
THSK/2019/NCS-TR/L.2.12.6 /S/5 / Childhood Obesity Acti on Plan Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-05				2020-10-31		2020-11-05	
THSK/2019/NCS-TR/L.1.2.1/ S/3 / Training of trainers	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06				2020-12-01		2020-12-06	
THSK/2021/NCS-TR/L.1.1.1/ S/2 / Project Management Tr aining	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-20				2021-05-15		2021-05-20	
THSK/2021/NCS-TR/L.1.1.1/ S/3 / HSGM Projects Monitori ng Meeting I	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-23				2021-04-20		2021-04-25	
THSK/2020/NCS-TR/L.2.12.1 /S/2 / Turkey Nutrition Guide Update Workshop	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-10-09				2021-12-04		2021-12-09	
SGGM/2021/NCS-TR/C.1.1.4 .1.C/S/2 / Nurses Day Event	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-16				2021-05-11		2021-05-12	
THSK/2020/NCS-TR/L.2.18.4 /S/8 / Tainers' Training for Pr enatal Preparation-8	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-24				2020-11-19		2020-11-24	
THSK/2020/NCS-TR/L.2.18.4 /S/9 / Trainers' Training for P renatal Preparation-9	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2020-10-15				2020-12-10		2020-12-15	
Prenatal Preparation-10	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-15				2021-06-10		2021-06-15	
THSK/2021/NCS-TR/L.2.18.4 /S/11 / Trainers' Training for Prenatal Preparation-11	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-21				2021-02-15		2021-02-20	
Prenatal Preparation-12	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-14				2021-02-08		2021-02-13	
Prenatal Preparation-13	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-23	 			2021-04-20		2021-04-25	
1 Training 3	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-23				2021-04-20		2021-04-25	
I Training 4	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-29				2021-06-24		2021-06-29	
THSK/2021/NCS-TR/L.2.20.2 .2.C/S/1-1 / Regional Evaluat IE ion Meeting 1	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-05-27				2021-07-22		2021-07-27	

THSK/2021/NCS-TR/L.2.20.2 .2.C/S/1-2 / Regional Evaluat ion Meeting 2	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-08-26				2021-10-21	2021-1	0-26
THSK/2021/NCS-TR/L.2.20.2 .2.C/S/1-3 / Training on the F ight Agaisnt Addiction 1	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-09-16				2021-11-11	2021-1	1-16
THSK/2021/NCS-TR/L.2.20.2 .2.C/S/1-4 / Addiction Preven tion Training 2	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-10-21				2021-12-16	2021-1	2-21
THSK/2021/NCS-TR/L.2.20.6 .2.C/S/1 / Anti-Addiction Wor kshop	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-10-06				2021-12-01	2021-1	2-06
DHB/2021/NCS-TR/i.1.1/S/2 / Result Evaluation Worksho p for REDES System	Improving the Effectivenes: of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-08				2021-04-05	2021-0	4-10
SAGEM/2020/NCS-TR/E.2.1. 6.4/\$/3 / Capacity Building T raining-2	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-11-12				2021-01-07	2021-0	1-12
SAGEM/2021/NCS-TR/E.2.1. 6.5/S/4 / E.2.1. Project Evalu ation Workshop	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-18				2021-04-15	2021-0	4-20
THSK/2021/NCS-TR/L.2.7.8/ S/4 / Tobacco Addiction Trea tment Training Meeting	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-04				2021-04-01	2021-0	4-06
THSK/2021/NCS-TR/L.4.3.2/ S/1 / Family Medicine Orient ation First Stage Certificatio n Training	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-03-06				2021-05-01	2021-0	5-06
THSK/2021/NCS-TR/L.4.3.2/ S/2 / Family Medicine Orient ation First Stage Certificatio n Training 2	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-05-07				2021-07-02	2021-0	7-07
THSK/2020/NCS-TR/L.4.5.3. 2.C/S/5 / Basic Training for P rimary Health Care Services 5-6-7	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-05-27				2021-07-22	2021-0	7-27
TH5K/2020/NCS-TR/L.4.5.3. 2.C/5/8 / Basic Training for P rimary Health Care Services 8-9-10	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-08-26				2021-10-21	2021-1	0-26
TH5K/2020/NCS-TR/L.4.5.3. 2.C/5/15 / Training for the I mprovement of the Health 5 ervices Provided to Seasonal Agricultural Workers-5	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-03-27				2021-05-22	2021-0	5-27
THSK/2021/NCS-TR/L.4.5.3. 2.C/S/1 / Basic Training for P rimary Health Care Services-	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-01-21				2021-03-18	2021-0	3-23
THSK/2021/NCS-TR/L.4.5.3. 2.C/S/2 / Basic Training for P rimary Health Care Services-	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-18				2021-04-15	2021-0	4-20
THSK/2021/NCS-TR/L.4.5.3. 2.C/S/3 / Basic Training for P rimary Health Care Services- 3	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-03-11				2021-05-06	2021-0	5-11
THSK/2021/NCS-TR/L.4.5.3. 2.C/S/4 / Basic Training for P rimary Health Care Services- 4	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-04-29				2021-06-24	2021-0	6-29
THSK/2021/NCS-TR/L.4.5.3. 2.C/5/6 / Training for the Im provement of the Health Ser vices Provided to Seasonal A gricultural Workers-6	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-11-20				2021-12-28	2021-1	2-31
THSK/2020/NCS-TR/L.2.5.3. 4.C/S/2 / Screening and Post -Screening Diagnosis Trainin g 2-3	vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-10-16				2020-12-11	2020-1	2-16
THSK/2021/NCS-TR/L.2.5.3. 4.C/S/4 / Awareness Activity (1st Round)	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-06-20				2021-08-15	2021-0	8-20
SHGM/2021/NCS/A.3.1.3.1/S /1 / Printing of Training Mate rial	vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-12-10	 			2021-02-04	2021-0	8-03
SHGM/2021/NCS-TR/A.3.1.5. 3/5/4 / Organization of Perso nnel Training-REHAB	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-03-11				2021-05-06	2021-0	5-11
SHGM/2021/NCS-TR/A.3.1.5. 3/S/5 / Workshop for Sharing Knowledge and Skillis for Ne w Rehabilitation Clinics	Primary and Secondary Pre vention	Past	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-04-10				2021-06-05	2021-1	2-02
SHGM/2021/NCS-TR/A.3.1.5. 3/S/2 / Organization of Perso nnel Training-SAMBA	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-04				2021-04-01	2021-0	4-06
THSK/2021/NCS-TR/L.2.6.3. 1.C/S/1 / Cancer Registry Tra ining (1-4th rounds)	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-04				2021-04-01	2021-0	4-06
THSK/2021/NCS-TR/L.2.6.3. 1.C/S/2 / Cancer Registry Tra ining (5-6th rounds)	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-05-06				2021-07-01	2021-0	7-06
SGGM/2019/NCS-TR/C.1.2.1 .1/S/3 / Organization of Cong ress/Symposium/Workshop f or Satisfaction Surveys	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-03-07				2021-05-02	2021-0	5-07
SGGM/2020/NCS-TR/C.1.1.9 .21/S/2 / Physical Activity Ev ent 7	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-10-06				2020-12-01	2020-1	2-06
DİABGM/2021/NCS-TR/G.1.1 .2.3/S/5 / African Health Pers onnel Training 3rd Round	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2021-02-04				2021-04-01	2021-0	4-06
TKHK/2019/NCS-TR/N.3.1/S/ 12./ Training, Organization, Transportation and Accomm odation Services for Acquirin g Knowledge and Enhancing	Increasing Efficiency of Hos pital Management and Ope ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Canceled			2020-09-20				2020-11-15	2020-1	1-20
Expertise DIABGM/2020/NCS-TR/G.1.1 .2.3/5/10 / German Chamber of Commerce Health Busine ss Forum	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-09-25				2020-11-20	2020-1	1-25
-												 	 	 		

DIABGM/2020/NCS/TB/G 1 1		Improving the Effectiveness											- 1					
DIABGM/2020/NCS-TR/G.1.1 .2.3/NCB/11 / Asian Coopera tion Dialogue Meeting of He alth Ministers	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2020-11-01	2020-11-06		 2020-12-18	2021-01-17	2021-02-21	2021-02-	26
SYGM/2020/NCS-TR/3.1.1.3/ S/2 / New Building Earthqua ke Regulation and Related T echnical Trainings	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	 0.00	Pending Impl ementation				2020-09-06				2020-11-01	2020-11-	06
SYGM/2020/NCS-TR/3.1.1.3/ S/3 / Training on Zoning Law No. 3194 and Regulations an d Site Technique	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-21				2020-12-16	2020-12-	21
SYGM/2020/NCS-TR/3.1.1.3/ S/4 / BIM Trainings	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-01-07				2021-03-04	2021-03	09
THSK/2020/NCS-TR/L.2.7.1/ S/1 / Tobacco Addiction Trea tment Training Meeting-1	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-25				2020-11-20	2020-11-	25
SGGM/2020/NCS-TR/C.1.2.1 .1/S/4 / Procurement of traini ng services on quantitative and qualitative methods in h ealth research-1	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-07				2020-12-02	2020-12-	07
SGGM/2021/NCS-TR/C.1.2.1 .1/S/1 / Training on Quantita tive and Qualitative Methods in Health Research 2	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-07				2021-02-01	2021-02-	06
SAGEM/2021/NCS-TR/E.6.1. 2.5.C.4/S/1 / National HTA M eeting/Congress 2021	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-26				2021-02-20	2021-02-	25
SHGM/2020NCS-TR/A.1.3.3. 1/S/3 / Regulation Workshop on Supervision of Public Hea Ith Facilities and Implement ation of Administrative Sanc tions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-04				2021-04-01	2021-04	06
THSK/2020/NCS-TR/L-2.18.5 /S/1 / Mother Friendly Hospit al Evaluators Update Meetin o	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-12				2021-04-09	2021-10	06
SHGM/2020/NCS-TR/A.3.1.5. 3/S/10 / Basic Training Progr am on Addiction	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-05				2021-01-30	2021-02-	04
THSK/2020/NCS-TR/L.4.6.1/ S/1 / HLC Chief Physicians a nd Case Coordinators Traini ng 1-2	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-05				2020-10-31	2020-11-	05
THSK/2020/CS/L.4.6.1/S/2 / I nformation Meeting for HLC Dentists	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-05				2020-10-31	2020-11-	05
SBSGM/2020/NCS-TR/D.3.4. 3/S/1 / Digital Hospital 2020 Regional Workshops	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-05				2020-10-31	2020-11-	05
THSK/2020/NCS-TR/L.2.12.3 /S/1 / National Nutrition Scie nce Council Workshop	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06				2020-12-01	2021-05-	30
SHGM/2020/NCS-TR/A.3.1.5. 3/S/11 / Staff Training-Meeti ng with Experts-1	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06				2020-12-01	2020-12-	06
THSK/2021/NCS-TR/L.2.6.3. 1.C/S/3 / On-site Evaluation Training in Cancer Registry (1-3 rounds)	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-10-06				2021-12-01	2021-12-	06
THSK/2020/NCS-TR/L.2.5.3. 4.C/S/3 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-05				2020-11-30	2020-12-	05
SHGM/2019/NCS/A.3.1.3.1/S /14 / Printing and Distributio n of Legislative Guidelines	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-08				2020-12-03	2021-06-	01
PYDB/2017/NCS-TR/P.1/S/1 / Change Management Trainin g	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06				2020-12-01	2020-12-	06
PYDB/2018/NCS-TR/P.1/S/6 / Provincial Evaluation Meetin g 17	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Canceled				2021-02-18				2021-04-15	2021-04	20
PYDB/2018/NCS-TR/P.1/S/8 / Provincial Evaluation Meetin g 16	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Canceled				2020-10-21				2020-12-16	2020-12-	21
SAGEM/2019/NCS-TR/E.1.1. 7.2/S/1 / Health Statistics Me eting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-07				2021-02-01	2021-02-	06
SAGEM/2020/NCS-TR/E.1.1. 8.2/S/2 / Result Announcem ent Meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-06				2021-06-01	2021-06	06
SHGM/2019/NCS-TR/A.1.3.3. 1/S/1 / Training on National Regional Audit Legislation-5 Regions [(Istanbul-Bursa-Izm ir-Antalya-Adana) (200 perso ns in total)	IBRD / 85310	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-12-07				2021-02-01	2021-02-	06
SHGM/2019/NCS-TR/A.1.3.3. 1/S/2 / Training on National Regional Audit Legislation-5 Regions (Samsun-Erzurum - Ankara-Diyarbakar-Gaziante p) (120 persons in total)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-21				2021-05-16	2021-05-	21
THSK/2019/NCS-TR/L.2.12.1 .1/S/4 / Nutrition Friendly Fa mily Medicine Unit / Family Health Center Trainer Traini ng Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-14				2021-05-09	2021-05	14
THSK/2019/NCS-TR/L.4.1.5. 6/S/5 / Monitoring and Evalu ation Trainings 1-2-3-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-17				2020-11-12	2020-11-	17
THSK/2019/NCS-TR/L.2.12.2 /S/4 / Pre-School Nutrition Ph ysical Activity and Activity G uide Training	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06				2020-12-01	2020-12-	06
THSK/2019/NCS-TR/L.2.12.2 /S/2 / Third School Health Sy mposium	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-04				2021-04-01	2021-04	06
THSK/2019/NCS-TR/L.2.12.2 /S/1 / Provincial Health Perso nnel Training for Diabetes at School Program-1st and 2nd Rounds	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-02-22				2021-04-19	2021-04	24

<table-container> Name Name</table-container>									-	 		-			 				 			
	THSK/2019/NCS-TR/L.2.18.4 /S/5 / Trainers' Training for P renatal Preparation-5-6-7	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-01-29						2021-03-26		2021-03-31	
	THSK/2019/NCS-TR/L.4.5.13 /S/1-1 / HLC Services Evaluat ion Meetings	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-07						2020-12-02		2020-12-07	
	THSK/2019/NCS-TR/L.4.5.13 /S/1-2 / HLC Services Evaluat ion Meetings	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-07						2021-05-02		2021-05-07	
Matrix Ma	THSK/2020/NCS-TR/L.1.1.1/ S/2 / HSGM Central Evaluatio n Meeting I	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-21						2020-11-16		2020-11-21	
Important and and and and and and and and and and		IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-20						2020-11-15		2020-11-20	
	THSK/2018/NCS-TR/L.2.3.2. 1.4/S/1 / Training for the Sta ndardization of Geriatric Car e Assessment	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-15						2020-12-10		2020-12-15	
Matrix Ma	THSK/2019/NCS-TR/L.2.3.9/ S/1 / Information and Orient ation Training for Physiother apists at Healthy Living Cent ers	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-29						2020-12-24		2020-12-29	
Marcial Marcial <t< td=""><td>THSK/2020/NCS+TR/L.2.3.11 /S/1 / Provincial Coordinators Training Meeting</td><td>IBRD / 85310</td><td>Primary and Secondary Pre vention</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Pending Impl ementation</td><td></td><td></td><td></td><td>2020-09-06</td><td></td><td></td><td></td><td></td><td></td><td>2020-11-01</td><td></td><td>2020-11-06</td><td></td></t<>	THSK/2020/NCS+TR/L.2.3.11 /S/1 / Provincial Coordinators Training Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-09-06						2020-11-01		2020-11-06	
Normal Normal	THSK/2019/NCS-TR/L.2.20.2 /S/1 / Workshop on Fighting Addiction	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-10-26						2021-12-21		2021-12-26	
State State <td< td=""><td>THSK/2020/NCS+TR/L.2.20.2 .2.C/S/1-2 / Regional Evaluat ion Meeting 2</td><td>IBRD / 85310</td><td>Primary and Secondary Pre vention</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Pending Impl ementation</td><td></td><td></td><td></td><td>2021-03-11</td><td></td><td></td><td></td><td></td><td></td><td>2021-05-06</td><td></td><td>2021-05-11</td><td></td></td<>	THSK/2020/NCS+TR/L.2.20.2 .2.C/S/1-2 / Regional Evaluat ion Meeting 2	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-11						2021-05-06		2021-05-11	
State State <td< td=""><td>THSK/2019/NCS-TR/L.4.1.5. 10/S/2 / Final project trainin g evaluation meeting</td><td>IBRD / 85310</td><td>Improving the Effectiveness of Overall Health Sector Ad ministration</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Pending Impl ementation</td><td></td><td></td><td></td><td>2021-04-19</td><td></td><td></td><td></td><td></td><td></td><td>2021-06-14</td><td></td><td>2021-06-19</td><td></td></td<>	THSK/2019/NCS-TR/L.4.1.5. 10/S/2 / Final project trainin g evaluation meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-19						2021-06-14		2021-06-19	
	SGB/2020/NCS/TB/L1 1/S/11	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-06						2021-06-01		2021-06-06	
State State <th< td=""><td>SGB/2019/NCS-TR/J.1.1/S/1 / Strategic Plan Monitoring an d Evaluation Training-2</td><td>IBRD / 85310</td><td>Improving the Effectiveness of Overali Health Sector Ad ministration</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Pending Impl ementation</td><td></td><td></td><td></td><td>2020-10-06</td><td></td><td></td><td></td><td></td><td></td><td>2020-12-01</td><td></td><td>2021-05-30</td><td></td></th<>	SGB/2019/NCS-TR/J.1.1/S/1 / Strategic Plan Monitoring an d Evaluation Training-2	IBRD / 85310	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06						2020-12-01		2021-05-30	
Mathematical Mathematical <th< td=""><td>SGB/2019/NCS-TR/J.1.1/S/2 / Strategic Plan Monitoring an d Evaluation Training-5</td><td>IBRD / 85310</td><td>Improving the Effectiveness of Overall Health Sector Ad ministration</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>0.00</td><td>Pending Impl ementation</td><td></td><td></td><td></td><td>2021-03-07</td><td></td><td></td><td></td><td></td><td></td><td>2021-05-02</td><td></td><td>2021-05-07</td><td></td></th<>	SGB/2019/NCS-TR/J.1.1/S/2 / Strategic Plan Monitoring an d Evaluation Training-5	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-03-07						2021-05-02		2021-05-07	
Normation with with with with with with with with	SGB/2019/NCS-TR/J.1.1/S/3 / English Language Education	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-06						2020-12-01		2021-05-30	
Matrix Matrix	SGB/2020/NCS/J.1.2/S/1 / M anual Design and Publicatio n	IBRD / 85310		Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-04-06						2021-06-01		2021-11-28	
	SGB/2019/NCS-TR/J.1.2/S/2 / Training for Sharing Roles a nd Responsibilities and Outc omes for Internal Control	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-01-31						2021-03-28		2021-04-02	
Description of the stress in the stress i	SGGM/2019/NCS/C.1.2.1.1/ NCB/1 / Health Care Satisfac tion Survey-1 Field Service	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation		2020-10-01		2020-10-16			2020-11-15		2020-11-30	2020-12-28		2021-01-09	
Description of the state state is and s	THSK/2021/NCS-TR/L.4.5.3. 2.C/S/5 / Training Evaluation and Closing Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-10-06						2021-12-01		2021-12-06	
Dependence of the service of	DİABGM/2020/NCS-TR/G.1.1 .2.3/NCB/2 / Turkish Council Scientific Committee on Hea Ith Meeting and Aziz Sancar Science Awards Ceremony	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Imple mentation		2020-09-01	2020-09-10	2020-09-16			2020-10-01	2020-09-18	2020-10-08	2020-10-11		2020-10-31	
Control Control <t< td=""><td>DİABGM/2020/NCS-TR/G.1.1 .2.3/S/2 / Health Personnel T raining (Lebanon) (2nd Roun</td><td>IBRD / 85310</td><td>Improving the Effectiveness of Overali Health Sector Ad ministration</td><td>Post</td><td>Request for Quot ations</td><td>Limited</td><td>Single Stage - One Envelope</td><td>21,512.92</td><td>Signed</td><td></td><td></td><td></td><td>2020-09-26</td><td>2020-09-28</td><td></td><td></td><td></td><td></td><td>2020-10-10</td><td>2020-10-07</td><td>2020-11-14</td><td></td></t<>	DİABGM/2020/NCS-TR/G.1.1 .2.3/S/2 / Health Personnel T raining (Lebanon) (2nd Roun	IBRD / 85310	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	21,512.92	Signed				2020-09-26	2020-09-28					2020-10-10	2020-10-07	2020-11-14	
Control Hubby Contro Hubby Control Hubby Control H	/ Preparation, Printing and D istribution of Posters and Le aflets for Various Target Gro ups to Increase Social Aware ness under the HIV/AIDS Con	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2020-10-24						2020-12-19		2021-01-03	
Thy Control 1000 (1000	SHGM/2020/NCS/A.1.3.4.7/S /1 / Introductory Film-Making for Health Facilities Inspectio ns and Health Facilities Insp ection and Monitoring (Dep.)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	8,573.31	Signed				2021-04-13	2021-05-21					2021-06-08	2021-06-10	2021-08-17	
SUBSCRAME Subscription Partial State Partin State Partial State	THSK/2021/NCS/L.2.7.9/NCB /1 / Global Adult Tobacco Su rvey -2021	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation		2021-04-28		2021-05-03			2021-06-14		2021-07-14	2021-08-18		2021-12-31	
2.357 ref scale Part Part Single Statute Single St	SBSGM/2021/NCS-TR/D.3.2. 1/S/1 / Public Health Manage ment System (PHMS) Evalua tion and New Period Analysis Workshop		Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2021-08-04						2021-09-29		2021-12-31	
Sinter Marcian Starker	DIABGM/2021/NCS-TR/G.1.1 .2.3/S/1 / Health Personnel T raining (Gambia) (1st Roun d)	IBRD / 85310	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-08-06						2021-08-20		2021-12-31	
DARGON(201)CRS-TRG.11 Monitors (Head) Sector All Access care Sciences Proving the Effectivenes and sciences Proving the Effectiven	SGGM/2021/NCS/C.1.1.5.2.A /S/3 / Health Dictionary Prod uction and Animation Video Series Production Service Pr ocurement		Primary and Secondary Pre vention	Post		Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2021-08-18						2021-10-13		2021-12-31	
	SGGM/2021/NCS/C.1.1.5.2.A /S/4 / Desk Exercise Videos P roduction Work	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-09-28						2021-11-23		2021-12-31	
	DİABGM/2021/NCS-TR/G.1.1 .2.3/NCB/1 / Turkic Council's Ministers of Health Forum an d Aziz Sancar Science, Servi ce and Incentive Awards	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled		2021-09-24	2021-09-23	2021-10-08			2021-10-11		2021-10-18	2021-10-22		2021-10-31	
	SGGM/2021/NCS/C.1.1.5.2.A	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	67,911.60	Signed				2021-10-16	2021-10-20					2021-12-11	2021-10-27	2021-12-31	

SBSGM/2021/NCS-TR/D.3.2. 1/S/2 / Workshop on Central Physician Appointment Syst em Commissions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	6,917.33	Signed				2021-11-02	2021-11-08					2021-11-26	2021-11-12	2021-12-31	
DİABGM/2021/NCS-TR/G.1.1 .2.3/5/2 / Health Personnel T raining (Urla) (2nd Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-11-12						2021-11-26		2021-12-19	
SAGEM/2021/NCS-TR/E.2.1. 2.1/S/1 / Hands-on Training of Provincial Organization Co ordinators	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2021-11-19						2021-11-25		2021-12-03	
SHGM/2021/NCS-TR/A.6.1/S /4 / Trainer's Training on the Crisis Response for the Emer gency Physicians	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2021-12-03						2021-12-13		2021-12-31	
gency Physicians DIABGM/2022/NCS-TR/G.1.1 .2.3/S/1 / European Region H igh-Level Meeting on Health and Migration in the World H ealth Organisation (WHO) Eu ropean Region	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				 2022-02-22						2022-03-08		2022-03-31	
DİABGM/2022/NCS-TR/G.1.1 .2.3/S/2 / Organization of Tur kic States Laboratory Trainin	IBRD / 85310	Improving the Effectiveness of Overali Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-02-22					:	2022-03-08		2022-04-30	
SGGM/2022/NCS-TR/C.1.1.4 .1.C/S/1 / March 14 Feast of Medicine	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-02-24						2022-03-10		2022-11-28	
THSK/2022/NCS-TR/L.2.6.3/ S/1 / Cancer Registry Trainin g	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-03-12						2022-03-22		2022-05-27	
SAGEM/2022/NCS-TR/ E.6.1. 1.7.C.7/5/3 / Participation in the Health Technology Asses sment International 2022, a nd Study Visit to Netherland 5 Home Care Services Regul atory Authority between 24- 30 June 2022	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-05-05	2022-05-10					2022-05-11		2022-06-30	
SHGM/2022/NCS/A.3.1.3.1/S /10 / Printing Clinical Protoc ol on Alcohol and Substance Use Disorders, Treatment an d Follow-Up Book and Certifi cate of Participation	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-05-10						2022-07-05		2022-10-08	
SGGM/2022/NCS-TR/C.1.1.4 .1.C/S/3 / Organization servi ce procurement for 31 May World No Tobacco Day	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-05-11						2022-05-25		2022-05-31	
SBSGM/2022/NCS-TR/D.3.2. 1.1/S/2 / Electronic Docume nt Management System (EB YS) Workshop	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-05-14						2022-05-24		2022-05-26	
SHGM/2021/NCS/A.6.1/S/1 / Integration of Evidence-Base d Behavioral Intervention Me thods into the Health Syste m Training Package Preparat ion Service Procurement	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-05-23						2022-07-07		2022-10-10	
DİABGM/2022/NCS-TR/G.1.1 .2.3/S/3 / Health Personnel T raining (Albania)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-05-21	2022-05-23					2022-06-03		2022-06-18	
DİABGM/2022/NCS-TR/G.1.1 .2.3/S/4 / Short-Term Capaci by Building Training for Uzbe k Healthcare Personnel and Hospital Administrators	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Past	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-05-31						2022-06-09		2022-11-26	
THSK/2019/NCS-TR/L.2.20.2 .2.C/S/1-3 / Regional Evaluat ion Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-06-07	2022-06-06					2022-06-20		2022-06-29	
DİABGM/2022/NCS-TR/G.1.1 .2.3/NCB/2 / 2nd Meeting of Organization of Islamic Coop eration National Pharmaceut ical and Vaccine Regulatory Institutions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2022-07-22	2022-08-06			2022-08-09	2022-08-14		2022-09-02		2022-09-08	
THSK/2022/NCS/L.2.12.1/S/ 1 / Printing and Distribution of Optical Forms for Türkiye Childhood Obesity Surveillan ce Initiative (COSI-TUR-2022	IBRD / 85310	Primary and Secondary Pre vention	Past	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-08-01						2022-09-03		2022-12-07	
THSK/2019/NCS-TR/L.2.20.2 .2.C/S/1-4 / Regional Evaluat ion Meeting	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2021-02-18						2021-04-15		2021-04-20	
DIABGM/2022/NCS-TR/G.1.1 .2.3/NCB/1 / Organization of Turkic States Turkish Medica I World Congress and Dedica tion to the History of Medicir e/Common Past Award Cere mony	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2022-08-09	2022-09-08			2022-09-11	2022-09-16		2022-09-27		2022-10-30	
THSK/2022/NCS-TR/L.2.12.1 /S/3 / Field Researchers' Trai ning Meeting for COSI TUR 2 022 Survey	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-08-19						2022-09-01		2022-09-17	
THSK/2022/NCS-TR/L.2.6.3/ S/8 / Cancer Registry Trainin g (5-10)	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-08-23	2022-08-28					2022-09-04		2022-11-11	
SGGM/2022/NCS-TR/C.1.1.4 .1.C/S/4 / Organization Servi ce Procurement for Anti-Add ction Council		Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-09-27	2022-09-16					2022-11-18		2022-11-20	
SAGEM/2022/NCS-TR/E.6.1/ NCB/1 / 3rd Annual Meeting for Health Technology Asses sment	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Impl ementation			2022-10-07	2022-11-06			2022-11-09	2022-11-14		2022-11-22		2022-11-26	
SHGM/2022/NCS-TR/A.7.1.2. 2/S/2 / Evaluation Workshop for Family Dentistry Pilot Im plementation	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-10-14						2022-10-26		2023-01-02	
PYDB/2022/NCS/P.2/S/1 / Tr anslation Services	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-10-21	2022-10-14					2022-11-25		2023-12-31	
THSK/2022/NCS-TR/L.4.6.1/ S/1 / Basic Training for Healt hy Living Centers - 1st Grou p 1st Round	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-10-26						2022-11-07		2022-11-11	
SBSGM/2022/NCS-TR/D.3.2. 1.1/S/3 / Information and Ev aluation Workshop on Integr ated Corporate Communicat ons Platform (EKIP)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Past	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-02						2022-11-11		2022-11-18	

SAGEM/2020/NCS-TR/E.2.1. 6.5/5/8 / Organization Servic e Procurement for the Introd uction of the New Training M anagement System for Centr al Organization Coordinators and Content Development T	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-08					2022-11-20	1	2022-11-29	
SBSGM/2022/NCS-TR/D.3.2. 2/S/4 / MHRS Commissions T raining Workshop	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-10					2022-11-15	1	2022-11-20	1
THSK/2022/NCS-TR/L.4.6.1/ S/2 / Healthy Living Centers Basic Training 1st Group 2nd Round	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-10					2022-11-22	1	2022-11-30	
SHGM/2022/NCS-TR/A.8.1/S /1 / Meeting on the Update o f the Legislation on Health P rofessions	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-21					2022-12-02	1	2022-12-11	1
DHB/2022/NCS-TR/I.1.1/S/1 / Presentation of REDES Acti vities and Workshop Progra m	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Under Imple mentation				2022-11-24	2022-11-17				2022-12-03	:	2022-12-10	
THSK/2022/NCS-TR/L.4.6.1/ S/3 / Basic Training for Healt hy Living Centers - 1st Grou p 3rd Round	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2022-11-24					2022-12-06	1	2022-12-14	
SGGM/2022/NCS-TR/C.1.1.4 .1.C/S/5 / Organization Servi ce Procurement for Medical Secretary Training of Trainer s	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2023-01-06					2023-01-12	1	2023-01-27	
SHGM/2023/NCS-TR/A.8.1/S /2 / Meeting on the Develop ment of the Legislation on H ealth Professions	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2023-01-14					2023-01-27	1	2023-02-06	
SHGM/2023/NCS-TR/A.1.3.2. 6/5/1 / Digital Surveillance S ystem Health Facility Surveil lance and Monitoring Syste m Deniz Hands-on Trainers' Training	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2023-01-16					2023-01-30	1	2023-02-03	
SHGM/2023/NCS-TR/A.8.1/S /3 / 3rd Meeting on the Upda te of the Legislation on Healt h Professions	IBRD / 85310	Primary and Secondary Pre vention	Post	Request for Quot ations	Limited	Single Stage - One Envelope	0.00	Pending Impl ementation				2023-02-06					2023-03-01	-	2023-03-13	

CONSULTING FIRM	s																									
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression Not	ice	equest fo	r Proposals	as Is	sued	Opening or Proposals	/ Minutes	Evaluation cal Pro	oposal	Report an otiated		Signed C		Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SGB/2018/CS/J.1.2/CQS/1 / I nternal Control System Cons ultancy Service and Softwar e	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2020-09-02		2020-09-23		2020-11-06								2020-12-06		2021-01-10		2021-07-09	
SYGM/2019/CS/F.3.1.1.3/CQ 5/1 / PPP Legal and Financial Consultancy Services	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2020-11-03		2020-11-24		2021-01-07								2021-02-06		2021-03-13		2021-09-09	
SYGM/2020/CS/F.2.2.1.3/CQ S/1 / Service Procurement fo r Developing Minimum Desig n Standards	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2020-08-31		2020-09-21		2020-11-04								2020-12-04		2021-01-08		2021-07-07	
SYGM/2021/CS/F.2.2.1.3/CQ S/1 / Service Procurement fo r the Development of a Pract ical Guide for PPP Health Fac litties	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2020-10-07		2020-10-28		2020-12-11								2021-01-10		2021-02-14		2021-08-13	
SGGM/2020/CS/C.1.1.7.1.A/ CQS/1 / Performing Arts Con sultancy Service Procureme nt (GETAT)	IBRD / 85310	Primary and Secondary Pre vention	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2020-09-02		2020-09-23		2020-11-06								2020-12-06		2021-01-10		2021-07-09	
PYDB/2021/CS/P.4/CQS/2 / P rocurement of Consultancy Services for Ankara Vaccine Research and Production Ce nter GMP Audits and Certific ation		Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Consultant Qualifi cation Selection	Open - National		0.00	Under Implement ation	2021-06-04	2021-06-07	2021-06-25		2021-08-08	2021-08-11							2021-09-07		2021-10-12		2023-06-08	
PYDB/2021/CS/P.4/CQS/1 / E nvironmental and Social Imp act Assessment and Its sub- management plans for Anka ra Akyurt Vaccine Productio n Center, Experimental Anim al Production Center and AB SL3 Level Laboratory Project	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Consultant Qualifi cation Selection	Open - Internation al		0.00	Under Implement ation	2021-08-25	2021-08-25	2021-09-15	2021-09-02	2021-10-29	2021-11-04							2021-11-28	2021-12-01	2021-12-30		2021-12-31	
SGGM/2022/CS/C.1.1.7.A/C QS/1 / Procurement of Video Production Service on Fight Against Addiction	IBRD / 85310	Primary and Secondary Pre vention	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2022-05-25		2022-06-08		2022-06-20								2022-06-23		2022-06-27		2022-08-21	
SGGM/2023/CS/C.1.1.7.1.A/ CQS/1 / Health Communicati on Campaign to Promote No rmal Birth	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2023-01-19		2023-02-09		2023-03-07								2023-03-17		2023-03-22		2023-06-30	

INDIVIDUAL CONSU	LTANTS																	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Teams of I	Reference	Invitation d/Selected			otiated Con act	Signed (Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PYDB/2015/CS/P.2/IC/1-2-3- 4 / Recruitment of Financial Management Staff for MOH PMSU	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct		70,985.13	Signed								2016-02-04		1
DISAB/2015/CS/G.1.1.1.1/IC/ 1 / Hiring Organization Cons ultant	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open		20,674.32	Signed						2016-01-21		2016-01-22		
TKHK/2016/CS/N.3.1.4/SSS/ 1 / Trainers' Training - Traini ngs on Hospital Pharmacy Tr aining and Application Cente rs	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct		158,785.35	Signed								2017-02-01		
SAGEM/2015/CS/E.5.3.3.1/I C/3 / Procurement Consultan t for General Directorate of Health Researches	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct		40,028.33	Signed								2015-12-01		
PYDB/2015/CS/P.1/IC/1-1 / H iring Project Consultant for P MSU	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open		12,441.57	Signed						2016-03-07		2016-02-04		
SBSGM/2015/CS/D.1.3.1.1/I C/3 / IT Support Staff	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open		22,841.87	Signed						2016-03-11		2016-03-11		
SYGM/2015/CS/F.3.1.1.3/IC/ 12 / Regional Planning Cons ultant	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open		42,016.07	Signed						2016-03-22		2016-02-15		

ASHGM/2015/CS/B.1.1.1.2/I C/1 / Statistician	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	33,703.21	Signed						2016-04-04		2016-03-01		
SHGM/2015/CS/A.1.1.4.3/IC/ 1 / Data Mining Specialist	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	22,837.35	Signed						2016-05-11		2016-05-13		
THSK/2015/CS/L.2.3.2.2/IC/ 1 / Statistic Consultant	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	5,240.41	Terminated		2020-01-01				2016-10-24				
PYDB/2016/CS/P.4/IC/3 / Leg al Consultant	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	9,288.23	Signed						2016-05-11		2016-05-23		
PYDB/2016/CS/P.6/SSS/1 / C onsultancy Services for Proje ct For Planning, Implementin g And Monitoring Health Str ategies	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	19,500,000.00	Signed								2016-11-03		
SAGEM/2015/CS/E.1.1.3/I C/2 / Consultant for Project a nd International Health Stati stics	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	23,439.92	Signed						2016-04-11		2016-04-01		
THSK/2015/CS/L.2.20.1.2/IC /2 / Procurement Specialist	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	55,082.69	Signed								2016-05-02		
DABGM/2016/CS/G.1.1.2.1 / SSS/1 / Training Consultancy Services for Health Policies S ystem Analysts	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	25,076.15	Signed								2016-05-05		
TKHK/2016/CS/N.3.1.5/IC/2 / Mid-level Software Specialist	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	21,070.08	Signed						2016-05-25		2016-06-01		
SAGEM/2016/CS/E.5.1.2.2 /S SS/1-2 / WHO Household He alth Survey with STEPs Meth odology	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	1,536,626.00	Signed								2016-11-10		
SGGM/2016/CS/C.1.1.9.1.8/I C/7 / Communication Consul tant (2)	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	16,034.12	Signed						2016-05-04		2016-05-05		
THSK/2016/CS/L.2.12.1.1.c/l C/6 / Nutrition Consultant -3	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	16,347.55	Canceled						2016-10-05				
THSK/2017/CS/L.1.1/SSS/1 +2 / Consultancy Service for Training on Monitoring and E valuation of Project and Prog rams (ILO)	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	52,363.49	Signed								2017-05-17		
PYDD/2017/CS/P.1/SSS/1 / C onsulting Services for Traini ng on Monitoring and Evalua tion of Health Programs/Proj ects	IBRD / 85310	Primary and Secondary Pre vention	Prior	Direct Selection	Direct	28,740.78	Signed								2017-12-05		
PYDB/2018/CS/P.1/SSS/1 / T raining on Impact Evaluation of Public Policies Programme s and Projects	IBRD / 85310	Primary and Secondary Pre vention	Post	Direct Selection	Direct	0.00	Under Implement ation		2018-04-02		2018-04-18						
SGM/2018/CS/F.3.1.1.3/IC/6 4 / Legal Consultant	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	2,809.98	Completed		2018-03-12		2018-05-09		2018-05-07		2018-05-14		2018-06-12
THSK/2018/CS/L.2.18.3/IC/2 / Public Health Specialist	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Open	7,035.26	Signed						2018-07-06		2018-09-03		
SHGM/2019/CS/A.3.1.2.2/SS S/1 / Training Consultant (De velopment of Gender Sensiti ve Therapy Model Training)	IBRD / 85310	Primary and Secondary Pre vention	Prior	Individual Consult ant Selection	Direct	0.00	Canceled	2019-10-22		2019-11-01		2019-11-05		2019-11-18		2019-11-27	
PYDB/2020/CS(P.3)/C/1 / An environmental specialist will be recruited to ensure that the he project is implemented in accordance with the require ments of the Environmental and Social Standards (ESSs) of the World Bank Environm ental and Social Framework	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	7,668.71	Signed	2020-05-25	2020-06-27	2020-06-20	2020-06-23	2020-06-25	2020-07-03	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS/P.3/IC/2 / A s ocial specialist will be recruit ed to promote the social sus tainability of the project and to ensure that no adverse so cial impacts are caused by t he project.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	8,646.22	Signed	2020-05-25	2020-05-19	2020-06-20	2020-07-01	2020-06-25	2020-06-01	2020-07-05	2020-07-06	2021-12-31	
PYDB/2020/CS(P.1)/C/1 / Th e Consultant will be recruite d to assist the activities und er the Project, in-unit and int er-unit communication proce sees and the flow of informa tion, for the purpose of ensu ring more effective project management in the Project	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-06-11		2020-07-07		2020-07-12		2020-07-22		2022-01-17	
TKHK/2020/CS/N.3.1/IC/1 / I ndividual Consultancy Procu- rement For Technical Servic es in Healthcare Facilities to ensure technical standardiza tion to follow the energy infr astructure used for healthca re service provision within th e healthcare facilities	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12		2020-07-17		2020-07-27		2022-01-22	
TKHK/2020/CS/N.3.1/IC/2 / 1 ndividual Consultancy Procu rement FOr Technical Servic es in Healthcare Facilities to ensure technical standardiza tion to follow the energy infr astructure used for healthca re service provision within th e healthcare facilities	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-06-16	2020-06-23	2020-07-12		2020-07-17		2020-07-27		2022-01-22	
SBSGM/2020/CS/D.3.4.5/IC/ 4 / Individual Consultancy Se rvice Procurement for Softw are Development	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	14,819.80	Signed	2020-06-23	2020-06-30	2020-07-19	2020-07-10	2020-07-24	2020-07-10	2020-08-03	2020-07-17	2022-01-29	
SHGM/2019/CS/A.3.1.2.2./S SS/1 / Training Consultant (D evelopment of Gender Sensi tive Therapy Model Training)	IBRD / 85310	Primary and Secondary Pre vention	Post	Direct Selection	Direct	0.00	Pending Impleme ntation	2019-10-22		2019-11-01				2020-01-05		2020-07-03	
SYGM/2019/CS/F.3.1.1.3/IC/ 5 / Facade Consultant (Repo rt-Based)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2019/IC/C.1.2.2.1/IC/ 1 / Health Care Satisfaction Survey-1/Measurement-Eval uation Consultancy Service-	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
1 SGGM/2019/CS/C.1.2.2.1/IC/ 2 / Health Care Satisfaction Survey-1 Consultancy Servic e-2	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	

SGGM/2020/CS/C.1.2.2.3/IC/ 3 / Health Personnel Satisfac tion Survey/Measurement&E valuation Consultancy Servic e.1	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SGGM/2020/IC/C.1.2.2.3/IC/ 4 / Health Staff Satisfaction Survey Consultancy Service- 2	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SBSGM/2020/CS/D.3.4.5/IC/ 6 / City Hospital Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	13,026.17	Signed	2020-08-31	2020-07-02	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SYGM/2018/CS/F.3.1.1.3/IC/ 48 / Project Consultant (1) (F ull-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27	
SYGM/2018/CS/F.3.1.1.3/IC/ 34 / Urban and Regional Pla nnning Consultant	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27	
SYGM/2018/CS/F.3.1.1.3/IC/ 68 / Architect (5) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-02		2020-11-20		2020-12-11		2021-01-15		2021-07-14	
SAGEM/2019/CS/E.2.1.4.5/I C/1 / Content Development Specialist (Individual full-tim e)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-21		2021-01-09		2021-01-30		2021-03-06		2021-09-02	
SAGEM/2019/CS/E.2.1.4.6/I C/2 / Content Development Specialist (Individual full-tim	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-26		2021-01-14		2021-02-04		2021-03-11		2021-09-07	
THSK/2019/CS/L.4.6.1/IC/20 7 / Psychologist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L.4.6.1/IC/21 2 / Psychologist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L.4.6.1/IC/24 7 / Physiotherapist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2019/CS/L.4.6.1/IC/26 0 / Physiotherapist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2019/CS/D.3.4.1.1/I C/3 / Software Support Cons ultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SYGM/2018/CS/F.3.1.1.3/IC/ 66 / Finance Assistant (1) (F ull-time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2020/CS/L.2.6.4/IC/1 / Statistics Consultant	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2020/CS/D.3.4.5/IC/ 5 / IT Support Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	8,892.72	Signed	2020-08-31	2020-07-01	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SGGM/2020/CS/C.1.1.2.3/IC/ 3 / Individual Consultant Rec ruitment for Recording, Mon tage and Editing	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2020-09-01	2020-06-30	2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SAGEM/2019/CS/E.2.1.1.1/ C/1 / Education Management System Specialist (Individual full-time) (Full Time)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-30		2021-01-18		2021-02-08		2021-03-15		2021-09-11	
THSK/2020/CS/L.1.1.1/IC/1 / Project Assistant (Full-Time)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/29 / Social Worker	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/31 / Social Worker	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	14,108.79	Signed	2020-08-31	2018-05-14	2020-10-19	2021-02-23	2020-11-09	2021-02-23	2020-12-14	2021-03-01	2021-06-12	
THSK/2018/CS/L.4.6.1/IC/63 / Social Worker	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/68 / Dietitian	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/77 / Dietitian	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/15 9 / Child Development Speci alist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
THSK/2018/CS/L.4.6.1/IC/16 7 / Child Development Speci alist	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2021-06-12	
SBSGM/2020/CS/D.3.2.2/IC/ 1 / Data Protection Law Cons ultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	27,628.03	Signed	2020-09-01	2020-09-01	2020-10-20	2020-09-29	2020-11-10	2020-09-29	2020-12-15	2020-09-29	2021-12-31	
SYGM/2018/CS/F.3.1.1.3/IC/ 19 / Legal Consultant (4) (Fu II-time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-01		2020-11-19		2020-12-10		2021-01-14		2021-07-13	
SBSGM/2020/CS/D.3.4.5/IC/ 8 / Statistics Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	3,953.64	Signed	2020-09-02	2020-09-03	2020-10-21	2020-10-26	2020-11-11	2020-10-26	2020-12-16	2020-10-26	2021-12-31	
SYGM/2020/CS/F.3.1.1.3/IC/ 2 / Legal Consultant (Report- Based)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	 12,595.46	Completed	2020-09-03	2020-09-03	2020-10-22	2020-09-17	2020-11-12	2020-09-23	2020-12-17	2020-09-23	2021-01-16	2020-10-06
SYGM/2018/CS/F.3.1.1.3/IC/ 33 / Medical Device Tracking Consultant	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20		2021-12-31	
SYGM/2017/CS/F.3.1.1.3/IC/ 1 / Communications Consult ant (2) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20		2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/ 2 / Health Informatics Law C onsultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	1,706.13	Signed	2020-10-07	2020-10-08	2020-11-25	2020-11-18	2020-12-16	2020-11-18	2021-01-20	2020-11-19	2021-12-31	
SYGM/2018/CS/F.3.1.1.3/IC/ 7 / Legal Consultant (Full-Ti me)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-13		2020-12-01		2020-12-22		2021-01-26		2021-12-31	
PYDB/2020/CS/P.7/IC/1 / Re searcher	IBRD / 85310	Unallocated	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2020-11-12	2020-11-12	2020-12-31		2021-01-21		2021-02-25		2021-12-31	
TKHK/2020/CS/N.3.1/IC/4 / J unior Software Specialist 2 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	26,297.52	Signed	2020-11-18	2020-11-18	2021-01-06	2020-12-28	2021-01-27	2020-12-28	2021-03-03	2020-12-31	2021-12-31	
SBSGM/2020/CS/D.3.2.2/IC/ 3 / Database Specialist (Full- Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	45,254.71	Signed	2020-12-10	2020-12-14	2021-01-28	2020-12-29	2021-02-18	2020-12-29	2021-03-25	2020-12-31	2021-12-31	

SYGM/2020/CS/F.3.1.1.3/IC/ 3 / Project Coordinator (Full- Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-12-18		2021-02-05		2021-02-26		2021-04-02		2021-12-31	
SAGEM/2020/CS/E.6.1.2.2.A .12//C1 / Report-Based Indiv idual Consultancy Service Pr ocurement for HTA Study for the Compatibility of the Heal th System with COVID-19 Pa ndemic: Intensive Care Units in Turkey (Treatment, Proce sees, Manpower and Infrastr	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	8,003.95	Signed	2020-12-18	2020-12-18	2021-02-05	2021-01-08	2021-02-26	2021-02-26	2021-04-02	2021-03-02	2021-07-31	
SBSGM/2020/CS/D.3.2.2/IC/ 4 / Project Management Con sultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	13,559.56	Signed	2020-12-23	2020-12-24	2021-02-10	2021-01-22	2021-03-03	2021-01-22	2021-04-07	2021-01-29	2021-12-31	
THSK/2020/CS/L.4.6.1/IC/26 6 / Physiotherapist (Full-Tim e)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	15,716.84	Signed	2021-01-12	2021-01-12	2021-01-17	2021-01-25	2021-02-07	2021-02-01	2021-03-14	2021-02-01	2021-12-31	
PYDB/2021/CS/P.3/IC/1 / Pro curement Consultant (Full-Ti me)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	23,579.36	Signed	2021-01-18	2021-01-18	2021-02-09	2021-02-10	2021-02-14	2021-02-10	2021-02-24	2021-02-12	2021-12-31	
SGGM/2021/CS/C.1.1.9.1.8/I C/1 / Communications Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2021-01-19	2021-01-19	2021-02-07		2021-02-17		2021-03-10		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 1 / Health Informatics Law C onsultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	18,027.16	Signed	2021-01-20	2021-01-21	2021-01-25	2021-01-28	2021-02-15	2021-01-28	2021-03-22	2021-01-29	2021-12-31	
SGGM/2021/CS/C.1.1.9.1.B/I C/2 / Communications Consu Itant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	14,526.58	Signed	2021-01-22	2021-01-21	2021-02-10	2021-02-14	2021-02-20	2021-02-14	2021-03-13	2021-02-15	2021-12-31	
PYDB/2021/CS/P.3/IC/2 / Acc ounting and Financial Affairs Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 2 / Software Development C onsultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31	
PYDB/2021/CS/P.3/IC/3 / Leg al Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	37,430.26	Signed	2021-01-22	2021-01-25	2021-01-27	2021-02-02	2021-02-17	2021-02-12	2021-03-24	2021-02-12	2021-12-31	
THSK/2020/CS/L.4.6.1/IC/26 7 / Social Worker (Full-Time)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	14,288.00	Signed	2021-02-02	2021-02-21	2021-02-07	2021-02-22	2021-02-28	2021-02-26	2021-04-04	2021-03-01	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 4 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	21,100.25	Signed	2021-02-12	2021-02-12	2021-02-17	2021-03-01	2021-03-10	2021-03-04	2021-04-14	2021-03-04	2021-12-31	
PYDB/2021/CS/P.3/IC/4 / En vironmental Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	13,762.88	Signed	2021-02-15	2021-02-18	2021-03-06	2021-03-15	2021-03-08	2021-03-14	2021-03-14	2021-03-15	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 5 / Software Development C onsultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	22,701.39	Signed	2021-02-22	2021-02-22	2021-02-27	2021-03-03	2021-03-20	2021-03-09	2021-04-24	2021-03-12	2021-12-31	
PYDB/2021/CS/P.3/IC/5 / Tec hnical Language Translator (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	14,757.10	Signed	2021-02-22	2021-02-23	2021-04-12	2021-03-23	2021-05-03	2021-03-23	2021-06-07	2021-03-25	2021-12-31	
PYDB/2021/CS/P.3/IC/6 / Fin ance Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-02-28	2021-02-26	2021-03-05		2021-03-26		2021-04-30		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 7-1 / Data Analyst (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	9,891.56	Signed	2021-03-11	2021-03-11	2021-04-29	2021-05-24	2021-05-20	2021-05-28	2021-06-24	2021-05-28	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 7-2 / Data Analyst (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SHGM/2020/CS/A.6.1/IC/5 / Adult Mental Health Speciali st (Report-Based)	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2021-03-11	2021-03-12	2021-03-16		2021-04-06		2021-05-11		2021-12-31	
TKHK/2020/CS/N.3.1/IC/3 / J unior Software Specialist 1 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-18	2020-11-18	2021-01-06	2020-12-15	2021-01-27		2021-03-03		2021-12-31	
TKHK/2021/CS/N.3.1/IC/1 / J unior Software Specialist (Fu II-Time)	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-12-31	
SAGEM/2020/CS/E.6.1.2.2.A .B/(C1/ Report-Based Indivi dual Consultancy Service Pr ocurement for HTA Study for the Compatibility of the Heal th System with COVID-19 Pa ndemic: Healthcare Service Demand and Service Deliver y Problems and Solution Sug gestions in Non-COVID-19 C	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-11-27	
SBSGM/2021/CS/D.3.2.3/IC/ 9 / Translator and Interprete r	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	9,891.56	Signed	2021-03-17	2021-03-23	2021-03-22	2021-04-02	2021-04-12	2021-04-07	2021-05-17	2021-04-08	2021-12-31	
SAGEM/2020/CS/E.6.1.2.2.A .9//C/1 / Report-Based indivi dual Consultancy Service Pr ocurement for HTA Study for Making Reimbursement Deci sion Using Health Technolog y Assessment Method in Rar e Diseases: Multi-Criteria De cision Analysis and Value-Ba sed Paymert Examples	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	4,448.58	Signed	2021-03-23	2021-03-25	2021-05-11	2021-10-14	2021-06-01	2021-10-14	2021-07-06	2021-10-20	2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 10 / Finance Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2021-04-15	2021-04-14	2021-04-20		2021-05-11		2021-06-15		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 11 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	7,591.02	Signed	2021-04-29	2021-05-05	2021-05-04	2021-06-09	2021-05-25	2021-06-09	2021-06-29	2021-06-10	2021-12-20	
SBSGM/2021/CS/D.3.2.3/IC/ 6 / Big Data Expert	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 8-1 / Decision Support Speci alist (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 8-2 / Decision Support Speci alist (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SBSGM/2021/CS/D.3.2.3/IC/ 8-3 / Decision Support Speci alist (3)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31	
SAGEM/2021/CS/E.2.1.2.2/I C/5 / Video Editor	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2021-05-06	2021-05-14	2021-06-24		2021-07-15		2021-08-19		2021-12-31	
SGGM/2021/CS/C.1.1.9.1.B/I C/3 / Informatics and Techno logy Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-03-12	2021-03-08	2021-04-30		2021-05-21		2021-06-25		2021-12-31	

Normal Norma																		
number number	SBSGM/2021/CS/D.3.2.3/IC/ 3 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	8,059.79	Signed	2021-05-21	2021-05-23	2021-05-26	2021-06-08	2021-06-16	2021-06-09	2021-07-21	2021-06-06	2021-12-31	
interface inte	1 CORRECTED / Statistic Co	IBRD / 85310	of Overall Health Sector Ad	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2016-06-10		2016-07-29		2016-08-19		2016-09-23		2017-03-22	
Image Image <t< td=""><td>PYDB/2021/CS/P.3/IC/7 / Tec hnical Device Consultant</td><td>IBRD / 85310</td><td>Improving the Effectiveness of Overall Health Sector Ad ministration</td><td>Post</td><td>Individual Consult ant Selection</td><td>Limited</td><td>19,233.58</td><td>Signed</td><td>2021-06-10</td><td>2021-06-09</td><td>2021-06-15</td><td>2021-06-18</td><td>2021-07-06</td><td>2021-07-12</td><td>2021-08-10</td><td>2021-07-12</td><td>2021-12-31</td><td></td></t<>	PYDB/2021/CS/P.3/IC/7 / Tec hnical Device Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	19,233.58	Signed	2021-06-10	2021-06-09	2021-06-15	2021-06-18	2021-07-06	2021-07-12	2021-08-10	2021-07-12	2021-12-31	
13 minime 90 minime <	SBSGM/2021/CS/D.3.2.4/IC/ 1 / Job Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2021-06-22	2021-06-23	2021-06-27		2021-07-18		2021-08-22		2021-12-31	
matrix matrix matrix matrix matrixmatrix matrix matrix matrix matrix matrixmatrix matrix matrix matrix matrixmatrix matrix matrix matrix matrixmatrix matrix matrix matrix matrixmatrix matrix matrix matrixmatrix matrix matrix matrixmatrix matrix matrix matrixmatrix matrix matrix matrixmatrix matrix matrix matrixmatrix matrix matrixmatrix matrix matrixmatrix matrix matrixmatrix matrix matrixmatrix matrix 	2 / Software Development C	IBRD / 85310	of Overall Health Sector Ad	Post	Individual Consult ant Selection	Limited	6,182.22	Signed	2021-06-30	2021-07-01	2021-07-05	2021-08-06	2021-07-26	2021-08-10	2021-08-30	2021-08-11	2021-12-31	
Mathematical Mathematical	3 / Network Management Co nsultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	7,441.72	Signed	2021-07-16	2021-07-16	2021-07-21	2021-08-06	2021-08-11	2021-08-23	2021-09-15	2021-09-07	2021-12-31	
1 hordow Normal	SHGM/2021/CS/A.6.1/IC/2 / Distance Learning Consultan	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2021-07-16	2021-07-30	2021-07-21		2021-08-11		2021-09-15		2021-12-31	
1 And matrix Ma	SBSGM/2021/CS/D.3.2.4/IC/ 4 / Data Analyst	IBRD / 85310		Post	Individual Consult ant Selection	Limited	3,297.19	Signed	2021-09-17	2021-09-15	2021-09-22	2021-10-26	2021-10-13	2021-11-01	2021-11-17	2021-11-02	2021-12-31	
Normality Normality <t< td=""><td>5 / Software Testing Staff</td><td>IBRD / 85310</td><td>ministration</td><td>Post</td><td>ant Selection</td><td>Limited</td><td>723.45</td><td>Signed</td><td>2021-10-08</td><td>2021-10-10</td><td>2021-10-13</td><td>2021-11-12</td><td>2021-11-03</td><td>2021-12-13</td><td>2021-12-08</td><td>2021-12-14</td><td>2021-12-31</td><td></td></t<>	5 / Software Testing Staff	IBRD / 85310	ministration	Post	ant Selection	Limited	723.45	Signed	2021-10-08	2021-10-10	2021-10-13	2021-11-12	2021-11-03	2021-12-13	2021-12-08	2021-12-14	2021-12-31	
Image of the second s		IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2021-10-22	2021-10-22	2021-11-07		2021-11-08		2021-11-10		2021-12-31	
and condentwithout </td <td>THSK/2021/CS/L.2.3/DC/1 / Aging and Health Survey of Turkey (AHST)</td> <td>IBRD / 85310</td> <td>Primary and Secondary Pre vention</td> <td>Post</td> <td>Direct Selection</td> <td>Direct</td> <td>0.00</td> <td>Under Implement ation</td> <td>2021-11-11</td> <td>2021-11-01</td> <td>2021-11-21</td> <td></td> <td></td> <td></td> <td>2022-01-25</td> <td></td> <td>2023-03-31</td> <td></td>	THSK/2021/CS/L.2.3/DC/1 / Aging and Health Survey of Turkey (AHST)	IBRD / 85310	Primary and Secondary Pre vention	Post	Direct Selection	Direct	0.00	Under Implement ation	2021-11-11	2021-11-01	2021-11-21				2022-01-25		2023-03-31	
Instruction Instruction	PYDB/2021/CS/P.3/IC/9 / Fin ance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	30,920.34	Signed	2021-11-19	2021-11-19	2021-12-09	2022-02-22	2021-12-12	2022-02-22	2021-12-16	2022-02-28	2023-12-31	
Mathematic Mathema	SBSGM/2021/CS/D.3.2.4/IC/ 6 / Software Director	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	43,944.75	Signed	2021-12-15	2021-12-16	2021-12-18	2021-12-30	2021-12-23	2021-12-31	2022-01-18	2021-12-31	2023-12-31	
Ch / Fragenite under term Work / State Variable Part Part Part Part	SBSGM/2022/CS/D.3.2.4/IC/ 1 / Database Consultant	IBRD / 85310		Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-01-11	2022-01-11	2022-01-16		2022-02-06		2022-03-13		2022-12-31	
junct questionmotationmotationmotationmotationmotationmotationmotationmotationmotationmotationmotationSMM2022CM3.142 shares further shares furt		IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-01-28	2022-02-03	2022-03-18		2022-04-08		2022-05-13		2022-11-09	
Birling Birling	SBSGM/2022/CS/D.3.2.4/IC/ 2 / Software Evaluation Cons ultant (Report-Based)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-02-06	2022-02-03	2022-02-11		2022-03-04		2022-04-08		2022-10-05	
1/ Cycle control minimation of control minimation minimat	.8/IC/4 / Report-Based Indivi dual Consultancy Service Pr ocurement for 8th Theme-Or iented Health Technology Ev aluation (HTA) Study:Adapta	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-02-09	2022-02-08	2022-03-30		2022-04-20		2022-05-25		2022-10-22	
NEXA2022C3:0.8.1.SC/T Implicit Signame Signama Signame Signama Signame Signame Signame Signama Signame Signame	SBSGM/2022/CS/D.3.2.4/IC/ 3 / Cyber Security Counsulta	IBRD / 85310	of Overall Health Sector Ad	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-02-14	2022-02-14	2022-02-19		2022-03-12		2022-04-16		2022-09-26	
C21 / Excursive of leading Price of exclassion Price of exclassion Open Call of exclassion Call of	SHGM/2022/CS/A.6.1/IC/1 / Distance Education Specialis t (report-based)	IBRD / 85310	Primary and Secondary Pre	Post		Limited	0.00	Under Implement ation	2022-02-21	2022-02-22	2022-02-26		2022-03-19		2022-04-23		2022-10-20	
CAL / Procursment of Lar Mark Profession of Secondary Pre	SGGM/2022/CS/C.1.1.9.1.B/I C/3 / Procurement of Individ ual Consultancy Services for Camera and Assembly	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-02-24	2022-02-28	2022-03-08		2022-03-09		2022-03-17		2023-12-31	
Construction Construction<	SGGM/2022/CS/C.1.1.9.1.B/I C/4 / Procurement of Individ ual Consultancy Services for Camera and Assembly	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-02-24	2022-02-28	2022-03-08		2022-03-09		2022-03-17		2023-12-31	
SCARRADICATESCALLALIARIAN Wall Construction Name	SGGM/2022/CS/C.1.1.9.1.8/I C/1 / Procurement of Individ ual Consultancy Service for Visual Graphic Design and A nimation	IBRD / 85310	Primary and Secondary Pre vention	Past	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-02-28	2022-03-01	2022-03-19		2022-03-20		2022-03-28		2023-12-31	
SSSDR2C2CSDR3-24 works <td>SGGM/2022/CS/C.1.1.9.1.B/I</td> <td>IBRD / 85310</td> <td>Primary and Secondary Pre vention</td> <td>Post</td> <td>Individual Consult ant Selection</td> <td>Open</td> <td>0.00</td> <td></td> <td>2022-02-28</td> <td>2022-03-01</td> <td>2022-03-19</td> <td></td> <td>2022-03-20</td> <td></td> <td>2022-03-28</td> <td></td> <td>2023-12-31</td> <td></td>	SGGM/2022/CS/C.1.1.9.1.B/I	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Open	0.00		2022-02-28	2022-03-01	2022-03-19		2022-03-20		2022-03-28		2023-12-31	
SpS2022CS63-14 VI Altar Work Site Promy re defensioner microardian Promy	SBSGM/2022/CS/D.3.2.4/IC/	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-01	2022-03-01	2022-03-06		2022-03-20		2022-04-01		2023-12-31	
DESC2021/ESL4.6.1/C/0 9/ Preform Desc/6310 Primary and Secondary Pe vention Desc Individual Consul Linited Linited O. 00 Under Implement abs 202-03-0 202-		IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-01	2022-03-01	2022-03-06		2022-03-20		2022-04-01		2023-12-31	
	THSK/2021/CS/L.4.6.1/IC/26	IBRD / 85310		Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-02	2022-03-01	2022-03-07		2022-03-21		2022-04-22		2022-12-21	
This SU221/LSL 4.6.1/C/27 0 / Social Worker BBD / 85310 Primary and Secondary Pre Vention Post Individual Consult and Selection Limited 0.60 Under implement alton 2022-03-02	THSK/2021/CS/L.4.6.1/IC/26 9 / Dietitian	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-02	2022-03-02	2022-03-07		2022-03-21		2022-04-22		2022-12-31	
	THSK/2021/CS/L.4.6.1/IC/27 0 / Social Worker	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-02	2022-03-02	2022-03-07		2022-03-21		2022-04-22		2022-12-31	
Scientification Importing the Effectivenes instruction Importing the Effectivenes ins	ted HTA Study: Report-Base d Individual Consultancy Ser vice Procurement for the HT A Study on "Cost-Effectivene ss Analysis of Treatment Opt	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-03-04	2022-03-03	2022-04-22		2022-05-13		2022-06-17		2022-12-31	
SBS/0/2022/C5/0.3.2.4/07/ 6/ System Consultant ministration	SRSGM/2022/CS/D 3 2 4//C/	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-03-31	2022-03-31	2022-04-04		2022-04-08		2022-04-13		2022-12-31	
PDR/02/2/SP.3/C/ /P or improving the Effectiveness of Overall Health Sector Ad ministration Post Individual Consult operation Operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation Individual Consult operation Post operation	PYDB/2022/CS/P.3/IC/2 / Pro ject Asistant	IBRD / 85310		Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2022-04-19		2022-05-17		2022-05-20		2022-05-24		2023-12-31	
SBSG/02022CS:0.3.2.4/r/ 7.1 /Dta Modeling Consult ant Improving the Effectiveness of Overall Health Sector Ad ministration Post Individual Consult Imited Imited 0.00 Pending Impleme nation 2022-05-23 2022-05-28 2022-06-01 2022-06	SBSGM/2022/CS/D.3.2.4/IC/ 7-1 / Data Modeling Consult ant-1	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-05-23		2022-05-28		2022-06-01		2022-06-06		2023-12-31	
BisSQR(2)22CSD.3.2.4/C/ 7.2 / Data Naching Consult. and 2. Immonion to the Effectiveness. of Overall Health Scitch Ad ant Selection Pont. Individual Consult. Limited Imment Limited Opending Impleme nation 2022 05-23 2022 05-28 2022 06-01 2022 06-00 2022 06-	SBSGM/2022/CS/D.3.2.4/IC/ 7-2 / Data Modeling Consult	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-05-23		2022-05-28		2022-06-01		2022-06-06		2023-12-31	
TRAX/2022/CSN.3.1/C/1 / P and the formation of Hose plan Hangement and Oper and Selection and Select	TKHK/2022/CS/N.3.1/IC/1 / P	IBRD / 85310		Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2022-05-24		2022-06-19		2022-06-22		2022-06-27		2023-12-31	

THSK/2022/CS/L.4.6.1/IC/26 8 / Dietitian	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-08-05		2022-08-12	2022-08-18	2022-08-31	2023-12-31	
PYDB/2022/CS/P.3/IC/1 / Tec hnical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-08-23	2022-08-16	2022-10-06	2022-10-09	2022-11-02	2023-12-31	
PYDB/2022/CS/P.3/IC/3 / Tec hnical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-08-23	2022-08-16	2022-10-06	2022-10-09	2022-11-02	2023-12-31	
PYDB/2022/CS/P.3/IC/4 / Pro curement Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-09-22		2022-09-27	2022-10-04	2022-10-14	2023-12-31	
SGB/2022/CS/J.1.1/IC/1 / Sys tem Assessment Reporting Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2022-09-23		2022-10-19	2022-10-22	2022-11-19	2023-12-31	
PYDB/2023/CS/P.3/IC/1 / Tec hnical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-06		2022-12-13	2022-12-20	2023-01-02	2023-12-31	
PYDB/2023/CS/P.3/IC/2 / Tec hnical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-06		2022-12-13	2022-12-20	2023-01-02	2023-12-31	
PYDB/2023/CS/P.3/IC/3 / Pro ject Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-06		2022-12-13	2022-12-20	2023-01-02	2023-12-31	
PYDB/2023/CS/P.3/IC/4 / Soc ial Sector Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-06		2022-12-13	2022-12-20	2023-01-02	2023-12-31	
SBSGM/2023/CS/D.3.2/IC/4 / Process Monitoring Consulta nt 1	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-13		2022-12-18	2022-12-25	2023-01-01	2023-12-19	
SBSGM/2023/CS/ D.3.2/IC/3 / Process Monitoring Consult ant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-13		2022-12-18	2022-12-25	2023-01-01	2023-12-31	
SBSGM/2023/CS/D.3.2/IC/2 / Senior Software Architect	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-15		2022-12-20	2022-12-27	2023-01-02	2023-12-31	
SBSGM/2023/CS/D.3.2/IC/1 / Health Informatics Law Cons ultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2022-12-18		2022-12-23	2022-12-26	2023-01-01	2023-12-31	
THSK/2023/CS/L.4.6.1/IC/1 / Graphic Design Consultant	IBRD / 85310	Primary and Secondary Pre vention	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2023-01-11		2023-01-18	2023-01-24	2023-02-06	2024-01-01	
PYDB/2023/CS/P.3/IC/5 / Pro ject Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/6 / Pro ject Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/7 / Pro ject Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/8 / Pro ject Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/9 / Tec hnical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/10 / T echnical Language Translato r	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
PYDB/2023/CS/P.3/IC/11 / IT Support Personnel	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-16		2023-02-12	2023-02-14	2023-02-17	2023-12-31	
TKHK/2023/CS/N.3.1/IC/1 / P rocurement Consultant	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-19		2023-02-14	2023-02-17	2023-02-22	2023-12-31	
TKHK/2023/CS/N.3.1/IC/2 / P rocurement Consultant	IBRD / 85310	Increasing Efficiency of Hos pital Management and Oper ations	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-19		2023-02-14	2023-02-17	2023-02-22	2023-12-31	
PYDB/2023/CS/P.5/IC/1 / Sys tem Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-09		2023-02-27	2023-03-20	2023-04-24	2023-12-31	
PYDB/2023/CS/P.5/IC/2 / Sof tware Development Consult ant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-01-10		2023-02-28	2023-03-21	2023-04-25	2023-12-31	
SBSGM/2023/CS/ D.3.2/IC/5 / Senior Business Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Ad ministration	Post	Individual Consult ant Selection	Limited	0.00	Pending Impleme ntation	2023-03-02		2023-03-10	2023-03-13	2023-03-19	2023-12-31	