

NATIONAL WATER RESOURCES MANAGEMENT PROJECT - PHASE 1

1. Procurement for the NWRMP-1 would be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines); "Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines); and the provisions stipulated in the Financing Agreement. The World Bank Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credit and Grants dated October 15, 2006 and revised on January 2011, would also apply.

Procurement Implementation and Arrangements

2. *Procurement Arrangements:* The implementation responsibility of the NWRMP-1 will lie with the DWRLI through the PIU. The main activities to be procured under the NWRMP-1 will include procurement of a digital information exchange system between DWRLI central, regional and district offices; development and implementation of a WIS; and procurement of IT hardware and software at the district irrigation offices. TA will include an assessment and strengthening of 481 WUAs; strengthening of WUA Supports Units to provide better training to WUAs; and strengthening around 29 FWUAs.

3. *Shortlists composed entirely of national consultants.* Short lists of consultants for services estimated to cost less than U\$100,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. The Bank's Standard Request for Proposal Document would be used as a base for all procurement of consultancy services to be procured under the NWRMP-1. Some of the PIU staff hired under previous projects (2OIP and WMIP would continue working for implementation of the NWRMP-1). One International consultant for basin planning and management hired under WMIP will also continue to work under NWRMP-1 as this is a natural continuation of a previous assignment.

4. *Training:* Training program will focus on strengthening capacity of DWRLI to use new digital information exchange system and WIS; strengthening of 481 WUAs as well WUA Supports Units and around 29 FWUAs. Training and study tours will be carried out in accordance with the training plan prepared annually and submitted to IDA for review and no-objection prior to implementation. Substantial revisions during the year will also be submitted to IDA.

5. *Operating Costs:* The grant will finance incremental operating costs. Operating costs will cover vehicle maintenance for PIU, fuel, utility and communication costs, translation costs, travel expenses, bank charges, office supplies, advertisement costs, printing, mail, as well as other reasonable expenditures directly associated with the implementation of the NWRMP-1. Such costs would be financed by the NWRMP-1 as per an annual budget approved by

the Bank and incurred using the implementing agency's administrative procedures. Operating cost will not include salaries of civil servants.

6. *Advance Procurement:* In view of short implementation period of the project, all new procurement activities will be advanced as feasible as possible in line with the agreed procurement plan.

7. *Procurement Supervision and Ex-post Review:* Routine procurement reviews and supervision will be provided by the procurement analyst based in the country office. In addition, two supervision missions are expected to take place per year during which ex-post reviews will be conducted for the contracts that are not subject to Bank prior review on a sample basis (20 percent in terms of number of contracts). One ex-post review report will be prepared per fiscal year, including findings of physical inspections for not less than 10 percent of the contracts awarded during the review period.

8. *Procurement Thresholds and Methods of Procurement:* The following methods of procurement shall be used for procurement under the NWRMP-1. It has been agreed that if a particular invitation for bid comprises of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The National Competitive Bidding (NCB) conditions will be part of Financing Agreement.

9. *Procurement plan.* For each contract to be financed by the Bank, the different procurement methods or consultant selection methods, the need for prequalification, estimated costs, prior review requirements, and time frame are agreed between the Government and the Bank project team in the Procurement Plan. A procurement plan has been developed covering the above procurement activities and will be agreed during negotiations. Thereafter, the plan will be updated periodically, at least once per year, and each update will be subject to the Bank's prior review. The initial procurement plan plus the subsequent updates will be published on the Bank's external web site in line with the requirements of Bank Guidelines.

PROCUREMENT PLAN Kyrgyz Republic : NATIONAL WATER RESOURCES MANAGEMENT PROJECT

General Information
 Country: Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2018-04-13
Revised Plan Date(s): (comma delineated, leave blank if none) 2023-12-22
 Project ID: P144336 **GPN Date:** 2020-10-01
 Project Name: NATIONAL WATER RESOURCES MANAGEMENT PROJECT
 Loan / Credit No: TF / 16315, TF / B1013
 Executing Agency(i): The Water Resources Service under the Ministry of Agriculture of the Kyrgyz Republic

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NWRMP/G/S/C.2/05 / Device for measuring water flow rate in the canals	TF / 16315	Strengthening national water management capacity	Prior	Request for Quotations	Open - International		72,235.35	Completed																					
NWRMP/G/C/B/C.1/01 / Procurement of IT equipment and Office equipment with pre-installed MS Office and Providing Trainings	TF / 16315	Strengthening national water management capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope	431,245.39	Completed																					
NWRMP/G/S/C3/04 / Office furniture and computer or educational equipment for WUA OSUs and RSUs	TF / 16315	Improving irrigation management by Water Users Associations	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,755.91	Completed																					
NWRMP/G/S/C3/05 / Publications issue of the journal "Vestnik AVP"	TF / 16315	Improving irrigation management by Water Users Associations	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,520.22	Completed																					
NWRMP/G/S/C4/08 / Video conference equipment	TF / 16315	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	66,854.92	Completed																					
NWRMP/G/S/C1/12 / server room equipment	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation																					
NWRMP/G/S/C3/01.1 / Production of special clothes (vests, T-shirts, caps) and other information materials (backpacks, mugs, pens) with the logo	TF / 16315	Improving irrigation management by Water Users Associations	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,686.76	Completed																					
NWRMP/AF/C1/G/RFQ/01 / Computer equipment	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,957.08	Completed																					
NWRMP/AF/C1-1/G/RFQ/02 / Vehicles for permit officers	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	74,955.62	Completed																					
NWRMP/AF/C1-2/G/RFQ/06 / providing additional equipment for server rooms (Air conditioning, alarm, sensors, communication equipment)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,386.46	Completed																					
NWRMP/AF/C4/G/RFQ/01 / Inventories and digital maps for 30 off-farm IGD systems	TF / 16315	Irrigation and Drainage Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																					
NWRMP/AF/C4/G/RFQ/02 / Inventories and digital maps for 101 WUAs	TF / 16315	Irrigation and Drainage Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																					
NWRMP/AF/C4/G/RFB/04 / Computer equipment	TF / 16315	Irrigation and Drainage Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/AF/C4/G/RFB/04/R13 / Computer equipment	TF / 16315	Irrigation and Drainage Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	127,474.00	Completed																					
NWRMP/G/S/C1/05 / providing additional equipment for 4 server rooms in north region (Air conditioning, alarm, sensors, communication equipment)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/G/S/C1/10 / providing additional equipment for 4 server rooms in south region (Air conditioning, alarm, sensors, communication equipment)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/G/S/C1/06 / Installation of digital network in the south region (Installation of DIN)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/G/S/C1/06-1 / Installation of digital network in the north region (Installation of DIN)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/C/G/S/03 / Purchase of 50 computers and multifunction printers for 40 RWAs, 7 OVAs and 3 AHAs	TF / 16315	Improving irrigation management by Water Users Associations	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/AF/C4/G/RFB/01 / Computer equipment	TF / 16315	Irrigation and Drainage Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled																					
NWRMP/AF/C1/G/RFQ/07 / Procurement of video clips for IANETS	TF / B1013	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																					

NWRMP-AF/C1/G/RFO/08 / Equipment for the development of a permit system for the use of surface water resources	TF / B1013	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2023-05-15	2023-05-15					2023-06-30	2023-08-14			
NWRMP-AF/C1/G/RFO/02 / Publication	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-08-10						2020-09-21	2020-11-20		
NWRMP-AF/C1-1/G/RFO/01 / IT equipment and VPN	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-07-01							2020-08-12	2020-10-11	
NWRMP-AF/C1-1/G/RFO/03 / Computers, software, printers for permitting	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-07-01								2020-08-12	2020-10-11
NWRMP-AF/C1-1/G/RFO/04 / Communication campaign	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-07-01								2020-08-12	2020-10-11
NWRMP-AF/C1-1/G/RFO/05 / Remote sensing software, hardware, data	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-07-01								2020-08-12	2020-10-11
NWRMP-AF/C1-2/G/RFO/01 / Monitoring equipment (water quality, groundwater and glaciers)	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-06-25								2020-08-06	2020-10-05
NWRMP-AF/C1-2/G/RFO/02 / Hydrological modeling software	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-07-01								2020-08-12	2020-10-11
NWRMP-AF/C1-2/G/RFO/03 / Publication of the 5 RBMP's	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2020-09-18								2020-10-30	2020-12-29
NWRMP-AF/C1-2/G/RFO/04 / Water Atlas of Kyrgyzstan	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2021-07-26								2021-09-09	2021-11-08
NWRMP-AF/C1-2/G/RFO/05 / Remote Sensing Software, Hardware, Data	TF / 16315	Strengthening national water management capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled											2021-07-25								2021-09-08	2021-11-07
NWRMP-AF/C4/G/RFB/05 / Technical equipment of the training room of the Water Service	TF / B1013	Irrigation and Drainage Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2023-03-13	2023-07-14	2023-03-15	2023-07-17			2023-04-19	2023-08-16	2023-05-09	2023-08-17	2023-06-20				2023-10-18	
NWRMP-AF/C1/G/RFB/03 / Improvement and implementation of the Unified Water Information System for MNRETS	TF / B1013	Strengthening national water management capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled					2023-07-31	2023-08-17	2023-08-02	2023-08-18			2023-09-13	2023-09-28	2023-09-27	2023-10-11	2023-11-08				2024-04-26	
NWRMP-AF/C1/G/RFB/01 / Creation of the State Water Administration and Basin Administrations	TF / B1013	Strengthening national water management capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2023-08-20		2023-08-23				2023-09-20		2023-10-04						2023-10-28	2024-01-26
NWRMP-AF/C4/G/RFB/05-2 / Technical equipment of the training room of the Water Service (Lot#1 - Lot #5)	TF / B1013	Irrigation and Drainage Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2023-09-03	2023-09-05	2023-09-05				2023-09-26	2023-10-12	2023-10-03					2023-10-22	2023-12-21	
NWRMP-AF/C1/G/RFB/04 / Server equipment for the Improvement and implementation of the Unified Water Information System for MNRETS	TF / B1013	Strengthening national water management capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation					2023-11-10	2023-11-11	2023-11-12				2023-11-26	2023-11-30	2023-12-13	2023-10-12	2024-01-02				2024-04-01	
NWRMP-AF/C4/G/RFO/05 / Air conditioner for water resource center WRS	TF / B1013	Irrigation and Drainage Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2023-12-19											2024-01-08	2024-02-07	
NWRMP-AF/C1/G/RFB/02 / Sensors for water protection, monitoring and control system MPRTEN	TF / B1013	Strengthening national water management capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation					2023-12-20		2023-12-23				2024-01-15		2024-01-25					2024-02-22	2024-03-28	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NWRMP-AF/C4/G/RFB/03 / Inventories and digital maps for 101 WWAs and 30 off-farm I&D systems	TF / 16315	Irrigation and Drainage Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	184,912.00	Signed					2021-03-31	2021-06-16	2021-04-05	2021-06-16			2021-05-17	2021-07-28	2021-06-16	2021-08-24	2021-07-21	2021-09-14			2022-01-17	
NWRMP-AF/NC1/G/DS/01 / Logistics company for the organization of overseas tour to study international experience in irrigation water management (Spain/Portugal)	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct - International		0.00	Pending Implementation					2023-11-11		2023-11-14												2023-12-08	2024-02-29

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NWRMP/CS/OBS/C.1.01 / Planning, designing and implementation supervision of a National Water Information System for the Kyrgyz Republic	TF / 16315	Strengthening national water management capacity	Prior	Consultant Qualification Selection	Open - International		247,789.00	Completed													2015-04-13			2015-04-21			2016-02-10
NWRMP/C4/TR/CQ5/04 / Strengthening the relationship with universities to integrate the experience of the NWRMP-1 into university courses	TF / 16315	Project Management	Post	Consultant Qualification Selection	Open - National		28,295.49	Completed	2018-08-03	2018-08-10	2018-08-10		2018-09-07	2018-10-16						2018-09-14	2018-10-18	2018-10-01	2018-10-27	2018-12-31			2018-12-14
NWRMP-AF/TR/C1-1.02 / Trainings capacity building and training for river basin plans; permits; water accounting	TF / 16315	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-03-02		2022-03-23		2022-05-06							2022-06-05			2022-07-10				2022-12-31

NWRMP-AF/CS/C1-1/QCBS/01 / WIS Service	TF / 16315	Strengthening national water management capacity	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-06-19	2021-10-18	2020-07-10		2020-08-21			2020-09-04		2020-09-18		2020-10-05		2020-10-22		2023-02-08
NWRMP-AF/CS/C1-1/QCBS/01-1 / Development and implementation of the information system "Unified Water Information System"	TF / 16315	Strengthening national water management capacity	Post	Quality And Cost-Based Selection	Open - International		0.00	Signed	2021-12-22	2022-02-09	2022-01-05	2022-02-17	2022-02-02	2022-04-01		2022-03-04	2022-05-26	2022-03-24	2022-06-28	2022-04-29	2022-07-28	2022-06-03	2022-10-16	2022-10-21
NWRMP-AF/CS/CS/LCS/01 / Project audit	TF / 16315	Project Management	Post	Least Cost Selection	Open - International		0.00	Canceled	2020-06-26	2020-11-20	2020-07-17		2020-07-29			2020-08-03		2020-08-10		2020-09-14		2020-10-15		2022-12-31
NWRMP-AF/CS/C1-1/QCBS/02 / TA for water resources fee, permits and billing	TF / 16315	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-06-13		2020-07-04		2020-08-08							2020-08-15		2020-09-18		2021-01-16
NWRMP-AF/CS/C1-1/QCBS/01 / Inventory of existing permit & water abstractions & waste water discharge	TF / 16315	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-07-10		2020-07-31		2020-08-28							2020-09-11		2020-10-15		2021-02-12
NWRMP-AF/CS/C1-2/QCBS/01 / Review of all existing water monitoring systems (quantity & quality)	TF / 16315	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open		0.00	Canceled	2020-05-14		2020-06-04		2020-07-02							2020-07-29		2020-08-12		2020-11-10
NWRMP-AF/CS/C1-2/QCBS/02 / Feasibility studies	TF / 16315	Strengthening national water management capacity	Post	Quality And Cost-Based Selection	Open		0.00	Canceled	2020-05-18		2020-06-01		2020-06-18			2020-06-28		2020-07-08		2020-07-20		2020-08-12		2022-12-31
NWRMP-AF/CS/C1-2/QCBS/03 / Inventory of transboundary water management objects	TF / 16315	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open		0.00	Canceled	2020-05-20		2020-06-10		2020-07-06							2020-07-30		2020-08-12		2020-12-10
NWRMP-AF/CS/C1-2/QCBS/05 / Modernization of the system of water protection, monitoring and control	TF / B1013	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2023-03-20		2023-04-03		2023-05-17							2023-05-22		2023-05-30		2024-03-31
NWRMP-AF/CS/C1-2/QCBS/04 / Implementation of a Unified Information System for groundwater accounting, quality and mapping	TF / B1013	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - National		0.00	Canceled														2023-06-17		2024-02-27
NWRMP-AF/CS/C1-2/QCBS/04 / Development of the software for improvement and implementation of the Unified Water Information System for MN RETS	TF / B1013	Strengthening national water management capacity	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2023-11-13	2023-11-17	2023-11-27		2023-12-18							2023-12-23		2024-01-06		2024-03-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NWRMP/CS/C/4/01 / International Team Leader for National Water Resource Management Project	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		371,333.33	Completed						2015-08-21		2015-09-27			2018-01-07
NWRMP/CS/C/3/02 / Chief Advisor Component 3 - International Water Users Association Specialist	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		186,540.80	Completed						2015-08-26		2015-09-27			2019-07-06
CANCELLED1 / PIU DEPUTY DIRECTOR	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		13,443.67	Terminated								2015-04-30			
NWRMP/CS/SSS/C.2/01 / National Consultant Component 2 - Maintenance, Operation and Management of off-farm Irrigation & Drainage systems	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		22,872.73	Completed								2015-12-09			2020-01-07
NWRMP/CS/C/4/03_1 / WIS Coordinator	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		26,426.62	Completed						2015-12-11		2015-12-23			2020-01-07
NWRMP/CS/C/1/01 / Chief Advisor Component 1 - International Water Policy & Institutional expert	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		149,897.78	Completed						2016-04-18		2016-04-21			2019-01-12
NWRMP/CS/SSS/C.3/03 / INTERNATIONAL AGRICULTURE AND WATER SECTOR ECONOMIST AND MSE	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		119,830.00	Completed								2016-12-11			2018-07-10
CANCELLED 2 / Database Management Specialist	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		18,934.77	Terminated						2015-07-06		2015-06-30			
NWRMP/CS/C/4/03 / WIS Coordinator	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		8,310.08	Completed						2015-07-06		2015-07-11			2020-01-12
NWRMP/CS/C/2/01 / Chief Advisor Component 2 - International off-farm Irrigation & Drainage Management, Operation and Maintenance (MOM) expert	TF / 16315	Improving irrigation service delivery to Water Users Associations	Prior	Individual Consultant Selection	Open		242,681.00	Completed						2015-08-21		2015-10-01			2019-01-12
NWRMP/CS/C/4/22 / Procurement Specialist	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		13,672.50	Completed						2015-09-28		2015-10-08			2017-09-10
NWRMP/CS/C/4/21 / Procurement Specialist	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open		11,954.87	Completed						2015-09-28		2015-10-08			2016-09-11
NWRMP/CS/SSS/C.4/01 / Contract for audit services	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		27,733.00	Completed								2016-01-11			2017-06-10
NWRMP/CS/SSS/C.3/06 / ON-FARM IRRIGATION SYSTEMS MANAGEMENT, OPERATION AND MAINTENANCE SPECIALIST	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		10,784.33	Completed								2016-01-31			2019-07-10
NWRMP/CS/SSS/C.3/06_1 / ASSETS MANAGEMENT SPECIALIST	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct		10,784.33	Completed								2016-01-31			2019-07-10

NWRMP/CS/C/4/06 / Information Technology and Local Area Network Specialist (IT/LAN Specialist)	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open												20.616.39	Completed					2016-02-21		2016-03-05			2018-08-10
NWRMP/CS/C/1/05/1-1 / National Water Resources Management & River Basin Management expert (River Basin Advisor)	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												7.155.46	Completed							2016-10-09			2020-01-12
NWRMP/CS/SS/C/1/13 / NATIONAL WATER OBJECTS AND WATER SCHEMES CODING EXPERT	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												4.502.96	Completed							2016-10-22			2017-04-10
NWRMP/CS/C/1/03 / International Water Resources Management & River Basin Management expert	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open												99.647.11	Completed						2016-04-18		2016-04-25		2019-01-12
NWRMP/CS/C/3/05 / International On-farm Irrigation and Drainage (IGD) Management, Operation & Maintenance (MOM) and Asset Management Expert	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open												174.403.67	Completed						2016-09-13		2016-09-29		2017-02-25
NWRMP/CS/C/1/05/1 / NATIONAL WATER RESOURCES MANAGEMENT AND RIVER BASIN MANAGEMENT EXPERT (river basin modelling)	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												5.399.86	Completed								2016-10-10		2020-01-12
NWRMP/CS/C/1/04 / International Environmental expert	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open												38.998.55	Completed							2016-07-26		2016-08-06	2018-06-28
NWRMP/CS/SS/C/1/12 / International Water Law Expert	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												56.395.00	Completed								2016-10-30		2019-01-12
NWRMP/CS/SS/C/2/20 / INTERNATIONAL TRAINING EXPERT	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												126.173.33	Completed								2016-10-29		2017-10-19
NWRMP/CS/C/4/08 / GIS SPECIALIST	TF / 16315	Strengthening national water management capacity	Prior	Individual Consultant Selection	Open												17.297.13	Completed							2016-06-03		2016-06-11	2020-01-12
NWRMP/CS/SS/C/2/19 / INTERNATIONAL IRRIGATION SCHEDULING SPECIALIST	TF / 16315	Strengthening national water management capacity	Prior	Direct Selection	Direct												26.810.00	Completed								2016-10-09		2017-09-15
NWRMP/CS/C/4 / Hiring Kyrgyz language translator reminder	TF / 16315	Project Management	Post	Individual Consultant Selection	Open												2.276.29	Completed	2018-08-02	2018-08-10	2018-08-31	2018-09-05	2018-09-05	2018-09-06	2018-09-10	2018-09-25	2018-12-31	2019-01-24
NWRMP/CS/C/1/08 / International river basin planning specialist	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												27.007.00	Completed	2018-08-03	2018-10-24	2018-08-31	2018-12-17	2018-09-04	2019-01-07	2018-09-18	2019-01-22	2018-12-31	2019-07-07
NWRMP/CS/C/1/08-1 / national GIS specialist	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												2.889.64	Completed	2018-08-03	2018-08-10	2018-08-29	2018-09-06	2018-09-03	2018-09-06	2018-09-11	2018-09-14	2018-12-31	2019-01-04
NWRMP/CS/C/2/15-1 / National Design Engineer	TF / 16315	Improving irrigation service delivery to Water Users Associations	Post	Individual Consultant Selection	Open												2.735.52	Completed	2018-08-03	2018-08-10	2018-08-31	2018-09-07	2018-09-05	2018-09-10	2018-09-17	2018-09-20	2018-12-31	2019-01-04
NWRMP/CS/C/1/07 / Local Environmental Expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												4.623.42	Completed	2018-08-03	2018-08-10	2018-08-28	2017-05-11	2018-09-03	2017-05-11	2018-09-17	2017-05-18	2018-12-31	2017-11-26
NWRMP/CS/C/1/08-2 / International expert on basin planning	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												33.506.66	Completed	2018-08-20	2018-09-04	2018-09-10	2018-12-17	2018-09-26	2019-01-08	2018-10-15	2019-01-23	2018-12-31	2019-07-07
NWRMP/CS/C/4/06 / Information Technology and Local Area Network Specialist (IT/LAN Specialist)	TF / 16315	Project Management	Post	Individual Consultant Selection	Open												9.246.83	Completed	2018-08-03	2015-09-22	2018-08-27	2016-02-18	2018-08-30	2016-02-18	2018-09-13	2016-03-03	2018-12-31	2018-08-08
NWRMP/CS/C/1/06-2 / Local specialist on Water Code and WUA Law amendments	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												6.765.60	Completed	2018-09-14	2019-02-27	2018-10-09	2017-09-26	2018-10-16	2017-09-27	2018-11-02	2017-10-07	2018-12-31	2018-07-06
NWRMP/CS/C/1/7 / National Consultant on preparation of the meeting of the National Water Council	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Limited												2.136.02	Completed	2018-10-17	2018-10-10	2018-10-19	2018-10-19	2018-10-22	2018-10-22	2018-10-26	2018-10-31	2018-12-31	2019-01-10
NWRMP/CS/C/3/07-1 / Inventory, development of asset management plans and preparation of digital maps of WUAs.	TF / 16315	Improving irrigation management by Water Users Associations	Post	Direct Selection	Direct												99.469.38	Completed	2018-08-15	2018-10-24	2018-08-31				2018-09-21	2019-02-14	2018-12-31	2019-09-02
NWRMP/CS/C/1/08-3 / International expert on basin planning	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												28.815.56	Completed	2018-11-15	2019-01-21	2018-12-14	2019-04-01	2018-12-21	2019-04-05	2019-01-11	2019-04-23	2019-06-29	2019-07-14
NWRMP/CS/C/1/03 / IT engineer (junior specialist) and GIS	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open												2.435.00	Completed	2019-02-11	2019-02-27	2019-03-11	2019-03-25	2019-03-18	2019-03-26	2019-04-04	2019-04-09	2019-06-30	2019-07-14
NWRMP/CS/C/4/11-8 / Translator	TF / 16315	Project Management	Post	Individual Consultant Selection	Open												2.875.09	Completed	2019-02-11	2019-02-27	2019-03-05	2019-02-27	2019-03-08	2019-02-27	2019-03-19	2019-03-06	2019-06-30	2019-07-06
NWRMP/CS/C/1/7-1 / National Consultant on preparation of the meeting of the National Water Council	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Limited												3.992.72	Completed	2019-02-11	2019-01-16	2019-02-12	2019-02-15	2019-02-26	2019-02-15	2019-03-15	2019-02-19	2019-06-30	2019-07-05
NWRMP/CS/C/4/07 / Database Management Specialist	TF / 16315	Project Management	Post	Individual Consultant Selection	Open												7.564.47	Completed	2015-04-14	2015-04-14	2015-06-12	2015-05-29	2015-06-12	2015-06-10	2015-07-01	2015-07-04	2019-06-30	2020-01-19
NWRMP/CS/C/4/21-1 / Procurement specialist	TF / 16315	Project Management	Post	Individual Consultant Selection	Open												11.073.83	Completed	2017-01-27	2018-01-15	2017-02-28	2017-03-13	2017-03-07	2017-03-17	2017-03-29	2017-04-01	2019-06-30	2019-09-07
NWRMP/AF/CS/1/04 / National WRM & RBM expert	TF / 16315	Strengthening national water management capacity	Post	Direct Selection	Direct												19.541.66	Completed	2020-05-14	2020-06-19	2020-05-28	2020-06-17			2020-06-15	2020-07-03	2021-12-31	2022-07-04
NWRMP/AF/CS/4/10/04 / International MOM specialist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct												0.00	Under implementation	2020-05-14	2021-04-13	2020-05-28				2020-06-15		2022-12-31	
NWRMP/AF/CS/4/10/05 / Agricultural economist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct												22.908.94	Signed	2020-05-11	2020-06-19	2020-05-18	2020-06-17			2020-06-15	2020-07-03	2022-12-31	

NWRMP-AF/CS/C1-2/IC/05 / WRM & RBM expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-14	2020-06-19	2020-06-04		2020-06-07		2020-06-15		2022-12-31	
NWRMP-AF/CS/C1-2/IC/10 / Hydrological modeling expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C1-2/IC/11 / Flood risk management expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C1-2/IC/12 / Dam expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C1-2/IC/13 / Costing expert/engineer	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C4/IC/06 / Irrigation agronomy specialist	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-08		2020-07-09		2020-07-23		2020-08-12		2022-12-31	
NWRMP-AF/CS/C4/IC/07 / WRM specialist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct	17,485.58	Completed	2020-05-20	2020-07-20	2020-06-01	2020-09-01			2020-06-15	2020-09-05	2022-12-31	2022-07-04
NWRMP-AF/CS/C4/IC/08 / I&D infrastructure specialist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct	24,945.91	Signed	2020-05-20	2020-07-20	2020-05-27	2020-09-01			2020-06-15	2020-09-05	2022-12-31	
NWRMP-AF/CS/C4/IC/09 / GIS specialist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct	23,357.91	Signed	2020-05-20	2020-06-19	2020-05-29	2020-06-17			2020-06-15	2020-07-12	2022-12-31	
NWRMP-AF/CS/C4/IC/10 / Financial Specialist	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-29		2020-07-31		2020-08-12		2021-12-31	
NWRMP-AF/CS/C4/IC/11 / WUA specialist/engineer	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	11,516.50	Completed	2020-06-10	2021-04-06	2020-07-22	2021-05-18	2020-07-29	2021-05-25	2020-08-12	2021-06-14	2021-12-31	2022-07-13
NWRMP-AF/CS/C4/IC/14 / MO specialist	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct	25,048.88	Signed	2020-05-20	2020-07-20	2020-06-01	2020-09-01			2020-06-15	2020-09-07	2021-12-31	
NWRMP-AF/CS/C4/IC/15 / Irrigation Engineer	TF / 16315	Irrigation and Drainage Management	Post	Direct Selection	Direct	25,048.87	Signed	2020-05-20	2020-07-20	2020-06-03	2020-09-01			2020-06-15	2020-09-07	2021-12-31	
NWRMP-AF/CS/C4/IC/03 / Irrigation Engineer (Costing)	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-15		2020-07-22		2020-08-12		2021-12-31	
NWRMP-AF/CS/C4/IC/12 / International agricultural economist	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-10		2020-07-15		2020-07-22		2020-08-12		2021-12-31	
NWRMP-AF/CS/C1/03 / National legal expert	TF / 16315	Strengthening national water management capacity	Post	Direct Selection	Direct	20,282.01	Signed	2020-06-03	2020-06-19	2020-06-09	2020-06-25			2020-06-15	2020-07-15	2023-01-23	
NWRMP-AF/CS/C1-2/DS/05 / WRM & RBM expert	TF / 16315	Strengthening national water management capacity	Post	Direct Selection	Direct	5,914.98	Completed	2020-06-29	2020-06-19	2020-06-29	2020-06-29			2020-06-30	2020-07-06	2022-06-30	2021-03-17
NWRMP-AF/CS/C4/IC/01 / National Institutional Reform Specialist NWRMP AF	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	3,106.51	Terminated	2020-06-10	2020-07-24	2020-07-22	2021-05-18	2020-07-29	2021-05-18	2020-08-12	2021-06-07	2023-01-29	
NWRMP-AF/CS/CS/DS/01 / Project audit	TF / 16315	Project Management	Post	Direct Selection	Direct	21,900.00	Signed	2020-09-21	2020-09-29	2020-10-05	2020-11-20			2020-11-12	2021-01-10	2023-01-19	
NWRMP-AF/CS/C1-2/IC/05-1 / WRM & RBM expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	11,555.77	Signed	2021-03-29	2021-03-29	2021-05-17	2021-09-06	2021-06-07	2021-09-15	2021-07-12	2021-09-29	2022-06-30	
NWRMP-AF/CS/C4/IC/02 / International Institutional development/WUO specialist	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C4/IC/13 / Environmental specialist	TF / 16315	Irrigation and Drainage Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31	
NWRMP-AF/CS/C1-2/IC/02 / International Institutional development/WUO specialist	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct	74,344.44	Signed	2021-06-18	2021-08-16	2021-06-28	2021-08-27			2021-07-23	2021-09-07	2023-01-07	
NWRMP-AF/CS/C4/IC/13 / Advisor to finalize the National Water Strategy (NWS)	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct	10,072.07	Completed	2021-06-18	2021-06-25	2021-06-28	2021-07-23			2021-07-22	2021-07-30	2022-01-18	2022-07-04
NWRMP-AF-WF/FCR/CS/C1/D S1 / Economist	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Direct	7,605.36	Completed	2021-10-22	2021-10-27	2021-10-22	2021-10-26	2021-10-27	2021-10-26	2021-10-28	2021-11-09	2022-04-11	2022-05-03
NWRMP-AF-WF/FCR/CS/C1/D S2 / Senior Design Engineer	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Direct	8,623.48	Completed	2021-10-28	2021-11-30	2021-10-31	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-06	2022-04-15	2022-04-23
NWRMP-AF-WF/FCR/CS/C1/D S3 / Design Engineer	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Direct	8,623.48	Completed	2021-10-28	2021-10-29	2021-10-31	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-06	2022-04-15	2022-04-23
NWRMP-AF-WF/FCR/CS/C1/D S4 / Estimator Engineer	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Direct	2,593.53	Completed	2021-10-28	2021-10-29	2021-10-31	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-06	2022-04-15	2022-04-23
NWRMP-AF-WF/FCR/CS/C1/D S5 / Dam Specialist	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Direct	8,624.00	Completed	2021-10-28	2021-10-29	2021-10-31	2021-11-01	2021-11-01	2021-11-01	2021-11-01	2021-11-06	2022-04-15	2022-04-23
NWRMP/CS/IC/110 / Negotiation processes international expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-08-20		2018-09-19		2018-09-26		2018-10-15		2018-12-31	
NWRMP/CS/IC/119 / Negotiation processes specialist	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-08-20		2018-09-19		2018-09-26		2018-10-15		2018-12-31	
NWRMP-AF/CS/C1/05 / National Legal Adviser	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Limited	5,410.92	Signed	2022-08-01	2022-08-02	2022-08-06	2022-08-03	2022-08-06	2022-08-03	2022-08-13	2022-08-08	2022-11-11	
NWRMP-AF/CS/C1/06 / National consultant on the permitting system for the use of surface waters	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Limited	5,419.91	Signed	2022-08-01	2022-08-02	2022-08-06	2022-08-03	2022-08-06	2022-08-03	2022-08-13	2022-08-08	2022-11-11	

NWRMP-AF/CS/C1/08 / Local National Coordinator for Water Resources Management and Legal act.	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-03-10	2023-03-10	2023-04-12	2023-03-31	2023-04-19	2023-04-14	2023-05-03		2024-03-31
NWRMP-AF/CS/C1/09 / Local Water Protection and Water Quality Consultant	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-03-10	2023-03-10	2023-03-30	2023-03-31	2023-03-30	2023-04-17	2023-04-14		2024-03-31
NWRMP-AF/CS/C1/10 / Local Economic Consultant	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-03-10	2023-03-10	2023-04-12	2023-03-31	2023-04-12	2023-04-14	2023-04-14		2024-03-31
NWRMP-AF/CS/C1/11 / Local Consultant for development and technical support water information system	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-03-10	2023-03-10	2023-04-12	2023-03-31	2023-04-13	2023-04-14	2023-04-28	2023-04-19	2024-03-31
NWRMP-AF/CS/C1/12 / Consultant on the permit system for water use	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-03-10	2023-03-10	2023-04-12	2023-03-31	2023-04-13	2023-04-14	2023-04-28		2024-03-31
NWRMP-AF/CS/C1/01 / International Capacity building and institutional development expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1/02 / National Capacity building and institutional development expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-1A/C01 / Remote Sensing Expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-15		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-1A/C02 / International specialist for Permit system design, advice, software, procedures	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2022-12-31
NWRMP-AF/CS/C1-1A/C04 / National Groundwater specialist	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2022-12-31
NWRMP-AF/CS/C1-2A/C01 / International WRM & RBM expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-2A/C03 / International Hydrological modeling expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-2A/C04 / International Environmental expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-2A/C08 / Potable and wastewater expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1-2A/C09 / Environmental and water resources monitoring expert	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-10		2020-07-22		2020-07-29		2020-08-12		2021-12-31
NWRMP-AF/CS/C1/07 / International legal consultant	TF / 16315	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - International		0.00	Canceled	2022-08-01	2022-08-02	2022-08-30		2022-09-01		2022-09-17		2022-12-16
NWRMP-AF/CS/C1/15 / Short-term consultant for GIS, Remote Sensing, and Basin Management	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct - National		0.00	Signed	2023-03-02	2023-03-17	2023-03-05	2023-03-22		2023-03-08	2023-04-01		2023-03-09
NWRMP-AF/CS/C1/14 / Short-term consultant on the section "Hydrological regime and geo-ecological assessment of basins"	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct - National		0.00	Under Implementation	2023-03-02	2023-03-17	2023-03-05				2023-03-09		2023-06-07
NWRMP-AF/CS/C4A/C16 / Short-term consultant for water policy preparation in the irrigation and drainage sector	TF / B1013	Irrigation and Drainage Management	Post	Direct Selection	Direct - National		0.00	Under Implementation	2023-03-02	2023-03-17	2023-03-08	2023-03-17			2023-03-11		2023-06-09
NWRMP-AF/CS/C1/13 / International Consultant (IT specialist)	TF / B1013	Strengthening national water management capacity	Post	Individual Consultant Selection	Open - International		0.00	Canceled	2023-05-24		2023-07-05		2023-07-12		2023-07-27		2024-03-31
NWRMP-AF/SSS/C1/02 / Local Consultant to preparation IC R	TF / B1013	Strengthening national water management capacity	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-12-18		2023-12-26				2024-01-08		2024-03-31