

MINISTRY OF HEALTH
Transforming Health Systems for Universal Care
Project
Project Procurement Plan Financial Year 2016/2017
IDA CREDIT No. 5836-KE

GFF Grant Agreement TF0A2561

PHRD Grant Agreement TF0A2792

General

1. **Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
2. **Bank's approval Date of the procurement Plan [Original::]**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<US\$15 million	≥US\$10 million
3	Shopping - Works	<US\$200,000	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ 1 2million
2.	NCB (Goods, & Non-Consulting Services)	<US\$ 3 million	≥ US\$ 1 2 million
3.	Shopping (Goods and Non Consulting Services) ¹	<US\$ 100,000	None
4	Direct Contracting	All Values	≥US\$100,000

2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
3. **Reference to (if any) Project Operational/Procurement Manual:**
TBA

¹ For procurement of motor vehicles, shopping threshold is up to USD 500,000.

4. **Any Other Special Procurement Arrangements:** None
5. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9
Ref No	Contract (Description)	Estimated Cost(USD)	Procu reme nt Meth od	Prequalifi cation (yes/no)	Dome stic Prefer ence (yes/n o)	Revi ew by Ban k (Pri or / Post)	Expected Bid- Opening Date	Comm ents
Goods & Non-Consulting Services								
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,000	ICB	No	No	prior	31.3.2017	1.2 (KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shop ping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shop ping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shop ping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shop ping	no	no	post	28.02.17	2.2&3. 2.4
7.	assorted furniture	45,000	shop ping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shop ping	no	No	post	31.05.2017	

II. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 500,000
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref . No.	Description of Assignment	Estimated Cost in USD	Selectio n Method	Revie w by Bank (Prior / Post)	Expected Proposals Submission Date	Comment s
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Component 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b

7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	
9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

General Information

Country: Kenya Bank's Approval Date of the Original Procurement Plan: 2018-11-02
 Revised Plan Date(s): (comma delineated, leave blank) 2023-02-23
 Project ID: P152394 GPN Date: 2017-04-07
 Project Name: Transforming Health Systems for Universal Care
 Loan / Credit No: IDA / 58360
 Executing Agency: Nyeri County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KE-NYERI COUNTY-84998-C W-RFQ / Renovation of structural defects on cracked walls at Naromoru Health centre	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	0.00	Pending Implementation								2019-02-22								2019-03-22		2019-06-20
KE-NYERI COUNTY-85038-C W-RFQ / Renovation of maternity wing at Wamagana Health Centre	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	0.00	Pending Implementation								2019-02-25								2019-03-25		2019-06-23
KE-NYERI COUNTY-137408-C W-RFQ / Renovation works at Nyeri Town Health Centre	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	9,202.53	Completed								2020-01-07	2021-01-08						2020-01-27	2021-02-02	2020-05-26	
KE-NYERI COUNTY-194120-C W-RFQ / Renovation works at County Referral Hospital maternity and labour ward	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,769.15	26,574.54	Completed								2021-02-12	2021-05-02						2021-03-09	2021-05-28	2021-06-07	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KE-NYERI COUNTY-84154-G O-RFQ / Purchase of 32 EPI gas cylinders and Refill of 36 O gas cylinders for immunizing centres in eight sub counties.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,360.00	0.00	Under Implementation																	2019-01-20		2019-02-19	
KE-NYERI COUNTY-85128-G O-RFQ / Procure four 30litres autoclaves for Nyeri Town Health Centre, Mweiga, Witima, Wamagana and Kinunga Health Centres	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Under Implementation										2018-12-17	2019-03-22						2019-01-14		2019-03-15	
KE-NYERI COUNTY-85131-G O-RFQ / Procure an engraving machine for County Health Headquarter to engrave equipment	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		288.00	0.00	Canceled										2018-12-07							2019-01-04		2019-02-03	
KE-NYERI COUNTY-85308-G O-RFQ / Procure 1000 mother and child booklets for immunizing Health facilities in the County	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation										2019-03-15							2019-04-12		2019-05-12	
KE-NYERI COUNTY-84519-G O-RFQ / Procure 683 mama kits (Mothers delivery bag) for all delivering health centres	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,660.00	11,886.46	Completed										2019-02-01	2019-04-01						2019-02-26	2019-04-03	2019-04-27	2019-05-31
KE-NYERI COUNTY-84583-G O-RFQ / Purchase 118 mobile phones for 118 health centres with ANC and maternity services.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,360.00	0.00	Under Implementation										2019-02-27	2019-06-07						2019-03-24		2019-04-23	
KE-NYERI COUNTY-99440-G O-RFQ / Procure three LCD projector and 3 LCD projector guard for County Headquarter & 2 Sub-counties as well as fibre extension cables	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,972.00	0.00	Under Implementation										2019-03-01							2019-04-05		2019-05-05	
KE-NYERI COUNTY-84388-G O-RFQ / Purchase 5 electrical suction machines for Level 4 & 5 Hospitals and 8 fetal heart monitors for 8 Health Centres	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,500.00	0.00	Under Implementation										2019-03-07	2019-03-21						2019-04-01		2019-05-31	
KE-NYERI COUNTY-84335-G O-RFQ / Purchase of one hard top for 4x4 wheel drive motor vehicle for the County	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation										2019-02-15							2019-03-13		2019-06-11	
KE-NYERI COUNTY-84565-G O-RFQ / Procure 4 desk top computers, 4 Multi functional 3 in 1 printers, for four sub-counties and 4 laptops for County Headquarter	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under Implementation										2019-03-07							2019-04-04		2019-06-03	
KE-NYERI COUNTY-84591-G O-RFQ / Purchase of 2 EPI Fridges for Thunguma and Gathethu Dispensaries.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation										2019-02-11							2019-03-11		2019-05-10	
KE-NYERI COUNTY-84226-G O-RFQ / Purchase 118 ANC diaries for year 2019 for all Maternal Child Healthcare units in the County.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,180.00	0.00	Pending Implementation										2018-11-23							2018-12-17		2019-01-16	

