PROCUREMENT PLAN (Textual Part)

Project information: Pakistan Punjab Rural Sustainable Water Supply and Sanitation Project (P169071)

Project Implementation agency: Local Government Department

Date of the Procurement Plan: April 15, 2022

Period covered by this Procurement Plan: April 2022- December 2025

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, Revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Rules 2004 Revised 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.

- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

	Date:	
To:	Invitation of Bids/Proposals No	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve factfinding activities undertaken by the Bank or persons appointed by the Bank to address specific

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.
Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

the procurement process and/or contract execution (in the case of award), and to

have them audited by auditors appointed by the Bank.

matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT Pakistan : Punjab Rural Sustainable Water Supply and Sanitation Project General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Pla; 2022-04-15
Revised Plan Date(s): (comma delineated, leave blank 2023-12-27
Project ID: P169071 GPN Date: 2021-04-22
Project Name: Punjab Rural Sustainable Water Supply and Sanitation Project
Loan / Credit No: IBRO / 92670, IDA / 69250
Executing Agency(i. Local Government and Community Development Department, Government of Punjab

WORKS																													
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	High SEA/SH R	Procurement D	Estimated	Actual Am	Process St	Draft Pre-c	ualification	Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific P	ocurement	Bidding Do	ocuments a	Proposal Si	ubmission /	Bid Evalua	tion Report mendation	Clanad	Contract	Contra
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	isk	ocument Type	S\$)	ount (US\$	atus	Docu	ments	ation	Report	ent / Jus	tification	Notice /	Invitation	s Iss	sued	Opening	/ Minutes	for A	imendation ward	Signed	Lontract	
									N-P				Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Plann
PK-LG& CD-289259-CW-RFB / Pilot Scheme Provision of W ater supply & Sanitation (Nor th) / W	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,000,000.00	0.00	Canceled					2023-01-02		2023-01-07				2023-02-18		2023-03-20		2023-04-24		2024-10 5
PK-LG& CD-289261-CW-RFB Pilot Scheme Provision of W ater supply & Sanitation (Cer ral) / W	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,000,000.00	0.00	Canceled					2023-01-05		2023-01-10				2023-02-21		2023-03-23		2023-04-27		2024-1
PK-LG& CD-289264-CW-RFB / Pilot Scheme Provision of W ater Supply & Sanitation (Sou th) / W	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,000,000.00	0.00	Canceled					2023-01-06		2023-01-11				2023-02-22		2023-03-24		2023-04-28		2024-1
PK-LG& CD-315561-GO-RFQ r Rehabilitation of Water Sup ply Schemes	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	330,000.00	0.00	Pending Imp lementation							2022-10-05								2022-11-14		2023-0
PK-LG& CD-349521-CW-RFB / Procurement of Civil Works of Priority Villages Central-I (Tehsil Bhowana)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,200,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-03-18	2023-05-26	2023-06-25	2024-03
PK-LG& CD-349557-CW-RFB / Procurement of Civil Works of Priority Villages Central-II Tehsil Pakpattan)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,800,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-05-18	2023-05-26	2023-07-23	3 2024-03
PK-LG& CD-349583-CW-RFB / Procurement of Civil Works of Priority Villages South-I (T ehsil Bahawalnagar)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,100,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-06-18	2023-05-26	2023-07-23	3 2024-03
PK-LG& CD-349597-CW-RFB / Procurement of Civil Works of Priority Villages South-I (T ehsil Khairpur Tamewali)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,000,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-05-18	2023-05-26	2023-07-30	2024-03
PK-LG& CD-349608-CW-RFB / Procurement of Civil Works of Priority Villages South-II (T ehsil Kahror Pakka)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,200,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-05-18	2023-05-26	2023-07-24	2024-03
PK-LG& CD-349614-CW-RFB / Procurement of Civil Works of Priority Villages South-III (* ehsil Liaqatpur)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,700,000.00	0.00	Canceled					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24		2023-05-26		2024-03
PK-LG& CD-349619-CW-RFB / Procurement of Civil Works of Priority Villages North (Teh sil Kallar Kahar and Kot Mom	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	2,500,000.00	0.00	Signed					2023-03-20	2023-04-03	2023-03-24	2023-04-03			2023-04-14	2023-05-02	2023-04-24	2023-05-18	2023-05-26	2023-06-25	2024-03
n) PK-LG& CD-359416-CW-RFB / Procurement of Civil Works of Priority Villages (Tehsil Bh awana 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	3,300,000.00	0.00	Signed					2023-05-04	2023-05-07	2023-05-08	2023-05-08			2023-05-29	2023-05-30	2023-06-08	2023-06-19	2023-07-10		2024-05
PK-LG& CD-359417-CW-RFB / Procurement of Civil Works of Priority Villages (Khairpur Tamewali 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,600,000.00	0.00	Signed					2023-05-04	2023-05-04	2023-05-08	2023-05-08			2023-05-29	2023-05-30	2023-06-08	2023-06-19	2023-07-10	2023-08-03	3 2024-05
PK-LG& CD-359419-CW-RFB Procurement of Civil Works of Priority Villages (Tehsil Ka hror Pakka 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	4,200,000.00	0.00	Signed					2023-05-04	2023-05-04	2023-05-08	2023-05-08			2023-05-29	2023-05-30	2023-06-08	2023-06-19	2023-07-10	2023-11-16	2024-05
PK-LG& CD-359420-CW-RFB / Procurement of Civil Works of Priority Villages (Tehsil Lia quatpur 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	7,600,000.00	0.00	Under Imple mentation					2023-05-04	2023-05-04	2023-05-08	2023-05-08			2023-05-29	2023-05-30	2023-06-08	2023-06-19	2023-07-10		2024-0
PK-LG& CD-359421-CW-RFB / Procurement of Civil Works of Priority Villages (Tehsil Kol Momin 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	5,200,000.00	0.00	Signed					2023-05-04	2023-05-04	2023-05-08	2023-05-08			2023-05-29	2023-05-30	2023-06-08	2023-06-19	2023-07-10	2023-08-28	2024-0 5
PK-LG& CD-366683-CW-RFB Procurement of Civil Works, Central-I, Tehsil Ahmedpur Si al (APS-01)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,250,000.00	0.00	Under Imple mentation					2023-06-14	2023-06-15	2023-06-18	2023-07-11			2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30		2024-0 5
PK-LG& CD-366693-CW-RFB / Procurement of Civil Works, Central-I, Tehsil Ahmedpur S al (APS-02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,510,000.00	0.00	Under Imple mentation					2023-06-14	2023-06-15	2023-06-18	2023-07-11			2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30		2024-0 5
PK-LG& CD-366694-CW-RFB / Procurement of Civil Works, South-III, Tehsil Rojhan (ROJ- 01)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,050,000.00	0.00	Canceled					2023-06-14		2023-06-18				2023-07-09		2023-07-19		2023-08-30		2024-0
PK-LG& CD-366695-CW-RFB Procurement of Civil Works, South-III, Tehsil Rojhan (ROJ- 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	600,000.00	0.00	Canceled					2023-06-14		2023-06-18				2023-07-09		2023-07-19		2023-08-30		2024-0
PK-LG& CD-366696-CW-RFB / Procurement of Civil Works, South-III, Tehsil Rojhan (ROJ- 03)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	960,000.00	0.00	Under Imple mentation					2023-06-14	2023-06-15	2023-06-18	2023-07-11			2023-07-09		2023-07-19		2023-08-30		2024-06
PK-LG& CD-366697-CW-RFB / Procurement of Civil Works, South-III, Tehsil Liaquatpur (L	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,360,000.00	0.00	Signed					2023-06-14	2023-07-10	2023-06-18	2023-07-11			2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30		2024-06

PK-LG& CD-366698-CW-RFB		1	ı	ı	1 1	National Procure	1	I	1 1	 1	1	1	1	ı		1	1	ı	ı	ı		1
PR-LG& CD-366698-CW-RFB / Procurement of Civil Works, South-I, Tehsil Bahawalnagar (BWN-02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	ment Document - 1 Envelope proce ss (Non Bank-SPD) National Procure	1,500,000.00	0.00	Signed			2023-06-14	2023-07-10	2023-06-18	2023-07-11		2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366699-CW-RFB / Procurement of Civil Works, South-I, Tehsil Bahawalnagar (BWN-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	ment Document - 1 Envelope proce ss (Non Bank-SPD	1,050,000.00	0.00	Signed			2023-06-14	2023-07-10	2023-06-18	2023-07-11		2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
BK LC CD 366701 CW BEB	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,750,000.00	0.00	Signed			2023-06-14	2023-07-10	2023-06-18	2023-07-11		2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366702-CW-RFB / Procurement of Civil Works, South-I, Tehsil Bahawalnagar (BWN-05)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,200,000.00	0.00	Signed			2023-06-14	2023-07-10	2023-06-18	2023-07-11		2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366704-CW-RFB / Procurement of Civil Works, South-II, Tehsil Shujaabad (SJ D-01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,600,000.00	0.00	Signed			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366706-CW-RFB / Procurement of Civil Works, South-II, Tehsil Shujaabad (SJ D-02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,700,000.00	0.00	Signed			2023-06-14	2023-06-15	2023-06-18	2023-07-11		2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366707-CW-RFB / Procurement of Civil Works, South-II, Tehsil Shujaabad (SJ D-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,900,000.00	0.00	Under Imple mentation			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366708-CW-RFB / Procurement of Civil Works, South-II, Tehsil Shujaabad (SJ D-04)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,350,000.00	0.00	Signed			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-21	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366711-CW-RFB / Procurement of Civil Works, North, Tehsil Noorpur Thal (N PT-01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	750,000.00	0.00	Under Imple mentation			2023-06-14	2023-07-10	2023-06-18	2023-07-11		2023-07-09	2023-08-01	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366713-CW-RFB / Procurement of Civil Works, North, Tehsil Isa Khel (ISK-01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,850,000.00	0.00	Canceled			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09		2023-07-19		2023-08-30	2024-06-2 5
PK-LG& CD-366715-CW-RFB / Procurement of Civil Works, North, Tehsil Isa Khel (ISK-02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,150,000.00	0.00	Canceled			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09		2023-07-19		2023-08-30	2024-06-2 5
PK-LG& CD-366716-CW-RFB / Procurement of Civil Works, North, Tehsil Isa Khel (ISK-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	ment Document - 1 Envelope proce ss (Non Bank-SPD	2,250,000.00	0.00	Canceled			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09		2023-07-19		2023-08-30	2024-06-2 5
PK-LG& CD-366717-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,900,000.00	0.00	Signed			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-20	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366718-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,500,000.00	0.00	Under Imple mentation			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-20	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366719-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-04)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,200,000.00	0.00	Under Imple mentation			2023-06-14	2023-06-15	2023-06-18	2023-07-11		2023-07-09	2023-07-20	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366720-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-05)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,650,000.00	0.00	Signed			2023-06-14	2023-06-15	2023-06-18	2023-07-11		2023-07-09	2023-07-20	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366721-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-06)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	ment Document - 1 Envelope proce ss (Non Bank-SPD	700,000.00	0.00	Signed			2023-06-14	2023-06-1	2023-06-18	2023-07-11		2023-07-09	2023-07-20	2023-07-19	2023-10-06	2023-08-30	2024-06-2 5
PK-LG& CD-366916-CW-RFB / Procurement of Civil Works, South-III, Tehsil Rojhan (ROJ- 02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	950,000.00	0.00	Under Imple mentation			2023-06-15	2023-06-15	2023-06-19	2023-07-11		2023-07-10		2023-07-20		2023-08-31	2024-06-2 6
PK-LG& CD-366917-CW-RFB / Procurement of Civil Works, South-III, Tehsil Rojhan (ROJ- 01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,860,000.00	0.00	Signed			2023-06-15	2023-06-15	2023-06-19	2023-07-11		2023-07-10	2023-07-19	2023-07-20	2023-10-06	2023-08-31	2024-06-2 6
PK-LG& CD-374237-CW-RFB / Procurement of Civil Works, South-I, Tehsil Bahawalnagar (BWN-06)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,150,000.00	0.00	Signed			2023-07-31	2023-08-02	2023-08-04	2023-08-05		2023-08-25	2023-08-22	2023-09-04	2023-09-13	2023-10-16	2024-08-1
PK-LG& CD-374239-CW-RFB / Procurement of Civil Works, Central-i, Tehsil Darya Khan (DRK-01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,975,000.00	0.00	Signed			2023-07-31	2023-08-02	2023-08-04	2023-08-05		2023-08-25	2023-08-23	2023-09-04	2023-09-04	2023-10-16	2024-08-1
DV 1 CC CD 274240 CW DCD	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,350,000.00	0.00	Signed			2023-07-31	2023-08-02	2023-08-04	2023-08-05		2023-08-25	2023-08-23	2023-09-04	2023-09-04	2023-10-16	2024-08-1
PK-LG& CD-374243-CW-RFB / Procurement of Civil Works, South-I, Tehsil Khairpur Tame wali (KPT-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD) National Procure	1,000,000.00	0.00	Signed			2023-07-31	2023-08-0	2023-08-04	2023-08-05		2023-08-25	2023-08-22	2023-09-04	2023-09-22	2023-10-16	2024-08-1
PK-LG& CD-374245-CW-RFB / Procurement of Civil Works, North, Tehsil Noorpur Thal (N PT-02)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD) National Procure	3,380,000.00	0.00	Under Imple mentation			2023-07-31	2023-08-0	2023-08-04	2023-08-05		2023-08-25		2023-09-04		2023-10-16	2024-08-1
PK-LG& CD-374246-CW-RFB / Procurement of Civil Works, North, Tehsil Noorpur Thal (N PT-03)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	ment Document - 1 Envelope proce ss (Non Bank-SPD	4,100,000.00	0.00	Under Imple mentation			2023-07-31	2023-08-02	2023-08-04	2023-08-05		2023-08-25		2023-09-04		2023-10-16	2024-08-1
PK-LG& CD-374250-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-07)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,200,000.00	0.00	Signed			2023-07-31	2023-08-0	2023-08-04	2023-08-05		2023-08-25	2023-08-22	2023-09-04	2023-09-22	2023-10-16	2024-08-1
PK-LG& CD-374251-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU- 01)	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,550,000.00	0.00	Under Imple mentation			2023-07-31	2023-08-02	2023-08-04	2023-08-05		2023-08-25	2023-08-23	2023-09-04	2023-09-22	2023-10-16	2024-08-1

PK-LG& CD-374253-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU- 02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,050,000.00	0.00	Signed			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25	2023-08-23	2023-09-04	2023-09-22	2023-10-16	:	2024-08-1
PK-LG& CD-374255-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU- 03)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,300,000.00	0.00	Signed			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25	2023-08-23	2023-09-04	2023-09-22	2023-10-16	:	2024-08-1
PK-LG& CD-374256-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU- 04)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	4,000,000.00	0.00	Signed			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25	2023-08-23	2023-09-04	2023-09-22	2023-10-16	:	2024-08-1
PK-LG& CD-374257-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU-	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	2,675,000.00	0.00	Signed			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25	2023-08-23	2023-09-04	2023-09-22	2023-10-16	:	2024-08-1
PK-LG& CD-374259-CW-RFB / Procurement of Civil Works, South-III, Tehsil Taunsa (TAU-	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	3,500,000.00	0.00	Under Imple mentation	•		2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25		2023-09-04		2023-10-16	:	2024-08-1
PK-LG& CD-374261-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-01	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	2,750,000.00	0.00	Signed			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25	2023-08-22	2023-09-04	2023-09-13	2023-10-16	:	2024-08-1
PK-LG& CD-374263-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-02	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	2,500,000.00	0.00	Under Imple mentation			2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25		2023-09-04		2023-10-16	:	2024-08-1
PK-LG& CD-374264-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-03	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	3,250,000.00	0.00	Under Imple mentation	=		2023-0	7-31 2023-08-	2023-08-04	2023-08-05	2023-08-25		2023-09-04		2023-10-16	:	2024-08-1
PK-LG& CD-380652-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-04	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,960,000.00	0.00	Under Imple mentation	•		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06	2023-10-03	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380655-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-05	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	2,240,000.00	0.00	Under Imple mentation	•		2023-0	3-11 2023-09-	.0 2023-09-15	2023-09-30	2023-10-06	2023-10-03	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380656-CW-RFB / Procurement of Civil Works, South-II, Tehsil Alipur (ALP-06	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	3,260,000.00	0.00	Under Imple mentation	-		2023-0	3-11 2023-09-	.0 2023-09-15	2023-09-30	2023-10-06	2023-10-03	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380664-CW-RFB / Procurement of Civil Works, South-II, Tehsil Kahror Pakka (KRP-03)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,760,000.00	0.00	Under Imple mentation	-		2023-0	9-11 2023-09-	.0 2023-09-15	2023-09-30	2023-10-06	2023-10-03	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380682-CW-RFB / Procurement of Civil Works, South-II, Tehsil Kahror Pakka (KRP-04)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,200,000.00	0.00	Under Imple mentation	è		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06	2023-10-03	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380683-CW-RFB / Procurement of Civil Works, South-II, Tehsil Kahror Pakka (KRP-05)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	1,550,000.00	0.00	Under Imple mentation	=		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380685-CW-RFB / Procurement of Civil Works, North, Tehsil Kallar Kahar (KL K-02)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,010,000.00	0.00	Under Imple mentation	=		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380686-CW-RFB / Procurement of Civil Works, North, Tehsil Kallar Kahar (KL K-03)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,150,000.00	0.00	Under Imple mentation	=		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380694-CW-RFB / Procurement of Civil Works, North, Tehsil Kallar Kahar (KL K-04)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,450,000.00	0.00	Under Imple mentation	•		2023-0	9-11 2023-09-	1 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380695-CW-RFB / Procurement of Civil Works, Central-II, Tehsil Pakpattan (P KN-08)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,600,000.00	0.00	Under Imple mentation			2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06	2023-10-04	2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380696-CW-RFB / Procurement of Civil Works, North, Tehsil Noorpur Thal (N PT-04)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	2,000,000.00	0.00	Under Imple mentation	=		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27	:	2024-09-2
PK-LG& CD-380697-CW-RFB / Procurement of Civil Works, North, Tehsil Noorpur Thal (N PT-05)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,950,000.00	0.00	Under Imple mentation	=		2023-0	9-11 2023-09-	0 2023-09-15	2023-09-30	2023-10-06		2023-10-16		2023-11-27		2024-09-2
PK-LG& CD-396915-CW-RFB / Procurement of Civil Works, North, Tehsil Isa Khel (Village s: Ganda, Kot Chandana) ISK-	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	3,300,000.00	0.00	Under Imple mentation	-		2023-1	2-11 2023-12-	.0 2023-12-15	2023-12-20	2024-01-05		2024-01-15		2024-02-26		2024-12-2 2
PK-LG& CD-396917-CW-RFB / Procurement of Civil Works, North, Tehsil Isa Khel (Village s: Khudozai, Pakkakis Umar K han) ISK-02	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	1,050,000.00	0.00	Under Imple mentation			2023-1	2-11 2023-12-	0 2023-12-15	2023-12-20	2024-01-05		2024-01-15		2024-02-26	:	2024-12-2
PK-LG& CD-399877-CW-RFQ / TRIAL BORE FOR SOURCE IN VESTIGATION TEHSIL KALLAR KAHAR	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	85,000.00	0.00	Pending Imp lementation	P				2023-12-26						2024-01-11	:	2024-03-1

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ualification nents		ation Evalu Report	Draft Bidd ent / Just		Specific Pro Notice / I		Bidding Do		Proposal Su Opening	/ noissimdr	Bid Evalua and Recom for A	mendation		Contract	Contract (Completio
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-LG& CD-289353-GO-RFQ / Procurement of Office Equip ment/G	IBRD / 92670	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		80,000.00	0.00	Pending Impl ementation							2022-05-07								2022-06-11		2022-09-09	
PK-LG& CD-289354-GO-RFQ / Procurement of Office Furni	IBRD / 92670	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Pending Impl ementation							2022-05-09	·							2022-06-09		2022-08-08	

PK-LG& CD-289355-GO-RFQ	IBRD / 92670	Project Management	Post	Request for Quota	Open - National	Single Stage - One E	400	000.00	0.00 P	Pending Impl				2022-05-13							2022-06-17	2022-12-1	4
/ Procurement of Operational Vehicles PK-LG& CD-289352-GO-RFB	IBRD / 92670	Project Management	Post	Request for Bids	Open - National	nvelope Single Stage - One E		000.00	e	ementation Pending Impl		2022-04-29		2022-05-04		21	022-05-25		2022-05-30		2022-06-13	2022-09-1	
/ Procurement of IT Equipme nt /G PK-LG& CD-315566-GO-RFO		Service Delivery Improveme	Post	Request for Ouota	Onen - National	nvelope Single Stage - One E		100.00	e	ementation Signed		2022-04-25		2022-03-04			022-03-23		2022-03-30		2022-00-13		-
/ Package-V: Chlorine Tablets PK-LG& CD-315555-GO-RFQ	IBRD / 92670	nt	Post	tions	Open - National	nvelope	12	100.00	0.00 5	signed				2022-09-24	2023-05-23	-					2022-10-09	2022-12-07 2022-11-0	•
/ Procurement of double cabi n 4x4 vehicles	IDA / 69250	Service Delivery Improveme nt	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	110	00.00	0.00 S	Signed				2022-09-24	2023-05-24						2022-10-08	2022-11-20 2022-12-0	7
PK-LG& CD-315558-GO-RFQ / Procurement of Equipment	IDA / 69250	Service Delivery Improveme nt	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	85	00.00	0.00 P	Pending Impl ementation				2022-09-26							2022-10-10	2022-11-2	4
PK-LG& CD-316170-GO-DIR / Procurement of Heavy Machi nery	IDA / 69250	Service Delivery Improveme nt	Post	Direct Selection	Direct - National		1,450	00.00	0.00 S	Signed		2022-09-16	2022-11-01	2022-09-21	2022-11-10						2022-09-30	2022-12-02 2023-01-2	8
PK-LG& CD-316171-GO-RFQ / Procurement of Water Filtra tion Systems	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Prior	Request for Quota tions	Open - National	Single Stage - One E nvelope	2,100	000.00	0.00 P	Pending Impl ementation				2022-09-24							2022-10-09	2022-12-0	.8
PK-LG& CD-316174-GO-RFQ / Procurement of Generators	IDA / 69250	Service Delivery Improveme nt	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	90	00.00	0.00 S	Signed				2022-09-27	2023-05-23						2022-10-10	2022-12-02 2022-10-1	.1
PK-LG& CD-289345-GO-RFB / Design, Supply and Installat ion of Enterprise Resource PI anning [ERP] and Manageme nt Information System	IBRD / 92670	Project Management	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	3,000	000.00	0.00	Under Imple mentation		2022-09-15		2022-09-20		21	022-11-01		2022-12-01		2023-01-05	2024-06-2	.8
PK-LG& CD-317580-GO-RFQ / Procurement of Goods for R enovation of PRSC Head Offic e and Miscellaneous Item	IDA / 69250	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	96	000.00	0.00	Under Imple mentation				2022-10-29							2022-11-28	2023-03-2	.8
PK-LG& CD-325075-GO-RFQ / procurement of Office Furni ture for PRMSC Tehsil Offices	IDA / 69250	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	85	00.00	0.00	Under Imple mentation				2022-11-15	2023-05-27						2022-12-07	2023-02-0	15
PK-LG& CD-325076-GO-RFQ / Procurement of General Offi ce Equipment	IDA / 69250	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	50	000.00	0.00	Under Imple mentation				2022-11-17	2023-05-27						2022-12-14	2023-01-1	.3
PK-LG& CD-325074-GO-RFQ / Procurement of Printing and Miscellaneous IT Equipment	IDA / 69250	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	85	000.00	0.00 P	Pending Impl ementation				2022-11-17							2022-12-15	2022-12-2	:4
PK-LG& CD-315548-GO-DIR / Procurement of Sucker & Jett er Unit	IDA / 69250	Service Delivery Improveme nt	Post	Direct Selection	Direct - National		1,100	00.00	0.00 S	Signed		2022-09-14	2022-11-01	2022-09-19	2022-11-10						2022-10-05	2022-12-03 2022-11-1	.9
PK-LG& CD-331360-GO-RFB / Procurement of Laptops & D esktops for PRMSC Head Offi ce & Tehsil Offices	IDA / 69250	Project Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope	210	000.00	0.00 S	Signed		2022-12-13	2023-01-23	2022-12-16	2023-05-23	21	023-01-13	2023-02-20	2023-01-14	2023-03-16	2023-02-05	2023-04-20 2023-08-0	14
PK-LG& CD-300945-GO-RFQ / Office Fixtures & Portable In stallations and Miscellaneous office Items	IBRD / 92670	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	60	000.00	0.00 S	Signed				2022-06-24							2022-06-28	2023-06-09 2022-06-30	10
PK-LG& CD-351779-GO-RFQ / Installation of Monitoring an d Vehicle Tracking System	IDA / 69250	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	60	000.00	0.00	Under Imple mentation				2023-04-06	2023-04-12						2023-05-21	2023-06-2	:0
PK-LG& CD-359711-GO-RFB / Installation, Commissioning and Testing for Solarization o f Water Supply and Sewerag e Schemes under PRSWSSP P hase-I (70 Villages)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,000	000.00	0.00 C	Canceled		2023-05-10		2023-05-12		21	023-06-02		2023-06-07		2023-07-03	2023-10-3	a
PK-LG& CD-362800-GO-RFB / Installation, Commissioning and Testing for Solarization o f Water Supply and Sewerag e Schemes under PRSWSSP P hase-I (70 Villages) Part-II	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,800	000.00	0.00	Canceled		2023-05-22		2023-05-27		21	023-06-17		2023-06-22		2023-07-18	2023-11-1	.5
PK-LG& CD-383317-GO-RFB / Installation, Commissioning and Testing for Solarization o f Water Supply and Sewerag e Schemes under PRSWSS91 ilot Phase Package-01. (Tehsil s: Liaqatpur, Rojhan, Alipur, Kahror Pakka and Shujabad)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	2,500	000.00	0.00 P	Pending Impl ementation		2023-09-26		2023-10-01		21	023-10-22		2023-11-01		2023-11-27	2024-03-2	.6
PK-LG& CD-383320-GO-RFB / Installation, Commissioning and Testing for Solarization o f Water Supply and Sewerag e Schemes under PRSWSSP P ilot Phase Package-02 (Tehsil s: Taunsa, Ahmedpur Sial, Ba hawalnagar, Khairpur Tamew all and Pakpattan)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	2,500	000.00	0.00 P	Pending Impl ementation		2023-09-26		2023-10-01		21	023-10-22		2023-11-01		2023-11-27	2024-03-20	.6
PK-LG& CD-383321-GO-RFB / Installation, Commissioning and Testing for Solarization of 1 Water Supply and Sewerag e Schemes under PRSWSSP P liot Phase Package-03 (Tehsil s: Bhowana, Darya Khan, Isa Khel, Kot Momin, Noorpur Th al and Kalar Kahar)	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	2,500	000.00	0.00 P	Pending Impl ementation		2023-09-26		2023-10-01		21	023-10-22		2023-11-01		2023-11-27	2024-03-20	6

Р	a	q	e	4

Market Approac Procurement Pro Cess (VN) Procurement (VN) Process (VN) Proc

NON CONSULTING SERVICES

Activity Reference No. / Description Loan / Credit N o.

Component

Review Type

PK-LG& CD-332020-NC-DIR / Water & Waste Water Quality Monitoring	Service Delivery Improveme nt Prior	Direct Sele	ection Direct - National		3,000,000.00	0.00 Signed			2023-03-15	2023-02-24	2023-03-20	2023-04-07						2023-04-24	2023-05-26	2028-04-22	
PK-LG& CD-289231-NC-RFB / Procurement of the Services of Implementation Partners f or Behavioral Change Comm unications & Capacity Buildin g (South)/NCS	Behavior Change and Capaci ty Development Prior	Request fo	r Bids Open - National	Single Stage - One E nvelope	3,500,000.00	0.00 Cancel	ed		2022-12-02		2022-12-07			2023-01-18		2023-02-17		2023-03-24		2028-06-30	
PK-LG& CD-289205-NC-RFB / Procurement of the Services of Implementation Partners f or Behavioural Change Com munications & Capacity Build ing (Central)/NCS	Behavior Change and Capaci ty Development Prior	Request fo	r Bids Open - National	Single Stage - One E nvelope	3,500,000.00	0.00 Cancel	ed		2022-12-02		2022-12-07			2023-01-18		2023-02-17		2023-03-24		2023-10-02	
PK-LG& CD-289107-NC-RFB / Procurement of the Services of Implementation Partners f or Behavioural Change Com munications & Capacity Build ing (North)/NCS	Behavior Change and Capaci ty Development Prior	Request fo	r Bids Open - National	Single Stage - One E nvelope	3,500,000.00	0.00 Cancel	ed		2022-12-02		2022-12-07			2023-01-18		2023-02-17		2023-03-24		2028-06-30	
PK-LG& CD-316926-NC-RFB / Behavior Change and Capaci ty Development Program	Behavior Change and Capaci ty Development Prior	Request fo	r Bids Open - National	Single Stage - One E nvelope	3,500,000.00	0.00 Signed			2022-12-26	2023-02-26	2022-12-31	2023-03-02		2023-02-05	2023-04-07	2023-02-20	2023-05-16	2023-03-20	2023-07-27	2025-03-19	
PK-LG& CD-332746-NC-RFB / Procurement of the Services of Implementation Partners f or Behavioral Change Comm unications & Capacity Buildin g (Multiple Lots)	Behavior Change and Capaci ty Development Prior	Request fo	r Bids Open - National	Single Stage - One E nvelope	9,000,000.00	0.00 Pendin	g Impl ation		2023-07-20		2023-07-25			2023-09-05		2023-10-05		2023-11-09		2026-11-13	
PK-LG& CD-332015-NC-RFB / Impact Evaluation of PRSWSS P (Baseline and Midline)	Project Management Post	Request fo	r Bids Open - National	Single Stage - One E nvelope	1,200,000.00	0.00 Cancel	ed		2023-01-26		2023-01-31			2023-02-28		2023-03-15		2023-04-06		2025-05-25	

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		of Interest tice		and Draft R Proposals	Request for as Iss		Opening o Proposals		Evaluation al Pro		Report and otiated	Draft Neg	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-LG& CD-289348-CS-QCBS TPV (TPV (baseline, midline and end line)/CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		1,500,000.00	0.00	Pending Impleme ntation	2022-09-30		2022-10-21		2022-12-04				2023-01-01		2023-01-31		2023-03-07		2023-04-11		2028-06-30	
PK-LG& CD-289968-CS-CQS / Pilot Services for Engineering Design and Supervision Sou th		Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-04-25	2022-06-27	2022-05-16	2023-05-24	2022-06-06	2022-08-12							2022-06-13	2022-09-23	2022-07-11	2022-10-25	2023-04-07	
PK-LG& CD-289097-CS-CQS / Pilot Services for Engineering Design and Supervision Cen tral /CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-04-26	2022-06-27	2022-05-17	2023-05-23	2022-06-07	2022-08-01							2022-07-07	2022-10-24	2022-08-11	2022-10-24	2023-05-08	
PK-LG& CD-289966-CS-CQS / Pilot Services for Engineering Design and Supervision Nor th/CS		Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-04-18	2022-06-27	2022-05-09	2023-05-23	2022-05-30	2022-08-12							2022-06-29	2022-09-23	2022-08-03	2022-10-28	2023-04-30	
PK-LG& CD-292584-CS-CQS / Pilot Services for Engineering Design and Supervision Nor th- A/CS		Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-05-10	2022-06-27	2022-05-31	2023-05-23	2022-06-21	2022-08-12							2022-07-21	2022-09-23	2022-08-11	2022-10-31	2023-05-08	
PK-LG& CD-292585-CS-CQS / Pilot Services for Engineering Design and Supervision Cen tral - A /CS		Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-05-11	2022-06-27	2022-06-01	2023-05-23	2022-06-22	2022-08-12							2022-07-22	2022-09-23	2022-08-12	2022-10-26	2023-05-09	
PK-LG& CD-292587-CS-CQS / Pilot Services for Engineering Design and Supervision Sou th-A /CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-05-12	2022-06-27	2022-06-02	2023-05-23	2022-06-23	2022-08-01							2022-07-23	2022-09-23	2022-08-13	2022-10-25	2023-05-10	
PK-LG& CD-289349-CS-QCBS Internal Audit Firm/CS	S IBRD / 92670	Project Management	Prior	Quality And Cost- Based Selection	Open - National		1,000,000.00	0.00	Canceled	2022-07-05		2022-07-26		2022-09-08				2022-10-06		2022-11-05		2022-12-10		2023-01-14		2028-06-30	
PK-LG& CD-289099-CS-CQS / Procurement of Services for Development of Punjab BCC WASH Strategy	/ IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Canceled	2022-05-06		2022-05-27		2022-06-17								2022-06-24		2022-07-08		2023-01-04	
PK-LG& CD-333387-CS-QCBS Impact Evaluation Firm/ End ine		Project Management	Post	Quality And Cost- Based Selection	Open - National		400,000.00	0.00	Canceled	2026-03-12		2026-04-02		2026-05-16				2026-06-13		2026-07-13		2026-08-17		2026-09-21		2027-09-21	
PK-LG& CD-334176-CS-CQS / Procurement for hiring of Fir in for Tariff Appraisal Study f or PRSWSSP	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Consultant Qualifi cation Selection	Open - National		250,000.00	0.00	Signed	2023-01-04	2023-01-09	2023-01-19	2023-02-27	2023-02-02	2023-03-30							2023-02-09	2023-04-12	2023-02-23	2023-05-09	2024-02-23	
PK-LG& CD-346557-CS-CQS / Consultancy Services for Co mmunication/PR/Marketing of PRSWSSP	IDA / 69250	Project Management	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	0.00	Canceled	2023-03-07	2023-06-22	2023-03-28	2023-07-11	2023-04-11								2023-05-11		2023-05-25		2024-05-24	
PK-LG& CD-289246-CS-QCBS 'Services for Engineering, D ssign and Supervision North / CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		3,500,000.00	0.00	Under Review	2023-04-14	2023-05-16	2023-05-05	2023-06-17	2023-05-27				2023-06-24		2023-07-09		2023-07-31		2023-08-22		2028-08-25	
PK-LG& CD-289251-CS-QCBS Services for Engineering, D ssign and Supervision Centra /CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		3,750,000.00	0.00	Under Review	2023-04-14	2023-05-16	2023-05-05	2023-06-17	2023-05-27				2023-06-24		2023-07-09		2023-07-31		2023-08-22		2028-08-23	
PK-LG& CD-289253-CS-QCBS Services for Engineering, D esign and Supervision South- /CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		3,000,000.00	0.00	Under Review	2023-04-14	2023-05-16	2023-05-05	2023-06-17	2023-05-27				2023-06-24		2023-07-09		2023-07-31		2023-08-22		2028-08-21	
PK-LG& CD-353899-CS-QCBS Services for Engineering, D esign and Supervision South- I/CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		3,500,000.00	0.00	Under Review	2023-04-14	2023-05-16	2023-05-05	2023-06-17	2023-05-27				2023-06-24		2023-07-09		2023-07-31		2023-08-22		2028-08-25	
PK-LG& CD-353901-CS-QCBS Services for Engineering, D esign and Supervision South- II/CS	IBRD / 92670	Water Supply and Sanitation Infrastructure Development	Prior	Quality And Cost- Based Selection	Open - National		3,500,000.00	0.00	Under Review	2023-04-14	2023-05-16	2023-05-05	2023-06-17	2023-05-27				2023-06-24		2023-07-09		2023-07-31		2023-08-22		2028-08-25	

PK-LG& CD-359704-CS-LCS / Consultancy Services for Imp act Evaluation of PRSWSSP	/ DDA / 69250	Project Management	Prior	Least Cost Selecti on	Open - National	3,600,000.00	0.00	Canceled	2023-05-10	2023-05-19	2023-05-31	2023-05-26	2023-06-17		2023-07-15	2023-07-22	2023-08-03	2023-08-31	2028-01-17
PK-LG& CD-364852-CS-QCBS / Impact Evaluation of PRSWS SP	S IDA / 69250	Project Management	Prior	Quality And Cost- Based Selection	Open - National	3,600,000.00	0.00	Under Review	2023-06-06	2023-06-09	2023-06-27	2023-06-24	2023-07-14		2023-08-11	2023-08-21	2023-09-05	2023-09-29	2028-02-15
PK-LG& CD-383323-CS-CQS / Consultancy Services for Co mmunication/PR/Marketing of PRSWSSP	IDA / 69250	Project Management	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	0.00	Under Implement ation	2023-09-25	2023-09-25	2023-10-09	2023-12-12	2023-10-23				2023-11-22	2023-12-06	2024-12-05

NDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected			tiated Cont act	Signed (Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-LG& CD-316922-CS-INDV MIS System Architect	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Open - National		30,000.00	0.00	Under Implement ation	2022-09-26	2022-09-15	2022-10-22		2022-10-29		2022-11-08		2023-11-08	
PK-LG& CD-316924-CS-INDV Principal Technology Adviso (ERP)	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Open - National		25,000.00	0.00	Under Implement ation	2022-09-27	2022-09-15	2022-10-23		2022-10-28		2022-11-07		2023-11-07	
PK-LG& CD-289361-CS-INDV Safeguard Specialist /IC	IBRD / 92670	Project Management	Post	Individual Consult ant Selection	Open		250,000.00	0.00	Canceled	2022-05-03		2022-06-07		2022-06-14		2022-06-21		2028-06-30	
PK-LG& CD-289357-CS-INDV Procurement Specialist /IC/ Sr. Procurement & Contract S pecialist	IBRD / 92670	Project Management	Post	Individual Consult ant Selection	Open		250,000.00	0.00	Canceled	2022-04-30		2022-06-04		2022-06-11		2022-06-18		2028-06-30	
PK-LG& CD-325078-CS-INDV Individual Consultant for Baseline, Midline and Endline Survey	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Open - National		20,000.00	0.00	Canceled	2022-11-16		2022-11-30		2022-12-28		2023-01-05		2023-07-04	
PK-LG& CD-289359-CS-INDV M& E Specialist/IC	IBRD / 92670	Project Management	Post	Individual Consult ant Selection	Open		250,000.00	0.00	Canceled	2022-07-07		2022-08-11		2022-08-18		2022-08-25		2028-06-30	
PK-LG& CD-289356-CS-INDV Project Coordinator /IC	IBRD / 92670	Project Management	Prior	Individual Consult ant Selection	Open		300,000.00	0.00	Canceled	2022-04-30		2022-06-04		2022-06-11		2022-06-18		2028-06-30	
PK-LG& CD-289360-CS-INDV Environmental specialist/IC	IBRD / 92670	Project Management	Post	Individual Consult ant Selection	Open		250,000.00	0.00	Canceled	2022-05-10		2022-06-14		2022-06-21		2022-06-28		2028-06-30	
PK-LG& CD-289358-CS-INDV Financial Management Spec alist /IC	IBRD / 92670	Project Management	Post	Individual Consult ant Selection	Open		250,000.00	0.00	Canceled	2022-05-03		2022-06-07		2022-06-14		2022-06-21		2028-06-30	
PK-LG& CD-332736-CS-INDV Procurement Specialist	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Limited		13,000.00	0.00	Signed	2022-12-23	2023-04-03	2022-12-24	2023-03-20	2022-12-26	2023-04-10	2023-01-14	2023-04-18	2023-04-14	
PK-LG& CD-332737-CS-INDV Contract Management Spec alist	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Limited		12,000.00	0.00	Pending Impleme ntation	2022-12-23		2022-12-25		2022-12-28		2023-01-07		2023-04-07	
PK-LG& CD-332740-CS-INDV Legal Expert	IDA / 69250	Project Management	Post	Individual Consult ant Selection	Limited		20,000.00	0.00	Signed	2022-12-25	2023-03-27	2022-12-27	2023-03-01	2023-01-17	2023-03-31	2023-02-21	2023-04-09	2023-08-20	
PK-LG& CD-362799-CS-INDV Engineering Design Review Consultant for 200 Villages	IDA / 69250	Water Supply and Sanitation Infrastructure Development	Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Signed	2023-05-22	2023-06-20	2023-05-25	2023-07-06	2023-05-30	2023-07-16	2023-06-09	2023-07-18	2023-10-07	