

Procurement

Procurement under the project would be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" (January 2011) and "Guidelines: Selection and Employment of Consultants Under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" (January 2011), and the provisions stipulated in the Legal Agreement. The World Bank Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credit and Grants dated October 15, 2006 and revised on January 2011, would also apply.

Procurement would be carried out by CEP, which implemented the first Education and Quality Relevance Project (EQRP) and is implementing the Second Education Quality and Relevance Project (EQRP2). CEP has satisfactory experience and knowledge of the "Bank's Procurement and Consultant Guidelines". The overall project risk for procurement after mitigation measures is moderate.

General Procurement Notice

The General Procurement Notice (GPN) and its updates would be published in the UN Development Business and the Bank's external website. The initial GPN would be published in February 2014.

Procurement Plan

For each contract to be financed by the loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the borrower and the Bank in the Procurement Plan. The procurement plan (see Appendix 1 to this Annex), which covers the entire project and its updates or modifications, shall be subject to the Bank's prior review and its having no objection before implementation. The Procurement Plan and its updates would be published in the Bank's external website.

Goods to be procured under the project are: equipment for high schools, furniture, vehicles, and office equipment. Works would include rehabilitation of approximately 17 high schools and renovation of NACET building. Consulting services would include, among others, development of design and technical specifications for the rehabilitation of high schools and the NACET building, development of social and environmental management plans, and supervision services of the relevant works.

Thresholds for Procurement Methods

Goods: Goods and equipment estimated to cost US\$300,000 or more would be procured through International Competitive Bidding (ICB). Goods estimated to cost less than \$300,000 and 42 more than US\$100,000 would be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US\$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

Works: Works estimated to cost US\$4,000,000 and more would be procured through ICB. Works estimated to cost less than US\$4,000,000 and more than US\$100,000 would be procured through NCB. Contracts estimated to cost less than US\$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

Consultant Services: Consultancy services to be provided by consulting firms estimated to cost US\$300,000 or more would be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US\$300,000 may be procured through Consultants' Qualifications (CQ) method. For assignments estimated to cost less than US\$200,000, the shortlist may comprise only national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual consultants would be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

Prior Review thresholds are proposed as follows:

- ICB - All;
- NCB - First two NCB contract for Goods and first 2 contracts for Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US\$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US\$50,000 or more and all Single Source Selection contracts.

Mitigation Measures

Based on the working experience with CEP on the ongoing EQRP2, adequate mitigation measures have been put in place and would be closely monitored to ensure that the residual project risk is acceptable, including: (a) training on procurement of works for CEP staff and beneficiaries; (b) procurement prior and post reviews, the latter to be conducted once or twice a year; (c)

monitoring of procurement progress against the procurement plan and recommending an action plan whenever there are perceived delays; (d) goods, works and consulting services would be packaged to generate the maximum competition; and (e) hiring a civil engineer who would review the technical parts of the civil works contracts (i.e. TORs for design companies, acceptance of deliverables such as architectural design, BoQ, qualification criteria in the Bid Docs, evaluation of bids, monitoring of the civil works etc.)

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CQ5-2015-1.2.1 / Finalization of development dynamics of the children enrolled in the pre school micro project institutions	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - International		0.00	171,584.34	Completed																								
Contract No 12/15-EP / CONDUCTING AUTHOR'S MONITORING OF 5 HIGH SCHOOLS' CIVIL WORKS	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - International		0.00	28,820.63	Completed																								
N4-CQ2015 / Survey on the development dynamics of the children enrolled in the pre school micro project institutions	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - International		0.00	148,803.24	Completed																								
CONTRACT for AUDIT / Audit Services	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Least Cost Selection	Open - International		0.00	44,512.58	Signed																								
CQ-5/2016 / Technical Supervision of 5 high schools and NaCET renovation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - International		0.00	99,916.13	Completed																								
CQ-06/2016 / Training for representatives of schools and universities in the use of ICT	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - International		80,000.00	78,313.67	Completed	2016-04-13	2016-04-21	2016-07-04	2017-01-20																				
CQ-8/2017 / Revision of Subject Standards and Syllabi for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Canceled	2017-06-05	2017-06-09	2017-06-12																					
LCS 2/2017 EIP / Audit of CIF Grant Projects	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Least Cost Selection	Open - International		0.00	37,262.17	Completed	2017-12-07	2015-07-08	2017-12-07	2018-01-01	2017-12-26																			
OCBS-3/2017 / Revision of 5 subject Standards and Curricula for General Secondary Education in the Context of General Education State Program	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Quality And Cost-Based Selection	Open - International		0.00	0.00	Canceled	2018-01-25	2018-02-02	2018-02-15	2018-02-09	2018-03-31	2018-06-07																		
CQ-8/2018 / Technical assistance for strengthening of NaCET capacity	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		0.00	44,319.59	Completed	2018-04-09	2018-04-19	2018-04-23	2018-05-27	2018-08-22																			
CQ-10/TS / Supervision of 3 High Schools rehabilitation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2019-01-18		2019-02-08	2019-03-14																				
CQ-11/TS / Supervision of 4 High Schools rehabilitation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Consultant Qualification Selection	Open - National		80,000.00	0.00	Canceled	2019-01-18	2019-02-08	2019-02-08	2019-03-14																				
CQ-13/TS / Supervision of 3 High Schools rehabilitation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		60,000.00	70,655.58	Completed	2019-02-20	2019-02-18	2019-03-06	2019-04-09	2019-06-21																			
CQ-13/TS / Supervision of 4 High Schools rehabilitation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		80,000.00	84,194.95	Completed	2019-02-20	2019-02-18	2019-03-06	2019-04-09	2019-06-21																			
CQ - 14/TS / Supervision of " No 5 High School after M. Goht" in Vaghharshapat, Armarv Marz rehabilitation works	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		30,500.00	34,261.97	Completed	2019-10-04	2019-10-02	2019-10-18	2019-10-04	2019-11-15	2019-11-19																		
CQ - 1.4.5 / Study and Evaluation of the Project including high school attendance component and study of CIF grant effectiveness	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Consultant Qualification Selection	Open - National		70,000.00	33,053.35	Completed	2020-12-24	2020-12-29	2021-01-07	2021-02-01	2021-03-03																			
AF-EP-OCBS-1.2.3/2 / Updating Architectural and technical design documentation for the construction of the premises of Yerevan 139 high school after K. Demirchyan.	IBRD / 93890	Component 1. Enhancing the Quality of General Education	Post	Quality And Cost-Based Selection	Open - National		25,000.00	0.00	Pending Implementation	2022-08-24		2022-09-14																					

INDIVIDUAL CONSULTANTS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
Contract No. 20/11 / Audit Services	TF / 14539	Component 1. Enhancing the Quality of General Education	Prior	Direct Selection	Direct		0.00	5,297.81	Completed																				
Contract No. 15/05-EP / UPGRADE AND LAUNCH OF A WEBSITE FOR THE CENTER FOR EDUCATION PROJECTS PIU	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Prior	Direct Selection	Direct		0.00	6,344.80	Completed																				
IC-15 / TA for development of a technical specifications for procurement of laboratory furniture	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		0.00	457.17	Terminated	2016-12-16	2016-12-08	2017-01-14	2017-03-15	2017-01-24	2017-03-23	2017-02-12	2017-04-10												
IC-16 / Gender Specialist to assist the subject working groups on reviewing subject standards and syllabi of different disciplines	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		0.00	0.00	Canceled	2016-12-19		2017-01-19		2017-01-22		2017-02-03		2018-05-31											
IC - 18/2017 / Assistance to CIF Implementation in Musicology	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		0.00	1,046.03	Completed	2017-02-23	2017-03-01	2017-03-23	2017-03-27	2017-03-28	2017-03-29	2017-03-29	2017-04-13	2018-12-28	2018-04-05										
IC-19/2017 / Assistance to CIF Implementation in Cinematography	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		0.00	836.82	Completed	2017-02-23	2017-03-01	2017-03-23	2017-03-27	2017-03-28	2017-03-30	2017-03-29	2017-04-13	2018-12-28	2019-01-31										

IC-20/2017 / Assistance to CIF Implementation in Sport	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		0.00	941.91	Completed	2017-02-23	2017-03-01	2017-03-23	2017-03-27	2017-03-28	2017-03-30	2017-03-29	2017-04-13	2018-12-28	2018-12-21
SSS FOR CIF ASSISTANCE / Assistance to CIF in Distance Learning Tools and Multimedia Technologies	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Prior	Direct Selection	Direct		0.00	2,992.77	Completed	2017-02-23	2017-03-17	2017-03-05	2017-03-27			2017-04-25	2017-05-02	2018-12-28	2019-12-06
IC-25/2018 / Development of Social and Environmental Management Plans. of 3 High Schools	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,700.00	3,765.69	Completed	2018-08-20	2018-09-19	2018-09-22	2018-10-17	2018-09-25	2018-10-18	2018-09-28	2018-10-19	2018-12-27	2018-11-28
IC-26/2018 / Development of Social and Environmental Management Plans. of 4 High Schools	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		4,900.00	5,020.92	Completed	2018-08-20	2018-09-19	2018-09-22	2018-10-17	2018-09-25	2018-10-19	2018-09-28	2018-10-23	2018-12-27	2018-11-28
IC-27/2019-HE / Evaluation of CIF Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		1,000.00	587.31	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-14	2019-07-12	2019-07-01
IC-28/2019-HE / Evaluation of CIF Grant Proposals under the second main stage (Economics and Jurisprudence area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		1,000.00	0.00	Canceled	2019-03-21	2019-03-19	2019-05-03		2019-05-06		2019-05-13		2019-07-12	
IC-29/2019-HE / Evaluation of CIF Grant Proposals under the second main stage (functional experts)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open		1,000.00	880.97	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-13	2019-07-12	2019-07-01
IC-30/2019 / National Consultant for revision of subject standards and curricula of Mother Tongue for primary grades (1-4 grades)	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-08
IC-31/2019 / National Consultant for revision of subject standards and curricula of Armenian language for middle grades (5-9 grades)	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-08
IC-32/2019 / National Consultant for revision of subject standards and curricula of Literature for middle grades (5-9 grades)	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	2,038.00	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-33/2019 / National Consultant for revision of subject standards and curricula of Armenian language for high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-08
IC-34/2019 / National Consultant for revision of subject standards and curricula of Literature for high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-08
IC-35/2019 / National Consultant for revision of subject standards and curricula of History of Armenia/Armenian Church History for basic school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	1,558.59	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-11-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-36/2019 / National Consultant for revision of subject standards and curricula of World History/ Contemporary History for basic school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	1,560.03	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-37/2019 / National Consultant for revision of subject standards and curricula of Social Science for basic school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-06
IC-38/2019 / National Consultant for revision of subject standards and curricula of History of Armenia/ Armenian Church history for high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-06
IC-39/2019 / National Consultant for revision of subject standards and curricula of World History/ Contemporary History for high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	1,560.03	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-40/2019 / National Consultant for revision of subject standards and curricula of Social Science for high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-06
IC-41/2019 / National Consultant for revision of subject standards and curricula of Russian for primary grades and middle grades 5-6	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-42/2019 / National Consultant for revision of subject standards and curricula of Russian for middle grades 7-9 and high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-43/2019 / National Consultant for revision of subject standards and curricula of English for primary grades and middle grades 5-6	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-44/2019 / National Consultant for revision of subject standards and curricula of English for middle grades 7-9 and high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13

IC-45/2019 / National Consultant for revision of subject standards and curricula of French for primary grades and middle grades 5-6	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-46/2019 / National Consultant for revision of subject standards and curricula of French for middle grades 7-8 and high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-47/2019 / National Consultant for revision of subject standards and curricula of German for primary grades and middle grades 5-6	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-48/2019 / National Consultant for revision of subject standards and curricula of German for middle grades 7-9 and high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,478.03	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-13
IC-49/2019 / National Consultant for revision of subject standards and curricula of Music	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-12
IC-50/2019 / National Consultant for revision of subject standards and curricula of Fine Arts	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-12
IC-51/2019 / National Consultant for revision of subject standards and curricula of Technology for primary grades	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-12
IC-52/2019 / National Consultant for revision of subject standards and curricula of Technology for middle grades	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-12
IC-53/2019 / National Consultant for revision of subject standards and curricula of Physical Training for primary grades and middle grades 5-6	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-09
IC-54/2019 / National Consultant for revision of subject standards and curricula of Physical Training for middle grades 7-8 and high school	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-09
IC-55/2019 / National Consultant for revision of subject standards and curricula of Chess	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	3,481.67	Completed	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	2021-07-09
IC-56/2019 / National Consultant for revision of subject standards and curricula of Military Preparation	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	997.88	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-57/2019 / National Consultant for revision of subject standards and curricula of Healthy Lifestyle	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	3,500.00	997.88	Terminated	2019-03-21	2019-03-25	2019-06-02	2019-10-28	2019-06-05	2019-10-28	2019-06-12	2019-10-29	2021-06-30	
IC-58/2019 / International consultant for providing technical assistance on revision of subject standards and curricula of Society, Social Sciences subject discipline	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	10,600.00	Completed	2019-03-21	2019-04-08	2019-06-02	2020-05-18	2019-06-05	2020-05-18	2019-06-12	2020-06-10	2020-03-31	2021-06-29
IC-59/2019 / International consultant for providing technical assistance on revision of subject standards and curricula of Foreign Languages subject discipline	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	0.00	Canceled	2019-03-21	2019-04-08	2019-06-02		2019-06-05		2019-06-12		2020-03-31	
IC-60/2019 / International consultant for providing technical assistance on revision of subject standards and curricula of Arts and Technology subject disciplines	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	12,480.00	Completed	2019-03-21	2019-06-18	2019-06-02	2020-05-18	2019-06-05	2020-05-31	2019-06-12	2020-06-01	2020-03-31	2021-06-18
IC-61/2019 / International consultant for providing technical assistance on revision of subject standards and curricula of Physical Education and 5 Safety Activities subject discipline	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	7,760.00	Completed	2019-03-21	2019-06-18	2019-06-02	2021-02-05	2019-06-05	2021-02-21	2019-06-12	2021-03-01	2020-03-31	2021-07-12
IC-62/2019 / International consultant for providing technical assistance on gender issues within the framework of revision of subject standards and curricula for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	0.00	Canceled	2019-03-21	2019-04-08	2019-06-02		2019-06-05		2019-06-12		2020-03-31	
IC-63/2019 / International consultant for providing technical assistance on the methodological aspects and development of training modules within the framework of revision of subject standards and curricula for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open	37,000.00	40,050.00	Completed	2019-03-21	2019-06-18	2019-06-02	2019-10-17	2019-06-05	2019-10-17	2019-06-12	2019-11-04	2020-03-31	2020-10-15
IC-64/2019-HE / Evaluation of CIF Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open	1,000.00	587.31	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-14	2019-07-12	2019-07-01
IC-65/2019-HE / Evaluation of CIF Grant Proposals under the second main stage (Economics and Jurisprudence area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open	1,000.00	0.00	Canceled	2019-03-21	2019-03-19	2019-05-03		2019-05-06		2019-05-13		2019-07-12	

IC-66/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (functional experts)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,000.00	1,468.28	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-14	2019-07-12	2019-07-01
IC-67/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (functional experts)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,000.00	1,174.62	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-14	2019-07-12	2019-07-01
IC-68/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (functional experts)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,000.00	587.31	Completed	2019-03-21	2019-03-19	2019-05-03	2019-06-12	2019-05-06	2019-06-12	2019-05-13	2019-06-14	2019-07-12	2019-07-01
IC-69/2019 / Head of Working Group on Revision of Subject Standards and Curricula of Society, Social Sciences Disciplines for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	-41.31	Terminated	2019-04-16	2019-04-17	2019-04-28	2019-07-10	2019-05-01	2019-07-14	2019-05-03	2019-07-31	2021-06-30	
IC-70/2019 / Head of Working Group on Revision of Subject Standards and Curricula of Languages Disciplines for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	0.00	Canceled	2019-04-16	2019-04-17	2019-04-28		2019-05-01		2019-05-03		2021-06-30	
IC-71/2019 / Head of Working Group on Revision of Subject Standards and Curricula of Culture Disciplines for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	6,418.47	Completed	2019-04-16	2019-04-17	2019-04-28	2019-07-10	2019-05-01	2019-07-14	2019-05-03	2019-07-24	2021-06-30	2021-07-12
IC-72/2019 / Head of Working Group on Revision of Subject Standards and Curricula of Physical and Personal Development Disciplines for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	6,418.47	Completed	2019-04-16	2019-04-17	2019-04-28	2019-07-10	2019-05-01	2019-07-14	2019-05-03	2019-07-24	2021-06-30	2021-07-09
IC-73/2019 / Head of the Armenian Language and Literature working group	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	-41.31	Terminated	2019-06-11	2019-06-14	2019-07-11	2019-07-10	2019-07-21	2019-07-14	2019-07-31	2019-08-19	2021-06-30	
IC-74/2019 / Head of the Foreign Languages working group	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	4,992.15	Completed	2019-06-11	2019-06-14	2019-07-11	2019-10-23	2019-07-21	2019-10-23	2019-07-31	2019-10-23	2021-06-30	2021-07-13
IC-75/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			500.00	293.66	Completed	2019-06-18	2019-06-18	2019-06-18	2019-06-17	2019-06-23	2019-06-17	2019-06-30	2019-06-18	2019-08-09	2019-07-03
IC-76/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			500.00	293.66	Completed	2019-06-18	2019-06-18	2019-06-18	2019-06-17	2019-06-23	2019-06-17	2019-06-30	2019-06-18	2019-07-04	2019-07-03
IC-77/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			500.00	293.66	Completed	2019-06-18	2019-06-18	2019-06-18	2019-06-17	2019-06-23	2019-06-17	2019-06-30	2019-06-18	2019-08-09	2019-07-03
IC-78/2019-HE / Evaluation of CIP Grant Proposals under the second main stage (STEM area)	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			500.00	293.66	Completed	2019-06-18	2019-06-18	2019-06-18	2019-06-17	2019-06-23	2019-06-17	2019-06-30	2019-06-18	2019-08-09	2019-07-03
SS5-1.2.15 / Development of Social and Environmental Management Plans of No. 5 High School after M. Gorki in Vagharshapat, Armavir Marz	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Direct			1,400.00	1,258.13	Completed	2019-06-20	2019-06-20	2019-06-26	2019-06-26	2019-07-06	2019-07-03	2019-07-16	2019-07-09	2019-08-15	2019-08-01
IC-79_CIF EXPERT / Individual consultant in Engineering (Engineering/Construction) providing assistance in implementation of CIP grant project.	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,800.00	629.26	Completed	2019-08-20	2019-08-23	2019-09-27	2019-10-16	2019-09-30	2019-10-16	2019-10-04	2019-10-18	2021-07-30	2021-07-26
IC-80_CIF EXPERT / Individual consultant in Chemistry (Analytical Chemistry) providing assistance in implementation of CIP grant project.	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,800.00	629.26	Completed	2019-08-20	2019-08-23	2019-09-27	2019-10-16	2019-09-30	2019-10-16	2019-10-04	2019-10-18	2021-07-30	2021-07-30
IC-81_CIF EXPERT / Individual consultant in Information and Communication Technologies providing assistance in implementation of CIP grant projects.	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,800.00	1,573.16	Completed	2019-08-20	2019-08-23	2019-09-27	2019-10-16	2019-09-30	2019-10-16	2019-10-04	2019-11-18	2021-07-30	2022-03-28
IC-82_CIF EXPERT / Individual consultant in Biology-Biochemistry providing assistance in implementation of CIP grant projects.	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			3,600.00	1,887.79	Completed	2019-08-20	2019-08-23	2019-09-27	2019-10-16	2019-09-30	2019-10-16	2019-10-04	2019-10-18	2021-07-30	2022-01-31
IC-83_CIF EXPERT / Individual consultant in Veterinary Medicine providing assistance in implementation of CIP grant project.	IBRD / 83420	Component 2. Mainstreaming of the Competitive Innovation Fund (CIF) for Higher Education Institutions (HEI) into full implementation	Post	Individual Consultant Selection	Open			1,800.00	1,678.03	Completed	2019-08-20	2019-08-23	2019-09-27	2019-10-16	2019-09-30	2019-10-16	2019-10-04	2019-10-18	2021-07-30	2022-02-16
IC-84 / Head of Working Group on Revision of Subject Standards and Curricula of Society, Social Sciences Disciplines for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	4,992.15	Completed	2019-09-30	2019-10-01	2019-10-30	2019-10-17	2019-11-09	2019-10-20	2019-11-19	2019-10-21	2021-06-30	2021-07-06
IC-85 / Head of Working Group on Revision of Subject Standards and Curricula of Armenian Language and Literature Discipline for General Secondary Education	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			6,300.00	4,992.15	Completed	2019-09-30	2019-10-01	2019-11-15	2019-10-17	2019-11-25	2019-10-20	2019-12-05	2019-10-21	2021-06-30	2021-07-08
IC-86/2020 / National Consultant for revision of subject standards and curricula of Military Preparation	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open			2,000.00	1,957.51	Completed	2020-06-28	2020-06-23	2020-07-12	2020-07-10	2020-07-15	2020-07-13	2020-07-19	2020-07-13	2021-06-29	2021-07-09

IC - 87/2020 / National Consultant for Revision of Subject Standards and Curricula for General Secondary Education in the Context of General Education State Program /Social Sciences - History of Armenia /Armenian Church History for Basic School/	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		2,000.00	1,818.25	Completed	2020-10-12	2020-10-06	2020-10-31	2020-11-09	2020-11-02	2020-11-09	2020-11-06	2020-11-10	2021-07-04	2021-07-06
IC - 88/2020 / National Consultant for Revision of Subject Standards and Curricula for General Secondary Education in the Context of General Education State Program /Social Sciences - World History for High School/	IDA / 53870	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		2,000.00	1,818.25	Completed	2020-10-12	2020-10-06	2020-10-31	2020-11-09	2020-11-02	2020-11-09	2020-11-06	2020-11-10	2021-07-04	2021-07-06
IC - 89/2020 / National Consultant for Revision of Subject Standards and Curricula for General Secondary Education in the Context of General Education State Program /Social Sciences - World History for Basic School/	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		2,000.00	1,818.25	Completed	2020-10-12	2020-10-06	2020-11-02	2020-11-09	2020-11-04	2020-11-09	2020-11-08	2020-11-10	2021-07-06	2021-07-06
IC - 90/2020 / National Consultant for Revision of Subject Standards and Curricula for General Secondary Education in the Context of General Education State Program /Armenian Language and Literature - Literature for middle grades	IBRD / 83420	Component 1. Enhancing the Quality of General Education	Post	Individual Consultant Selection	Open		2,000.00	1,819.05	Completed	2020-10-29	2020-10-23	2020-11-12	2020-12-28	2020-11-15	2020-12-28	2020-11-19	2020-12-29	2021-06-27	2021-07-08