

PROCUREMENT PLAN (Textual Part)

Project information: Tonga/ Tonga Skills For Employment P161541

Project Implementation agency: MET/MFNP

Date of the Procurement Plan: July 2018

Period covered by this Procurement Plan: July 2018 - June 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *N/A*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *N/A*

Other Relevant Procurement Information.

N/A

PROCUREMENT PLAN Tonga : Skills and Employment for Tongans

General Information

Country: Tonga Bank's Approval Date of the Original Procurement Plan: 2018-07-16
 Revised Plan Date(s): (comma delineated, leave blank 2022-11-28)
 Project ID: P161541 GPN Date:
 Project Name: Skills and Employment for Tongans
 Loan / Credit No: IDA / D3660, /, TF / A7984
 Executing Agency: Ministry of Finance and National Planning

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TO-MFNP-105844-GO-RFQ / IT Equipment and accessories (Laptops, Monitors, Printers, Projector, TB Link, External Hard disk, Modems etc)	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	12,700.69	Signed								2019-04-27							2019-06-22	2019-05-23	2019-12-19
TO-MFNP-105847-GO-RFQ / Office Furniture and Equipment	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	8,416.23	Signed								2019-04-27	2019-05-08						2019-06-22	2019-05-23	2019-12-19
TO-MFNP-105836-GO-RFQ / Project Vehicle	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	31,529.93	Signed								2019-04-20	2019-05-13						2019-06-15	2019-05-28	2019-12-12
TO-MFNP-266044-GO-RFQ / Procurement of additional office furniture (office desks, office chairs, filing cabinets, etc.)	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	9,776.73	Signed								2022-04-30	2022-06-01						2022-05-29	2022-06-22	2022-07-28
TO-MFNP-290968-GO-RFQ / Procurement of Audio and Visual Equipment	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation								2022-04-30	2022-07-06						2022-05-31		2022-07-30
TO-MFNP-286040-GO-RFQ / Procurement of IT equipment (laptops, accessories and supplies)	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,000.00	0.00	Under Implementation								2022-06-10	2022-07-06						2022-07-08		2022-09-06

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MFNP-69719-CS-INDV / PROGRAM MANAGER	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		360,000.00	264,287.25	Terminated	2018-07-18	2018-07-17	2018-08-24	2018-11-14	2018-08-31	2018-11-22	2018-09-14	2018-11-27	2020-10-13	
TO-MFNP-69721-CS-INDV / Procurement Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	632,640.00	Signed	2018-07-18	2018-07-17	2018-08-24		2018-08-31	2019-01-11	2018-09-14	2019-01-12	2020-10-13	
TO-MFNP-69725-CS-INDV / Safeguards Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	367,980.00	Signed	2018-07-18	2018-07-17	2018-08-24	2019-01-05	2018-08-31	2019-05-10	2018-09-14	2019-05-15	2020-10-13	
TO-MFNP-69723-CS-INDV / Financial Management Specialist	/	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		150,000.00	89,006.80	Terminated	2018-07-18	2018-07-05	2018-08-24	2018-12-10	2018-08-31	2018-12-24	2018-09-14	2019-01-31	2020-10-13	
TO-MFNP-69722-CS-INDV / Procurement Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		100,000.00	87,260.00	Completed	2018-07-18	2018-07-18	2018-08-24	2018-11-21	2018-08-31	2018-12-05	2018-09-14	2018-12-07	2020-10-13	2020-12-09
TO-MFNP-103510-CS-INDV / Administration Officer	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		15,000.00	61,620.94	Signed	2019-03-14	2019-03-03	2019-03-25	2019-04-03	2019-03-30	2019-04-04	2019-04-30	2019-04-08	2019-06-21	
TO-MFNP-102919-CS-INDV / Civil Engineer and Contract Management Specialist.	TF / A7984	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	0.00	Canceled	2019-03-25	2019-06-11	2019-05-13		2019-06-03		2019-06-24		2021-06-23	
TO-MFNP-102918-CS-INDV / Monitor & Evaluation Specialist	TF / A7984	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	0.00	Canceled	2019-03-25	2019-06-11	2019-05-13		2019-05-27		2019-06-06		2021-06-07	
TO-MFNP-107399-CS-OCBS / Monitor & Evaluation Consultant - Call Off	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-04-22		2019-06-10		2019-07-01		2019-08-05		2020-02-01	

TO-MFNP-106469-CS-CQ5 / Safeguard Consultant-Call Off	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-05-31	2019-07-19	2019-08-09	2019-09-13	2020-03-11				
TO-MFNP-106434-CS-CQ2 / Procurement Consultant - Call Off	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-05-30	2019-07-18	2019-08-08	2019-09-12	2020-03-10				
TO-MFNP-107391-CS-QC85 / Civil Engineer Consultant - Call Off	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-04-30	2019-06-18	2019-07-09	2019-08-13	2020-02-09				
TO-MFNP-117023-CS-INDV / Recruitment of CSU part-time financial management consultant-call off	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		40,000.00	17,685.85	Signed	2019-06-10	2019-07-16	2019-06-15	2020-02-11	2019-07-02	2020-06-17	2019-07-30	2020-06-23	2020-07-29
TO-MFNP-117024-CS-INDV / Recruitment of CSU part-time engineering and contracts management consultant-call off	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		40,000.00	23,000.00	Signed	2019-06-10	2019-08-14	2019-06-15	2019-11-21	2019-07-01	2019-11-21	2019-07-30	2019-12-09	2020-07-29
TO-MFNP-117025-CS-INDV / Recruitment of CSU part-time monitoring and evaluation consultant-call off	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		40,000.00	100,625.00	Signed	2019-06-10	2019-12-20	2019-06-15	2020-01-02	2019-07-01	2020-01-08	2019-07-30	2020-01-14	2020-07-29
TO-MFNP-117026-CS-INDV / Recruitment of CSU part-time safeguards consultant-call off	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		50,000.00	23,000.00	Terminated	2019-06-10	2019-12-16	2019-06-15	2020-01-06	2019-07-01	2020-01-27	2019-07-30	2020-03-27	2020-07-29
TO-MFNP-120085-CS-INDV / Recruitment of a CSU part-time procurement consultant-call off no.1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		20,000.00	46,000.00	Terminated	2019-06-03	2019-06-24	2019-06-28	2019-05-30	2019-07-05	2019-11-18	2019-07-15	2019-12-05	2020-07-14
TO-MFNP-120086-CS-INDV / Recruitment of a CSU part-time procurement consultant-call off no.2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		15,000.00	23,000.00	Signed	2019-06-24	2019-06-24	2019-06-29	2019-05-30	2019-07-05	2019-11-18	2019-07-15	2019-12-09	2020-07-14
TO-MFNP-120089-CS-INDV / Recruitment of a CSU part-time procurement consultant-call off no.3	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2019-06-24	2019-06-24	2019-06-29	2019-05-30	2019-07-05		2019-07-15		2020-07-14
TO-MFNP-121790-CS-INDV / Recruitment of CSU Civil Engineer and Contracts Management Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	311,952.00	Signed	2019-07-12	2019-07-09	2019-08-30	2019-10-21	2019-09-20	2019-10-30	2019-10-11	2019-12-11	2021-10-10
TO-MFNP-121792-CS-INDV / Recruitment of CSU Monitoring and Evaluation Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	313,952.00	Terminated	2019-07-12	2019-07-25	2019-10-11	2019-10-25	2019-10-25	2019-12-03	2019-11-04	2019-12-12	2021-11-05
TO-MFNP-103512-CS-INDV / Accounting Officer	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		20,000.00	31,939.34	Signed	2019-03-14	2019-04-08	2019-04-08	2019-05-07	2019-04-18	2019-05-07	2019-04-28	2019-05-20	2021-03-27
TO-MFNP-128472-CS-INDV / Recruitment of Individual Consultant to develop and roll out Remuneration and Benefit Standardization Policy and Directives	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		40,000.00	35,000.00	Signed	2019-08-26	2019-08-22	2019-09-28	2020-01-16	2019-10-10	2020-01-10	2019-10-29	2020-01-30	2019-12-31
TO-MFNP-155017-CS-INDV / New Financial Management Specialist	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2020-02-03	2020-02-27	2020-03-23		2020-04-13		2020-05-18		2020-11-14
TO-MFNP-155019-CS-INDV / Temp Administration Officer	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Direct		15,000.00	0.00	Canceled	2020-02-03	2020-02-17	2020-02-13		2020-03-05		2020-04-09		2020-10-06
TO-MFNP-155944-CS-INDV / Recruitment of Temp IT/Tool Kit Management	TF / A7984	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		30,000.00	37,229.09	Signed	2020-04-30	2020-02-03	2020-05-05	2020-03-05	2020-06-04	2020-05-04	2020-07-09	2020-05-11	2021-01-05
TO-MFNP-161139-CS-INDV / Recruitment of CSU Monitoring and Evaluation Specialist-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Direct		320,000.00	312,952.00	Terminated	2020-02-28	2020-03-12	2020-03-05	2020-03-16	2020-03-10	2020-03-18	2020-03-15	2020-03-09	2022-03-14
TO-MFNP-171095-CS-CDS / Recruitment of Part-time Procurement Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Direct Selection	Direct		15,000.00	50,004.86	Signed	2020-05-04	2020-05-01	2020-05-13	2020-05-07			2020-05-22	2020-05-15	2021-05-21
TO-MFNP-171098-CS-INDV / Recruitment of Communication and Training Coordinator	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		100,000.00	99,770.16	Terminated	2020-05-29	2020-05-01	2020-06-08	2020-05-07	2020-06-29	2020-07-02	2020-07-23	2020-07-08	2022-07-22
TO-MFNP-178350-CS-INDV / Recruitment of CSU New Financial Management Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		150,000.00	122,630.63	Signed	2020-06-19	2020-07-06	2020-07-22	2020-08-06	2020-08-05	2020-08-24	2020-08-28	2020-09-11	2022-08-28
TO-MFNP-178672-CS-INDV / Recruitment of CSU safeguard (s) part-time-call-off consultant	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2021-02-14	2021-03-09	2021-02-19		2021-03-07		2021-04-05		2022-04-05
TO-MFNP-189224-CS-INDV / Part-time/Call-off Engineer and Contracts Management Specialist-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2020-08-28	2021-05-13	2020-09-02	2021-05-21	2020-09-11		2020-09-30		2021-09-30
TO-MFNP-209829-CS-INDV / Recruitment of New CSU Program Manager	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		360,000.00	0.00	Canceled	2020-12-21	2020-12-21	2021-01-29	2021-05-06	2021-02-16		2021-03-31		2023-03-31
TO-MFNP-216015-CS-INDV / New Procurement Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-04-19	2021-05-17	2021-06-14		2021-06-28		2021-07-12		2023-07-12
TO-MFNP-232030-CS-INDV / Recruitment of the CSU Engineer and Contracts Management Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		320,000.00	144,834.11	Signed	2021-05-07	2021-05-11	2021-06-25	2021-09-21	2021-07-16	2021-10-21	2021-08-20	2021-10-26	2023-08-20

TO-MFNP-211787-CS-INDV / Recruitment of the New Civil Engineer and Contract Management Specialist for CSU	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	0.00	Canceled	2021-02-22	2021-04-18	2021-04-12		2021-04-26		2021-05-17		2023-05-17
TO-MFNP-232033-CS-INDV / Recruitment of CSU Part-time /Call-off Engineer and Contracts Management Consultant-1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-05-07	2021-05-10	2021-06-25		2021-07-16		2021-08-20		2023-08-20
TO-MFNP-232033-CS-INDV / Recruitment of CSU Part-time /Call-off Engineer and Contracts Management Consultant-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-05-07	2021-05-10	2021-06-25		2021-07-16		2021-08-20		2023-08-20
TO-MFNP-232035-CS-INDV / Recruitment of CSU Part-time /Call-off Safeguards Consultant-1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	92,000.00	Signed	2021-05-10	2021-05-17	2021-06-28	2022-05-16	2021-07-19	2022-05-16	2021-08-23	2022-05-04	2023-08-23
TO-MFNP-232036-CS-INDV / Recruitment of CSU Part-time /Call-off Safeguards Consultant-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-05-10	2021-05-17	2021-06-28		2021-07-19		2021-08-23		2023-08-23
TO-MFNP-232040-CS-INDV / Recruitment of CSU Part-time /Call-off Financial Management Consultant-1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-05-16	2021-06-29	2021-07-04		2021-07-25		2021-08-29		2023-08-29
TO-MFNP-232041-CS-INDV / Recruitment of CSU Part-time /Call-off Financial Management Consultant-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-05-16	2021-06-29	2021-07-04		2021-07-25		2021-08-29		2023-08-29
TO-MFNP-232042-CS-INDV / Recruitment of CSU Part-time /Call-off Monitoring and Evaluation Consultant-1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-05-18	2021-06-29	2021-07-06		2021-07-27		2021-08-31		2023-08-31
TO-MFNP-232043-CS-INDV / Recruitment of CSU Part-time /Call-off Monitoring and Evaluation Consultant-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-05-18	2021-06-29	2021-07-06		2021-07-27		2021-08-31		2023-08-31
TO-MFNP-232045-CS-INDV / Recruitment of CSU Part-time /Call-off Monitoring and Evaluation Consultant-3	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-05-18	2021-06-29	2021-07-06		2021-07-27		2021-08-31		2023-08-31
TO-MFNP-232048-CS-INDV / Recruitment of CSU Part-time /Call-off Financial Management Consultant-3	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-05-16	2021-06-29	2021-07-04		2021-07-25		2021-08-29		2023-08-29
TO-MFNP-235666-CS-INDV / Recruitment of CSU Part-time /Call-off Procurement Consultant-3	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		50,000.00	80,500.00	Signed	2021-05-28	2021-05-31	2021-06-02	2021-06-21	2021-06-23	2022-05-17	2021-07-28	2022-05-02	2023-07-28
TO-MFNP-235666-CS-INDV / Recruitment of CSU Part-time /Call-off Procurement Consultant-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		50,000.00	80,500.00	Terminated	2021-05-28	2021-05-31	2021-06-02	2021-06-21	2021-06-23	2022-05-17	2021-07-28	2022-05-02	2023-07-28
TO-MFNP-252874-CS-INDV / Recruitment of CSU Program Manager (Full-time position)	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		320,000.00	190,370.63	Signed	2021-09-17	2021-09-27	2021-11-05	2021-11-16	2021-11-26	2022-01-19	2021-12-31	2022-01-19	2023-09-30
TO-MFNP-262849-CS-INDV / Recruitment of CSU Full-Time Monitoring and Evaluation Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		132,391.00	175,500.00	Signed	2021-11-16	2021-11-30	2021-12-19	2022-02-07	2021-12-23	2022-04-18	2022-01-03	2022-03-30	2023-09-30
TO-MFNP-262852-CS-INDV / Recruitment of CSU Full-Time Environmental and Social Safeguards Specialist	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		132,391.00	90,274.33	Signed	2021-11-16	2021-11-30	2021-12-19	2022-02-07	2021-12-23	2022-04-18	2022-01-03	2022-03-23	2023-09-30
TO-MFNP-262858-CS-INDV / Recruitment of CSU Full-Time Procurement Officer-2	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		63,913.00	52,837.29	Signed	2021-11-16	2021-11-30	2021-12-19	2022-01-27	2021-12-23	2022-02-07	2022-01-03	2022-02-07	2023-09-30
TO-MFNP-285925-CS-INDV / New CSU Communication and Training Coordinator (CTC)	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		104,000.00	51,529.50	Signed	2022-04-25	2022-06-22	2022-05-21	2022-08-03	2022-05-26	2022-08-12	2022-05-31	2022-08-12	2023-09-30
TO-MFNP-286001-CS-INDV / Recruitment of Part-Time/Call-off Procurement Consultant	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		50,000.00	50,000.00	Signed	2022-04-29	2022-05-24	2022-05-06	2022-06-02	2022-05-20	2022-09-27	2022-05-31	2022-09-27	2023-09-30
TO-MFNP-286011-CS-INDV / Recruitment of Procurement Assistant - 1	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		21,000.00	0.00	Canceled	2022-04-29	2022-09-08	2022-05-06		2022-05-20		2022-05-31		2023-09-30
TO-MFNP-313332-CS-INDV / Recruitment of CSU Part-time /Call-off Procurement Consultant - 4	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Direct - International		50,000.00	52,923.00	Signed	2022-09-01	2022-09-02	2022-09-11	2022-09-08	2022-10-02	2022-09-08	2022-11-06	2022-09-27	2023-05-05
TO-MFNP-313336-CS-INDV / Recruitment of CSU Part-time /Call-off Procurement Consultant - 5	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Direct - International		50,000.00	0.00	Under Implementation	2022-09-01	2022-09-02	2022-09-11	2022-09-27	2022-10-02	2022-10-07	2022-11-06		2023-05-05
TO-MFNP-327435-CS-INDV / Recruitment of CSU Part-time /Call-off Engineer and Contracts Management Consultant	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Pending Implementation	2022-12-06		2023-01-08		2023-01-15		2023-01-27		2023-09-30
TO-MFNP-327437-CS-INDV / Recruitment of Engineer and Contracts Management Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-12-06		2023-01-08		2023-01-15		2023-01-25		2023-09-30
TO-MFNP-327931-CS-INDV / Recruitment of Accounting Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Pending Implementation	2022-12-06		2022-12-11		2022-12-25		2023-01-08		2023-09-30

TO-MFNP-327933-CS-INDV / Recruitment of Accounting Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Pending Implementation	2022-12-06		2022-12-11		2022-12-25		2023-01-08		2023-09-30
TO-MFNP-327934-CS-INDV / Recruitment of Financial Management Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2022-12-06		2022-12-11		2022-12-25		2023-01-08		2023-09-30
TO-MFNP-327936-CS-INDV / Recruitment of Environmental and Social Safeguards Officer	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Pending Implementation	2023-01-09		2023-02-11		2023-02-18		2023-02-28		2023-09-30
TO-MFNP-329008-CS-INDV / Recruitment of Procurement Assistant	IDA / D3660	Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open - National		14,000.00	0.00	Pending Implementation	2022-12-06		2023-01-08		2023-01-15		2023-01-25		2023-09-30