



China Economic Transformation and Institutional Capacity Building (P144270)

EAST ASIA AND PACIFIC | China | Macroeconomics, Trade and Investment Global Practice |
IBRD/IDA | Investment Project Financing | FY 2014 | Seq No: 15 | ARCHIVED on 30-Dec-2021 | ISR49849 |

Implementing Agencies: People's Republic of China, International Department, Ministry of Finance

Key Dates**Key Project Dates**

Bank Approval Date: 22-May-2014

Effectiveness Date: 30-Jul-2014

Planned Mid Term Review Date: 16-Apr-2018

Actual Mid-Term Review Date: 25-May-2018

Original Closing Date: 31-Dec-2019

Revised Closing Date: 30-Apr-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Project Development Objectives are to (i) inform China's policy making and (ii) strengthen capacity to implement priority reform areas articulated in China's Five-Year Plans and other development programs.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Component A: Analytical outputs (for example sectoral research, technical studies, and topical reports):(Cost \$16.62 M)

Component B: Implementation support, project management and capacity building activities (such as training and knowledge sharing, secondments program, scholarships, overseas study in technical areas):(Cost \$11.08 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	□ Moderately Satisfactory	□ Satisfactory
Overall Implementation Progress (IP)	□ Moderately Satisfactory	□ Satisfactory
Overall Risk Rating	□ Substantial	□ Moderate

Implementation Status and Key Decisions

The project's restructuring for the purpose of extending the closing date was approved, allowing additional time for completion of the secondments program.

Other than the secondments program, all activities of the two components were delivered and targets of the PDO indicators have exceeded.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Macroeconomic	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Sector Strategies and Policies	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Technical Design of Project or Program	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Institutional Capacity for Implementation and Sustainability	--	<input type="checkbox"/> Substantial	<input type="checkbox"/> Moderate
Fiduciary	--	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate
Environment and Social	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Stakeholders	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Other	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low
Overall	--	<input type="checkbox"/> Substantial	<input type="checkbox"/> Moderate

Results

PDO Indicators by Objectives / Outcomes

Inform China's policy making & strengthen capacity to implement priority reform areas in China's 5YP				
▶ Study recommendations adopted (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	25.00	33.00	19.00
Date	17-Nov-2014	10-Jun-2021	20-Dec-2021	30-Apr-2023
Comments:	The annex 1 of the aide memoire provides detailed results.			
▶ Studies published (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	23.00	33.00	30.00
Date	17-Nov-2014	10-Jun-2021	20-Dec-2021	30-Apr-2023
Comments:	The annex 1 of the aide memoire provides detailed results.			



Overall Comments

See the attached for the outcomes in details.

Intermediate Results Indicators by Components

Component A: Analytical outputs (for example sectoral research, technical studies, and topical reports).				
▶ High level policy seminars (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	18.00	29.00	20.00
Date	17-Nov-2014	04-Dec-2020	20-Dec-2021	30-Apr-2023
▶ Number of beneficiaries participating in capacity building activities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	182.00	382.00	30.00
Date	17-Nov-2014	10-Jun-2021	20-Dec-2021	30-Apr-2023
▶ Findings disseminated (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	24.00	46.00	26.00
Date	17-Nov-2014	10-Jun-2021	20-Dec-2021	30-Apr-2023

Component B: Implementation support, project management and capacity building activities (such as training and knowledge sharing, se condments program, scholarships, overseas study in technical areas				
▶ Findings disseminated (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4.00	6.00	4.00
Date	17-Nov-2014	04-Dec-2020	20-Dec-2021	30-Apr-2023
▶ High level policy seminars (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	7.00	10.00	10.00
Date	17-Nov-2014	22-Jun-2020	20-Dec-2021	30-Apr-2023
► Number of beneficiaries participating in capacity building activities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,301.00	1,442.00	90.00
Date	17-Nov-2014	04-Dec-2020	20-Dec-2021	30-Apr-2023

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P144270	IBRD-83750	Effective	USD	35.00	26.00	9.00	20.46	5.54	79%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P144270	IBRD-83750	Effective	22-May-2014	13-Jun-2014	30-Jul-2014	31-Dec-2019	30-Apr-2023

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

Restructuring History

Level 2 Approved on 24-Jan-2019 ,Level 2 Approved on 24-Oct-2021

Related Project(s)

There are no related projects.