

Procurement Plan

Nepal Livestock Sector Innovation Project

I. General

1. **Bank's approval Date of the procurement Plan:** *February 14, 2018*
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** *18 months*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2,000,000</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for None shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

February 14, 2018

	Summary of the NCB (Works)	2,000,000	6	-		
1	NP-MOLD-40932-CW-RFB Building Construction	500,000	1	-	Post	
2	NP-MOLD-41445-CW-RFB Construction of Training Center 1	200,000	1	-	Post	
3	NP-MOLD-41446-CW-RFB Construction of Training Center 2	200,000	1	-	Post	
4	NP-MOLD-45607-CW-RFB Construction of Goat Breeding Center at Pokhara	250,000	1	-	Post	
5	NP-MOLD-405595-CW-RFB Construction of Frozen Semen Facility for Eastern Region	450,000	1	-	Post	
6	NP-MOLD-45591-CW-RFB Construction of Livestock Breeding Center at Pokhara	400,000	1	-	Post	
	Summary of the ICB (Goods)	-	-	-	-	
	Summary of the NCB (Goods)	-	-	-	-	
	Summary of the ICB (Non-Consultant Services)	-	-	-	-	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	Above US\$ 1,000,000	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: Not Applicable**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

February 14, 2018

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.846	2	Post	
	Summary of number of contracts that will be let under other methods	0.028	2	Post	CQS

PROCUREMENT PLAN
Nepal : Nepal Livestock Sector Innovation Project

General Information
Country: Nepal **Bank's Approval Date of the Original Procurement Plan:** 2018-02-15
Project ID: P156797 **Nepal Livestock Sector Innovation Project**
Project Name: Nepal Livestock Sector Innovation Project **Revised Plan Date(s): (comma delineated, leave blank if none)** 2023-01-23
Loan / Credit No: IDA / V0290, IDA / 61490 **GPN Date:** 2018-08-09
Executing Agency: Ministry of Livestock Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NP-MOLD-10003-CW-RFQ / Construction of two biological pits in quarantine office (Bhatnagar, Kakarhittha), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	25,298.84	Completed																		2019-07-16
NP-MOLD-10004-CW-RFQ / Construction of two biological pits in quarantine office (Jana kpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	15,915.05	Completed																		2019-07-16
NP-MOLD-10005-CW-RFQ / Construction of three biological pits in quarantine office (Jana kpur, Kathmandu), under supervision of DLSU Butwal.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,000.00	0.00	Under Implementation																		2019-07-16
NP-MOLD-40953-CW-RFB / Construction of two biological pits in quarantine office (Jana kpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled			2019-01-20								2019-03-08							2019-11-08
NP-MOLD-72188-CW-RFB / Construction of three biological pits in quarantine office (Bhatnagar, Kathmandu), under supervision of DLSU Butwal.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				55,000.00	0.00	Canceled			2019-01-20								2019-03-08							2019-11-08
NP-MOLD-41444-CW-RFB / Construction of two biological pits in quarantine office (Bhatnagar, Kakarhittha), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled			2019-01-20								2019-03-08							2019-11-08
NP-MOLD-83561-CW-RFB / Construction of veterinary laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Canceled			2019-02-15								2019-04-03							2020-06-06
NP-MOLD-50338-CW-RFB / Construction and strengthening of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				182,000.00	0.00	Canceled			2019-10-01								2019-11-17							2021-01-20
NP-MOLD-71907-CW-RFB / Construction of infrastructure for improvement of central Information Communication Technology Center	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,000.00	0.00	Canceled																		2020-06-25
NP-MOLD-45591-CW-RFB / Construction of livestock breeding center at Pahara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				400,000.00	0.00	Canceled			2019-10-01								2019-11-17							2021-03-05
NP-MOLD-45595-CW-RFB / Construction of frozen semen facility for State 1.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				450,000.00	0.00	Canceled			2019-10-01								2019-11-17							2020-09-01
NP-MOLD-45609-CW-RFB / Construction of frozen semen facility for goats	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled			2019-10-01								2019-11-17							2020-07-19
NP-MOLD-45605-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled			2019-10-01								2019-11-17							2020-07-19
NP-MOLD-45607-CW-RFB / Construction of goat breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				250,000.00	0.00	Canceled			2019-10-01								2019-11-17							2020-09-01
NP-MOLD-41446-CW-RFB / Construction of Training Center in State 6.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				200,000.00	0.00	Canceled			2019-10-06								2019-11-22							2020-09-06
NP-MOLD-41445-CW-RFB / Construction of Training Center in State 3	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				200,000.00	0.00	Canceled			2019-10-20								2019-12-06							2020-09-20
NP-MOLD-45603-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled			2019-10-01								2019-11-17							2020-07-19
NP-MOLD-71904-CW-RFB / Construction of incomplete livestock market in Damak/Construction of Livestock model market	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				455,000.00	0.00	Canceled			2019-01-28								2019-03-09							2021-06-20
NP-MOLD-71563-CW-RFQ / Construction of fence in Chyangra resource centre, Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,000.00	0.00	Canceled																		2019-08-11
NP-MOLD-71133-CW-RFB / Construction of modern forage storage unit and forage seed processing unit (2 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				269,000.00	263,971.09	Completed			2019-06-10	2019-05-22	2019-06-15	2019-05-28					2019-07-27	2019-06-21	2019-08-26	2019-06-28	2019-09-30	2019-07-14		2020-09-29
NP-MOLD-40932-CW-RFB / Construction of Nepal Veterinary Council Office Building	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				609,100.00	311,745.93	Completed			2019-06-30	2019-05-22	2019-07-05	2019-05-28					2019-08-16	2019-06-21	2019-09-15	2019-07-01	2019-10-20	2019-07-14		2021-10-09

NP-MOLD-71988-CW-RFB / C construction of Bull Mother Shed in National Livestock Breeding Centre, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					89,000.00	81,017.69	Completed							2019-06-10	2019-05-22	2019-06-15	2019-05-28							2019-07-20	2019-06-21	2019-08-19	2019-07-01	2019-09-24	2019-07-22	2020-03-22
NP-MOLD-72187-CW-RFB / C construction of Livestock Service Centre in 14 project districts (14 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,950,000.00	747,568.17	Signed							2019-06-02	2019-05-28	2019-06-07	2019-05-28							2019-07-19	2019-06-27	2019-08-18	2019-08-12	2019-09-22	2019-09-25	2020-09-21
NP-MOLD-115830-CW-RFB / Construction of 8 Livestock Service Centre in 8 project districts. (8 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,200,000.00	545,251.65	Completed							2019-09-30	2019-08-22	2019-10-05	2019-08-25							2019-11-16	2019-09-24	2019-12-16	2019-11-21	2020-01-20	2019-12-22	2021-01-19
NP-MOLD-71901-CW-RFB / C construction of infrastructure for upgrading to BSIL2 Laboratory and Waste Water Management Plant in National FMD & TADs Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,252,000.00	0.00	Cancelled							2019-07-30	2019-05-27	2019-08-04	2019-05-28							2019-09-15	2019-06-26	2019-10-15		2019-11-19		2021-11-08
NP-MOLD-73387-CW-RFB / C construction of incomplete air structures in Gaughat farm (Breeding Center): i) Laboratory-1 ii) Office building-1 iii) Bull Shed-2 iv) Staff Quarters-3 (7 items in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two E nvelope					332,000.00	0.00	Cancelled							2019-06-16		2019-06-21								2019-08-02		2019-10-15		2019-11-19		2020-05-17
NP-MOLD-124127-CW-RFB / Construction of Goat Shed at Goat Farm, Buhdihola	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					90,910.00	77,444.54	Completed							2019-09-16	2019-09-11	2019-09-21	2019-09-15							2019-10-22	2019-10-15	2019-11-11	2019-11-21	2019-12-06	2019-12-12	2020-06-23
NP-MOLD-45596-CW-RFB / C construction of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					182,000.00	0.00	Cancelled							2019-10-20		2019-10-25								2019-12-06		2020-01-05		2020-02-09		2021-02-08
NP-MOLD-12396-CW-RFB / Construction of veterinary service training building in Karnali State	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					636,400.00	335,276.70	Completed							2019-10-11	2019-10-01	2019-10-14	2019-10-04							2019-11-14	2019-10-31	2019-11-29	2019-12-16	2019-12-24	2019-12-30	2021-06-16
NP-MOLD-123414-CW-RFB / Construction of Model Forage Training Unit at Sariahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					46,000.00	35,114.36	Completed							2019-10-20	2019-11-08	2019-10-25	2019-11-11							2019-11-25	2019-12-10	2019-12-15	2020-01-08	2020-01-09	2020-01-28	2020-07-07
NP-MOLD-124126-CW-RFB / Construction of Compound wall and fencing for rotational grazing at Goat Farm, Chitwan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					90,910.00	54,591.87	Completed							2019-09-22	2019-09-11	2019-09-27	2019-09-15							2019-10-28	2019-10-15	2019-11-12	2019-11-21	2019-12-07	2019-12-11	2020-05-05
NP-MOLD-125344-CW-RFB / Construction of Livestock Market-4 Slices (Tanahu, Kapluwa, Chitwan and State 7)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,818,200.00	326,726.51	Completed							2019-11-15	2019-11-26	2019-11-20	2019-11-27							2019-11-23	2019-12-27	2019-12-13	2020-01-28	2020-01-11	2020-02-23	2021-07-04
NP-MOLD-129860-CW-RFB / Construction of BSIL2 Laboratory at National FMD & TADs Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,400,000.00	0.00	Cancelled							2019-09-16	2020-01-08	2019-09-21	2020-01-08							2019-11-02	2020-02-09	2019-12-02		2020-01-06		2021-06-29
NP-MOLD-71991-CW-RFB / C construction of infrastructure for upgrading Veterinary Standards and Drug Administration Office Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					69,000.00	0.00	Cancelled							2018-09-23		2018-09-28								2018-11-09		2018-12-09		2019-01-14		2019-07-13
NP-MOLD-124125-CW-RFB / Construction of Lab/Animal Experimental Building (Additional Storey) and Construction of Poultry Rearing Shed (cage system) at VSRL, including procurement of Fume hood	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					63,650.00	44,869.19	Completed							2019-12-10	2019-12-24	2019-12-15	2019-12-25							2020-01-15	2020-01-24	2020-02-04	2020-01-08	2020-02-29	2020-06-11	2020-03-30
NP-MOLD-123402-CW-RFB / Construction of Livestock Collection Centres, Golbazar, Siraha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					45,500.00	0.00	Cancelled							2020-01-22		2020-01-27								2020-02-27		2020-03-13		2020-04-07		2020-07-06
NP-MOLD-125381-CW-RFB / Construction of Livestock collection center (Goats) - Np 9 LLSU Hetauda	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Quotations	Open - National	Single Stage - One E nvelope					13,700.00	0.00	Cancelled																	2020-02-19	2020-03-27		2020-04-15		2020-07-14	
NP-MOLD-124128-CW-RFB / Construction of Model Meat Training Centre, Duhabi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					45,500.00	30,401.26	Completed							2020-01-15	2020-02-03	2020-01-20	2020-02-07							2020-01-23	2020-03-05	2020-02-12	2020-05-26	2020-03-14	2020-07-08	2020-07-12
NP-MOLD-123399-CW-RFB / Construction of Veterinary Lab - State 5	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					136,500.00	0.00	Cancelled							2020-03-10		2020-03-15								2020-04-15		2020-04-30		2020-05-25		2020-10-22
NP-MOLD-125466-CW-RFB / Construction of wood/steel crossings and improvement-5 Nos at Manang, DLSU Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One E nvelope					13,700.00	3,627.98	Completed									2020-02-25	2019-12-01							2020-04-21	2019-12-08		2020-06-20			
NP-MOLD-71773-CW-RFB / C construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two E nvelope					182,000.00	0.00	Cancelled							2019-10-16		2019-10-21								2019-12-02		2020-02-14		2020-03-20		2021-03-20
NP-MOLD-147537-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					182,000.00	0.00	Cancelled							2020-01-10		2020-01-15								2020-02-26		2020-03-27		2020-05-01		2021-05-01
NP-MOLD-125373-CW-RFB / Construction of molecular collection center (Goats)-2 Slice-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One E nvelope					27,300.00	0.00	Cancelled										2020-02-25							2020-04-21				2020-07-20		
NP-MOLD-147380-CW-RFB / Construction of Livestock Market - 2 Slices (Morang and Rupandehi)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					909,100.00	606,371.74	Signed							2020-08-06	2020-11-09	2020-08-11	2020-11-10							2020-09-22	2020-12-10	2020-10-22	2021-01-07	2020-11-26	2021-01-31	2021-10-22
NP-MOLD-115828-CW-RFB / Construction of Livestock Service Centre in 10 project districts (10 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope					1,500,000.00	782,337.54	Completed							2020-09-10	2020-12-21	2020-09-15	2020-12-22							2020-10-27	2021-01-21	2020-11-26	2021-02-18	2020-12-31	2021-03-23	2021-03-31
NP-MOLD-125391-CW-RFB / Construction of Livestock Collection Centre (Goat)-1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One E nvelope					13,700.00	0.00	Cancelled									2020-10-13								2020-12-08					2021-02-08	

NP-MOLD-125389-CW-RFQ / Construction of Biological Lab 1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,200.00	0.00	Canceled										2020-09-22							2020-11-17	2021-01-06						
NP-MOLD-195104-CW-RFB / Construction of Bull Mether 5 Shed at Lahan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	58,845.36	Completed				2020-12-25	2020-11-12	2020-12-30	2020-11-12											2021-01-29	2020-12-13	2021-02-28	2021-01-12	2021-04-04	2021-02-01	2021-10-11
NP-MOLD-125350-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Biraitaga	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,000.00	42,255.16	Completed				2020-12-05	2020-12-06	2020-12-14	2020-12-06											2021-01-13	2021-01-05	2021-02-02	2021-01-12	2021-03-03	2021-02-16	2021-07-01
NP-MOLD-125354-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,000.00	42,004.68	Completed				2020-12-17	2020-12-16	2020-12-22	2020-12-20											2021-01-22	2021-01-19	2021-02-11	2021-02-10	2021-03-12	2021-03-07	2021-07-10
NP-MOLD-125465-CW-RFQ / Construction of wooden/steel crossings and improvements-3 Nos at Mustang DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,700.00	0.00	Canceled																							2021-02-03	
NP-MOLD-125348-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Palpa	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,000.00	0.00	Canceled				2020-01-28	2020-02-26	2020-02-02	2020-03-27											2020-02-05		2020-02-25		2020-03-21		2020-06-19
NP-MOLD-147382-CW-RFB / Construction of Farm Quarantine Building at NABO Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled				2020-09-10		2020-09-15												2020-10-27		2020-11-26		2020-12-31		2021-04-03
NP-MOLD-161429-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		356,000.00	0.00	Canceled				2020-09-25		2020-09-30												2020-10-31		2020-11-15		2020-12-14		2021-06-17
NP-MOLD-205250-CW-RFB / Construction of Bull Shed at NABO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	61,890.44	Completed				2020-11-30	2020-11-29	2020-12-05	2020-12-02											2021-01-04	2021-01-01	2021-02-03	2021-01-08	2021-03-10	2021-01-18	2021-08-07
NP-MOLD-206418-CW-RFB / Construction of Goat Collection Shed- DLSU, Biraitaga	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		48,000.00	41,314.47	Completed				2021-02-10	2021-02-09	2021-02-15	2021-02-11											2021-03-17	2021-03-14	2021-03-18	2021-03-30	2021-04-22	2021-04-04	2021-07-21
NP-MOLD-125469-CW-RFQ / Construction of Livestock Collection Centre (Goats)- 2 Nos- 2 Slices, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,090.00	0.00	Canceled																								2021-06-21
NP-MOLD-224630-CW-RFB / Construction of Dairy Collection Centre (PPP model), Kasu- DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	35,926.81	Completed				2021-03-21	2021-06-09	2021-03-26	2021-06-10											2021-05-07	2021-07-11	2021-06-06	2021-06-10	2021-07-11	2021-09-02	2021-10-09
NP-MOLD-224631-CW-RFB / Construction of Goat Collection Centre, Tanahun DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	33,640.42	Completed				2021-03-22	2021-06-08	2021-03-27	2021-06-10											2021-05-08	2021-07-11	2021-06-07	2021-06-10	2021-07-12	2021-09-06	2021-10-10
NP-MOLD-224632-CW-RFB / Construction of Animal Shed at Buchhola Farm	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	35,332.68	Completed				2021-03-22	2021-03-24	2021-03-27	2021-03-25											2021-05-08	2021-04-25	2021-06-07	2021-04-28	2021-07-12	2021-06-14	2021-10-10
NP-MOLD-125371-CW-RFB / Construction of Livestock Collection Centres - 3 Nos (3 Slice @ Sankhwasabha, Rasuwa and Daddelthura)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,000.00	0.00	Canceled				2021-09-24		2021-10-24												2021-11-24		2021-12-14		2022-01-12		2022-04-12
NP-MOLD-233391-CW-RFQ / Construction of Milk Collection Centre (3 Numbers - 3 Lots Lot 1: Siraha Lot 2: Saptari and Lot 3: Rasuwa)- DLSU Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,500.00	0.00	Under Implementation																								2021-08-24
NP-MOLD-236794-CW-RFQ / Construction and Maintenance of drainage system and apron at Veterinary Council, Tripureshwar, Kathmandu	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	6,948.38	Completed																		2021-06-05	2021-06-03		2021-06-26	2021-06-09	2021-07-11	
NP-MOLD-252076-CW-RFB / Construction of Dairy Collection Centre (PPP Model) at Cauresahi Municipality (DLSU, Biraitaga)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	32,211.67	Completed				2021-09-30	2021-10-27	2021-10-05	2021-11-01											2021-11-04	2021-12-01	2021-11-19	2021-12-08	2021-12-24	2021-12-23	2022-06-22
NP-MOLD-252084-CW-RFB / Construction of Dairy Collection Centre at Bidar Municipality, Nuwakot (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation				2021-11-09	2021-10-25	2021-11-14	2021-10-31											2021-12-14	2021-11-30	2022-01-13	2022-01-06	2022-02-17		2022-05-18
NP-MOLD-252192-CW-RFB / Construction of Dairy Collection Centre at Bhangasa Municipality, Kapilvastu (DLSU, Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation				2021-11-09	2021-10-28	2021-11-14	2021-11-02											2021-12-14	2021-12-02	2022-01-13	2022-02-17		2022-05-18	
NP-MOLD-252692-CW-RFQ / Construction of Compound wall and Landscaping at Nepal Veterinary Council, Tribuneswar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	12,225.47	Completed																		2021-10-23	2021-11-03		2021-12-18	2021-12-07	2022-02-01	
NP-MOLD-254198-CW-RFB / Construction of Compound wall at Veterinary Service Training Centre, Surkhet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	21,958.20	Completed				2021-11-30	2021-10-31	2021-12-05	2021-11-03											2022-01-16	2021-12-05	2022-02-15	2022-01-09	2022-03-22	2022-02-08	2022-05-06
NP-MOLD-255073-CW-RFB / Construction of Bull Mether 5 Shed at Cattle Genetic Resource Centre, Jiri, Dolakha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		136,500.00	82,018.97	Completed				2021-11-17	2021-12-08	2021-11-22	2021-12-12											2021-12-27	2022-01-10	2022-01-26	2022-02-08	2022-03-03	2022-03-06	2022-07-31
NP-MOLD-255074-CW-RFQ / Construction of compound wall at Animal Quarantine, Kanchanpur	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,500.00	10,993.06	Completed																		2021-11-22	2021-11-03		2022-01-17	2022-01-26	2022-03-18	
NP-MOLD-255645-CW-RFB / Construction of Seed Storage and Processing Centre, Kawasoti Municipality, Nawabpasi (DLSU-Pokhara)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		136,360.00	87,899.44	Signed				2021-11-15	2021-10-26	2021-11-20	2021-10-29											2021-11-23	2021-11-28	2021-12-13	2021-12-29	2022-01-07	2021-12-24	2022-05-07

NP-MOLD-26597-CW-RFB / Construction of: Slice 1: Store Room, Record Room and Compound Wall at Ball Mester Shed and Slice 2: Construction of Quarantine Shed at NLRD, Prabara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	204,000.00	0.00	Under Implementation									2022-01-06	2022-05-06	2022-01-11	2022-05-08						2022-02-10					2022-04-01	2022-06-30	
NP-MOLD-283102-CW-RFG / Construction of Biological Pit at Chitwan-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Canceled										2022-03-25	2022-05-19												2022-05-14	2022-06-13	
NP-MOLD-283100-CW-RFG / Construction of Biological Pits at Kavrepalanchow-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,000.00	0.00	Signed											2022-03-25	2022-05-19											2022-05-14	2022-06-13	
NP-MOLD-283101-CW-RFG / Construction of Biological Pits at Siraha-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Under Implementation												2022-03-25	2022-04-24										2022-05-14	2022-06-13	
NP-MOLD-283103-CW-RFG / Construction of Biological Pits at Makwanpur-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Under Implementation												2022-03-25	2022-05-19										2022-05-14	2022-06-13	
NP-MOLD-283104-CW-RFG / Construction of Biological Pit at Sindhuli-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Under Implementation												2022-03-25	2022-05-19										2022-05-14	2022-06-13	
NP-MOLD-283106-CW-RFG / Construction of Biological Pit at Saptari-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Under Implementation												2022-03-25	2022-04-24										2022-05-14	2022-06-13	
NP-MOLD-224639-CW-RFB / Construction of Semen Production and Processing Lab at L. Dhad	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	470,500.00	367,868.40	Signed											2022-05-02	2022-05-01	2022-05-07	2022-05-04			2022-06-06	2022-06-03	2022-07-06	2022-06-26	2022-08-10	2022-07-17	2022-02-06		
NP-MOLD-290988-CW-RFB / Construction of Livestock Service Centre at Sironi, Rupandehi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	170,000.00	0.00	Under Implementation											2022-05-20	2022-07-11	2022-05-25	2022-07-13			2022-06-24	2022-08-14	2022-07-24	2022-09-05	2022-08-28		2023-02-24		
NP-MOLD-290989-CW-RFB / Construction of Livestock Service Centre at Phedokhola, Syangja	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	173,500.00	0.00	Signed											2022-05-22	2022-07-11	2022-05-27	2022-07-13			2022-06-26	2022-08-14	2022-07-26	2022-09-05	2022-08-30		2023-02-26		
NP-MOLD-290990-CW-RFB / Construction of Livestock Service Centre at Kabilasi, Sarlahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	189,000.00	0.00	Signed											2022-05-20	2022-07-11	2022-05-25	2022-07-13			2022-06-24	2022-08-14	2022-07-24	2022-09-05	2022-08-28		2023-02-24		
NP-MOLD-290992-CW-RFB / Construction of Livestock Service Centre at Phare Sansiakhari, Morang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	208,500.00	0.00	Signed											2022-05-18	2022-07-11	2022-05-23	2022-07-13			2022-06-22	2022-08-14	2022-07-22	2022-09-05	2022-08-26		2023-02-22		
NP-MOLD-290993-CW-RFB / Construction of Goat Collection Centre, Rupani, Saptari (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	45,000.00	0.00	Under Implementation											2022-05-20	2022-09-14	2022-05-25	2022-11-13			2022-07-06				2022-08-05		2022-09-09	2023-01-07	
NP-MOLD-290995-CW-RFB / Construction of Prefabricated Parasitology Lab, Central Veterinary Laboratory, Tripureshwar, Kathmandu	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	32,000.00	0.00	Canceled											2022-05-15	2022-04-20	2022-05-24	2022-04-29			2022-06-23	2022-05-30	2022-07-23		2022-08-27		2022-10-26		
NP-MOLD-325351-CW-RFB / Construction of Seed Processing and Storage Unit: DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	91,000.00	0.00	Under Implementation											2022-08-10	2022-11-10	2022-08-15	2022-11-13			2022-09-14	2022-10-21	2022-09-24		2022-10-23		2023-01-21		
NP-MOLD-298206-CW-RFG / Construction of Prefabricated Parasitology Lab at Central Veterinary Laboratory, Kathmandu	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	22,500.00	19,413.23	Completed																							2022-06-19	2022-06-14	2022-07-09
NP-MOLD-312542-CW-RFB / Construction of Livestock Service Centre at Sahasraagar, Dhanusha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	210,000.00	0.00	Under Implementation											2022-09-20	2022-09-27	2022-09-25	2022-09-29			2022-10-25					2022-11-14		2022-12-19	2022-06-17
NP-MOLD-312544-CW-RFB / Construction of Livestock Service Centre at Makwanpur Gadhi, Makwanpur	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	210,000.00	0.00	Under Implementation											2022-09-20	2022-12-15	2022-09-25	2022-12-16			2022-10-25				2022-11-14		2022-12-19	2022-06-17	
NP-MOLD-312546-CW-RFB / Construction of Livestock Service Centre, Suklagandaki, Tanahun	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	210,000.00	0.00	Under Implementation											2022-09-23	2022-09-28	2022-09-28	2022-09-29			2022-10-28				2022-11-27		2023-01-01	2022-06-30	
NP-MOLD-312547-CW-RFB / Construction of Livestock Service Centre, Harion, Sarlahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	210,000.00	0.00	Under Implementation											2022-09-28	2022-09-27	2022-10-03	2022-09-29			2022-11-02				2022-12-02		2023-01-06	2023-07-05	
NP-MOLD-313353-CW-RFG / Maintenance work at Ball Mester Shed, NLRD, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,500.00	0.00	Pending Implementation												2022-10-15										2022-12-10		2023-01-09	
NP-MOLD-326811-CW-RFB / Construction of Goat Collection Centre, Nawalpur, Sarlahi (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	45,500.00	0.00	Under Implementation											2022-11-24	2022-12-11	2022-11-29	2022-12-13			2022-12-29				2023-01-28		2023-03-04	2023-06-02	
NP-MOLD-329634-CW-RFB / Construction of Slice 1: Prefab Structure with Roof Truss at Forage Genetic Resource Centre, Ranjapur, Sarlahi, and Slice 2: Canal and Culvert at Forage Genetic Resource Centre, Ranjapur, Sarlahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	54,400.00	0.00	Pending Implementation											2022-12-19		2022-12-24				2023-01-23				2023-03-29		2023-03-29	2023-05-28	
NP-MOLD-337341-CW-RFB / Improvement Lab set-up including partition of Veterinary Standard and Drugs Regulatory Laboratory, Kathmandu	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	110,000.00	0.00	Pending Implementation											2023-01-20		2023-01-21				2023-02-20				2023-03-02		2023-03-31	2023-06-29	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NP-MOLD-4582-GO-RFB / Procurement of automatic vaccinators and vaccine boxes.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	123,000.00	92,199.64	Completed										2018-12-16	2018-12-07	2018-12-21	2018-12-17				2019-02-01	2019-01-08	2019-03-03	2019-01-20	2019-04-07	2019-02-15	2019-08-05	2019-05-09							
NP-MOLD-71749-GO-RFO / Procurement of furniture and fixtures.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	6,211.78	Completed																				2019-01-04	2019-02-15	2019-02-25	2019-04-16	2019-04-11							
NP-MOLD-87726-GO-DIR / Procurement of 8 desktops and 6 printers.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		11,400.00	8,639.22	Completed												2018-11-28	2018-11-27	2018-12-03	2018-12-10						2019-01-07	2018-12-21	2019-04-07	2018-12-23							
NP-MOLD-45298-GO-RFB / Procurement of equipment for district semen banks. Liquid nitrogen containers, semen straws, containers and other accessories.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Canceled																				2018-09-10	2018-09-15	2018-10-27	2018-11-26	2018-12-31	2019-06-29						
NP-MOLD-45571-GO-RFB / Procurement of equipment for the Establishment of frozen semen facility for Eastern Region.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Canceled																				2018-08-30	2018-09-04	2018-10-16	2018-11-15	2018-12-20	2019-06-18						
NP-MOLD-45569-GO-RFB / Procurement of equipment for the strengthening of goat research centers.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled																				2018-08-30	2018-09-04	2018-10-16	2018-11-15	2018-12-20	2019-06-18						
NP-MOLD-45567-GO-RFB / Procurement of equipment for the strengthening of livestock breeding center at Pokhara.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled																				2018-08-30	2018-09-04	2018-10-16	2018-11-15	2018-12-20	2019-06-18						
NP-MOLD-45240-GO-RFB / Procurement of equipment for strengthening VSDAO Lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled																				2018-09-16	2018-09-21	2018-11-02	2018-12-02	2019-01-06	2019-07-05						
NP-MOLD-40011-GO-DIR / Procurement of two wheelers: Slice 1: Motorcycle (17 numbers) Slice 2: Scooters (7 numbers)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	55,000.00	35,913.83	Completed																				2019-01-20	2019-01-28	2019-01-25	2019-01-29	2019-03-08	2019-02-27	2019-04-07	2019-03-24	2019-05-12	2019-04-11	2019-07-11	2019-06-28
NP-MOLD-45303-GO-RFB / Procurement of equipment for field Artificial Insemination centers and technicians. Slice 1: Liquid nitrogen containers, Refreezers, etc. Slice 2: Guns, Sheaths, Glove s,Accessories,etc.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	587,000.00	373,236.51	Completed																				2019-01-20	2019-01-11	2019-01-25	2019-01-17	2019-03-08	2019-02-10	2019-04-07	2019-03-07	2019-05-12	2019-04-05	2019-08-10	2019-07-15
NP-MOLD-72007-GO-RFB / Procurement of consumables for vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,200.00	14,761.86	Completed																				2019-03-25	2019-03-07			2019-05-20	2019-03-26	2019-07-19	2019-04-07				
NP-MOLD-99981-GO-RFO / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,720.00	0.00	Canceled																				2019-03-30				2019-05-25		2019-07-24					
NP-MOLD-99982-GO-RFO / Procurement of furniture and fixtures for DLSU Butwal (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,744.52	Completed																				2019-03-01	2018-12-14			2019-04-26	2018-12-24	2019-06-25	2018-12-31				
NP-MOLD-99983-GO-RFO / Procurement of furniture and fixtures for DLSU Pokhara (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,292.33	Completed																				2019-03-31	2019-06-03			2019-05-26	2019-06-25	2019-07-25	2019-07-03				
NP-MOLD-99984-GO-RFO / Procurement of furniture and fixtures for DLSU Helatual (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	11,002.53	Completed																				2019-03-01	2019-01-24			2019-04-26	2019-02-20	2019-06-25	2019-02-25				
NP-MOLD-99985-GO-RFO / Procurement of furniture and fixtures for DLSU Biratnagar (Tables 8, Chairs 8, Tea Table 6 , Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	0.00	Canceled																				2019-03-15	2019-03-18			2019-05-10		2019-07-09					
NP-MOLD-72111-GO-RFO / Procurement of furniture and fixtures for DLSU Butwal (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																				2018-10-30				2018-12-25		2019-03-25					
NP-MOLD-71750-GO-RFO / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,720.00	0.00	Canceled																				2019-01-04				2019-03-02		2019-06-30					
NP-MOLD-72310-GO-RFO / Procurement of furniture and fixtures for DLSU Pokhara (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																				2018-10-30				2018-12-25		2019-03-25					
NP-MOLD-72307-GO-RFO / Procurement of furniture and fixtures for DLSU Helatual (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																				2018-10-30				2018-12-25		2019-03-25					
NP-MOLD-72021-GO-RFO / Procurement of furniture and fixtures for DLSU Biratnagar (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																				2018-10-30				2018-12-25		2019-03-25					
NP-MOLD-72199-GO-RFB / Procurement of Automatic Bacteria Identification Machine for Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	72,800.00	31,741.41	Completed																				2019-03-15	2019-02-18	2019-03-20	2019-02-25	2019-04-19	2019-03-28	2019-05-04	2019-04-04	2019-06-08	2019-05-22	2019-08-07	2019-07-12

NP-MOLD-99986-GO-RFO / Procurement of consumables (tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quota	Limited	Single Stage - One E	13,636.00	12,908.25	Completed								2019-03-15	2019-04-12							2019-05-10	2019-05-16	2019-07-09	2019-07-15		
NP-MOLD-72003-GO-RFB / Procurement of consumables (tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	13,636.00	0.00	Canceled								2018-12-30	2019-01-04			2019-02-08		2019-03-10		2019-04-15		2019-07-14			
NP-MOLD-45565-GO-RFB / Procurement of sexed semen.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	90,900.00	0.00	Under Implementation								2019-03-01	2019-03-07	2019-03-06	2019-03-17			2019-04-05	2019-04-11	2019-04-20	2019-04-30	2019-05-19	2019-07-18		
NP-MOLD-50025-GO-RFB / Procurement of 12 laptops, 20 desktops, 22 printers and 4 p hotography machines.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One E	43,600.00	33,172.19	Completed								2019-03-03	2019-03-31	2019-03-08				2019-04-07	2019-04-30	2019-04-22	2019-05-22	2019-05-27	2019-06-12	2019-07-26	2019-07-15
NP-MOLD-45575-GO-RFB / Procurement of breeding bucks and does (100 numbers in 1 c ontract).	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	182,000.00	0.00	Canceled								2019-01-20	2019-01-25			2019-03-08		2019-04-07		2019-05-12		2019-11-08			
NP-MOLD-42552-GO-RFB / Procurement of: i) Refrigerator for 4 DLSUs. ii) Vaccine storage freeze for 20 Veterinary Hospitals.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	62,000.00	0.00	Canceled								2019-09-22	2019-09-27					2019-11-08		2019-12-08		2020-01-12		2020-07-10	
NP-MOLD-45289-GO-RFB / Procurement of Tablets 100 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota	Open - National	Single Stage - One E	20,000.00	0.00	Canceled								2019-10-06								2019-12-01		2020-05-29			
NP-MOLD-109667-GO-RFB / Procurement of equipment (Freeze Dryer, Bioreactor, Cross Flow Filtration System, High Speed Refrigerated Centrifuge, Roller Culture System) for National Vaccine Production Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	400,000.00	0.00	Canceled								2019-04-28	2019-05-10	2019-05-03	2019-05-16			2019-06-14	2019-06-13	2019-07-14		2019-08-18		2019-11-16	
NP-MOLD-125327-GO-RFB / Procurement and installation of Fib-safety Cabinet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	91,000.00	29,349.32	Completed								2019-11-03	2019-12-12	2019-11-08	2019-12-12			2019-12-09	2020-01-12	2019-12-29	2020-01-27	2020-01-27	2020-03-12	2020-05-26	2020-06-10
NP-MOLD-125347-GO-RFB / Procurement of FMD vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	364,000.00	151,891.98	Completed								2019-11-10	2019-11-08	2019-11-15	2019-11-11			2019-12-16	2019-12-10	2019-12-31	2019-12-18	2020-01-29	2020-01-12	2020-04-28	2020-07-13
NP-MOLD-72001-GO-RFB / Procurement of pure Jersey bull (10 numbers) and pure Holstein Bull (10 numbers) for breeding centers in 1 contract	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	237,000.00	0.00	Canceled								2019-10-28	2019-11-02					2019-12-02		2019-12-17		2020-01-15		2020-05-14	
NP-MOLD-125364-GO-RFO / Procurement of Furniture and Fixtures-PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota	Limited	Single Stage - One E	10,700.00	9,230.71	Completed								2019-11-09	2019-11-22							2020-01-04	2020-01-22	2020-02-18		2020-03-01	
NP-MOLD-125369-GO-RFO / Procurement of Antigen, Antibody, Reagents ICs and Chemical etc for quality test-VSDRL	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quota	Limited	Single Stage - One E	18,200.00	13,774.41	Completed								2019-10-19	2019-12-12							2019-12-14	2020-01-27	2020-01-13		2020-02-26	
NP-MOLD-125361-GO-RFO / Procurement of: Slice 1: Video Camera - 2 Nos, Camera 3 Nos and Projector - 3 set Slice 2: Air condition for office - 8 Nos for PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota	Limited	Single Stage - One E	18,500.00	10,135.62	Completed								2019-10-25	2019-12-25							2019-12-10	2020-02-05	2020-01-24		2020-02-23	
NP-MOLD-125345-GO-RFB / Procurement of Machinery for animal Quarantine Check Post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	182,000.00	87,137.18	Completed								2019-12-02	2019-12-18	2019-12-07	2019-12-20			2020-01-07	2020-01-19	2020-01-27	2020-02-05	2020-03-02	2020-03-12	2020-06-30	2020-10-05
NP-MOLD-125322-GO-RFB / Procurement of Vehicles: Slice 1: 4 wheeler for monitoring purpose-1 No Slice 2: Procurement of Motor cycles-36 Nos Slice 3: Procurement of Scooters-20 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	192,000.00	44,099.84	Completed								2019-11-15	2019-12-03	2019-11-20	2019-12-05			2019-12-21	2020-01-05	2020-01-10	2020-01-08	2020-02-04	2020-02-05	2020-02-10	2020-04-05
NP-MOLD-141024-GO-RFB / Equipment for NPL: 7 slice 1: Lyophilizer 2: Cross flow filtration System 3: Refrigerated Centrifuge, H 6s Air Oven 4: Roller Culture System 5: Automatic labelling & Washing Machine, Digital Fogger 6: Deep Freezer 7: Spectrophotometer with EL ISA reader	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	348,000.00	177,237.09	Completed								2019-11-28	2019-11-18	2019-12-01	2019-11-22			2020-01-03	2019-12-20	2020-01-23	2020-01-21	2020-02-17	2020-03-05	2020-05-17	2020-05-19
NP-MOLD-125330-GO-RFB / Procurement of Equipment: Slice 1: USG-20 Nos and Slice 2: X-Ray Machine-10 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb Calorie-meter	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	796,000.00	0.00	Canceled								2019-11-15	2019-10-02	2019-11-20	2019-10-04			2019-12-21		2020-01-10		2020-02-04		2020-06-03	
NP-MOLD-125334-GO-RFB / S upplying and installation of Prefab cold room for vaccine storage-7 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	127,500.00	72,068.47	Completed								2019-12-30	2019-12-13	2020-01-04	2020-01-05			2020-02-04	2020-01-14	2020-02-19	2020-02-05	2020-03-15	2020-03-13	2020-05-29	2020-09-09
NP-MOLD-125340-GO-RFB / S upplying and installation of 4 deep boring for water supply and irrigation at Goat Farm, Chitwan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	45,500.00	0.00	Canceled								2020-11-20	2020-11-25					2020-12-26		2021-01-15		2021-02-13		2021-05-14	
NP-MOLD-126885-GO-RFB / Procurement of Ear Tags	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One E	182,000.00	0.00	Canceled								2020-02-09	2020-03-15	2020-02-14	2020-03-17			2020-02-17		2020-03-18		2020-04-16		2020-07-15	

NP-MOLD-125336-GO-RFB / P Procurement of Equipment for AI Field technicians Slice 1: Sheath and Gun, Slic e 2: Gloves and Straw	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	273,000.00	0.00	Canceled	2019-12-10	2019-12-15	2019-12-18	2020-01-17	2020-02-15	2020-05-15						
NP-MOLD-125339-GO-RFB / P Procurement of Slage Making Machine for Farmer Field Sch ools & Nos	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	31,000.00	24,530.21	Completed	2019-12-20	2019-12-20	2019-12-25	2019-12-22	2020-01-25	2020-01-21	2020-02-14	2020-01-23	2020-03-14	2020-02-14	2020-06-12	2020-07-13
NP-MOLD-125335-GO-RFB / P Procurement of Kelidahi Digest ion Distillation and Titration 5 systems	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	32,000.00	0.00	Canceled	2019-12-15	2019-12-20	2020-01-20	2020-02-09	2020-03-09	2020-06-07						
NP-MOLD-125486-GO-DIR / P Procurement of embryos for e mbryo transfer	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Direct Selection	Direct		36,000.00	0.00	Canceled	2020-02-20	2020-02-25			2020-03-21	2020-05-20						
NP-MOLD-126766-GO-DIR / P Procurement of proven semen	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Direct Selection	Direct		27,300.00	0.00	Canceled	2019-12-24	2019-12-29			2020-01-23	2020-03-23						
NP-MOLD-125377-GO-RFO / Procurement of Combined Ha rvester (Tractor with tractor o perated reaper) by DLSU Het suda	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	14,000.00	0.00	Canceled			2020-01-13		2020-03-10	2020-05-09						
NP-MOLD-125330-GO-RFB-2 / Procurement of Equipment Slice 1: USG-10 Nos Slice 2: X-Ray Machine-8 Nos Slice 3: Automatic Biochemic al analyzer Slice 4: Hematological analy zer Slice 5: Fully Automatic Bomb Calorie meter	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	796,000.00	0.00	Canceled	2020-01-16	2020-02-06	2020-01-21	2020-02-07	2020-02-21	2020-03-12	2020-04-06	2020-07-05				
NP-MOLD-148188-GO-RFO / Procurement of store related software	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,300.00	0.00	Canceled		2019-12-23			2020-02-17	2020-04-17						
NP-MOLD-153347-GO-RFB / P Procurement of Dumas System Fully automated machine	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	70,000.00	0.00	Canceled	2020-02-26	2020-03-15	2020-03-02	2020-03-17	2020-04-01	2020-04-28	2020-05-27	2020-07-26				
NP-MOLD-153351-GO-RFB / P Procurement of Milk Analyzer- 20 nos	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	100,000.00	0.00	Canceled	2020-02-28	2020-03-15	2020-03-04	2020-03-17	2020-04-03	2020-04-13	2020-05-08	2020-07-07				
NP-MOLD-153867-GO-RFO / Procurement of Software of v eterinarian Registration and Management	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,550.00	4,004.68	Completed	2020-02-19	2020-03-20			2020-04-14	2020-03-26	2020-05-29	2020-04-30				
NP-MOLD-165052-GO-RFB / P Procurement of i) Project MIS (i i) Android Based LMS (iii) We b Based LMS (iv) Supply and Installation and Support for Vi deo Conference System	IDA / 61490	Component A: Strengthening Critical regulatory and institu tional Capacity	Post	Request for Bids	Open - National	Single Stage - One E nvelope	85,000.00	0.00	Canceled	2020-09-03	2020-09-08	2020-10-08	2020-10-18	2020-11-08	2021-02-06						
NP-MOLD-125337-GO-RFB / P Procurement of Equipment for Farm Mechanization of Budhit gala Farm	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	45,500.00	0.00	Canceled	2020-11-12	2020-11-17	2020-12-18	2021-01-07	2021-02-05	2021-05-06						
NP-MOLD-186877-GO-RFB / P Procurement of Frozen Semen Straw Counting Machine for N LBO, Pakkara	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	113,600.00	65,298.48	Completed	2020-09-20	2020-09-29	2020-09-25	2020-09-30	2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2021-01-04	2021-05-17	2021-04-11
NP-MOLD-186878-GO-RFB / P Procurement of RT-PCR Machi ne-5 Numbers for VSBL/KV PLFMD/TADS, CVL, Kathamn du and RVL Surkhet	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	204,545.00	94,729.35	Completed	2020-09-18	2020-10-05	2020-09-23	2020-10-06	2020-10-23	2020-11-04	2020-11-22	2020-12-30	2020-12-16	2021-01-29	2021-05-15	2021-12-10
NP-MOLD-186880-GO-RFB / P Procurement of FMD Vaccine	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	681,818.00	480,542.03	Completed	2020-09-20	2020-09-28	2020-09-25	2020-09-29	2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2020-12-24	2021-05-17	2021-05-14
NP-MOLD-186923-GO-RFB / P Procurement of Software for u pdating CASAS and SMILE syst em for NLBO, Pakkara	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	108,650.00	0.00	Canceled	2020-09-25	2020-09-30	2020-10-30	2020-11-29	2020-12-23	2021-05-22						
NP-MOLD-186925-GO-RFB / P Procurement of: Slice 1: PPE s et, Slice 2: PCR Reagent, Slic e 3: Diagnostic kit, Reagent, Kit, Antigen, Chemicals, antib ody for different veterinary l aboratories.	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	172,730.00	144,735.56	Completed	2020-09-27	2020-10-21	2020-10-02	2020-11-01	2020-11-22	2020-12-01	2020-11-30	2020-12-25	2020-12-22	2021-05-24	2021-02-24	
NP-MOLD-153348-GO-RFB / P Procurement of Desktop comp uter- 20 Nos, Laptop 15 and P rinter-20 and Photocopy Mac hine-2	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Request for Bids	Open - National	Single Stage - One E nvelope	6,400.00	0.00	Canceled	2020-09-10	2020-09-15	2020-09-18	2020-10-03	2020-11-07	2020-12-22						
NP-MOLD-189236-GO-RFB / P Procurement of Desktop comp uter- 20 Nos, Laptop 15 and P rinter-20 and Photocopy Mac hine-2	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Request for Bids	Open - National	Single Stage - One E nvelope	64,000.00	55,172.92	Completed	2020-08-31	2020-09-11	2020-09-05	2020-09-17	2020-10-05	2020-10-12	2020-10-20	2020-10-16	2020-11-13	2020-12-02	2021-01-12	2021-03-22
NP-MOLD-196428-GO-RFB / P Procurement of (i) Veterinary Hematology Analyzer (ii) Vet erinary Biochemistry Analyze r (iii) Color Doppler Ultrasono d Machine (iv) Digital X ray M achine (v) Fully Automatic Bo mb Calorimeter (vi) DUMAS (vii) Ear Tags- 7 Slices	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	935,945.00	531,962.04	Completed	2020-10-30	2020-10-16	2020-11-04	2020-10-16	2020-12-04	2020-11-20	2021-01-03	2020-12-01	2021-02-07	2021-02-24	2021-05-28	2021-07-08
NP-MOLD-196839-GO-RFO / Procurement of Furniture and Fitures including Furnishing (FMI)	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,000.00	6,630.54	Completed	2020-10-27	2020-10-28	2020-12-22	2020-12-02	2021-02-05	2020-12-22						
NP-MOLD-153355-GO-RFB / P Procurement of Murrah He-Buf falo for breeding 10 numbers	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope	200,000.00	0.00	Canceled	2020-11-03	2020-11-08	2020-12-08	2020-12-23	2021-01-27	2021-04-27						
NP-MOLD-92646-GO-DIR / P Procurement of improved bull d eveloped from DCP and ET. (5 numbers)	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Direct Selection	Direct		22,800.00	0.00	Canceled	2019-03-24	2019-03-29			2019-05-03	2019-07-02						

NP-MOLD-304613-GO-RFB / Procurement of Road Tanker for Milk Collection for DDC	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	84,000.00	0.00	Pending Implementation	2022-08-25	2022-08-30	2022-09-29	2022-10-29	2022-12-03	2023-02-01		
NP-MOLD-304614-GO-RFB / Procurement of Slice 1: USG-15 Numbers Slice 2: Hematology Analyzer -16 Numbers (For Veterinary Hospital & Livestock Services Expert Centres)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	284,000.00	0.00	Under Implementation	2022-08-24	2022-08-15	2022-08-29	2022-09-28	2022-10-28	2022-12-02	2023-01-31	
NP-MOLD-304616-GO-RFB / Procurement of Slice 1: FMD Vaccines and Slice 2: FMD Logistics for Vaccination Programme	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,442,000.00	0.00	Under Implementation	2022-08-10	2022-07-29	2022-08-15	2022-08-01	2022-09-14	2022-10-14	2022-11-18	2023-05-17
NP-MOLD-304617-GO-RFB / Procurement of Reagent for RT-PCR Machine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	42,000.00	0.00	Pending Implementation	2022-08-21	2022-08-26	2022-09-25	2022-10-25	2022-11-29	2023-01-28		
NP-MOLD-304628-GO-RFQ / Procurement of Lead Sheet Door for X-Ray Room-7 Numbers (For Veterinary Hospital and Livestock Services Expert Centres)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	0.00	Under Implementation	2022-08-30	2023-01-02	2022-10-25	2022-12-09	2023-02-07	2023-02-07		
NP-MOLD-312530-GO-RFB / Procurement of Dairy Equipments for DDC, Biratnagar (Rice Husk Fired Steam Boiler, HTS Milk Pasteurizer etc.)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	455,000.00	0.00	Under Implementation	2022-09-30	2022-10-20	2022-10-05	2022-10-21	2022-11-04	2022-11-24	2022-12-29	2023-03-29
NP-MOLD-312531-GO-RFB / Procurement of Dairy Equipments for DDC, Lumbini (PP Bottle Filled Flavored Milk, HTST Milk Pasteurizer etc.)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	365,000.00	0.00	Pending Implementation	2022-09-29	2022-10-04	2022-11-03	2022-11-18	2022-12-23	2023-03-23		
NP-MOLD-312537-GO-RFQ / Procurement of 10,000 LPD Cold Room for DDC, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,000.00	0.00	Pending Implementation	2022-09-25	2022-11-20	2023-01-04	2023-01-04	2023-01-04	2023-01-04		
NP-MOLD-312548-GO-RFB / Procurement of Lifter Machine for Livestock Expert Centre and Livestock Service Section-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	37,000.00	0.00	Under Implementation	2022-09-30	2022-10-23	2022-10-05	2022-10-23	2022-11-04	2022-11-19	2022-12-24	2023-02-07
NP-MOLD-312553-GO-RFB / Procurement of Breeding Buck 1-15 Numbers for Breeder and Multiplier Herds of Goat-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	34,000.00	0.00	Under Implementation	2022-10-10	2022-09-15	2022-10-15	2022-09-16	2022-11-14	2022-12-14	2023-01-18	2023-03-19
NP-MOLD-312557-GO-RFB / Procurement of Threshing, Drying and Packaging Machine for Seed Storage and Processing Centre-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	27,300.00	0.00	Under Implementation	2022-10-11	2022-12-04	2022-10-16	2022-12-05	2022-11-15	2022-12-15	2023-01-19	2023-03-05
NP-MOLD-312558-GO-RFB / Procurement of Lifter Machine for Veterinary Hospital and Livestock Expert Centre and Livestock Service Section-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	36,000.00	0.00	Pending Implementation	2022-10-12	2022-10-17	2022-11-16	2022-12-06	2023-01-10	2023-02-24		
NP-MOLD-312707-GO-RFQ / Procurement of Medicine for Herd Health Programme-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,000.00	0.00	Pending Implementation	2022-11-06	2023-01-01	2023-01-01	2023-01-31	2023-01-31	2023-01-31		
NP-MOLD-312748-GO-RFQ / Procurement of Machineries for Seed Processing Unit-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	0.00	Under Implementation	2022-11-07	2022-12-13	2023-01-02	2023-01-02	2023-01-02	2023-02-01		
NP-MOLD-312750-GO-RFB / Procurement of Lifter Machine for Veterinary Hospital and Livestock Expert Centre and Livestock Service Section-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	36,400.00	0.00	Pending Implementation	2022-11-03	2022-11-08	2022-12-08	2023-01-07	2023-02-11	2023-03-28		
NP-MOLD-312751-GO-RFQ / Procurement of Silage Making Machine-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	0.00	Pending Implementation	2022-11-08	2023-01-03	2023-02-17	2023-02-17	2023-02-17	2023-02-17		
NP-MOLD-312754-GO-RFQ / Procurement of Medicine for Herd Health Programme-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,800.00	0.00	Under Implementation	2022-11-07	2022-12-13	2023-01-02	2023-01-02	2023-02-01	2023-02-01		
NP-MOLD-313016-GO-DIR / Procurement of Buffalo Male Calf and Cattle Male calf from Registered Herds, NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct - National	Single Stage - One Envelope	22,000.00	0.00	Pending Implementation	2022-11-14	2022-11-19	2022-12-24	2023-02-07	2023-02-07	2023-02-07		
NP-MOLD-313354-GO-RFQ / Procurement of Medicine for Herd Health Programme-NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,000.00	0.00	Pending Implementation	2022-11-15	2023-01-10	2023-01-10	2023-02-09	2023-02-09	2023-02-09		
NP-MOLD-313355-GO-RFQ / Procurement of Milk Preservatives & other devices (Purchase & Distribution, for PPRS/DIP Program)- NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,000.00	0.00	Pending Implementation	2022-11-19	2023-01-14	2023-02-13	2023-02-13	2023-02-13	2023-02-13		
NP-MOLD-313386-GO-RFB / Procurement of Lifter Machine for Veterinary Hospital and Livestock Expert Centre and Livestock Service Section-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	36,000.00	0.00	Pending Implementation	2022-11-10	2022-11-15	2022-12-15	2022-12-30	2023-02-03	2023-03-20		
NP-MOLD-313583-GO-RFQ / Procurement of Silage and Digital Weighing Machine-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,300.00	0.00	Pending Implementation	2022-10-15	2022-12-10	2022-12-25	2022-12-25	2022-12-25	2022-12-25		
NP-MOLD-315343-GO-RFB / Procurement of Winter Forage Seeds and Distribution-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	54,000.00	0.00	Under Implementation	2022-09-18	2022-09-13	2022-09-23	2022-09-14	2022-10-23	2022-11-22	2022-12-27	2023-02-25
NP-MOLD-315344-GO-RFB / Procurement of Winter Forage Seeds and Distribution-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	54,000.00	0.00	Under Implementation	2022-09-18	2022-09-21	2022-09-23	2022-09-22	2022-10-23	2022-11-22	2022-12-27	2023-02-25

NP-MOLD-315345-GO-RFB / P Procurement of Winter Forage Seeds and Distribution-DLSU Pohkhara	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope		54,000.00	0.00	Signed								2022-09-18	2022-09-16	2022-09-23	2022-09-18					2022-10-23	2022-10-19	2022-11-22	2022-10-19	2022-12-27		2023-02-25
NP-MOLD-315346-GO-RFB / P Procurement of Winter Forage Seeds and Distribution-DLSU Hetauda	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope		54,000.00	0.00	Canceled								2022-09-18	2022-09-19	2022-09-23	2022-09-21					2022-10-23	2022-10-21	2022-11-22		2022-12-27		2023-02-25
NP-MOLD-316654-GO-RFB / P Procurement of Liquid Chroma tography Mass Spectrometry Veterinary Lab Equipment) to r VSDRL, Kathmandu	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope		455,000.00	0.00	Pending Impl ementation								2022-09-19		2022-10-04					2022-11-03		2022-11-18		2022-12-23		2023-03-23	
NP-MOLD-316655-GO-RFB / P Procurement of Medicine for H ealth Programme-DLSU Hetauda	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Bids	Open - National	Single Stage - One E nvelope		36,500.00	0.00	Pending Impl ementation								2022-10-10		2022-10-15					2022-10-18		2022-11-17		2022-12-22		2023-02-05	
NP-MOLD-326909-GO-RFQ / Procurement of Winter Forag e Seeds and Distribution-DLS U Hetauda	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		22,500.00	0.00	Pending Impl ementation										2022-11-28							2022-12-22		2023-01-06			

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-MOLD-45636-NC-RFB / H iring of Bank/Financing institu tions for providing services to r matching grant program	IDA / 61490	Component C: Promoting Sm allholder Inclusive Value Cha ins for Selected Livestock Co mmunities	Post	Request for Bids	Open - National	Single Stage - One E nvelope		200,000.00	0.00	Canceled						2018-09-02		2018-09-07						2018-10-19		2018-11-18		2018-12-23		2023-06-15	
NP-MOLD-45639-NC-OR / Cs onsultative workshop for devel oping veterinary drug act, anal ysis and act	IDA / 61490	Component A: Strengthening Critical regulatory and institu tional Capacity	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		5,000.00	0.00	Canceled								2018-04-15									2018-06-10		2018-12-07		
NP-MOLD-129046-NC-RFB / P rocurement of service of Live stock Social Mobilizers for Slice 1: DLSU, Pokhara Slice 2: DLSU, Hetauda Slice 3: DLSU, Biratnagar Slice 4: DLSU, Butwal	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,800,000.00	0.00	Canceled					2019-10-10		2019-10-15							2019-11-14		2019-12-14		2020-01-18		2023-05-02	
NP-MOLD-164342-NC-RFQ / Dairy product diversification t raining	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		22,000.00	0.00	Canceled								2020-03-23	2020-03-23								2020-04-27		2020-07-26		
NP-MOLD-164342-NC-RFQ-2 / Dairy Product Diversification Training	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		22,000.00	14,289.18	Signed								2020-10-25	2020-11-12								2020-11-29	2021-01-22	2021-02-27		
NP-MOLD-206622-NC-RFQ / P reparation of Digital Docume ntation of the Project achiev ement and Successes	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Request for Quota tions				10,000.00	0.00	Canceled								2020-12-15										2021-02-09		2021-05-10	
NP-MOLD-205262-NC-RFQ / Dairy Product Diversification Training- DLSU, Pokhara	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		21,800.00	13,995.90	Signed								2021-02-15	2021-01-13								2021-04-12	2021-03-05	2021-07-11		
NP-MOLD-205264-NC-RFQ / Dairy Product Diversification Training-DLSU, Hetauda	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		21,800.00	13,728.81	Signed								2021-02-23	2021-01-26								2021-04-14	2021-03-30	2021-07-13		
NP-MOLD-205269-NC-RFQ / Dairy Product Diversification Training DLSU, Butwal	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		21,800.00	16,575.55	Signed								2021-02-07	2021-01-31								2021-04-04	2021-03-30	2021-07-03		
NP-MOLD-205267-NC-RFQ / Dairy Product Diversification Training DLSU, Biratnagar	IDA / 61490	Component B: Promoting sec tor innovation and modernizi ng service delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		21,800.00	16,165.29	Completed								2021-03-01	2021-01-22								2021-04-16	2021-03-12	2021-07-15	2021-07-05	
NP-MOLD-238445-NC-RFQ / P reparation of Video Documen tary on Slice 1: NLSIP implementatio n status and achievement Slice 2 : Livestock Markets in	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,650.00	3,145.58	Completed								2021-06-21	2021-06-21								2021-07-02	2021-06-28	2021-07-14	2021-07-08	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-45235-CS-CQS / H iring of national consulting fir m for goat semen production advisory and training	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Consultant Quali fication Selection	Open - National		18,000.00	0.00	Canceled	2018-08-15		2018-09-05		2018-10-19								2018-11-18		2018-12-23		2019-06-21	
NP-MOLD-45237-CS-QCBS / Hiring of consulting agency to undertake livestock food qual ity awareness program devel opment and campaign	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Quality And Cost-B ased Selection	Open - National		205,000.00	0.00	Canceled	2018-09-10		2018-10-01		2018-11-14				2018-12-12		2019-01-11		2019-02-15		2019-03-22		2020-03-21	
NP-MOLD-72776-CS-CQS / Pr eparation of i) Livestock Busi ness Promotion Policy (State level) ii) Animal Health policy (State level) iii) Livestock Ser vice Policy (State level) iv) Ve terinary Drug Act v) Infectious Disease Control Act vi) Live stock Breeding Policy	IDA / 61490	Component A: Strengthening Critical regulatory and institu tional Capacity	Post	Consultant Quali fication Selection	Open - National		60,600.00	0.00	Canceled	2018-11-18		2018-12-09		2019-01-22							2019-02-21		2019-03-28		2020-03-27		
NP-MOLD-72652-CS-CQS / P rocurement of engineering co nsultant firm for design, esti mate and supervision of cons truction of laboratory, office b uilding, quarters, farm shed etc.	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Consultant Quali fication Selection	Open - National		300,000.00	319,366.14	Signed	2018-12-16	2018-11-29	2019-01-06	2018-12-26	2019-02-10	2019-01-22						2019-03-21	2019-02-27	2019-04-25	2019-03-07	2023-04-24		
NP-MOLD-45234-CS-CQS / Pr ocurement of consultant servi ces for Capacity Needs Assess ment (CENA)	IDA / 61490	Component D: Project Manag ement and Knowledge Gener ation	Post	Consultant Quali fication Selection	Open - National		72,800.00	67,908.43	Completed	2019-03-03	2019-04-23	2019-03-24	2019-04-24	2019-05-07	2019-10-16						2019-06-06	2019-11-29	2019-07-11	2019-12-02	2020-01-07	2020-07-13	

NP-MOLD-45232-CS-QCBS / Hiring of international consulting firm for setting of genetic evaluation system for cattle, buffaloes and goats, training national experts and providing advisory services.	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-based Selection	Open - International		641,400.00	0.00	Cancelled	2019-10-10	2019-10-31	2019-12-14					2020-01-11	2020-02-10	2020-03-16	2020-04-20	2021-04-20					
NP-MOLD-96310-CS-CQS / Hiring of consulting firm for: i) Mapping & assessment of producer organizations ii) Matching Grant & FFS Guideline iii) Feasibility study of livestock market iv) Animal Identification Strategy & Implementation Road map v) Losses due to FMD & PPR in	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		155,000.00	147,848.20	Completed	2019-03-24	2019-03-07	2019-04-14	2019-05-28	2019-04-09					2019-06-27	2019-04-28	2019-08-01	2019-04-28	2019-11-29	2019-07-09		
NP-MOLD-73550-CS-CQS / Procurement of consultant service for study of losses due to FMD and PPR in Nepal.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		36,360.00	0.00	Cancelled	2018-10-07		2018-10-28	2018-12-11							2019-01-10	2019-02-14		2019-07-14			
NP-MOLD-72191-CS-CQS / Procurement of consultant service for preparation of Laboratory Quality Control Manual, Laboratory SOP, Laboratory Protocols and Laboratory Form etc.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		22,800.00	0.00	Cancelled	2019-01-27		2019-02-17	2019-04-02							2019-05-02	2019-06-06		2019-09-04			
NP-MOLD-73374-CS-CQS / Procurement of consultant for feasibility study and Engineering estimate of Central Livestock market in Khairni, Chitwan.	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Consultant Qualification Selection	Open - National		22,720.00	0.00	Cancelled	2018-10-07		2018-10-28	2018-12-11							2019-01-10	2019-02-14		2019-08-13			
NP-MOLD-45227-CS-QCBS / Procurement of consulting firm to provide technical consultations Vietnam/Livestock expert, ICT expert, IEC Expert, M&E expert, Cooperative expert, Agribusiness expert, Value Chain expert, Environment & social safeguard specialist, and among others)	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-based Selection	Open - International		2,000,000.00	1,364,132.73	Signed	2019-02-28	2019-03-19	2019-03-21	2019-03-21	2019-05-04	2019-07-18			2019-06-15	2019-09-08	2019-07-15	2019-12-06	2019-08-19	2019-12-27	2019-09-23	2020-01-02	2023-06-30
NP-MOLD-96593-CS-CQS / Livestock Sector Baseline study	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		80,000.00	28,814.79	Completed	2019-04-28	2019-04-15	2019-05-19	2019-08-25	2019-07-02	2019-11-26					2019-08-01	2020-01-26	2019-09-05	2020-01-28	2020-02-02	2021-11-21	
NP-MOLD-73365-CS-CQS / Procurement of consultant service for: i) Livestock Market Information System Software ii) Livestock Management Information Software iii) Livestock Extension Model App iv) Veterinary Surveillance and	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		276,000.00	0.00	Cancelled	2019-10-20		2019-11-10	2019-12-24							2020-01-23	2020-02-27		2021-02-26			
NP-MOLD-129078-CS-CQS / Hiring of consultancy for Performance Pedigree Recording System and Data Management and Operation.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Cancelled	2019-11-07		2019-11-22	2020-01-05							2020-02-04	2020-03-10		2023-06-23			
NP-MOLD-196777-CS-CQS / Procurement of Consulting Services for Feasibility Study of Milk Production and Milk Processing in Sudur Paschim Province	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Consultant Qualification Selection	Open - National		18,200.00	0.00	Cancelled	2021-02-10		2021-03-03	2021-03-27							2021-04-26	2021-05-16		2021-07-15			
NP-MOLD-312959-CS-CQS / Procurement of Consulting Firm for Environment and Social Audit	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Under Implementation	2022-10-14	2022-11-01	2022-10-29	2022-12-12							2023-01-11	2023-02-15		2023-05-16			
NP-MOLD-312961-CS-CQS / Procurement of Consulting Firm for Endline Survey/Impact Evaluation	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		82,000.00	0.00	Under Implementation	2022-09-07	2022-11-25	2022-09-14	2022-12-20	2022-10-28						2022-11-11	2022-11-28		2023-06-26			

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-50334-CS-INDV / Procurement of Procurement Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Individual Consultant Selection	Open		106,000.00	87,540.31	Signed	2018-08-26	2018-08-16	2018-10-14	2018-11-06	2018-11-04	2018-11-22	2018-12-09	2018-11-22	2022-12-08	
NP-MOLD-71231-CS-INDV / Procurement of Financial Management Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		99,000.00	39,076.77	Signed	2018-08-26	2018-08-29	2018-10-14	2018-10-29	2018-11-04	2018-11-06	2018-12-09	2018-11-18	2022-12-08	
NP-MOLD-44701-CS-QCBS / Procurement of Project Technical Expert (Lead)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		160,000.00	132,706.10	Signed	2018-08-29	2018-08-30	2018-10-17	2018-11-06	2018-11-07	2018-11-14	2018-12-12	2018-11-18	2022-12-11	
NP-MOLD-45239-CS-INDV / Recruitment of central level ICT officer- 1 person	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		45,000.00	0.00	Cancelled	2018-07-30		2018-09-17		2018-10-08		2018-11-12		2023-06-11	
NP-MOLD-72024-CS-INDV / Procurement of consultant(s) for PRR Update	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		27,270.00	25,276.80	Completed	2018-10-31	2018-11-05	2018-11-07	2018-11-14	2018-11-14	2018-11-15	2018-12-01	2018-11-21	2019-01-25	2019-05-19
NP-MOLD-76664-CS-CDS / Preparation of i) Veterinary Drug Act ii) Infectious Disease Control Act iii) Livestock Breeding Policy through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		41,500.00	29,925.07	Completed	2018-11-25	2018-11-25	2018-12-05	2018-11-30			2019-02-08	2018-12-19	2019-08-07	2019-07-07
NP-MOLD-96297-CS-INDV / Hiring of consultants for assessment of seed, feed and fodder resources. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		55,000.00	44,865.33	Completed	2019-03-24	2019-03-05	2019-03-31	2019-04-10	2019-04-11	2019-04-11	2019-04-24	2019-04-23	2019-08-22	2019-07-10
NP-MOLD-96299-CS-INDV / Hiring of consultants for detail assessment of breed and breeding policy. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		55,000.00	46,868.89	Completed	2019-03-24	2019-03-05	2019-03-31	2019-04-11	2019-04-07	2019-04-15	2019-04-24	2019-04-15	2019-08-22	2019-10-02

NP-MOLD-96300-CS-INDV / Hiring of consultants for preparation of ICT Strategy: i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited	36,360.00	27,857.39	Completed	2019-03-24	2019-03-11	2019-03-31	2019-04-11	2019-04-07	2019-04-17	2019-04-24	2019-04-30	2019-08-22	2019-07-05
NP-MOLD-76669-CS-CDS / Preparation of Animal Health Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct	6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-76666-CS-CDS / Preparation of Livestock Business Promotion Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct	6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-76670-CS-CDS / Preparation of Livestock Service Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct	6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-71963-CS-INDV / Procurement of International consultant for Thermostable PR-vaccine production services	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	90,900.00	0.00	Canceled	2018-10-28		2018-11-02	2018-11-23			2018-12-28		2019-06-26	
NP-MOLD-101200-CS-INDV / Procurement of a consultant preparation of Laboratory Quality Control Manual.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	13,600.00	10,624.02	Completed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	2019-07-15
NP-MOLD-101913-CS-INDV / Procurement of a consultant for preparation of Laboratory SOP, Protocols and Formats.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	9,090.00	8,326.20	Completed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	2019-07-15
NP-MOLD-101970-CS-CDS / Consulting service for preparation of Livestock Master Plan	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct	800,000.00	0.00	Canceled	2019-06-30	2019-12-18	2019-08-04				2019-10-08		2021-04-05	
NP-MOLD-125499-CS-INDV / Hiring of Gender Specialist	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	25,000.00	23,019.80	Signed	2019-09-06	2019-08-23	2019-09-11	2019-10-20	2019-10-02	2019-10-22	2019-11-06	2019-10-24	2023-06-30	
NP-MOLD-125721-CS-INDV / Hiring of Consultant for Performance Pedigree Recording System and Data Management and System Operation	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open	130,000.00	0.00	Canceled	2019-09-10		2019-10-14		2019-10-24		2019-11-10		2023-06-30	
NP-MOLD-125725-CS-INDV / Hiring of Bio-medical Engineer-1 No.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	27,000.00	10,263.44	Signed	2019-11-22	2019-08-25	2019-11-27	2020-03-04	2019-12-04	2020-07-06	2019-12-25	2020-03-06	2022-03-14	
NP-MOLD-128861-CS-CDS / Hiring of Consultancy (Nepal Agribusiness Innovation Center) for support to Farmers in Proposal Writing	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct	272,730.00	245,531.75	Signed	2019-11-14	2019-12-18	2019-11-24	2020-08-10			2020-01-28	2020-08-19	2023-02-01	
NP-MOLD-147386-CS-INDV / Updating of project website and portal distribution to DUSUs	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	2,500.00	2,023.24	Completed	2020-01-16	2020-02-24	2020-01-21	2020-03-13	2020-02-11	2020-03-15	2020-03-17	2020-03-18	2020-06-15	2020-04-10
NP-MOLD-147389-CS-INDV / Hiring of consultant for performance pedigree recording system and data management and operation	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	115,000.00	102,891.61	Completed	2020-01-15	2020-01-28	2020-01-20	2020-06-15	2020-02-10	2020-06-17	2020-03-16	2020-06-21	2023-03-01	2022-02-12
NP-MOLD-153340-CS-INDV / Hiring of consultant for preparation of AMIS software	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited	5,000.00	3,740.34	Completed	2020-01-20	2020-02-21	2020-01-25	2020-02-23	2020-02-01	2020-03-13	2020-02-15	2020-03-19	2020-03-16	2020-05-08
NP-MOLD-153855-CS-CDS / Consulting Services for Livestock Master Plan	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct	1,500,000.00	0.00	Canceled	2020-01-21	2020-01-17	2020-01-31				2020-04-05		2021-10-06	
NP-MOLD-159146-CS-INDV / Hiring of IT Assistant for PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	2,100.00	1,830.35	Completed	2020-03-01	2020-03-02	2020-03-06	2020-03-04	2020-03-09	2020-03-06	2020-03-18	2020-03-06	2020-06-16	2020-06-15
NP-MOLD-180021-CS-INDV / Hiring of consultant for Software Development for PMIS Development	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	2,500.00	0.00	Canceled	2020-06-21	2020-07-07	2020-06-26		2020-07-03		2020-07-20		2020-09-18	
NP-MOLD-187654-CS-INDV / Hiring of Consultants for developing LMS (i) Android Developer-1 (ii) Senior Web Developer-1 and (iii) Junior Web Developer-1 person for six months	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	23,000.00	12,153.37	Completed	2020-08-14	2020-09-22	2020-08-19	2020-12-23	2020-09-09	2020-12-28	2020-10-14	2020-12-29	2021-04-12	2021-06-20
NP-MOLD-153853-CS-INDV / Hiring of Micro Biologist-1 No	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Canceled	2020-02-20	2020-02-12	2020-02-25		2020-03-17		2020-04-21		2020-07-20	
NP-MOLD-199563-CS-INDV / Procurement of Matching Grant Support Facilitator	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Canceled	2020-10-23	2020-11-09	2020-10-28		2020-11-18		2020-12-23		2022-12-31	
NP-MOLD-205244-CS-INDV / Procurement of Web Developer for LMS	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Canceled	2020-11-24	2021-03-10	2020-11-29		2020-12-09		2020-12-23		2021-04-22	
NP-MOLD-300412-CS-INDV / Procurement of consultant for performance pedigree recording system, data management and operation	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Open	37,000.00	0.00	Under Implementation	2022-07-03	2022-06-29	2022-08-06		2022-08-16		2022-09-09		2023-06-30	
NP-MOLD-337337-CS-CDS / Procurement of Service of Procurement Consultant (Satsish Chandra Rai)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct - National	9,800.00	0.00	Pending Implementation	2023-01-20		2023-01-30				2023-04-01		2023-06-30	