

## PROCUREMENT PLAN (Textual Part)

**Project information:** Govt of the Philippines: COVID-19 Emergency Response Project  
P173877

**Project Implementation Agency:** Department of Health

**Date of the Procurement Plan:** July 29, 2020

**Period covered by this Procurement Plan:** July 29, 2020 to December 31, 2020

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement, Direct Contracting, and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Government Procurement Reform Act (RA 9184), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed

contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

3. Rights for the Bank to review procurement documentation and activities; and

4. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

**PROCUREMENT PLAN Philippines : Philippines COVID-19 Emergency Response Project**

**General Information**

Country: Philippines Bank's Approval Date of the Original Procurement Plan: 2020-07-29  
 Project ID: P173877 Revised Plan Date(s): (comma delineated, leave blank if non 2022-04-05  
 Project Name: Philippines COVID-19 Emergency Response Project GPN Date: 2020-05-07  
 Loan / Credit No: IBRD / 91050, IBRD / 92200  
 Executing Agency(ies) Department of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
PH-DOH-220516-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - for Caraga Regional Hospital and Adela Serra Ty Memorial Hospital	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				360,000.00	0.00	Canceled																		2021-09-23	
PH-DOH-220508-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 1 for Dr. Jose N. Rodriguez Memorial Hospital	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				260,000.00	231,885.23	Signed																		2021-09-23	
PH-DOH-220510-CW-RFQ / Completion of Construction of 5-storey Regional Quarantine Building (Phase 4) for Davao Quarantine Station	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				102,000.00	97,461.13	Signed																			2021-10-14
PH-DOH-220527-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - for Eastern Visayas Regional Medical Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				180,000.00	170,995.11	Signed																			2021-10-14
PH-DOH-220529-CW-RFQ / Completion of Construction of 4-storey Regional Quarantine Building (Phase 3) for Cebu Quarantine Station	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				289,000.00	0.00	Canceled																			2021-10-14
PH-DOH-220535-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - for Ospital ng Palawan	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				180,000.00	161,669.81	Signed																			2021-10-14
PH-DOH-220509-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 2 for Valenzuela Medical Center and Tondo Medical Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	320,232.69	Signed																			2021-09-23
PH-DOH-220510-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 3 for Jose R. Reyes Memorial Medical Center and Dr. Jose Fabella Memorial Hospital	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	318,130.36	Signed																			2021-09-23
PH-DOH-220514-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 7 for National Center for Mental Health and Rizal Medical Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	328,206.78	Completed																			2021-09-23
PH-DOH-220512-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 4 for Philippine Orthopedic Center and Philippine Children's Medical Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	344,854.95	Signed																			2021-09-23
PH-DOH-222942-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 5 for National Kidney and Transplant Institute and Philippine Heart Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	348,818.80	Signed																			2021-09-23
PH-DOH-220513-CW-RFQ / Upgrading of Isolation Facilities of DOH Hospitals - Lot 6 for National Children's Hospital and Amang Rodriguez Memorial Medical Center	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				360,000.00	341,882.06	Signed																			2021-09-23
PH-DOH-227969-CW-RFQ / Various Sub-national Reference Laboratory Packages	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000,000.00	0.00	Pending Implementation																			2021-10-28
PH-DOH-227971-CW-RFQ / Various Isolation Room (Negative Pressure) Packages	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				4,000,000.00	0.00	Pending Implementation																			2022-08-30
PH-DOH-227968-CW-RFQ / Various Quarantine Facility Packages	IBRD / 91050	Strengthening Emergency COVID-19 Health Care Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,500,000.00	0.00	Pending Implementation																			2022-08-30















