

# Procurement Plan

## Nepal Livestock Sector Innovation Project

### I. General

1. **Bank's approval Date of the procurement Plan:** *February 14, 2018*
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** *18 months*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2,000,000</i>	<i>All</i>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for None shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

February 14, 2018

	<b>Summary of the NCB (Works)</b>	2,000,000	6	-		
1	NP-MOLD-40932-CW-RFB Building Construction	500,000	1	-	Post	
2	NP-MOLD-41445-CW-RFB Construction of Training Center 1	200,000	1	-	Post	
3	NP-MOLD-41446-CW-RFB Construction of Training Center 2	200,000	1	-	Post	
4	NP-MOLD-45607-CW-RFB Construction of Goat Breeding Center at Pokhara	250,000	1	-	Post	
5	NP-MOLD-405595-CW-RFB Construction of Frozen Semen Facility for Eastern Region	450,000	1	-	Post	
6	NP-MOLD-45591-CW-RFB Construction of Livestock Breeding Center at Pokhara	400,000	1	-	Post	
	<b>Summary of the ICB (Goods)</b>	-	-	-	-	
	<b>Summary of the NCB (Goods)</b>	-	-	-	-	
	<b>Summary of the ICB (Non-Consultant Services)</b>	-	-	-	-	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	Above US\$ 1,000,000	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: Not Applicable**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

February 14, 2018

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.846	2	Post	
	Summary of number of contracts that will be let under other methods	0.028	2	Post	CQS

**PROCUREMENT PLAN** Nepal : Nepal Livestock Sector Innovation Project

**General Information**  
**Country:** Nepal **Bank's Approval Date of the Original Procurement Plan:** 2018-02-15  
**Project ID:** P156797 **Revised Plan Date(s): (comma delineated, leave blank)** 2022-07-28  
**Project Name:** Nepal Livestock Sector Innovation Project **GPN Date:** 2018-08-09  
**Loan / Credit No:** IDA / V0290, IDA / 61490  
**Executing Agency:** Ministry of Livestock Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
NP-MOLD-100003-CW-RFO / Construction of two biological pits in quarantine office (Biratnagar, Kankarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	25,298.84	Completed								2019-03-22									2019-07-16		
NP-MOLD-100004-CW-RFO / Construction of two biological pits in quarantine office (Kapur, Kathmandu), under supervision of DLSU Hetauda.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	15,915.05	Completed								2019-03-22									2019-07-16		
NP-MOLD-100005-CW-RFO / Construction of three biological pits in quarantine office (Bharahawa, Nepalgunj, Gadachauki), under supervision of DLSU Butwal.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,000.00	0.00	Under Implementation								2019-03-22									2019-07-16		
NP-MOLD-40953-CW-RFB / Construction of two biological pits in quarantine office (Kapur, Kathmandu), under supervision of DLSU Hetauda.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled				2019-01-20				2019-01-25				2019-03-08		2019-04-07		2019-05-12		2019-11-08	
NP-MOLD-72188-CW-RFB / Construction of two biological pits in quarantine office (Bharahawa, Nepalgunj, Gadachauki), under supervision of DLSU Butwal.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				55,000.00	0.00	Canceled				2019-01-20				2019-01-25				2019-03-08		2019-04-07		2019-05-12		2019-11-08	
NP-MOLD-41444-CW-RFB / Construction of two biological pits in quarantine office (Biratnagar, Kankarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled				2019-01-20				2019-01-25				2019-03-08		2019-04-07		2019-05-12		2019-11-08	
NP-MOLD-83561-CW-RFB / Construction of veterinary laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Canceled				2019-02-15				2019-02-20				2019-04-03		2019-05-03		2019-06-07		2020-06-06	
NP-MOLD-50338-CW-RFB / Construction and strengthening of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				182,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2019-12-17		2020-01-21		2021-01-20	
NP-MOLD-71907-CW-RFB / Construction of infrastructure / improvement of central Information Communication Technology Center	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,000.00	0.00	Canceled								2019-11-02									2020-06-25		
NP-MOLD-45591-CW-RFB / Construction of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				400,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2020-01-30		2020-03-05		2021-03-05	
NP-MOLD-45595-CW-RFB / Construction of frozen semen facility for State 1.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				450,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2020-01-30		2020-03-05		2020-09-01	
NP-MOLD-45609-CW-RFB / Construction of frozen semen facility for goats	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2019-12-17		2020-01-21		2020-07-19	
NP-MOLD-45605-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2019-12-17		2020-01-21		2020-07-19	
NP-MOLD-45607-CW-RFB / Construction of goat breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				250,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2020-01-30		2020-03-05		2020-09-01	
NP-MOLD-41446-CW-RFB / Construction of Training Center in State 6.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				200,000.00	0.00	Canceled				2019-10-06				2019-10-11				2019-11-22		2020-02-04		2020-03-10		2020-09-06	
NP-MOLD-41445-CW-RFB / Construction of Training Center in State 3	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				200,000.00	0.00	Canceled				2019-10-20				2019-10-25				2019-12-06		2020-02-18		2020-03-24		2020-09-20	
NP-MOLD-45603-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01				2019-10-06				2019-11-17		2019-12-17		2020-01-21		2020-07-19	
NP-MOLD-71904-CW-RFB / Construction of incomplete livestock market in Damak/Construction of Livestock market	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - Two Envelope				455,000.00	0.00	Canceled				2019-01-28				2019-02-02				2019-03-09		2019-05-17		2019-06-21		2021-06-20	
NP-MOLD-71563-CW-RFO / Construction of fence in Chyangra resource centre, Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,000.00	0.00	Canceled								2019-03-29								2019-05-13		2019-08-11	

NP-MOLD-71133-CW-RFB / Construction of modern forage storage unit and forage seed processing unit (2 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-06-10	2019-05-22	2019-06-15	2019-05-28								2019-07-27	2019-06-21	2019-08-26	2019-06-28	2019-09-30	2019-07-14	2020-09-29
NP-MOLD-40923-CW-RFB / Construction of Nepal Veterinary Council Office Building	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-06-30	2019-05-22	2019-07-05	2019-05-28								2019-08-16	2019-06-21	2019-09-15	2019-07-01	2019-10-20	2019-07-14	2021-10-09
NP-MOLD-71988-CW-RFB / Construction of Bull Mother Shed in National Livestock Breeding Centre, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-06-10	2019-05-22	2019-06-15	2019-05-28								2019-07-20	2019-06-21	2019-08-19	2019-07-01	2019-09-24	2019-07-22	2020-03-22
NP-MOLD-72187-CW-RFB / Construction of Livestock Service Centre in 14 project districts (14 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-06-02	2019-05-28	2019-06-07	2019-05-28								2019-07-19	2019-06-27	2019-08-18	2019-08-12	2019-09-22	2019-09-25	2020-09-21
NP-MOLD-115830-CW-RFB / Construction of 8 Livestock Service Centres in 8 project districts (8 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-09-30	2019-08-22	2019-10-05	2019-08-25								2019-11-16	2019-09-24	2019-12-16	2019-11-21	2020-01-20	2019-12-22	2021-01-19
NP-MOLD-71901-CW-RFB / Construction of infrastructure / upgrading of BS2+ Laboratory and Waste Water Management Plant in National FMD & TADs Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-07-30	2019-05-27	2019-08-04	2019-05-28								2019-09-15	2019-06-26	2019-10-15		2019-11-19		2021-11-08
NP-MOLD-73387-CW-RFB / Construction of incomplete infrastructures in Gaughat farm (Breeding Center): i) Laboratory-1 ii) Office building-1 iii) Bull Shed-2 iv) Staff Quarters-3 (7 Items in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes												2019-06-16		2019-06-21									2019-08-02		2019-10-15		2019-11-19		2020-05-17
NP-MOLD-124127-CW-RFB / Construction of Goat Shed at Goat Farm, Budhitala	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-09-16	2019-09-11	2019-09-21	2019-09-15								2019-10-22	2019-10-15	2019-11-11	2019-11-21	2019-12-06	2019-12-12	2020-06-23
NP-MOLD-45596-CW-RFB / Construction of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-10-20		2019-10-25									2019-12-06		2020-01-05		2020-02-09		2021-02-08
NP-MOLD-123396-CW-RFB / Construction of veterinary service training building in Kamal State	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-10-11	2019-10-01	2019-10-14	2019-10-04								2019-11-14	2019-10-31	2019-11-29	2019-12-16	2019-12-24	2019-12-30	2021-06-16
NP-MOLD-123414-CW-RFB / Construction of Model Forage Training Unit at Sarlahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-10-20	2019-11-08	2019-10-25	2019-11-11								2019-11-25	2019-12-10	2019-12-15	2020-01-08	2020-01-09	2020-01-28	2020-07-07
NP-MOLD-124126-CW-RFB / Construction of Compound wall and fencing for rotational grazing at Goat Farm, Chitwan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-09-22	2019-09-11	2019-09-27	2019-09-15								2019-10-28	2019-10-15	2019-11-12	2019-11-21	2019-12-07	2019-12-17	2020-05-05
NP-MOLD-125344-CW-RFB / Construction of Livestock Market-4 Slices (Tanahu, Kapilvastu, Chitwan and State 7)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-11-15	2019-11-26	2019-11-20	2019-11-27								2019-11-23	2019-12-27	2019-12-13	2020-01-28	2020-01-11	2020-02-23	2021-07-04
NP-MOLD-129860-CW-RFB / Construction of BS2+ Laboratory at National FMD & TADs Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-09-16	2020-01-08	2019-09-21	2020-01-08								2019-11-02	2020-02-09	2019-12-02		2020-01-06		2021-06-29
NP-MOLD-71991-CW-RFB / Construction of infrastructure / upgrading Veterinary Standards and Drug Administration Office Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2018-09-23		2018-09-28									2018-11-09		2018-12-09		2019-01-14		2019-07-13
NP-MOLD-124125-CW-RFB / Construction of Lab Animal Experimental Building (Additional Storey) and Construction of Poultry Rearing Shed (cage system) at VSDRL, including procurement of fume hood	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2019-12-10	2019-12-24	2019-12-15	2019-12-25								2020-01-15	2020-01-24	2020-02-04	2020-01-08	2020-02-29	2020-06-11	2020-03-30
NP-MOLD-123402-CW-RFB / Construction of Livestock Collection Centres, Golbazar, Siraha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2020-01-22		2020-01-27									2020-02-27		2020-03-13		2020-04-07		2020-07-06
NP-MOLD-125381-CW-RFB / Construction of Livestock collection center (Goats)-1 No-DLSU Hetauda	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-02-19	2020-03-27											2020-04-15		2020-07-14	
NP-MOLD-124128-CW-RFB / Construction of Model Meat Training Centre, Duhabi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2020-01-15	2020-02-03	2020-01-20	2020-02-07								2020-01-23	2020-03-05	2020-02-12	2020-05-26	2020-03-14	2020-07-08	2020-07-12
NP-MOLD-123399-CW-RFB / Construction of Veterinary Lab- State 5	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2020-03-10		2020-03-15									2020-04-15		2020-04-30		2020-05-25		2020-10-22
NP-MOLD-125466-CW-RFB / Construction of wooden/steel crossings and improvement-3 Nos at Manang, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope														2020-02-25	2019-12-01										2020-04-21	2019-12-08		2020-06-20	
NP-MOLD-71773-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelopes												2019-10-16		2019-10-21									2019-12-02		2020-02-14		2020-03-20		2021-03-20
NP-MOLD-147537-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope												2020-01-10		2020-01-15									2020-02-26		2020-03-27		2020-05-01		2021-05-01









NP-MOLD-45582-GO-RFB / Procurement of automatic vaccinators and vaccine boxes.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	123,000.00	92,199.64	Completed						2018-12-16	2018-12-07	2018-12-21	2018-12-17									2019-02-01	2019-01-08	2019-03-03	2019-01-20	2019-04-07	2019-02-15	2019-08-05	2019-05-09
NP-MOLD-71749-GO-RFQ / Procurement of furniture and Fixtures.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	6,211.78	Completed									2019-01-04													2019-02-15	2019-02-25	2019-04-16	2019-04-11
NP-MOLD-87726-GO-DIR / Procurement of 8 desktops and 6 printers.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		11,400.00	8,639.22	Completed						2018-11-28	2018-11-27	2018-12-03	2018-12-10													2019-01-07	2018-12-21	2019-04-07	2018-12-23
NP-MOLD-45298-GO-RFB / Procurement of equipment for district semen banks (Liquid nitrogen containers, semen storage containers and other accessories)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Canceled						2018-09-10		2018-09-15									2018-10-27		2018-11-26		2018-12-31		2019-06-29		
NP-MOLD-45571-GO-RFB / Procurement of equipment for the Establishment of frozen semen facility for Eastern Region	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Canceled						2018-08-30		2018-09-04									2018-10-16		2018-11-15		2018-12-20		2019-06-18		
NP-MOLD-45569-GO-RFB / Procurement of equipment for the strengthening of goat resources centers.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled						2018-08-30		2018-09-04									2018-10-16		2018-11-15		2018-12-20		2019-06-18		
NP-MOLD-45567-GO-RFB / Procurement of equipment for the strengthening of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled						2018-08-30		2018-09-04									2018-10-16		2018-11-15		2018-12-20		2019-06-18		
NP-MOLD-45240-GO-RFB / Procurement of equipment for strengthening VSDAD Lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled						2018-09-16		2018-09-21									2018-11-02		2018-12-02		2019-01-06		2019-07-05		
NP-MOLD-40011-GO-DIR / Procurement of two-wheelers: Slice 1- Motorcycle (17 numbers) Slice 2- Scooters (7 numbers)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	55,000.00	35,913.83	Completed						2019-01-20	2019-01-28	2019-01-25	2019-01-29								2019-03-08	2019-02-27	2019-04-07	2019-03-24	2019-05-12	2019-04-11	2019-07-11	2019-06-28	
NP-MOLD-45303-GO-RFB / Procurement of equipment for field Artificial Insemination centers and technicians. Slice 1: Liquid nitrogen containers, Referees, etc. Slice 2: Guns, Sheaths, Gloves, Accessories, etc.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	587,000.00	373,236.51	Completed						2019-01-20	2019-01-11	2019-01-25	2019-01-17								2019-03-08	2019-02-10	2019-04-07	2019-03-07	2019-05-12	2019-04-05	2019-08-10	2019-07-15	
NP-MOLD-72007-GO-RFB / Procurement of consumables for vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,200.00	14,761.86	Completed																		2019-03-25	2019-03-07			2019-05-20	2019-03-26	2019-07-19	2019-04-07
NP-MOLD-99981-GO-RFQ / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,720.00	0.00	Canceled										2019-03-30												2019-05-25		2019-07-24	
NP-MOLD-99983-GO-RFQ / Procurement of furniture and fixtures for DLSU Butwal ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,744.52	Completed										2019-03-01	2018-12-14										2019-04-26	2018-12-24	2019-06-25	2018-12-31	
NP-MOLD-99983-GO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,292.33	Completed										2019-03-31	2019-06-03										2019-05-26	2019-06-25	2019-07-25	2019-07-03	
NP-MOLD-99984-GO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	11,002.53	Completed										2019-03-01	2019-01-24										2019-04-26	2019-02-20	2019-06-25	2019-02-25	
NP-MOLD-99985-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	0.00	Canceled										2019-03-15	2019-03-18										2019-05-10		2019-07-09		
NP-MOLD-72311-GO-RFQ / Procurement of furniture and fixtures for DLSU Butwal ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled										2018-10-30												2018-12-25		2019-03-25	
NP-MOLD-71750-GO-RFQ / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,720.00	0.00	Canceled										2019-01-04												2019-03-02		2019-06-30	
NP-MOLD-72310-GO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled										2018-10-30												2018-12-25		2019-03-25	
NP-MOLD-72307-GO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled										2018-10-30												2018-12-25		2019-03-25	

NP-MOLD-72021-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota tions	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled										2018-10-30									2018-12-25	2019-03-25					
NP-MOLD-72199-GO-RFB / Procurement of Automatic Bacteria Identification Machine for Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	72,800.00	31,741.41	Completed										2019-03-15	2019-02-18	2019-03-20	2019-02-25					2019-04-19	2019-03-28	2019-05-04	2019-04-04	2019-06-08	2019-05-22	2019-08-07	2019-07-12
NP-MOLD-99986-GO-RFQ / Procurement of consumables (tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quota tions	Limited	Single Stage - One Envelope	13,636.00	12,908.25	Completed										2019-03-15	2019-04-12									2019-05-10	2019-05-16	2019-07-09	2019-07-15		
NP-MOLD-72003-GO-RFB / Procurement of consumables (tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	13,636.00	0.00	Canceled										2018-12-30	2019-01-04							2019-02-08	2019-03-10	2019-04-15	2019-07-14				
NP-MOLD-45565-GO-RFB / Procurement of sexed semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,900.00	78,345.23	Under Implementation										2019-03-01	2019-03-07	2019-03-06	2019-03-17					2019-04-05	2019-04-11	2019-04-20	2019-04-30	2019-05-19	2019-07-18		
NP-MOLD-50025-GO-RFB / Procurement of 12 laptops, 20 desktops, 22 printers and 4 photocopy machines	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	43,600.00	33,172.19	Completed										2019-03-03	2019-03-31	2019-03-08						2019-04-07	2019-04-30	2019-04-22	2019-05-22	2019-05-27	2019-06-12	2019-07-26	2019-07-15
NP-MOLD-45575-GO-RFB / Procurement of breeding bucks and does (100 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Canceled										2019-01-20	2019-01-25							2019-03-08	2019-04-07	2019-05-12	2019-11-08				
NP-MOLD-42552-GO-RFB / Procurement of i) Refrigerator for 4 DLSUs; ii) Vaccine storage freezer for 20 Veterinary Hospitals.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	62,000.00	0.00	Canceled										2019-09-22	2019-09-27							2019-11-08	2019-12-08	2020-01-12	2020-07-10				
NP-MOLD-45289-GO-RFB / Procurement of Tablets-100 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota tions	Open - National	Single Stage - One Envelope	20,000.00	0.00	Canceled										2019-10-06										2019-12-01	2020-05-29				
NP-MOLD-109667-GO-RFB / Procurement of equipment (Freeze Dryer, Bioreactor, Cross flow filtration System, High Speed Refrigerated Centrifuge, Roller Culture System) for National Vaccine Production Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	400,000.00	0.00	Canceled										2019-04-28	2019-05-10	2019-05-03	2019-05-16					2019-06-14	2019-06-13	2019-07-14	2019-08-18	2019-11-16			
NP-MOLD-125337-GO-RFB / Procurement and installation of Bio-safety Cabinet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,000.00	29,349.32	Completed										2019-11-03	2019-12-12	2019-11-08	2019-12-12					2019-12-09	2020-01-12	2019-12-29	2020-01-27	2020-01-27	2020-03-12	2020-05-26	2020-06-10
NP-MOLD-125347-GO-RFB / Procurement of FMD vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	364,000.00	151,891.98	Completed										2019-11-10	2019-11-08	2019-11-15	2019-11-11					2019-12-16	2019-12-10	2019-12-31	2019-12-18	2020-01-29	2020-01-12	2020-04-28	2020-07-13
NP-MOLD-72001-GO-RFB / Procurement of pure Jersey bull (10 numbers) and pure Holstein Bull (10 numbers) for breeding centers in 1 contract	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	237,000.00	0.00	Canceled										2019-10-28	2019-11-02							2019-12-02	2019-12-17	2020-01-15	2020-05-14				
NP-MOLD-125364-GO-RFQ / Procurement of Furniture and Fixtures-PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota tions	Limited	Single Stage - One Envelope	10,700.00	9,230.71	Completed										2019-11-09	2019-11-22									2020-01-04	2020-01-22	2020-02-18	2020-03-01		
NP-MOLD-125369-GO-RFQ / Procurement of Antigen, Antibody, Reagent Kit and Chemical etc. for quality test-VSDRL	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quota tions	Limited	Single Stage - One Envelope	18,200.00	13,774.41	Completed										2019-10-19	2019-12-12									2019-12-14	2020-01-27	2020-01-13	2020-02-26		
NP-MOLD-125361-GO-RFQ / Procurement of Slice 1: Video Camera; 2 Nos. Camera 3 Nos and Projector 3 set Slice 2: Air condition for office-8 Nos for PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quota tions	Limited	Single Stage - One Envelope	18,500.00	10,135.62	Completed										2019-10-25	2019-12-25									2019-12-10	2020-02-05	2020-01-24	2020-02-23		
NP-MOLD-125345-GO-RFB / Procurement of Machinery for animal Quarantine Check Post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	87,137.18	Completed										2019-12-02	2019-12-18	2019-12-07	2019-12-20					2020-01-07	2020-01-19	2020-01-27	2020-02-05	2020-03-02	2020-03-12	2020-06-30	2020-10-05
NP-MOLD-125322-GO-RFB / Procurement of Vehicles: Slice 1: 4 wheeler for monitoring purpose-1 No Slice 2: Procurement of Motorcycle-36 Nos Slice 3: Procurement of Scooters-20 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	192,000.00	44,099.84	Completed										2019-11-15	2019-12-03	2019-11-20	2019-12-05					2019-12-21	2020-01-05	2020-01-10	2020-01-08	2020-02-04	2020-02-05	2020-02-10	2020-04-05
NP-MOLD-141024-GO-RFB / Equipment for NVPL- 7 slice 1: Lyophilizer 2: Cross flow filtration System 3: Refrigerated Centrifuge, H of Air Oven 4: Roller Culture System 5: Automatic labeling & Washing Machine, Digital Fogger 6: Deep Freezer 7: Spectrophotometer with E LISA reader	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	348,000.00	177,237.09	Completed										2019-11-28	2019-11-18	2019-12-03	2019-11-22					2020-01-03	2019-12-20	2020-01-23	2020-01-21	2020-02-17	2020-03-05	2020-05-17	2020-05-19

NP-MOLD-125330-GO-RFB / Procurement of Equipment Slice 1: USG-20 Nos and Slice 2: X-Ray Machine-10 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb Calorimeter	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	796,000.00	0.00	Cancelled	2019-11-15	2019-10-02	2019-11-20	2019-10-04	2019-12-21	2020-01-10	2020-02-04	2020-06-03				
NP-MOLD-125334-GO-RFB / Supplying and Installation of Prefab cold room for vaccine storage 7 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	127,500.00	72,068.47	Completed	2019-12-30	2019-12-13	2020-01-04	2020-01-05	2020-02-04	2020-01-14	2020-02-19	2020-02-05	2020-03-15	2020-03-13	2020-05-29	2020-09-09
NP-MOLD-125340-GO-RFB / Supplying and Installation of deep boring for water supply and irrigation at Goat Farm, Chitang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Cancelled	2020-11-20		2020-11-25		2020-12-26	2021-01-15	2021-02-13	2021-05-14				
NP-MOLD-126885-GO-RFB / Procurement of Ear Tags	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Cancelled	2020-02-09	2020-03-15	2020-02-14	2020-03-17	2020-02-17	2020-03-18	2020-04-16	2020-07-15				
NP-MOLD-125336-GO-RFB / Procurement of Equipment for all field technicians: Slice 1: Sheath and Gun, Slice 2: Gloves and Straw	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	273,000.00	0.00	Cancelled	2019-12-10	2019-12-15			2019-12-18	2020-01-17	2020-02-15	2020-05-15				
NP-MOLD-125339-GO-RFB / Procurement of Silage Making Machine for Farmer Field Schools -4 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	31,000.00	24,530.21	Completed	2019-12-20	2019-12-20	2019-12-25	2019-12-22	2020-01-25	2020-01-21	2020-02-14	2020-01-23	2020-03-14	2020-02-14	2020-06-12	2020-07-13
NP-MOLD-125335-GO-RFB / Procurement of Kjeldahl Digestion Distillation and Titration System	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	32,000.00	0.00	Cancelled	2019-12-15	2019-12-20			2020-01-20	2020-02-09	2020-03-09	2020-06-07				
NP-MOLD-125486-GO-DR / Procurement of embryos for embryo transfer	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct		36,000.00	0.00	Cancelled	2020-02-20		2020-02-25				2020-03-21	2020-05-20				
NP-MOLD-126766-GO-DR / Procurement of proven semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct		27,300.00	0.00	Cancelled	2019-12-24		2019-12-29				2020-01-23	2020-03-23				
NP-MOLD-125377-GO-RFO / Procurement of Combined Harvester (Tractor with tractor operated reaper) by (KSU) He tauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited		14,000.00	0.00	Cancelled				2020-01-13			2020-03-10	2020-05-09				
NP-MOLD-125330-GO-RFB-2 / Procurement of Equipment Slice 1: USG-10 Nos Slice 2: X-Ray Machine-8 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	796,000.00	0.00	Cancelled	2020-01-16	2020-02-06	2020-01-21	2020-02-07	2020-02-21	2020-03-12	2020-04-06	2020-07-05				
NP-MOLD-148188-GO-RFQ / Procurement of store related software	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited		2,300.00	0.00	Cancelled			2019-12-23				2020-02-17	2020-04-17				
NP-MOLD-153347-GO-RFB / Procurement of Dumais System Fully automated machine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	70,000.00	0.00	Cancelled	2020-02-26	2020-03-15	2020-03-02	2020-03-17	2020-04-01	2020-04-28	2020-05-27	2020-07-26				
NP-MOLD-153351-GO-RFB / Procurement of Milk Analyzer -20 nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled	2020-02-28	2020-03-15	2020-03-04	2020-03-17	2020-04-03	2020-04-13	2020-05-08	2020-07-07				
NP-MOLD-153857-GO-RFQ / Procurement of Software of Veterinarian Registration and Management	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited		4,550.00	4,004.68	Completed			2020-02-19	2020-03-20			2020-04-14	2020-03-26	2020-05-29	2020-04-30		
NP-MOLD-162092-GO-RFB / Procurement of (i) Project MIS (ii) Android Based LMS (iii) Web Based LMS (iv) Supply and Installation and Support for Video Conference System	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	85,000.00	0.00	Cancelled	2020-09-03		2020-09-08		2020-10-08	2020-10-18	2020-11-08	2021-02-06				
NP-MOLD-125337-GO-RFB / Procurement of Equipment for Farm Mechanization of Budhitola Farm	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Cancelled	2020-11-12		2020-11-17		2020-12-18	2021-01-07	2021-02-05	2021-05-06				
NP-MOLD-186877-GO-RFB / Procurement of Fridge/ Semen Straw Counting Machine for NLIBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	113,600.00	65,298.48	Completed	2020-09-20	2020-09-29	2020-09-25	2020-09-30	2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2021-01-04	2021-05-17	2021-04-11
NP-MOLD-186878-GO-RFB / Procurement of RT-PCR Machine- 5 Numbers for VSDRLN-VPLFMD/TADS, CVL, Kathmandu and RVL, Surkhet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	204,545.00	94,729.35	Completed	2020-09-18	2020-10-05	2020-09-23	2020-10-06	2020-10-23	2020-11-04	2020-11-22	2020-12-16	2021-01-29	2021-05-15	2021-12-10	
NP-MOLD-186880-GO-RFB / Procurement of FMD Vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	681,818.00	480,542.03	Completed	2020-09-20	2020-09-28	2020-09-25	2020-09-29	2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2020-12-24	2021-05-17	2021-05-14
NP-MOLD-186923-GO-RFB / Procurement of Software for updating CASA and SMILE system for NLIBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	108,650.00	0.00	Cancelled	2020-09-25		2020-09-30		2020-10-30	2020-11-29	2020-12-23	2021-05-22				
NP-MOLD-186925-GO-RFB / Procurement of: Slice 1: PPE set, Slice 2: PCR Reagent, Slice 3: Diagnostic kit, Reagent kit, Antigen, Chemicals, and body for different veterinary laboratories.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	172,730.00	144,735.56	Completed	2020-09-27	2020-10-21	2020-10-02		2020-11-01	2020-11-22	2020-12-01	2021-11-30	2020-12-25	2020-12-22	2021-05-24	2021-02-24



NP-MOLD-196836-GO-RFQ / Procurement of Needles, Syringe, Gloves, Chemicals etc. for FMD Control Programme	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	9,789.72	Completed				2021-03-02	2021-04-21						2021-04-27	2021-05-25	2021-06-26	2021-10-08	
NP-MOLD-220892-GO-RFB / Procurement of Pure Jersey and Holstein Bull (7 Numbers)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,600.00	111,205.84	Completed			2021-03-10	2021-02-22	2021-03-15	2021-02-25		2021-04-26	2021-03-29	2021-05-06	2021-03-31	2021-05-27	2021-04-28	2021-07-11	2022-07-08
NP-MOLD-220893-GO-RFB / Procurement of Semen of Pure Jersey and Holstein for NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	32,672.63	Completed			2021-03-10	2021-04-14	2021-03-15	2021-04-27		2021-04-14	2021-05-27	2021-04-24	2021-05-30	2021-05-18	2021-06-01	2021-07-02	2021-07-19
NP-MOLD-220894-GO-RFB / Procurement of Equipment for National Vaccine Production Lab Slice 1: Procurement of Solid Waste Incinerator-1 and Double Door Autoclave-1 Slice 2: Procurement of Walk-in Freezer-1	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		147,300.00	51,329.17	Completed			2021-03-05	2021-03-02	2021-03-10	2021-03-10		2021-04-09	2021-04-09	2021-04-19	2021-04-16	2021-05-24	2021-05-09	2021-07-08	2021-10-08
NP-MOLD-220891-GO-RFB / Procurement of equipment Slice 1: Operating Table, Chair in Kuhl, Oxygen Cylinder, OT Lighting, C-arm Slice 2: Endoscopy Machine, X-ray Machine, Lithotripsy Machine Slice 3: Coagulation Analyzer, Microscope, Autoclave, Coagulation Analyzer, Cautery Machine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		115,500.00	32,411.24	Completed			2021-03-10	2021-03-14	2021-03-15	2021-03-15		2021-04-14	2021-04-15	2021-05-14	2021-04-26	2021-06-08	2021-05-19	2021-07-08	2021-07-13
NP-MOLD-220895-GO-RFB / Procurement of Equipment for Veterinary Standard and Drug Regulation Laboratory; Ultra Pure Water Purifier-1 and Washing Machine-1	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	13,069.05	Completed			2021-03-05	2021-04-14	2021-03-10	2021-04-20		2021-04-21	2021-05-20	2021-05-01	2021-05-27	2021-05-30	2021-06-09	2021-06-29	2021-06-29
NP-MOLD-206916-GO-RFB / Procurement of Logistics for Pedigree Performance Recording System	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled			2021-02-10		2021-02-15			2021-03-17		2021-04-16		2021-05-21		2021-07-10	
NP-MOLD-233395-GO-RFQ / Procurement of Veterinary Medicines for parasite control in Goat (Distribution to farmers group/cooperatives)-DLSU, Bithari	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	19,477.47	Completed					2021-05-17	2021-06-03						2021-06-21	2021-06-30	2021-07-21	2021-07-07
NP-MOLD-220890-GO-RFQ / Procurement of Boer Bucks and distribution -DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,200.00	0.00	Cancelled					2021-03-23							2021-05-07		2021-06-06	
NP-MOLD-224636-GO-RFB / Procurement of Equipment (Generators-6 Numbers, Transformers-3, Online UPS-1 and Stabilizer-2) for Quarantine and Laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		159,000.00	0.00	Cancelled			2022-01-10		2022-01-15			2022-02-14		2022-02-24		2022-03-25		2022-05-24	
NP-MOLD-195098-GO-RFB / Procurement of Chilling VAT or PODs (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		27,500.00	0.00	Cancelled			2021-02-19	2021-03-24	2021-02-24	2021-03-26		2021-03-26	2021-04-26	2021-04-10	2021-05-16	2021-05-15		2021-06-29	
NP-MOLD-252080-GO-RFQ / Procurement of California Mastitis Test Kit and Medicine (DLSU, Biratnagar)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,000.00	7,180.15	Completed					2021-11-01	2022-01-23						2021-12-27	2022-04-13	2022-03-27	2022-07-04
NP-MOLD-252081-GO-RFQ / Procurement of Chaff Cutter or distribution among meat processors-35 Numbers (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,000.00	0.00	Under Implementation					2021-10-25	2022-04-24						2021-12-20		2022-02-03	
NP-MOLD-252189-GO-RFQ / Procurement of Teat Dipping Apparatus with Reagent (DLSU, Biratnagar)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,000.00	10,957.66	Completed					2021-11-13	2022-01-23					2022-01-08	2022-04-13	2022-02-07	2022-07-04	
NP-MOLD-252646-GO-RFB / Procurement of Refrigerator for cold chain maintaining for Local Levels	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		118,180.00	57,584.20	Completed			2021-10-17	2021-10-26	2021-10-22	2021-10-28		2021-12-03	2021-11-28	2022-01-02	2021-12-13	2022-02-06	2022-01-07	2022-05-07	2022-05-06
NP-MOLD-252648-GO-RFB / Procurement of Incubator, Binocular Microscope, autoclave etc. for Livestock service Centres	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		145,400.00	0.00	Cancelled			2021-10-21		2021-10-26			2021-12-07		2022-01-06		2022-02-10		2022-05-11	
NP-MOLD-252649-GO-RFB / Procurement of Semen Straw Filling, Sealing and Printing Machine for NLBO Banke	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,500.00	69,393.99	Completed			2021-11-02	2021-12-13	2021-11-07	2021-12-13		2021-12-19	2022-01-13	2022-01-18	2022-02-09	2022-02-22	2022-03-10	2022-05-23	2022-07-13
NP-MOLD-252650-GO-RFB / Procurement of Furniture and Fixtures For, Slice 1: Nepal Veterinary Council, Kathmandu and Slice 2: Veterinary Training Centre, Surkhet, Karnali	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		59,000.00	26,431.06	Completed			2021-11-24	2022-01-19	2021-11-29	2022-01-19		2022-01-10	2022-02-18	2022-02-09	2022-03-18	2022-03-16	2022-05-08	2022-05-15	2022-06-17
NP-MOLD-252655-GO-RFQ / Procurement of Tractor for Pasture Farm, Janakpur	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Cancelled					2022-01-02	2022-05-06						2022-02-27		2022-03-29	
NP-MOLD-252658-GO-RFQ / Procurement of Medicine for Parasite Control in Chyangra and Goat, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Implementation					2021-12-29	2023-03-15						2022-02-23		2022-03-25	
NP-MOLD-253149-GO-DIR / Procurement of Murrah Buffalo Bull-10 for NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct	Single Stage - One Envelope		40,000.00	0.00	Cancelled			2021-11-17		2021-11-22							2021-12-29		2022-02-12	
NP-MOLD-215711-GO-RFB / Procurement of Murrah Buffalo Bull-10 for NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Cancelled			2021-09-15		2021-09-20			2021-10-20		2021-11-04		2021-12-03		2022-02-01	



NP-MOLD-205262-NC-RFQ / Dairy Product Diversification Training-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	13,995.90	Signed											2021-02-15	2021-01-13										2021-04-12	2021-03-05	2021-07-11		
NP-MOLD-205264-NC-RFQ / Dairy Product Diversification Training-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	13,728.81	Signed												2021-02-23	2021-01-26										2021-04-14	2021-03-30	2021-07-13	
NP-MOLD-205268-NC-RFQ / Dairy Product Diversification Training-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	16,575.55	Signed												2021-02-07	2021-01-31										2021-04-04	2021-03-30	2021-07-03	
NP-MOLD-205267-NC-RFQ / Dairy Product Diversification Training-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	16,165.29	Completed												2021-03-01	2021-01-22										2021-04-16	2021-03-12	2021-07-15	2021-07-05
NP-MOLD-238445-NC-RFQ / Preparation of Video Documentary on NLSIP implementation status and achievement Slice 2 - Livestock Markets in	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,650.00	3,145.58	Completed												2021-06-21	2021-06-21										2021-07-02	2021-06-28	2021-07-14	2021-07-08

<b>CONSULTING FIRMS</b>																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NP-MOLD-45235-CS-CQS / Hiring of national consulting firm for goat semen production advisory and training	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		18,000.00	0.00	Canceled	2018-08-15	2018-09-05	2018-10-19												2018-11-18	2018-12-23	2019-06-21						
NP-MOLD-45237-CS-QCBS / Hiring of consulting agency to undertake livestock food quality awareness program development and campaign	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Quality And Cost-Based Selection	Open - National		205,000.00	0.00	Canceled	2018-09-10	2018-10-01	2018-11-14								2018-12-12	2019-01-11	2019-02-15	2019-03-22	2020-03-21								
NP-MOLD-72776-CS-CQS / Preparation of i) Livestock Business Promotion Policy (State level) ii) Animal Health Policy (State level) iii) Livestock Service Policy (State level) iv) Veterinary Drug Act v) Infectious Disease Control Act vi) Livestock Breeding Policy	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		60,600.00	0.00	Canceled	2018-11-18	2018-12-09	2019-01-22											2019-02-21	2019-03-28	2020-03-27							
NP-MOLD-72652-CS-CQS / Procurement of engineering consultant firm for design, estimate and supervision of construction of laboratory, office building, quarters, farm shed etc.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		300,000.00	319,366.14	Signed	2018-12-16	2018-11-29	2019-01-06	2018-12-26	2019-02-19	2019-01-22								2019-03-21	2019-02-27	2019-04-25	2019-03-07	2023-04-24					
NP-MOLD-45234-CS-CQS / Procurement of consultant service for Capacity Needs Assessment (CNA)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		72,800.00	67,908.43	Completed	2019-03-03	2019-04-23	2019-03-24	2019-04-24	2019-05-07	2019-10-16								2019-06-06	2019-11-29	2019-07-11	2019-12-02	2020-01-07	2020-07-13				
NP-MOLD-45232-CS-QCBS / Hiring of international consulting firm for setting of genetic evaluation system for cattle, buffaloes and goats, training national experts and providing advisory	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International		641,400.00	0.00	Canceled	2019-10-10	2019-10-31	2019-12-14								2020-01-11	2020-02-10	2020-03-16	2020-04-20	2021-04-20								
NP-MOLD-96310-CS-CQS / Hiring of consulting firm for: i) Mapping & assessment of producer organizations ii) Matching Grant & FFS Guidelines iii) Feasibility study of livestock market iv) Animal Identification Strategy & Implementation Road Map v) Losses due to FMD & PPR I	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		155,000.00	147,848.20	Completed	2019-03-24	2019-03-07	2019-04-14	2019-05-28	2019-04-09									2019-06-27	2019-04-28	2019-08-01	2019-04-28	2019-11-29	2019-07-09				
NP-MOLD-73550-CS-CQS / Procurement of consultant service for study of losses due to FMD and PPR in Nepal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		36,360.00	0.00	Canceled	2018-10-07	2018-10-28	2018-12-11											2019-01-10	2019-02-14	2019-07-14							
NP-MOLD-72191-CS-CQS / Procurement of consultant service for preparation of Laboratory Quality Control Manual, Laboratory SOP, Laboratory Protocols and Laboratory Formats.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		22,800.00	0.00	Canceled	2019-01-27	2019-02-17	2019-04-02											2019-05-02	2019-06-06	2019-09-04							
NP-MOLD-73374-CS-CQS / Procurement of consultant for Feasibility study and Engineering estimate of Central Livestock market in Khairani, Chitwan.	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Consultant Qualification Selection	Open - National		22,720.00	0.00	Canceled	2018-10-07	2018-10-28	2018-12-11											2019-01-10	2019-02-14	2019-08-13							
NP-MOLD-45227-CS-QCBS / Procurement of consulting firm to provide technical consultants (Veterinary/Livestock expert, ICT expert, IEC expert, MS & S expert, Co-operative expert, Agribusiness expert, Value Chain expert, Environmental & social safeguard specialist, and among others)	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	1,364,132.73	Signed	2019-02-28	2019-03-19	2019-03-21	2019-03-21	2019-05-04	2019-07-18					2019-06-15	2019-09-08	2019-07-15	2019-12-06	2019-08-19	2019-12-27	2019-09-23	2020-01-02	2023-06-30				
NP-MOLD-96593-CS-CQS / Livestock Sector Baseline Study	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		80,000.00	28,814.79	Completed	2019-04-28	2019-04-15	2019-05-19	2019-08-25	2019-07-02	2019-11-26								2019-08-01	2020-01-26	2019-09-05	2020-01-28	2020-02-02	2021-11-21				

NP-MOLD-7365-CS-CQS / Procurement of consultant service for: i) Livestock Market Information System Software ii) Livestock Management Information Software iii) Livestock Extension Model App iv) Veterinary Surveillance and	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		276,000.00	0.00	Canceled	2019-10-20	2019-11-10	2019-12-24							2020-01-23	2020-02-27	2021-02-26
NP-MOLD-129078-CS-CQS / Hiring of consultancy for Performance Pedigree Recording System and Data Management and Operation.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2019-11-07	2019-11-22	2020-01-05							2020-02-04	2020-03-10	2023-06-23
NP-MOLD-196777-CS-CQS / Procurement of Consulting Services for Feasibility Study of Milk Production and Milk Processing in Sudur Paschim Province	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Consultant Qualification Selection	Open - National		18,200.00	0.00	Canceled	2021-02-10	2021-03-03	2021-03-27							2021-04-26	2021-05-16	2021-07-15

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-50334-CS-INDV / Procurement of Procurement Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Individual Consultant Selection	Open		106,000.00	87,540.31	Signed	2018-08-26	2018-08-16	2018-10-14	2018-11-06	2018-11-04	2018-11-22	2018-12-09	2018-11-22	2022-12-08	
NP-MOLD-71231-CS-INDV / Procurement of Financial Management Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		99,000.00	39,076.77	Signed	2018-08-26	2018-08-29	2018-10-14	2018-10-29	2018-11-04	2018-11-06	2018-12-09	2018-11-18	2022-12-08	
NP-MOLD-44701-CS-QCBS / Procurement of Project Technical Expert (Lead)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		160,000.00	132,706.10	Signed	2018-08-29	2018-08-30	2018-10-17	2018-11-06	2018-11-07	2018-11-14	2018-12-12	2018-11-18	2022-12-11	
NP-MOLD-45239-CS-INDV / Recruitment of central level ICT officer- 1 person	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2018-07-30		2018-09-17		2018-10-08		2018-11-12		2023-06-11	
NP-MOLD-72024-CS-INDV / Procurement of consultant(s) for PM Update	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		27,270.00	25,276.80	Completed	2018-10-31	2018-11-05	2018-11-07	2018-11-14	2018-11-14	2018-11-15	2018-12-01	2018-11-21	2019-01-25	2019-05-19
NP-MOLD-76664-CS-CDS / Preparation of i) Veterinary Drug Act ii) Infectious Disease Control Act iii) Livestock Breeding Policy through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		41,500.00	29,925.07	Completed	2018-11-25	2018-11-25	2018-12-05	2018-11-30			2019-02-08	2018-12-19	2019-08-07	2019-07-07
NP-MOLD-96297-CS-INDV / Hiring of consultants for assessment of seed, feed and fodder resources.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		55,000.00	44,865.33	Completed	2019-03-24	2019-03-05	2019-03-31	2019-04-10	2019-04-07	2019-04-11	2019-04-24	2019-04-23	2019-08-22	2019-07-10
NP-MOLD-96299-CS-INDV / Hiring of consultants for detail assessment of breed and breeding policy.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		55,000.00	46,868.89	Completed	2019-03-24	2019-03-05	2019-03-31	2019-04-11	2019-04-07	2019-04-15	2019-04-24	2019-04-15	2019-08-22	2019-10-02
NP-MOLD-96300-CS-INDV / Hiring of consultants for preparation of ICT Strategy.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		36,360.00	27,857.39	Completed	2019-03-24	2019-03-11	2019-03-31	2019-04-11	2019-04-07	2019-04-17	2019-04-24	2019-04-30	2019-08-22	2019-07-05
NP-MOLD-76669-CS-CDS / Preparation of Animal Health Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-76666-CS-CDS / Preparation of Livestock Business Promotion Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-76670-CS-CDS / Preparation of Livestock Service Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09	
NP-MOLD-71963-CS-INDV / Procurement of International consultant for Thermostable PR vaccine production service	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		90,900.00	0.00	Canceled	2018-10-28		2018-11-02		2018-11-23		2018-12-28		2019-06-26	
NP-MOLD-101200-CS-INDV / Procurement of a consultant preparation of Laboratory Quality Control Manual.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		13,600.00	10,624.02	Completed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	2019-07-15
NP-MOLD-101953-CS-INDV / Procurement of a consultant for preparation of Laboratory SOP, Protocols and Formats.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		9,090.00	8,326.20	Completed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	2019-07-15
NP-MOLD-101970-CS-CDS / Consulting service for preparation of Livestock Master Plan	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct		800,000.00	0.00	Canceled	2019-06-30	2019-12-18	2019-08-04				2019-10-08		2021-04-05	
NP-MOLD-125499-CS-INDV / Hiring of Gender Specialist	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		25,000.00	23,019.80	Signed	2019-09-06	2019-08-23	2019-09-11	2019-10-20	2019-10-02	2019-10-22	2019-11-06	2019-10-24	2023-06-30	
NP-MOLD-125721-CS-INDV / Hiring of Consultant for Performance Pedigree Recording System and Data Management and System Operation	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		130,000.00	0.00	Canceled	2019-09-10		2019-10-14		2019-10-24		2019-11-10		2023-06-30	



NP-MOLD-125725-CS-INDV / Hiring of Bio-medical Engineer-1 No.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		27,000.00	10,263.44	Signed	2019-11-22	2019-08-25	2019-11-27	2020-03-04	2019-12-04	2020-07-06	2019-12-25	2020-03-06	2022-03-14	
NP-MOLD-129861-CS-CDS / Hiring of Consultancy (Neel Agribusiness Innovation Centre) for support to Farmers in Proposal Writing	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		272,730.00	245,531.75	Signed	2019-11-14	2019-12-18	2019-11-24	2020-08-10			2020-01-28	2020-08-19	2023-02-01	
NP-MOLD-147386-CS-INDV / Updating of project website and portal distribution to DLS US	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,500.00	2,023.24	Completed	2020-01-16	2020-02-24	2020-01-21	2020-03-13	2020-02-11	2020-03-15	2020-03-17	2020-03-18	2020-06-15	2020-04-10
NP-MOLD-147389-CS-INDV / Hiring of consultant for performance pedigree recording system and data management and operation	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		115,000.00	102,891.61	Completed	2020-01-15	2020-01-28	2020-01-20	2020-06-15	2020-02-10	2020-06-17	2020-03-16	2020-06-21	2023-03-01	2022-02-12
NP-MOLD-153340-CS-INDV / Hiring of consultant for preparation of AMS software	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		5,000.00	3,740.34	Completed	2020-01-20	2020-02-21	2020-01-25	2020-02-23	2020-02-01	2020-03-13	2020-02-15	2020-03-19	2020-03-16	2020-05-08
NP-MOLD-153855-CS-CDS / Consulting Services for Livestock Master Plan	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct		1,500,000.00	0.00	Canceled	2020-01-21	2020-01-17	2020-01-31				2020-04-05		2021-10-06	
NP-MOLD-159146-CS-INDV / Hiring of IT Assistant for PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,100.00	1,830.35	Completed	2020-03-01	2020-03-02	2020-03-06	2020-03-04	2020-03-09	2020-03-06	2020-03-18	2020-03-06	2020-06-16	2020-06-15
NP-MOLD-180021-CS-INDV / Hiring of consultant for Software Development for PMIS Development	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,500.00	0.00	Canceled	2020-06-21	2020-07-07	2020-06-26		2020-07-03		2020-07-20		2020-09-18	
NP-MOLD-187654-CS-INDV / Hiring of Consultants for developing LMS (i) Android Developer-1 (ii) Senior Web Developer-1 and (iii) Junior Web Developer-1 person for six months	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		23,000.00	12,153.37	Completed	2020-08-14	2020-09-22	2020-08-19	2020-12-23	2020-09-09	2020-12-28	2020-10-14	2020-12-29	2021-04-12	2021-06-20
NP-MOLD-153853-CS-INDV / Hiring of Micro Biologist-1 No	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Canceled	2020-02-20	2020-02-12	2020-02-25		2020-03-17		2020-04-21		2020-07-20	
NP-MOLD-199563-CS-INDV / Procurement of Matching Grant Support Facilitator	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2020-10-23	2020-11-09	2020-10-28		2020-11-18		2020-12-23		2022-12-31	
NP-MOLD-205244-CS-INDV / Procurement of Web Developer for LMS	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2020-11-24	2021-03-10	2020-11-29		2020-12-09		2020-12-23		2021-04-22	
NP-MOLD-300412-CS-INDV / Procurement of consultant for performance pedigree recording system, data management and operation	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Open		37,000.00	0.00	Under Implementation	2022-07-03	2022-06-29	2022-08-06		2022-08-16		2022-09-09		2023-06-30	