

PROCUREMENT PLANS (Textual Part)

Information on the Projects:

Ukraine Emergency COVID-19 Response Vaccination Project, P175895

Additional financing to Ukraine Emergency COVID-19 Response Vaccination Project, P177894

Project Implementation agency: *Ministry of Health of Ukraine*

Date of the Procurement Plans: *September and December 2021*

Period covered by these Procurement Plans: *September 2021 - March 2023*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, dated November 2020 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Projects.

This textual part along with the Procurement Plans tables in STEP constitute the Procurement Plans for the Projects. The following conditions apply to all procurement activities in the Procurement Plans. The other elements of the Procurement Plans as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Law of Ukraine "On Public Procurement" № 922-VIII dated December 25, 2015 and introduced by Law of Ukraine № 114-IX dated September 19, 2019 (with changes), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements (other than national open competitive procurement arrangements) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Procurement for COVID-19 Vaccines and logistic services under Subcomponent 1.1 (COVID-19 Vaccination Support) of the Part 1 of the Projects (Strengthen Public Health System) will be carried out through retroactive financing.

Procurement under Part 2 of the Projects (Support Service Delivery) will be carried out in accordance with the Loan Agreement, the Operations Manual, the Vaccines Delivery and Distribution Manual, the Anti-Corruption Guidelines and the Environmental and Social Commitment Plan.

PROCUREMENT PLAN Ukraine : Ukraine Emergency COVID-19 Response and Vaccination Project

General Information
 Country: Ukraine Bank's Approval Date of the Original Procurement Plan: 2021-09-20
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-26
 Project ID: P175895 GPN Date: 2021-12-16
 Project Name: Ukraine Emergency COVID-19 Response and Vaccination Project
 Loan / Credit No: IBRD / 92500, IBRD / 93150
 Executing Agency(ies) Ministry of Health of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
RF-1.1.1 / COVID-19 vaccines and logistics	IBRD / 92500	Strengthen public health system	Prior	Direct Selection	Direct			30,000,000.00	Under Implementation					2021-09-30	2021-09-21	2021-10-05	2021-09-21									2021-11-09	2022-05-08			
UN-1.2.1 / COVID-19 Antigen-based Rapid Diagnostic Tests	IBRD / 92500	Strengthen public health system	Prior	Direct Selection	Direct			0.00	Under Implementation					2021-10-05		2021-10-15										2021-11-19	2022-11-14			
UN-1.1.2 / Cold chain equipment for COVID-19 vaccine storage	IBRD / 92500	Strengthen public health system	Prior	Direct Selection	Direct			14,723,388.09	Signed					2021-12-13	2021-12-09	2021-12-18	2021-12-13									2022-01-17	2021-12-22	2023-01-12		
AF/RF-1.1.1 / COVID-19 vaccines	IBRD / 93150	Strengthen public health system	Prior	Direct Selection	Direct			105,007,763.00	Signed					2021-12-16	2021-12-16	2021-12-17	2021-12-16									2021-12-20	2021-04-30	2022-03-30		
AF/RF-1.1.2 / COVID-19 vaccines	IBRD / 93150	Strengthen public health system	Prior	Direct Selection	Direct			0.00	Pending Implementation					2022-02-27		2022-02-28										2022-03-03	2022-05-12			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
EQD-1.1.6 / Support to COVID-19 vaccination communication campaign	IBRD / 92500	Strengthen public health system	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-23		2022-02-13		2022-03-13									2022-03-27		2022-04-24		2023-03-20		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual