

PLAN DE PASSATION DE MARCHÉS (Texte)

Information sur le Projet : Côte d'Ivoire - Support to Nutrition Sensitive Agriculture and Capacity Development of Small and Marginal Farmers

Agence d'exécution du Projet : Helen Keller International

Date du plan de passation des marchés : Octobre 2020

Période couverte par ce plan de passation des marchés : 10/01/2020 - 03/01/2022

Niveau de risque évalué : Modéré

Préambule

Conformément au paragraphe 5.9 du "Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (FPI)" (Juillet 2016, révisé en Novembre 2017 et en Août 2018) ("Règlement de Passation des Marchés") le Système électronique de la Banque de suivi systématique des transactions de marchés publics (STEP) sera utilisé pour préparer, valider et actualiser les plans de passation des marchés et effectuer toutes les transactions liées à la passation des marchés du projet.

Ce texte ainsi que les tableaux du plan de passation des marchés présents dans STEP constituent le plan de passation des marchés du projet. Les conditions suivantes s'appliquent à toutes les activités de passation de marchés du plan de passation de marchés. Les autres éléments du plan de passation des marchés tels que requis au paragraphe 4.4 du Règlement de passation des marchés sont énoncés dans STEP.

Les Dossiers types de passation des marchés publics de la Banque devront être utilisés pour tous les contrats soumis à la concurrence internationale, ainsi que pour tous les autres contrats soumis à cette obligation telle que spécifiée dans les tableaux du plan de passation des marchés de STEP.

Procédures nationales de passation des marchés : En accord avec le paragraphe 5.3 du Règlement de passation des marchés, dans le cas où la procédure de passation des marchés se fera au niveau national (telle que spécifiée dans les tableaux du plan de passation des marchés inclus de STEP), les procédures nationales de passation des marchés du pays considéré pourront être utilisées.

Crédit-bail tel que spécifié au paragraphe 5.10 du Règlement de Passation des marchés : Le crédit-bail peut être utilisé pour les contrats indiqués comme tel dans le Plan de passation des marchés. « Sans objet »

Achat de biens d'occasion tel que spécifié au paragraphe 5.11 du Règlement de Passation des Marchés est autorisé pour les contrats indiqués comme tel dans le Plan de passation des marchés. « Sans objet »

Préférence nationale telle que spécifiée au paragraphe 5.51 du Règlement de Passation des Marchés (**Fournitures et Travaux**).

Fournitures : **ne s'applique pas**

Travaux **ne s'applique pas**

PROCUREMENT PLAN Cote d'Ivoire : Support to Nutrition Sensitive Agriculture and Capacity Development of Small and Marginal Farmers

General Information

Country: Cote d'Ivoire Bank's Approval Date of the Original Procurement Plan: 2020-10-23
 Project ID: P155081 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-22
 Project Name: Support to Nutrition Sensitive Agriculture and Capacity Development of Small and Marginal Farmers GPN Date:
 Loan / Credit No: TF / A8132
 Executing Agency(ies) HELEN KELLER INTERNATIONAL

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|--------------|-----------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| CI-HKI-183980-GO-RFQ / REALISER LES CLOTURES VMF POUR 52 GROUPEMENTS DE FEMMES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | | | 195,801.00 | 74,678.78 | Achévé | | | | | | | | 2020-12-15 | | | | | | | | | | 2021-08-08 |
| CI-HKI-184038-GO-RFB / FORAGE DE PUIITS | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | | | 258,200.00 | 167,339.96 | Achévé | | | | | | | | 2021-03-15 | | | | | | | | | | 2021-11-06 |
| CI-HKI-206668-CW-RFQ / Equipement et installation de micro irrigation | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | | | 316,764.00 | 0.00 | Annulé | | | | | | | | 2020-12-12 | | | | | | | | | | 2021-08-05 |
| CI-HKI-279830-CW-RFQ / EQUIPEMENT ET INSTALLATION DE MICRO-IRRIGATION | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 155,559.00 | 0.00 | En attente d'exécution | | | | | | | | 2021-02-25 | | | | | | | | | | 2021-10-19 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|--|-------------------|---|--------------|-----------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|--|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| CI-HKI-183105-GO-RFQ / Acquisition d'engrais | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 71,032.00 | 15,861.69 | Achévé | | | | | | | | | | | | | | | | | | | | | 2020-09-09 |
| CI-HKI-183982-GO-RFB / ACQUISITION DE POULETS ET ALIMENTS DE DEMARRAGE | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods. | A posteriori | Appel d'offres | Open - National | Single Stage - One Envelope | | 45,522.00 | 45,369.72 | Achévé | | | 2020-07-27 | 2020-10-15 | 2020-08-01 | | | | | | | 2020-09-12 | 2020-10-30 | 2020-10-12 | 2020-11-04 | 2020-11-16 | 2020-11-11 | 2021-05-15 | 2020-12-10 | | |
| CI-HKI-184046-GO-RFQ / FOURNITURES DE BUREAU POUR LE SOUS BUREAU KORHOGO | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 16,081.00 | 5,460.13 | Achévé | | | | | | | | | | | | | | | | | | | | | 2020-09-19 |
| CI-HKI-206674-GO-RFQ / Acquisition de 05 motoscyettes et accessoires | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 34,885.00 | 4,896.52 | Achévé | | | | | | | | | | | | | | | | | | | | | 2021-02-06 |
| CI-HKI-184043-GO-RFQ / ACQUISITION EQUIPEMENT (IMPRIMANTES ECT) POUR LA MISE EN PLACE DU SOUS BUREAU KORHOGO | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 4,202.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2020-09-19 |
| CI-HKI-206665-GO-RFQ / Acquisition de registre pour mécanisme de gestion des plaintes | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 342.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2021-01-30 |
| CI-HKI-206744-GO-RFQ / Acquisition d'un appareil photo | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 899.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2021-01-26 |
| CI-HKI-184044-GO-RFQ / ACQUISITION DE MOBILIER POUR MISE EN PLACE SOUS BUREAU KORHOGO | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 4,479.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2020-09-19 |
| CI-HKI-184040-GO-RFQ / ACQUISITION DE 6 ORDINATEURS PORTABLES (3 SUPERVISEURS 1 COORDINATEUR 1 COMPTABLE 1 ASSISTANT M&E) | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 9,756.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2020-08-14 |
| CI-HKI-206735-GO-RFQ / Acquisition de 3 ordinateurs portables complémentaires (3 Superviseurs) | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 4,877.91 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2021-02-01 |
| CI-HKI-183100-GO-RFQ / Acquisition de semences améliorées | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 61,500.00 | 0.00 | Annulé | | | | | | | | | | | | | | | | | | | | | 2020-07-15 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|---|--------------|---------------------|-----------------|-----------------------------|--|-----------|------|------------------------|------------|--|------------|--|--|--|--|--|--|------------|------------|------------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|
| CI-HKI-184036-GO-RFB / EQUIPEMENT ET INSTALLATION DE MICRO IRRIGATION | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Appel d'offres | Open - National | Single Stage - One Envelope | | 52,000.00 | 0.00 | Annulé | | | | | | | | | | 2020-09-01 | 2021-02-12 | 2020-09-06 | | | | | | | 2020-10-18 | | 2020-11-17 | | 2020-12-22 | | 2021-06-20 |
| CI-HKI-183975-GO-RFQ / ACQUISITION DE VACCINS (AVICULES) | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 2,396.00 | 0.00 | Annulé | | | | | | | | | | | | 2020-08-01 | | | | | | | | | 2020-09-26 | | 2021-03-25 | | |
| CI-HKI-184021-GO-CD / KITS DE PEDAGOGIQUES : BOITES A IMAGES AEN | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Dialogue compétitif | Open - National | Multi Stage | | 7,000.00 | 0.00 | Annulé | 2020-07-20 | | 2020-10-05 | | | | | | | | | 2020-10-05 | | | | | | 2020-12-14 | | 2021-03-28 | | 2021-05-02 | | 2022-10-24 | |
| CI-HKI-184031-GO-RFB / ACQUISITION D'OUTILS ET MATERIELS | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Appel d'offres | Open - National | Single Stage - One Envelope | | 55,200.00 | 0.00 | Annulé | | | 2020-08-10 | | | | | | | | | 2020-08-15 | | | | | | 2020-09-26 | | 2020-10-26 | | 2020-11-30 | | 2021-05-29 | |
| CI-HKI-184019-GO-RFQ / MATERIELS DE DEMONSTRATION CULINAIRES | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 24,000.00 | 0.00 | Annulé | | | | | | | | | | | | 2020-07-20 | | | | | | | | 2020-09-14 | | 2021-03-13 | | | |
| CI-HKI-184019-GO-RFQ / ACQUISITION DE 3 MOTOCYCLETES ET ACCESSOIRES | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 8,474.00 | 0.00 | Annulé | | | | | | | | | | | | 2020-07-25 | | | | | | | | 2020-09-19 | | 2021-03-18 | | | |
| CI-HKI-279837-GO-RFQ / ACQUISITION DE 35 TRICYCLES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 77,354.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-09-20 | | | | | | | | 2021-11-15 | | 2022-05-14 | | | |
| CI-HKI-279841-GO-RFQ / ACQUISITION DE 1050 CAGEOTS | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 7,090.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-09-20 | | | | | | | | 2021-11-15 | | 2022-05-14 | | | |
| CI-HKI-279850-GO-RFQ / ACQUISITION DE 35 BALANCES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 2,407.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-09-20 | | | | | | | | 2021-11-15 | | 2022-05-14 | | | |
| CI-HKI-279836-GO-RFQ / ACQUISITION DE 52 PANCIERTES DE VISIBILITES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 10,319.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-08-23 | | | | | | | | 2021-10-18 | | 2022-04-16 | | | |
| CI-HKI-279811-GO-RFQ / ACQUISITION DE TEE SHIRT, POLOS ET GILETS | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 9,546.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-08-23 | | | | | | | | 2021-10-18 | | 2022-04-16 | | | |
| CI-HKI-279856-GO-RFQ / MATERIELS DE DEMONSTRATION CULINAIRES | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 22,476.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-10-20 | | | | | | | | 2020-12-15 | | 2021-06-13 | | | |
| CI-HKI-279858-GO-RFQ / ACQUISITION DE 2 ORDINATEURS PORTABLES | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 3,111.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-05-31 | | | | | | | | 2020-07-26 | | 2021-01-22 | | | |
| CI-HKI-279861-GO-RFQ / ACQUISITION DE SEMENCES AMELORES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 27,158.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-08-04 | | | | | | | | 2020-09-29 | | 2021-03-28 | | | |
| CI-HKI-279815-GO-RFQ / ACQUISITION DE MOBILIER POUR MIK EN PLACE SOUS BUREAU KORHOGO | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 2,782.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-08-04 | | | | | | | | 2020-09-29 | | 2021-03-28 | | | |
| CI-HKI-279839-GO-RFQ / ACQUISITION DE 3 MOTOCYCLETES ET ACCESSOIRES | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 9,589.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2021-02-03 | | | | | | | | 2021-03-31 | | 2021-09-27 | | | |
| CI-HKI-279855-GO-RFQ / ACQUISITION D'OUTILS ET MATERIELS | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 69,594.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-10-20 | | | | | | | | 2020-12-15 | | 2021-06-13 | | | |
| CI-HKI-279833-GO-RFQ / ACQUISITION DE VOLAILLES | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | 43,428.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | 2020-10-20 | | | | | | | | 2020-12-15 | | 2021-06-13 | | | |

| | | | | | | | | | | | | | | | | | | | | |
|---|------------|---|--------------|---|-----------------|--|-----------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| CI-HKI-184486-CS-QBS / DIRECTEUR PAYS / PROJET | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité | Open - National | | 75,009.00 | 0.00 | Annulé | 2020-08-16 | 2020-09-06 | 2020-10-20 | | 2020-11-17 | 2020-12-17 | 2021-01-16 | 2021-02-20 | 2022-02-20 | | |
| CI-HKI-184508-CS-QBS / PROJET COORDONATEUR | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité | Open - National | | 59,689.00 | 0.00 | Annulé | 2020-08-16 | 2020-09-06 | 2020-10-20 | | 2020-11-17 | 2020-12-17 | 2021-01-16 | 2021-02-20 | 2022-02-20 | | |
| CI-HKI-184510-CS-QBS / PROJET COMPTABLE | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité | Open - National | | 53,760.00 | 0.00 | Annulé | 2020-08-03 | 2020-08-24 | 2020-10-07 | | 2020-11-04 | 2020-12-04 | 2021-01-03 | 2021-02-07 | 2022-02-07 | | |
| CI-HKI-184212-CS-CQS / RECRUTEMENT D'UNE FERME DE VULGARISATION (HORTICULTURE/ELEVAGE) | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Sélection fondée sur les qualifications des consultants | Open - National | | 30,938.00 | 0.00 | Annulé | 2020-07-20 | | 2020-08-10 | 2020-09-23 | | | 2020-10-23 | 2020-11-27 | 2021-05-26 | | |
| CI-HKI-184514-CS-LCS / RECRUTEMENT D'UN CABINET D'AUDIT EXTERNE COMPTABLE ET FINANCIER DU PROJET SUR LA DUREE DU PROJET (3 ANS) | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection au moindre coût | Open - National | | 18,000.00 | 0.00 | Annulé | 2021-03-10 | 2020-12-15 | 2021-10-02 | | 2021-11-15 | | 2021-12-13 | 2022-01-12 | 2022-02-16 | 2022-03-23 | 2022-09-19 |
| CI-HKI-184509-CS-QBS / PROJET SPECIALISTE EXTERNE EN PASSATION DE MARCHÉ | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité | Open - National | | 6,250.00 | 0.00 | Annulé | 2020-08-10 | 2021-09-29 | 2020-08-31 | | 2020-10-14 | | 2020-11-11 | 2020-12-11 | 2021-01-10 | 2021-02-14 | 2022-02-14 |
| CI-HKI-184246-CS-QCBS / RECRUTEMENT 2 FIRMES DE COMMUNICATION POUR CHANGEMENT DE COMPORTEMENT ET FORMATION DES AGENTS DE SANTE COMMUNAUTAIRE ET AGENTS DE VULGARISATION SUR UNE SERIE DE SUJET LIE A LA NUTRITION . | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Sélection fondée sur la qualité et le coût | Open - National | | 93,450.00 | 0.00 | Annulé | 2020-07-20 | | 2020-08-10 | 2020-09-23 | | 2020-10-21 | 2020-11-20 | 2020-12-25 | 2021-01-29 | 2022-01-29 | |
| CI-HKI-184516-CS-CQS / RECRUTEMENT FERME POUR ETUDE DE LA SITUATION DE REFERENCE DU PROJET AS NAP ZONES PORO ET BAGUE | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur les qualifications des consultants | Open - National | | 28,246.00 | 0.00 | Annulé | 2020-07-23 | | 2020-08-13 | 2020-09-26 | | | 2020-10-26 | | 2020-11-30 | 2021-05-29 | |
| CI-HKI-279844-CS-QCBS / RECRUTEMENT D'UN CABINET D'AUDIT EXTERNE COMPTABLE ET FINANCIER DU PROJET SUR LA DUREE DU PROJET | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité et le coût | Open - National | | 13,827.00 | 0.00 | En attente d'exécution | 2021-03-25 | | 2021-04-15 | 2021-05-29 | | 2021-06-26 | 2021-07-26 | 2021-08-30 | 2021-10-04 | 2022-10-04 | |
| CI-HKI-279853-CS-QCBS / CONSULTANT TECHNIQUE D'ECONOMIE D'EAU COMPOSTAGE ET WASH | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Sélection fondée sur la qualité et le coût | Open - National | | 8,555.00 | 0.00 | En attente d'exécution | 2021-02-24 | | 2021-03-17 | 2021-04-30 | | 2021-05-28 | 2021-06-27 | 2021-08-01 | 2021-09-05 | 2022-09-05 | |
| CI-HKI-279832-CS-QCBS / RECRUTEMENT FERME POUR ETUDE DE LA SITUATION DE REFERENCE DU PROJET AS NAP ZONES PORO ET BAGUE | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Sélection fondée sur la qualité et le coût | Open - National | | 25,627.00 | 0.00 | En attente d'exécution | 2020-03-20 | | 2020-04-10 | 2020-05-24 | | 2020-06-21 | 2020-07-21 | 2020-08-25 | 2020-09-29 | 2021-09-29 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|--------------|--|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|------------|---------------------------|--------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CI-HKI-224048-CS-CDS / Recrutement de consultant - Mission d'implémentation de sites | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Sélection de consultants par entente directe | Direct | | 8,472.00 | 0.00 | Annulé | 2021-03-10 | | 2021-03-20 | | | | | 2021-05-24 | | 2021-11-20 |
| CI-HKI-184249-CS-QBS / RECRUTEMENT DE CONSULTANT -FACILITER LA CREATION DE LIENS DE COMMERCIALISATION | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Individuel | Open | | 15,750.00 | 0.00 | Annulé | 2020-11-27 | | 2021-01-15 | 2021-02-05 | | | | 2021-03-12 | | 2021-09-08 |
| CI-HKI-184214-CS-CDS / CONVENTION AVEC AGRICULTEURS POUR LA MULTIPLICATION LA DISTRIBUTION DES TRELLES ET LA FORMATION (ACTIVITE PDCO) | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Sélection de consultants par entente directe | Direct | | 63,539.00 | 0.00 | Annulé | 2020-08-23 | | 2020-09-02 | | | | | 2020-11-06 | | 2021-05-05 |
| CI-HKI-206753-CS-INDV / Recrutement de Consultant - Faciliter la création de liens de commercialisation (à l'échelle nationale) | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Individuel | Open | | 45,798.00 | 0.00 | Annulé | 2020-12-14 | | 2021-02-01 | 2021-02-22 | | | | 2021-03-29 | | 2021-09-25 |
| CI-HKI-206759-CS-INDV / recrutement d'un consultant pour la conduite des études géo physique, géo chimique des sols et des eaux (analyse des sols et eau) | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Open | | 13,692.00 | 0.00 | Annulé | 2020-12-22 | | 2021-02-09 | 2021-03-02 | | | | 2021-04-06 | | 2021-10-03 |

| | | | | | | | | | | | | | | | | | | |
|--|------------|---|--------------|--|---------|--|-----------|------|------------------------|------------|------------|------------|------------|------------|--|------------|--|------------|
| CI-HKI-206746-CS-INDV / Recrutement d'un consultant (horticulture/élevage, pratique) Elaborer des manuels | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Individuel | Open | | 30,938.00 | 0.00 | Annulé | 2020-12-10 | | 2021-01-28 | | 2021-02-18 | | 2021-03-25 | | 2021-09-21 |
| CI-HKI-184512-CS-QBS / RECRUTEMENT D'UN ASSISTANT EN SUIVI EVALUATION ASNAP | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Open | | 18,607.00 | 0.00 | Annulé | 2020-11-26 | | 2021-01-14 | | 2021-02-04 | | 2021-03-11 | | 2021-09-07 |
| CI-HKI-184511-CS-QBS / RECRUTEMENT DE 3 SUPERVISEURSASNAP | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Open | | 100.00 | 0.00 | Annulé | 2020-11-26 | | 2021-01-14 | | 2021-02-04 | | 2021-03-11 | | 2021-09-07 |
| CI-HKI-184224-CS-LCS / CONSULTANT GENRE ENVIRONNEMENT ET INCLUSION SOCIALE | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Individuel | Open | | 5,250.00 | 0.00 | Annulé | 2020-11-27 | | 2021-01-15 | | 2021-02-05 | | 2021-03-12 | | 2021-09-08 |
| CI-HKI-184237-CS-QBS / CONSULTANT TECHNIQUE D'ECONOMIE D'EAU ,COMPOSTAGE ET WASH | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Individuel | Open | | 10,531.00 | 0.00 | Annulé | 2020-12-10 | 2021-02-24 | 2021-01-28 | | 2021-02-18 | | 2021-03-25 | | 2021-09-21 |
| CI-HKI-206757-CS-INDV / Recrutement de 3 consultants hydrauliciens, environnementaliste et sociologue chargé de la Surveillance externe (mission des 3) y compris préparation de l'instrument spécifique | TF / A8132 | Component 3. Improving access to infrastructure, and | A posteriori | Individuel | Open | | 14,539.00 | 0.00 | Annulé | 2020-12-18 | 2021-06-29 | 2021-02-05 | 2021-06-11 | 2021-02-26 | | 2021-04-02 | | 2021-09-29 |
| CI-HKI-278845-CS-INDV / CONSULTANT POUR L'EVALUATION A MI-PARCOURS DU PROJET | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 14,113.00 | 0.00 | En attente d'exécution | 2021-04-01 | | 2021-04-06 | | 2021-04-27 | | 2021-06-01 | | 2021-11-28 |
| CI-HKI-278852-CS-CDS / CONVENTION AVEC WOPRLE PARTENAIRE DE MISE EN OEUVRE | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Sélection de consultants par entente directe | Direct | | 81,691.00 | 0.00 | En attente d'exécution | 2020-08-05 | | 2020-08-15 | | | | 2020-10-19 | | 2021-04-17 |
| CI-HKI-278831-CS-INDV / Recrutement de consultant - Mission d'implémentation de sites | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 8,555.00 | 0.00 | En attente d'exécution | 2021-02-23 | | 2021-02-28 | | 2021-03-21 | | 2021-04-25 | | 2021-10-22 |
| CI-HKI-278840-CS-INDV / Recrutement de Consultant - Faciliter la création de liens de commercialisation à l'échelle nationale | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 14,260.00 | 0.00 | En attente d'exécution | 2020-10-23 | | 2020-10-28 | | 2020-11-18 | | 2020-12-23 | | 2021-06-21 |
| CI-HKI-278846-CS-INDV / CONSULTANT EN AIDIT ENVIRONNEMENTAL | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 25,840.00 | 0.00 | En attente d'exécution | 2021-08-12 | | 2021-08-17 | | 2021-09-07 | | 2021-10-12 | | 2022-04-10 |
| CI-HKI-278843-CS-INDV / CONSULTANT GENRE ENVIRONNEMENT ET INCLUSION SOCIALE | TF / A8132 | Component 2. Capacity improvement and nutrition education; | A posteriori | Individuel | Limited | | 5,271.00 | 0.00 | En attente d'exécution | 2019-08-08 | | 2019-08-13 | | 2019-09-03 | | 2019-10-08 | | 2020-04-05 |
| CI-HKI-278864-CS-INDV / RECRUTEMENT D'UN CONSULTANT POUR L'ELABORATION DES MANUELS | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Individuel | Limited | | 31,112.00 | 0.00 | En attente d'exécution | 2020-10-22 | | 2020-10-27 | | 2020-11-17 | | 2020-12-22 | | 2021-06-20 |
| CI-HKI-278863-CS-INDV / CONSULTANT SPECIALISTE EXTERNE EN PASSATION DE MARCHÉ | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 2,919.00 | 0.00 | En attente d'exécution | 2019-08-06 | | 2019-08-11 | | 2019-09-01 | | 2019-10-06 | | 2020-04-03 |
| CI-HKI-278860-CS-CDS / CONVENTION AVEC AGRICULTEUR POUR LA MULTIPLICATION LA DISTRIBUTION DES TREILLIS ET LA FORMATION | TF / A8132 | Component 1. Support to village model farms (VMFs) and homestead gardens for the production of nutrient-rich, high-value crops and animal-source foods; | A posteriori | Sélection de consultants par entente directe | Direct | | 64,086.00 | 0.00 | En attente d'exécution | 2019-08-01 | | 2019-08-11 | | | | 2019-10-15 | | 2020-04-12 |
| CI-HKI-278829-CS-INDV / CONSULTANT POUR L'EVALUATION FINALE DU PROJET | TF / A8132 | Component 3. Project management and administration, monitoring and evaluation, and knowledge dissemination. | A posteriori | Individuel | Limited | | 27,236.00 | 0.00 | En attente d'exécution | 2022-02-01 | | 2022-02-03 | | 2022-02-08 | | 2022-02-16 | | 2022-02-22 |