

PLAN DE PASSATION DES MARCHES JANVIER 2017 PFS

I - Généralités

1.1. Information générale sur le projet

Pays: **République du Sénégal**
Emprunteur : **République du Sénégal**
Nom du Projet : **Projet Filets sociaux (PFS)**
Numéros du Don / Crédit : 5433-SN
Montant du Don / crédit : 51,55 millions de dollars
Unité de Gestion du Projet : **DGPSN**

1.2 Date d'approbation du plan de passation de marchés

Plan original : **06 Février 2017**
Révision 1 : **09 Mai 2017**
Révision 2 : **Novembre 2017**

1.3 Date de publication de l'avis général de passation de marchés :

1.4 Période couverte par le Plan de passation des marchés : novembre 2017 - décembre 2017

1.5 Niveau de risque : Elevé

II- passation de marché des biens et services courants

a- Tableau des seuils de passation et de contrôle des marchés

Nature des dépenses	Méthode de passation de marchés	Valeur seuil du marché \$EU	Contrats soumis à examen préalable de l'IDA
1. Travaux	AOI	≥ 10.000.000	Tous
	AON	< 10.000.000	Tous les contrats de plus \$5,000,000 USD
	Demande de cotation - au moins 3 offres	< 200.000	aucun
	Entente Directe	Pas de seuil	Tous les contrats de \$100, 000 USD et plus
2. Fournitures et services assimilés	AOI	≥ 1 000.000	Tous les contrats de \$1,500,000 et plus
	AON	< 1000.000	Aucun
	Consultation de Fournisseurs locaux au moins 3 offres	< 100.000	Aucun
	Consultation de Fournisseurs locaux (véhicules et carburant)	< 500.000	aucun
	Entente directe	Pas de seuil	Tous les contrats de \$100, 000 USD et plus

b- FOURNITURES & SERVICES COURANTS

N°	Description du Marché	Montant estimatif (\$US)	Méthode de passation du marché	Pré ou post qualification	Examen préalable ou à posteriori	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution (au plus tard)	Commentaires
16	Acquisition de deux ordinateurs portables pour les Experts en charge de la coordination de la réponse aux chocs et de la composante productive du Projet de Protection Sociale Adaptative et de deux imprimantes matricielles.	4 000	Shopping	Non	A post	20/07/2017	05/08/2017	
17	Acquisition d'un (01) ordinateur portable pour le Spécialiste en Suivi-Evaluation du PAFS	1 000	Shopping	Non	A post	20/11/2017	10/12/2017	
18	Acquisition de 140 enceintes bluetooth pour les sensibilisations du projet Yook Koom Koom	45 000	Shopping	Non	A post	02/11/2017	20/11/2017	

III. Passation de marché des services de prestations intellectuelles

a- Tableau des seuils de passation et de contrôle des marchés

Nature de dépenses	Méthode de passation de marchés	Valeur seuil du contrat \$EU	Contrats soumis à examen préalable
Consultants Firmes	SBQC1; SBQ2; SCM3; SBF4		Tous contrats de \$500,000 EU ou plus
	SQC5	< 200 000	Aucun
	Entente directe	Pas de seuil	Tous contrats de 100.000 \$ EU ou plus
Consultants Individuels	Consultant individuel (CI) ⁶ (AMI) ⁷	≥ 100.000	Tous contrats de 200.000 \$ EU ou plus
	Consultant individuel (CI) (3CV)	< 100.000	
	Entente directe	Pas de seuil	Tous contrats de 100.000 \$ EU ou plus

-
- 1 Sélection Basée sur la Qualité et le Coût
 - 2 Sélection Basée sur la qualité du Consultant
 - 3 Sélection au coût minimum
 - 4 Sélection à Budget fixe
 - 5 Sélection basée sur les qualifications des consultants
 - 6 Consultant Individuel
 - 7 Avis à Manifestation d'Intérêt

Tous les TDRs, quel que soit la valeur du contrat, sont soumis à examen préalable.

Liste restreinte de consultants pour prestations de services, d'un coût estimatif inférieur à **200 000\$ US** ou équivalent par contrat, peut être entièrement composée de Consultants nationaux conformément aux dispositions du paragraphe 2.7 des Directives de Sélection et Emploi de Consultants

b- PLAN DE PASSATION DE MARCHE DES SERVICES DE PRESTATIONS INTELLECTUELLES

N°	Description	Méthode de sélection	Montant estimatif (\$.US)	Examen Préalable ou revue à posteriori par la Banque	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution	Commentaires
41	Recrutement d'un consultant (firme) pour les services d'évaluation du projet pilote de filets sociaux réactifs aux chocs en réponse à l'insécurité alimentaire.	CQS	100 000	A post	05/08/2017	20/08/2017	
42	Recrutement d'un consultant individuel pour la formation des membres du Comité Technique en Suivi-Evaluation	IC	3500	A post	14/08/2017	20/08/2017	
43	Recrutement d'un consultant individuel pour la session de formation sur « Espace fiscal, évaluation des coûts et de la	IC	4000	A post	05/11/2017	22/11/2017	

N°	Description	Méthode de sélection	Montant estimatif (\$US)	Examen Préliminaire ou revue à posteriori par la Banque	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution	Commentaires
	soutenabilité budgétaire des stratégies d'extension de la protection sociale »						
44	Recrutement du cabinet CRDES pour l'identification des bénéficiaires du Projet Yook Koom Koom	SSS	90 000	A post	01/12/2017	21/12/2017	Les enquêtes complémentaires pour l'identification des bénéficiaires seront confiées au cabinet CRDES qui a été recruté de manière concurrentielle pour les enquêtes de base du projet Yok Kom Kom. Cette enquête est une continuation de l'enquête précédente et aide à

N°	Description	Méthode de sélection	Montant estimatif (\$US)	Examen Préliminaire ou revue à posteriori par la Banque	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution	Commentaires
							déterminer pour les mêmes ménages les personnes désignées pour la gestion des activités.

PROCUREMENT PLAN Senegal : Senegal Safety Net Project

General Information
 Country: Senegal Bank's Approval Date of the Original Procurement Plan: 2018-01-17
 Revised Plan Date(s) (comma delimited, leave blank if not): 2021-11-25
 Project ID: P133597
 Project Name: Senegal Safety Net Project
 Loan / Credit No: TF / A2849, IDA / 54330, IDA / 63640, IDA / 69200
 Executing Agency: DELEGATION OF SOCIAL PROTECTION AND NATIONAL SOLIDARITY
 CPN Date:

Reference No.	Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	SIP2 Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Evaluation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Reference No.	Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	SIP2 Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Evaluation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	0.00	0.00	Pending implementation																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	76,000.00	8,484.12	Completed																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	16,000.00	17,700.00	Completed																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	44,000.00	0.00	Pending implementation																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Direct Selection	Direct	Single Stage - One Change	6,000.00	0.00	Pending implementation																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	120,000.00	130,437.47	Completed																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	30,000.00	18,404.24	Completed																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	26,000.00	0.00	Cancelled																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	IDA / 54330	Post	Request for Bid	Open - National	Single Stage - One Change	800,000.00	668,413.13	Completed																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Bid	Open - National	Single Stage - One Change	112,000.00	0.00	Pending implementation																							
IN-DCPFin-4443-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	30,000.00	0.00	Estimated																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	45,000.00	75,300.10	Under implementation																							
IN-DCPFin-4443-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	30,000.00	48,262.15	Completed																							
IN-DCPFin-2434-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	1,000.00	0.00	Cancelled																							
IN-DCPFin-2434-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Bid	Open - National	Single Stage - One Change	100,000.00	0.00	Cancelled																							
IN-DCPFin-2434-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	5,000.00	9,213.74	Completed																							
IN-DCPFin-2434-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Bid	Open - National	Single Stage - One Change	800.00	0.00	Pending implementation																							
IN-DCPFin-2213-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Bid	Open - National	Single Stage - One Change	283,000.00	291,283.13	Completed																							
IN-DCPFin-2434-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	30,000.00	17,310.61	Completed																							
IN-DCPFin-2434-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	10,000.00	0.00	Cancelled																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	500.00	300.77	Completed																							
IN-DCPFin-2107-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	500.00	0.00	Pending implementation																							
IN-DCPFin-2107-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	44,000.00	104,480.61	Terminated																							
IN-DCPFin-2107-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Request for Quotation	Limited	Single Stage - One Change	800.00	752.64	Completed																							
IN-DCPFin-2107-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	832,810.00	0.00	Pending implementation																							
IN-DCPFin-2107-02-893	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	TF / A2849	Post	Direct selection	Direct	Single Stage - One Change	11,700.00	0.00	Pending implementation																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	20,000.00	4,530.00	Completed																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Quotation	Limited	Single Stage - One Change	20,000.00	6,828.43	Under implementation																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Bid	Open - National	Single Stage - One Change	130,000.00	123,670.86	Completed																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Direct Selection	Direct	Single Stage - One Change	60,000.00	0.00	Pending implementation																							
IN-DCPFin-2107-02-893	Support to the Development of the Social Safety Net System	IDA / 54330	Post	Request for Bid	Open - National	Single Stage - One Change	200,000.00	18,200.91	Signed																							

IN-DCFP-18029-GD-002	IA / SA330	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	8,500,000	1,488,411	Completed	2019-02-01	2019-03-01	2019-04-01	2019-04-27	2019-09-30	2019-06-24
IN-DCFP-18032-GD-003	T / A2849	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	42,000,000	12,263,217	Completed	2019-02-01	2019-04-01	2019-04-01	2019-04-30	2019-09-30	2019-06-17
IN-DCFP-18121-GD-001	IA / SA330	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	1,000,000	0.00	Cancelled	2019-08-07				2019-01-31	
IN-DCFP-18111-GD-001	IA / SA330	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	8,500,000	0.00	Cancelled	2019-02-01				2019-04-14	
IN-DCFP-18465-GD-001	T / A2849	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	28,000,000	0.00	Cancelled	2019-04-01				2019-06-30	2019-12-31
IN-DCFP-18687-GD-001	IA / SA330	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	60,000,000	0.00	Cancelled	2017-11-21				2019-08-31	
IN-DCFP-11246-GD-004	T / A2849	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		621.00	631.51	Completed	2019-04-29	2019-04-18	2019-05-04	2019-05-07	2019-05-20	2019-01-16
IN-DCFP-11003-GD-004	T / A2849	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		17,624.00	0.00	Cancelled	2019-05-22				2019-12-31	
IN-DCFP-11724-GD-004	T / A2849	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		18,677.00	11,181.48	Completed	2019-05-28	2019-07-09	2019-06-03	2019-07-13	2019-01-04	2019-09-08
IN-DCFP-11818-GD-001	T / A2849	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	21,314.00	18,852.43	Completed	2019-06-10	2019-06-10	2019-06-10	2019-06-10	2019-07-31	2019-09-25
IN-DCFP-11882-GD-004	T / A2849	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		244,725.00	0.00	Request for quotation not	2019-05-13				2019-01-31	
IN-DCFP-11895-GD-004	T / A2849	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		81,575.00	0.00	Request for quotation not	2019-05-13				2019-01-31	
IN-DCFP-11888-GD-001	T / A2849	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	11,617.00	9,441.47	Completed	2019-06-16	2019-06-24	2019-06-16	2019-07-27	2019-02-29	2019-08-06
IN-DCFP-11894-GD-001	T / A2849	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	23,813.00	0.00	Cancelled	2019-06-24				2019-03-15	
IN-DCFP-11915-GD-004	T / A2849	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		23,113.00	0.00	Request for quotation not	2019-09-29				2019-05-31	
IN-DCFP-14168-GD-001	T / A2849	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	1,000,000	0.00	Request for quotation not	2019-11-01	2019-11-01	2019-11-01	2019-11-01	2019-06-30	
IN-DCFP-14411-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	8,111.00	8,371.98	Completed	2019-02-27	2019-05-04	2019-05-04	2019-05-04	2019-10-31	2019-08-06
IN-DCFP-14433-GD-001	IA / SA340	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	5,000.00	0.00	Cancelled	2019-01-28				2019-10-31	
IN-DCFP-15479-GD-001	IA / SA340	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	66,467.00	0.00	Request for quotation not	2019-07-07				2019-01-31	
IN-DCFP-14108-GD-001	IA / SA330	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	8,500,000	0.00	Cancelled	2019-02-11				2019-11-30	
IN-DCFP-11666-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	4,700,000	0.00	Cancelled	2019-10-01				2019-05-24	
IN-DCFP-14238-GD-001	IA / SA330	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Both	Open - National	Single Stage - One Challenge	270,000,000	0.00	Cancelled	2019-01-01	2019-02-01	2019-01-22	2019-04-21	2019-05-26	2019-11-22
IN-DCFP-16138-GD-001	IA / SA330	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Both	Open - National	Single Stage - One Challenge	80,000,000	0.00	Cancelled	2019-01-11	2019-01-20	2019-01-01	2019-01-21	2019-01-31	2019-01-31
IN-DCFP-16193-GD-001	IA / SA330	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Both	Open - National	Single Stage - One Challenge	200,000,000	0.00	Cancelled	2019-01-16	2019-01-05	2019-01-16	2019-04-16	2019-05-21	2019-11-14
IN-DCFP-16113-GD-001	IA / SA330	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Both	Open - National	Single Stage - One Challenge	300,000,000	0.00	Cancelled	2019-01-02	2019-03-08	2019-04-19	2019-05-19	2019-06-23	2019-12-31
IN-DCFP-15983-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Both	Open - National	Single Stage - One Challenge	41,800,000	0.00	Request for quotation not	2019-04-11	2019-08-01	2019-04-11	2019-08-07	2019-08-24	2019-01-31
IN-DCFP-15471-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	30,811.00	0.00	Cancelled	2019-07-11				2019-10-31	
IN-DCFP-16019-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	20,400,000	24,801.96	Completed	2019-04-04	2019-04-07	2019-04-19	2019-05-19	2019-07-31	2019-09-20
IN-DCFP-16054-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	11,113.00	11,409.79	Completed	2019-04-28	2019-04-21	2019-04-28	2019-05-11	2019-07-31	2019-01-19
IN-DCFP-17120-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		388,108.00	438,816.14	Completed	2019-05-14	2019-05-14	2019-05-14	2019-05-13	2019-06-30	2019-06-12
IN-DCFP-17194-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		34,879.00	41,620.13	Completed	2019-05-14	2019-05-14	2019-05-14	2019-05-18	2019-06-30	2019-07-08
IN-DCFP-15024-GD-001	IA / SA340	Support to the Development of the Social Safety Net System	Post	Request for Quotations	Unlimited	Single Stage - One Challenge	2,500,000	2,088.00	Completed	2019-09-06	2019-09-11	2019-09-06	2019-09-11	2019-11-30	2019-11-18

00-DCP00-10070-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	6,700.00	7,111.88	Completed	2019-10-31	2019-10-27							2018-11-05	2018-11-26	2018-05-04	2018-12-14	
00-DCP00-10070-NC-002	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	1,600.00	1,741.62	Completed	2019-10-31	2019-11-01							2018-11-25	2018-11-20	2018-05-04	2018-05-14	
00-DCP00-10438-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	25,000.00	27,538.80	Completed	2020-03-15	2020-04-19							2020-06-10	2020-08-11	2020-11-06	2020-08-11	
00-DCP00-10455-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Direct Selection	Direct	Single Stage - One Change	8,333.00	0.00	Pending Implementation	2020-01-25	2020-03-01							2020-04-05	2020-04-05	2020-10-02	2020-10-02	
00-DCP00-11013-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	177,211.00	0.00	Pending Implementation	2020-01-26	2020-03-26		2020-07-06	2020-06-08				2020-07-05	2020-07-05	2021-01-01	2021-01-01	
00-DCP00-11014-NC-009	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	13,133.00	14,683.22	Signal	2020-05-05	2020-07-01	2020-05-10		2020-06-21	2020-07-21	2020-08-05			2020-08-25	2021-04-02	2021-03-01	2021-03-01
00-DCP00-10511-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	10,000.00	9,450.91	Completed	2020-05-18	2020-06-25	2020-05-24		2020-07-04	2020-08-06	2020-08-05			2020-07-05	2020-10-16	2021-01-04	2021-01-10
00-DCP00-10506-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	87,500.00	42,842.82	Signal	2020-05-12	2020-07-12	2020-05-24		2020-06-27	2020-07-27	2021-01-18			2020-08-02	2021-06-02	2021-01-02	2021-02-17
00-DCP00-11008-NC-008	DCP	Support to the Development of the Local Safety Net System	Post	Direct Selection	Direct	Single Stage - One Change	29,687.00	0.00	Pending Implementation	2020-10-11	2020-10-20							2020-11-24	2020-11-24	2021-01-23	2021-01-23	
00-DCP00-10003-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	3,500.00	0.00	Cancelled		2020-10-01							2020-11-26	2020-11-26	2020-01-24	2020-01-24	
00-DCP00-11048-NC-008	DCP	Support to the Development of the Local Safety Net System	Post	Direct Selection	Direct	Single Stage - One Change	2,000.00	0.00	Cancelled	2020-01-15	2020-01-15							2020-01-21	2020-01-21	2020-08-17	2020-08-17	
00-DCP00-10072-NC-001	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Quotation	Unbid	Single Stage - One Change	17,000.00	27,137.10	Completed	2020-04-28	2020-05-27							2020-06-25	2020-04-28	2020-11-22	2020-06-22	
00-DCP00-10716-NC-008	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	Single Stage - One Change	911,000.00	0.00	Cancelled	2020-04-08	2020-04-11							2020-05-16	2020-05-16	2020-11-12	2020-11-12	
00-DCP00-10272-NC-008	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	Single Stage - One Change	608,000.00	0.00	Cancelled	2020-04-08	2020-04-11							2020-05-16	2020-05-16	2020-11-12	2020-11-12	
00-DCP00-10733-NC-008	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	Single Stage - One Change	147,000.00	0.00	Cancelled	2020-04-08	2020-04-11							2020-05-16	2020-05-16	2020-11-12	2020-11-12	
00-DCP00-11046-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	24,200.00	25,366.62	Completed	2020-02-20	2020-01-18							2020-07-17	2020-07-17	2021-01-11	2021-01-18	
00-DCP00-11061-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	28,333.00	0.00	Pending Implementation		2020-05-27							2020-07-07	2020-07-07	2021-01-14	2021-01-14	
00-DCP00-10474-NC-008	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	Single Stage - One Change	1,222,492.00	0.00	Pending Implementation	2020-07-20	2020-07-20							2020-07-20	2020-07-20	2020-07-20	2020-07-20	
00-DCP00-10320-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	12,000.00	41,761.71	Completed	2020-09-14	2020-09-13							2020-11-04	2020-10-20	2021-01-01	2020-10-20	
00-DCP00-11045-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	21,000.00	0.00	Pending Implementation	2021-06-20	2021-06-20							2021-06-20	2021-06-20	2021-01-11	2021-01-11	
00-DCP00-11003-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	8,500.00	0.00	Pending Implementation	2021-01-11	2021-02-20		2021-04-03	2021-05-03				2021-01-07	2021-01-07	2021-11-04	2021-11-04	
00-DCP00-11007-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	17,000.00	0.00	Pending Implementation	2021-02-18	2021-02-20		2021-04-03	2021-05-04				2021-06-02	2021-06-02	2021-11-04	2021-11-04	
00-DCP00-11008-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	22,000.00	6,101.48	Unbid Implementation		2021-02-20	2021-03-10						2021-04-17	2021-04-17	2021-10-14	2021-10-14	
00-DCP00-11055-NC-004	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	171,000.00	0.00	Pending Implementation	2021-01-08	2021-01-20		2021-04-17	2021-05-17				2021-06-21	2021-06-21	2021-11-14	2021-11-14	
00-DCP00-11077-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	8,500.00	0.00	Pending Implementation		2020-04-20							2020-06-15	2020-06-15	2020-11-13	2020-11-13	
00-DCP00-11706-NC-008	DCP	Support to the Development of the Local Safety Net System	Post	Direct Selection	Direct	Single Stage - One Change	9,500.00	0.00	Pending Implementation	2021-02-18	2021-02-20							2021-03-27	2021-03-27	2021-09-03	2021-09-03	
00-DCP00-12006-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	10,000.00	0.00	Pending Implementation		2021-04-27							2021-06-15	2021-06-15	2021-11-04	2021-11-04	
00-DCP00-12008-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	4,000.00	0.00	Pending Implementation		2021-04-27							2021-06-15	2021-06-15	2021-11-04	2021-11-04	
00-DCP00-14003-NC-001	DCP	Support to the Development of the Local Safety Net System	Post	Request for Quotation	Unbid	Single Stage - One Change	71,000.00	76,391.13	Signal	2021-08-23	2021-08-18							2021-10-18	2021-10-20	2022-04-18	2022-04-18	
00-DCP00-10072-NC-002	DCP	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Request for Bid	Open - National	Single Stage - One Change	181,000.00	0.00	Pending Implementation	2021-10-18	2021-10-24		2021-11-05	2022-01-04				2021-02-08	2022-02-08	2022-08-07	2022-08-07	

16-DCPFR-21734-C5-C05	EA / A344	Support to the Development of a National Targeted Cash Transfer System	Post	Consultant Selection	Open - National	10,000.00	0.00	Pending Implementation	2021-04-15	2021-05-06	2023-04-19	2021-07-19	2021-08-23	2022-02-19
16-DCPFR-21817-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21817-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	295,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21817-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	295,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	170,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	155,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	180,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	175,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	167,000.00	0.00	Under Implementation	2021-10-26	2021-11-06	2023-11-10	2022-01-21	2022-02-23	2022-08-24
16-DCPFR-21818-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	43,000.00	0.00	Pending Implementation	2021-12-04	2021-12-27	2023-03-09	2022-03-11	2022-04-15	2022-10-12
16-DCPFR-21819-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	15,000.00	0.00	Pending Implementation	2021-12-15	2022-01-05	2022-02-18	2022-02-20	2022-04-28	2022-10-21
16-DCPFR-21819-C5-C05	EA / A344	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2021-10-25	2021-11-14	2023-12-29	2022-01-28	2022-02-08	2022-08-21

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation for Bids/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
16-DCPFR-44447-C5-M05 / Recouvrement des cotisations de l'impôt sur le revenu et le soutien des services sociaux	TF / A2849	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Open	17,000.00	0.00	Pending Implementation	2018-03-23	2018-05-11	2018-06-05	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02
16-DCPFR-44447-C5-M05 / Recouvrement des cotisations et financement de l'impôt sur le revenu et le soutien des services sociaux	TF / A2849	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Open	10,000.00	0.00	Cancelled	2018-02-01	2018-02-26	2018-04-05	2018-05-21	2018-05-21	2018-05-21	2018-05-21	2018-05-21	2018-05-21	2018-05-21	2018-05-21
16-DCPFR-44499-C5-M05 / Recouvrement des cotisations et financement de l'impôt sur le revenu et le soutien des services sociaux	TF / A2849	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited	1,000.00	0.00	Pending Implementation	2018-06-11	2018-06-20	2018-07-11	2018-08-11	2018-08-11	2018-08-11	2018-08-11	2018-08-11	2018-08-11	2018-08-11	2018-08-11
16-DCPFR-44502-C5-M05 / Recouvrement des cotisations et financement de l'impôt sur le revenu et le soutien des services sociaux	TF / A2849	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited	10,000.00	10,294.26	Completed	2018-07-26	2018-04-06	2018-05-25	2018-06-12	2018-06-12	2018-06-28	2018-06-28	2018-06-28	2018-06-28	2018-06-28	2018-06-28
16-DCPFR-44505-C5-C05 / Recouvrement des cotisations pour la lutte contre le VIH	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	75,000.00	0.00	Pending Implementation	2018-11-15	2018-11-25	2018-11-25	2018-01-29	2018-01-29	2018-01-29	2018-01-29	2018-01-29	2018-01-29	2018-01-29	2018-01-29
16-DCPFR-44111-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	106,000.00	0.00	Under Implementation	2018-05-04	2018-05-10	2018-05-14	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02
16-DCPFR-44114-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	215,000.00	0.00	Under Implementation	2018-05-04	2018-05-04	2018-05-14	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02
16-DCPFR-44115-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	123,000.00	0.00	Under Implementation	2018-05-04	2018-05-06	2018-05-14	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02
16-DCPFR-44115-C5-C05 / Recouvrement des cotisations pour le financement des ménages	TF / A2849	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	8,000.00	0.00	Under Implementation	2018-02-24	2018-02-17	2018-03-08	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02
16-DCPFR-44130-C5-C05 / Recouvrement des cotisations pour le financement des ménages	TF / A2849	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	8,000.00	0.00	Under Implementation	2018-02-24	2018-03-24	2018-03-07	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02
16-DCPFR-44131-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	161,000.00	0.00	Under Implementation	2018-05-04	2018-05-20	2018-05-11	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02	2018-05-02
16-DCPFR-44130-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	268,000.00	0.00	Under Implementation	2018-05-04	2018-05-11	2018-05-14	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02
16-DCPFR-44130-C5-C05 / Recouvrement des cotisations pour le financement des ménages	EA / A4130	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	317,000.00	0.00	Under Implementation	2018-05-04	2018-05-11	2018-05-14	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02	2018-07-02

No-DCPFin-41746-45-CDS / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the Reconditioning of the Social Safety Net System	Post	Direct Selection	Direct		67,500.00	0.00	Pending Implementation	2018-01-11	2018-07-30				2018-04-30	2018-10-31		
No-DCPFin-41748-45-CDS / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the Reconditioning of the Social Safety Net System	Post	Direct Selection	Direct		115,000.00	0.00	Pending Implementation	2018-01-11	2018-07-30				2018-04-30	2018-10-31		
No-DCPFin-41715-45-CDS / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		45,000.00	0.00	Pending Implementation	2018-09-18	2018-09-26				2018-11-30	2020-05-28		
No-DCPFin-41713-45-CDS / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2018-11-11	2018-11-25				2020-01-29	2020-07-27		
No-DCPFin-41715-45-CDS / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		280,000.00	0.00	Pending Implementation	2018-05-11	2018-09-21				2018-07-29	2021-01-21		
No-DCPFin-41763-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		10,000.00	9,370.87	Completed	2018-01-11	2018-03-06	2018-07-10	2018-03-15		2018-04-16	2018-05-24	2018-10-11	2021-03-29
No-DCPFin-44483-45-NDN / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Open		25,000.00	0.00	Cancelled	2018-04-11	2018-08-03	2018-08-24			2018-07-29	2018-01-25		
No-DCPFin-44319-45-NDN / Reconditionnement des Conteneurs à usage de stockage DA / 54130	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Individual Consultant Selection	Limited		8,000.00	0.00	Cancelled	2017-12-14	2017-12-19	2018-01-09			2018-02-12	2018-06-12		
No-DCPFin-126268-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		82,000.00	0.00	Pending Implementation	2018-01-01	2018-03-11				2018-05-15	2018-11-11		
No-DCPFin-126176-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		63,000.00	0.00	Under Implementation	2018-01-01	2017-11-21	2018-03-11			2018-05-15	2018-11-11		
No-DCPFin-126272-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		46,000.00	0.00	Pending Implementation	2018-01-01	2018-03-11				2018-05-15	2018-11-11		
No-DCPFin-126276-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementation	2018-01-01	2018-03-11				2018-05-15	2018-11-11		
No-DCPFin-126278-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		13,000.00	0.00	Pending Implementation	2018-01-14	2018-03-24				2018-05-26	2018-11-24		
No-DCPFin-126223-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		18,943.00	0.00	Pending Implementation	2018-01-23	2018-04-01				2018-08-01	2020-03-01		
No-DCPFin-126273-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		81,807.00	0.00	Pending Implementation	2018-01-23	2018-04-01				2018-08-01	2020-03-01		
No-DCPFin-126274-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		81,807.00	0.00	Under Implementation	2018-05-22	2018-05-26				2018-08-01	2020-03-01		
No-DCPFin-126275-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		81,807.00	0.00	Under Implementation	2018-05-22	2018-05-26				2018-08-01	2020-03-01		
No-DCPFin-126277-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		3,000.00	2,362.95	Completed	2018-07-08	2018-07-09	2018-07-19	2018-07-24		2018-09-22	2018-07-26	2018-09-20	2018-09-26
No-DCPFin-126278-45-CDS / Extension de 37 mois de la durée de contrat TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		1,000.00	0.00	Pending Implementation	2018-07-08	2018-07-19				2018-09-22	2018-03-20		
No-DCPFin-126284-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited		8,750.00	9,545.11	Completed	2018-06-18	2018-07-18	2018-06-29	2018-07-12	2018-06-26	2018-08-01	2018-07-04	2018-01-08	2018-01-08
No-DCPFin-124442-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		11,250.00	11,889.37	Signed	2018-07-21	2018-07-11	2018-08-04	2018-08-22		2018-10-08	2018-10-04	2020-04-05	
No-DCPFin-124451-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		13,260.00	13,887.68	Completed	2018-07-21	2018-07-11	2018-08-04	2018-08-22		2018-10-08	2018-10-04	2020-04-05	2020-06-21
No-DCPFin-124452-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		26,670.00	0.00	Pending Implementation	2018-08-21	2018-10-06				2018-12-31	2020-06-07		
No-DCPFin-124453-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		27,040.00	0.00	Pending Implementation	2018-08-21	2018-10-06				2018-12-31	2020-06-07		
No-DCPFin-124454-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		11,415.00	0.00	Pending Implementation	2018-08-21	2018-10-06				2018-12-31	2020-06-07		
No-DCPFin-124455-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		19,250.00	0.00	Pending Implementation	2018-08-21	2018-10-06				2018-12-31	2020-06-07		
No-DCPFin-124456-45-CDS / Reconditionnement des Conteneurs à usage de stockage TF / A2349	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		26,670.00	0.00	Pending Implementation	2018-08-21	2018-10-06				2018-12-31	2020-06-07		
No-DCPFin-141278-45-NDN / Reconditionnement des Conteneurs à usage de stockage DA / 63440	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Open		38,000.00	0.00	Under Implementation	2018-10-21	2018-11-21	2018-12-19			2020-01-09	2020-06-11		
No-DCPFin-141214-45-NDN / Reconditionnement des Conteneurs à usage de stockage DA / 63440	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2018-11-12	2018-11-26	2020-01-21			2020-07-21	2020-08-21		

IN-OCFPA-19493-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	15,000.00	0.00	Under Implementation	2020-06-18	2020-06-23	2020-06-28			2020-12-02	2021-05-11
IN-OCFPA-19495-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	15,000.00	0.00	Under Implementation	2020-06-18	2020-06-23	2020-06-28			2020-12-02	2021-05-11
IN-OCFPA-19522-C5-C26	DA	C540	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Individual Consultation Selection	Limited	3,850.00	0.00	Under Implementation	2020-10-13	2020-11-04	2020-10-28	2020-11-18	2020-12-23		2021-06-23
IN-OCFPA-211343-C5-C26	DA	C540	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Individual Consultation Selection	Open	50,000.00	0.00	Pending Implementation	2021-06-11	2021-06-16	2021-06-28	2021-06-28	2021-09-28		2022-03-27
IN-OCFPA-211362-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	19,000.00	0.00	Pending Implementation	2021-06-20	2021-06-28	2021-06-28	2021-06-28	2021-09-28		2022-04-03
IN-OCFPA-211394-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Limited	20,000.00	0.00	Under Implementation	2021-03-10	2021-03-27	2021-03-15	2021-04-05	2021-05-10		2021-11-06
IN-OCFPA-211441-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	10,000.00	0.00	Pending Implementation	2021-02-02	2021-02-23	2021-02-13	2021-04-13	2021-05-14		2021-11-14
IN-OCFPA-211890-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Limited	25,000.00	0.00	Cancelled	2021-02-08	2021-02-10	2021-02-06	2021-04-06	2021-06-07		2021-10-07
IN-OCFPA-211898-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	25,000.00	0.00	Cancelled	2021-02-14	2021-04-04	2021-04-25	2021-04-25	2021-05-19		2021-11-26
IN-OCFPA-211898-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	25,000.00	0.00	Cancelled	2021-02-14	2021-04-04	2021-04-25	2021-04-25	2021-05-19		2021-11-26
IN-OCFPA-211893-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	25,000.00	0.00	Cancelled	2021-02-14	2021-04-04	2021-04-25	2021-04-25	2021-05-19		2021-11-26
IN-OCFPA-211534-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Direct	10,811.00	0.00	Cancelled	2021-03-19	2021-03-29	2021-04-19	2021-04-24	2021-05-26		2021-11-26
IN-OCFPA-211891-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	25,000.00	0.00	Pending Implementation	2021-03-04	2021-04-22	2021-03-13	2021-04-17	2021-04-14		2021-11-14
IN-OCFPA-214116-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	8,500.00	0.00	Pending Implementation	2021-03-10	2021-04-18	2021-03-08	2021-04-13	2021-04-11		2021-11-09
IN-OCFPA-214495-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	75,000.00	0.00	Pending Implementation	2021-10-01	2021-10-11			2021-12-11		2022-06-13
IN-OCFPA-214515-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Limited	45,000.00	0.00	Pending Implementation	2021-02-15	2021-02-20	2021-02-13	2021-04-17	2021-10-14		2022-04-14
IN-OCFPA-214596-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	25,000.00	0.00	Pending Implementation	2021-02-11	2021-04-01	2021-04-24	2021-04-24	2021-05-20		2021-11-04
IN-OCFPA-214485-C5-C26	DA	C540	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	15,416.00	0.00	Cancelled	2020-04-13	2020-04-23			2020-06-27		2020-12-14
IN-OCFPA-214472-C5-C26	DA	C540	Support to the National Targeted Cash Transfers Program for Poor and Vulnerable Households	Post	Direct Selection	Direct	15,416.00	0.00	Cancelled	2020-04-13	2020-04-23			2020-06-27		2020-12-14
IN-OCFPA-214413-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Limited	8,500.00	0.00	Pending Implementation	2021-06-10	2021-07-05	2021-07-26	2021-08-10	2021-07-26		2022-03-26
IN-OCFPA-214512-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Individual Consultation Selection	Open	17,000.00	0.00	Pending Implementation	2020-04-06	2020-05-25	2020-06-16	2020-06-16	2020-07-20		2021-01-10
IN-OCFPA-217261-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	10,000.00	0.00	Pending Implementation	2021-02-24	2021-03-08			2021-05-12		2021-11-08
IN-OCFPA-217268-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	185,600.00	0.00	Under Implementation	2021-09-01	2021-10-25	2021-09-11		2021-11-11		2022-05-14
IN-OCFPA-217123-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	214,200.00	0.00	Under Implementation	2021-09-01	2021-10-25	2021-09-11		2021-11-11		2022-05-14
IN-OCFPA-217121-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	132,750.00	0.00	Under Implementation	2021-09-10	2021-10-25	2021-10-08		2021-12-17		2022-06-10
IN-OCFPA-217123-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	174,100.00	0.00	Under Implementation	2021-09-10	2021-10-25	2021-09-09		2021-11-11		2022-05-12
IN-OCFPA-217126-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	123,530.00	0.00	Under Implementation	2021-09-01	2021-10-25	2021-09-11		2021-11-11		2022-05-14
IN-OCFPA-217122-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	225,100.00	0.00	Under Implementation	2021-09-01	2021-10-25	2021-09-11		2021-11-11		2022-05-14
IN-OCFPA-217125-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	83,200.00	0.00	Under Implementation	2021-09-08	2021-10-25	2021-09-18		2021-11-22		2022-05-13
IN-OCFPA-217127-C5-C26	DA	C540	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct	80,250.00	0.00	Pending Implementation	2021-09-01	2021-09-23			2021-11-12		2022-05-14

Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		32,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		37,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201514-C5-C25 Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6300	Support to the National Targeted Cash Transfer Program for Poor and Vulnerable Households	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2021-11-01	2021-11-06	2021-11-12				2022-01-01	2022-07-15
Vo-DCPFin-201473-C5-C25 Financement de l'accompagnement des migrants de la région de l'Atlantique pour la mise en œuvre de projets sociaux financés par le profit des images de la série jeunesse.	CA / 6349	Support to the Development of the Social Safety Net System	Post	Direct Selection	Direct		250,000.00	0.00	Pending Implementation	2021-11-24	2021-11-24					2022-01-01	2022-06-06
Vo-DCPFin-201444-C5-NDV Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6349	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2021-11-24	2021-11-24	2021-12-28				2022-01-01	2022-07-15
Vo-DCPFin-201444-C5-NDV Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6349	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2021-11-24	2021-11-24	2021-12-29	2021-12-20			2022-01-01	2022-07-15
Vo-DCPFin-201444-C5-NDV Financement d'un programme social d'aide aux personnes âgées de la région de l'Atlantique pour les personnes âgées souffrant de troubles mentaux, notamment les personnes souffrant de troubles mentaux, financé par le profit des images de la série jeunesse.	CA / 6349	Support to the Development of the Social Safety Net System	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2021-11-24	2021-11-24	2021-12-28	2021-12-20			2022-01-01	2022-07-15