

PROCUREMENT PLAN (Textual Part)

Project information: Mauritania, Western Africa Regional Digital Integration Program (WARDIP) [P176932]

Project Implementation agency: Ministère de la Transition Numérique, de l'Innovation et de la Modernisation de l'Administration (MTNIMA)

Date of the Procurement Plan: December 22, 2021

Period covered by this Procurement Plan: December 22, 2021 - November 30, 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “*le décret N° 2020-122 du 06 octobre 2020, modifiant et complétant certaines dispositions du décret N° 2017-126 du 02 novembre 2017, abrogeant et remplaçant les dispositions des décrets d’applications de la loi N° 2010-044 du 22 juillet 2010*”, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is not applicable];

Works: [is not applicable]

Other Relevant Procurement Information.

PROCUREMENT PLAN Western Africa : Western Africa Regional Digital Integration Program

General Information

Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2022-02-02
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18)
 Project ID: P176932 GPN Date:
 Project Name: Western Africa Regional Digital integration Program
 Loan / Credit No: IDA / V4020
 Executing Agency(ies) Ministry of Information and Communication Infrastructure

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WARDIP/2022/CS/RFQ002 / Procurement of furniture and fittings	IDA / V4020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2023-01-10									2023-03-07	2023-09-03
WARDIP/2022/CS/RFQ004 / IT equipment	IDA / V4020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2023-01-28									2023-03-25	2023-09-21
WARDIP/2022/CS/RFQ006 / Communication Devices (telephone, router, etc)	IDA / V4020		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation								2022-02-15	2022-02-17								2022-04-12	2022-10-09

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WARDIP/2022/CS/RFQ/005 / Communication Services (Internet)	IDA / V4020		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Under Implementation								2022-02-19	2022-02-17								2022-04-16	2022-10-13

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WARDIP/2022/CS-QCB5001 / Feasibility Study for Submarine Cable	IDA / V4020		Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2022-03-06	2022-03-27	2022-05-10						2022-06-07		2022-07-07		2022-08-11			2022-09-15	2023-09-15	
WARDIP/2022/CS/QCB5007 / Assessment of e-Government Infrastructure and Services	IDA / V4020		Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-05-02	2022-05-23	2022-07-06						2022-08-01		2022-09-02		2022-10-07			2022-11-11	2023-11-11	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WARDIP/2022/CS/ICS008 / Preparation of PIM/POM	IDA / V4020		Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-06-01	2022-07-20	2022-08-10					2022-09-14		2023-03-13	
WARDIP/2022/CS/DS009 / Preparation of Environmental and Social Instruments Documents	IDA / V4020		Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2022-02-15	2022-02-09	2022-02-25	2022-02-14					2022-05-01		2022-10-28
WARDIP/2022/CS/ICS009 / Hiring a Project Coordinator	IDA / V4020		Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2022-03-01	2022-03-06	2022-03-27					2022-05-01		2022-10-28	
WARDIP/2022/CS/ICS010 / Hiring Procurement Specialist	IDA / V4020		Post	Individual Consultant Selection	Limited		40,000.00	0.00	Pending Implementation	2022-12-01	2022-12-06	2022-12-27					2023-01-31		2023-07-30	
WARDIP/2022/CS/ICS011 / Hiring Financial Management Specialist	IDA / V4020		Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2022-12-01	2022-12-06	2022-12-27					2023-01-31		2023-07-30	
WARDIP/2022/CS/ICS012 / Hiring of Digital Economy Specialist	IDA / V4020		Post	Individual Consultant Selection	Limited		40,000.00	0.00	Pending Implementation	2022-05-20	2022-05-25	2022-06-15					2022-07-20		2023-01-16	
WARDIP/2022/CS/ICS013 / Hiring of M & E Specialist	IDA / V4020		Post	Individual Consultant Selection	Limited		40,000.00	0.00	Pending Implementation	2022-12-25	2022-12-30	2023-01-20					2023-02-24		2023-08-23	
WARDIP/2022/CS/ICS/014 / Hiring of Environmental Specialist	IDA / V4020		Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2022-12-01	2023-01-19	2023-02-09					2023-03-16		2023-09-12	

WARDIP/2022/CS/ICS015 / Hiring of Social Specialist	IDA / V4020		Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12
WARDIP/2022/CS/ICS016 / Hire of Consultant for the Development of Project Procurement Strategy for Development	IDA / V4020		Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2022-02-21		2022-02-26		2022-03-19		2022-04-23		2022-10-20