

PROCUREMENT PLAN

**Project information: Ethiopia Lowland Livelihood Resilient Project,
P146336**

Project Implementation agency: Ministry of Peace

Date of the Procurement Plan: May 2019

Period covered by this Procurement Plan: May 2019 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Sections 33(1)(a) and 35-48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: “Not Applicable”

Procurement of Second Hand Goods : “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank

PROCUREMENT PLAN Ethiopia : Lowlands Livelihood Resilience Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2020-06-28
 Project ID: P164336 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18
 Project Name: Lowlands Livelihood Resilience Project GPN Date: 2019-10-17
 Loan / Credit No: IDA / 64120
 Executing Agency(ies) SNNPR-Lowlands Livelihood Resilience Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-SNNPR-LLRP-207149-CW-RFB / Procurement of works for development of 11 shallow wells in Hamer Woreda (By woreda tender committee)	IDA / 64120	Improving Basic Services and Capacity Building	Post	Request for Bids	Open - National	Single Stage - One Envelope				245,000.00	0.00	Under Implementation					2020-12-07	2020-12-23	2020-12-14					2021-01-21	2021-01-28	2021-02-07	2021-05-08			
ET-SNNPR-LLRP-207150-CW-RFB / Procurement of works for development of 3 shallow wells in Salamago Woreda (By woreda tender committee)	IDA / 64120	Improving Basic Services and Capacity Building	Post	Request for Bids	Open - National	Single Stage - One Envelope				67,000.00	0.00	Under Implementation					2020-12-07	2020-12-23	2020-12-14					2021-01-21	2021-01-28	2021-02-06	2021-03-08			
ET-SNNPR-LLRP-212118-CW-RFB / Procurement of 1 small scale irrigation scheme for Hamer woreda.	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				452,182.00	0.00	Under Implementation					2021-01-25	2021-03-01	2021-01-30					2021-03-13	2021-03-30	2021-04-12	2021-05-31	2021-05-17	2021-11-13	
ET-SNNPR-LLRP-221458-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Ngantom Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-221464-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Salamago Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-05			
ET-SNNPR-LLRP-221437-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Hamer Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	10,258.41	Signed							2021-03-24	2021-05-19						2021-04-15	2021-06-29	2021-05-30		
ET-SNNPR-LLRP-221467-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of M/Goldiya Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-221453-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Dasench Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-221462-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Male Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-221472-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Surma Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-221469-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of M/shasha Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-216406-CW-RFB / Construction works for emergency animal feed store in Dasench, Salamago Woredas (Lot1), and Menit Shasha Woreda (Lot2)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				529,000.00	476,943.84	Signed					2021-03-17	2021-03-23	2021-03-24					2021-05-03	2021-04-28	2021-05-18	2021-06-09	2021-06-04	2021-08-12	2021-10-02
ET-SNNPR-LLRP-221444-CW-RFQ / Upgrade two P/ETC (Main building, DA residence, Toilet, Fence, Water facilities and Farms) of Benatsemay Woreda.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-03-24							2021-04-24	2021-06-08			
ET-SNNPR-LLRP-212013-CW-RFB / Procurements of 2 bore hole works in Gnangtom woreda, 1 bore hole work in Salamago woreda, and 1 borehole in Menit Goldiya.	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				600,000.00	0.00	Under Implementation					2021-04-16	2021-07-02	2021-04-23					2021-06-04	2021-08-04	2021-06-19	2021-08-17	2021-07-06	2021-11-03	
ET-SNNPR-LLRP-250806-CW-RFB / Procurement of works for construction of small scale irrigation in Hamer woreda, Karadus kebele	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				580,000.00	0.00	Pending Implementation					2021-09-10		2021-09-13						2021-10-25	2021-11-09	2021-12-03	2022-07-01		

