PROCUREMENT PLAN (Textual Part)

Project information: [Egypt] [Emergency Food Security and Resilience Support Program] [P178926]

Project Implementation agency: [General Authority for Supply Commodities-GASC]

Date of the Procurement Plan: [October 13th , 2022]

Period covered by this Procurement Plan: [October to December 2022]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **[**Egyptian Procurement Law # 182/2018**]**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers

submitting Bids/Proposals present a signed acceptance at the time of bidding, to be

incorporated in any resulting contracts, confirming application of, and compliance with, the

Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction

and the Bank's inspection and audit rights;

d. the Procurement Documents include sufficient provisions, as agreed with the Bank, to

adequately mitigate against environmental and social (including SEA/SH), risks and impacts;

- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities; h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable].

Works: [is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Since the Bank has no SPD for wheat, standard procurement documents used by GASC were reviewed, and it was agreed by GASC that these documents will need to include the World Bank's anticorruption provisions including the condition that no contract should be awarded to World Bank's ineligible firms. These documents also will be amended to ensure consistency with Sections I, II and III of Procurement Regulations. The World Bank will work with GASC to ensure that the following requirements

are met: (i) bidding documents and offers will be in English language; (ii) the bidding documents will specify a clear basis for evaluation and award decisions; (iii) bid openings should be conducted publicly; (iv) the Bank does not finance directly the costs of agents that are paid by suppliers (the Bank strongly recommends to publish the agents' fees and their disclosure as part of the bid; and v) a clear complaint process will be required (accessible electronically) and the World Bank should be notified immediately of any complaints.

PROCUREMENT
PLAN

Egypt, Arab Republic of : Emergency Food Security and Resilience Support Project

General Information
Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plai 2022-10-1

Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plai 2022-10-13
Revised Plan Date(s): (comma delineated, leave blank 2023-02-15
Project Name: Emergency Food Security and Resilience Support Project
Loan / Credit No: IBRD / 93990
Executing Agency(i General Authority For Supply Commodities

П	W	20	KC	

	WORKS																													
	Activity Reference No. / Description	oan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	acus	Docui	Henris	acioni	report	enc / just	incacion	Notice / I	IIVICACIOII	3 133	ueu	Opening.	/ Milliates	for Av	ward			1011
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual [Planned
Г																														

GOODS	Activity Reference No. /																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I			ling Docum tification	Specific Pr Notice /		Bidding Do		Proposal Su Opening	/ noissimdi	Bid Evalua and Recom for A	mendation		Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-GASC-321024-GO-RFP / P urchasing imported wheat to manufacture subsidized brea d for bread subsidy system	IBRD / 93990	Component 1. Emergency R esponse Measures	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		380,000,000.00	0.00	Signed					2022-10-31	2022-12-13	2022-11-05	2022-12-24			2022-11-05	2022-12-27	2022-11-05	2023-01-10	2022-11-07		2023-02-07	
EG-GASC-334779-GO-RFB / The second tender for GASC to purchase imported wheat to manufacture subsidized br ead for bread subsidy system funded by the world bank		Component 1. Emergency R esponse Measures	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope		308,915,000.00	0.00	Signed					2023-01-05	2023-01-06	2023-01-10	2023-01-06			2023-02-21	2023-01-10	2023-05-06	2023-01-12	2023-06-10		2023-12-07	
EG-GASC-339155-GO-RFB / P urchasing imported wheat fu nded by the World Bank to m anufacture subsidized bread for bread subsidy system	IBRD / 93990	Component 1. Emergency R esponse Measures	Prior	Request for Bids	Open - Internationa	Single Stage - One E nvelope		266,516,000.00	0.00	Under Imple mentation					2023-01-29	2023-01-30	2023-01-31	2023-01-30			2023-02-02	2023-02-02	2023-02-02	2023-02-02	2023-02-23		2023-08-22	
EG-GASC-343114-GO-RFB / P urchasing imported wheat fu nded by the World Bank to m anufacture subsidized bread for bread subsidy system	IBRD / 93990	Component 1. Emergency R esponse Measures	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope		84,969,425.00	0.00	Pending Impl ementation					2023-02-16		2023-02-17				2023-02-22		2023-02-22		2023-03-29		2023-09-25	

N	NON CONSULTING SERVICES																												
A	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification nents	Prequalific ation I			ling Docum tification	Specific Pro Notice / I		Bidding Do s Iss		Proposal Si Opening	ubmission / / Minutes	Bid Evalua and Recom for A	imenuation	Signed 0	ontract	Contract C	Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

F	CONSULTING FIRMS	S						,																				
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Noti		Short List and equest for Pr		Request for Pro as Issued			Technical / Minutes	Evaluation al Pro	n of Technic oposal	Report and otiated		Signed Co		Contract C	Completion
L											Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	INDIVIDUAL CONSU																			
	Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R	teference	Invitation t	o Identifie			Signed 0	Contract	Contract C	ompletion
- 1		0.				"		unit (US\$)	(035)				u/selecteu i	CONSUITANT	ra	ICL				
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																				