# **PROCUREMENT PLAN (Textual Part)**

#### Project information: IRAQ HOUSEHOLD SOCIOECONOM (P176590)

**Project Implementation agency:** CENTRAL STATISTICAL ORGANIZATION (CSO), & KURDISTAN REGION STATISTICS OFFICE (KRSO)

### Date of the Procurement Plan: Aug 26, 2021

#### Period covered by this Procurement Plan: From Aug 26, 2021, to March 26 20223

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Regulation of implementing government contracts no. 2 for 2014**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable** 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable** 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

#### PROCUREMENT PLAN Iraq : Iraq Household Socioeconomic Survey III

FLAN		
General	Information	

General Informati	on		
Country:	Iraq	Bank's Approval Date of the Original Procurement Plan:	2022-02-23
		Revised Plan Date(s): (comma delineated, leave blank if no	on 2022-02-23
Project ID:	P176590	GPN Date:	
Project Name:	Iraq Household Socioeconomic Sur	rvey III	
Loan / Credit No:	TF / B6645		

Executing Agency(ies Central Statistical Organization

w	ORKS																													
A	Activity Reference No. / Description Loan / Credit No. Component		Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification ments	Prequal Evaluatio	ification on Report	Draft B Docun Justifio	lidding nent / tation	Specific Pro Notice / I	ocurement nvitation	Bidding Doo Issu	cuments as ued	Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	tion Report Imendation Ward	Signed Co	ontract	Contra Comple
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
_																														

GOODS																													
Activity Ref Descr	ference No. / rription	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu	ualification nents	Prequal Evaluatio	ification In Report	Draft   Docur Justifi	Bidding ment / ication	Specific Pr Notice /	ocurement Invitation	Bidding Doo Issu	cuments as ied	Proposal Su Opening	ibmission / / Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C	Contract	Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING																												
Activity Reference No. , Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre- Docu		Prequa Evaluati	lification on Report	Draft   Docur Justifi	nent / cation		Invitation	lssu	cuments as Jed	Proposal Su Opening	ibmission / / Minutes	Bid Evalua and Recon for A	Award	Signed (		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	s																										
Activity Reference No. Description	/ Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request fo	and Draft r Proposals	Request for as Is		Opening of Proposals		Evalua Technical	Proposal	Combined Report a Negotiate	and Draft	Signed	Contract	Contract	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSUL																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitat Identified Cons	/Selected	Draft Ne Con	egotiated tract	Signed	Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IH-B-C6 / Financial management specialist	TF / B6645	IHSES III Iraq CSO	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2022-02-24		2022-03-01		2022-03-22		2022-04-26		2023-04-26	
IH-B-C7 / Procurement management specialist	TF / 86645	IHSES III Iraq CSO	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2022-02-24		2022-03-01		2022-03-22		2022-04-26		2023-04-26	