

# PROCUREMENT PLAN

**Project information: Democratic Republic of Congo - Kinshasa**  
Multisector Dev and Urban Res (P171141)

**Project Implementation agency: Ministry of Public Works - Cellule Infrastructures**

**Date of the Procurement Plan: March 2020-**

**Period covered by this Procurement Plan: March 2020 - Sept 2020**

## Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

**(a) Standard Bidding Documents.** All Standard Bidding Documents to be used for the project under NCB shall be found acceptable to the World Bank before their use during the implementation of the project.

(b) **Eligibility.** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin, and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience, and capacity to carry out the contract related to the specific bidding process.

(c) **Advertising and bid preparation time.** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*), and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later.

(d) **Criteria for qualification of bidders.** Qualification criteria shall only concern the bidder's capability and resources to perform the contract, taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents.

(e) **Evaluation and contract award.** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no 'blanket' limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;

(f) **Preferences.** No preference shall be given to domestic/regional bidders, to domestically/regionally manufactured goods, and to bidders forming a joint venture with a national firm or proposing national subcontractors or carrying out economic activities in the territory of the recipient.

(g) **Publication of contract award.** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) website.

(h) **Fraud and corruption.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to

have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(i) **Inspection and audit rights.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records, and other documents relating to the bid submission and contract performance.

(j) **Requirement for administrative documents and/or tax clearance certificate.** The bidding documents shall not require foreign bidders to produce any administrative or tax-related certificates before confirmation of awarding a contract.

(k) **Modifications of a signed contract.** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by 15 percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - *"Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable

Works: is not applicable

**PROCUREMENT PLAN** Congo, Democratic Republic of : Kinshasa Multisector Development and Urban Resilience Project

**General Information**

**Country:** Congo, Democratic Republic of **Bank's Approval Date of the Original Procurement Plan:** 2017-12-08  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-27  
**Project ID:** P171141 **GN Date:** 2021-11-03  
**Project Name:** Kinshasa Multisector Development and Urban Resilience Project  
**Loan / Credit No.:** IDA / 68580, IDA / V3360, IDA / D7940  
**Executing Agency:** Urban Water Supply Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
A-1-1 / Construction et équipement d'un complexe de traitement (cageage, conduite et refoulement, station de traitement)	IDA / 68580	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - Two Envelope				47,200,000.00	71,429,146.23	Signé		2017-11-16	2018-01-25	2017-11-21	2018-01-26	2017-11-21	2018-03-13	2017-11-17				2018-01-30	2018-04-30	2018-03-31	2019-10-19	2018-05-21	2019-12-11	2019-11-12	
ZR-CEP-263793-CW-RFB / Fourniture et pose des conduites de transferts et distribution en aval de l'usine de traitement d'eau d'Ozone et achèvement des travaux de pose de canalisations de Kinshasa-Ouest	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - One Envelope				52,000,000.00	0.00	En cours d'exécution						2021-12-06		2022-01-03					2022-03-04		2022-04-01		2022-06-08	2024-01-29	
ZR-PEMU-220163-CW-RFB / Fourniture, pose des conduites et construction de deux réservoirs de stockage : Lot 1 : Fourniture et pose des conduites de transferts et distribution aval Ozone Lot 2 : Construction de deux réservoirs (Gombele et Jelo-Binza)	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - One Envelope				57,000,000.00	0.00	Annulé						2021-05-28		2021-06-02					2021-08-01		2021-08-22		2021-10-12	2023-06-04	
ZR-CEP-263838-CW-RFB / Fourniture et pose du réseau d'eau secondaire et tertiaire pour permettre la réalisation des branchements particuliers	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - One Envelope				17,000,000.00	0.00	En attente d'exécution						2022-03-10		2022-04-09					2022-06-08		2022-07-08		2022-09-16	2024-03-09	
ZR-PEMU-220190-CW-RFB / Réhabilitation, extension du réseau et branchements sociaux dans la zone (plusieurs lots)	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - National	Single Stage - One Envelope				38,000,000.00	0.00	Annulé						2021-07-15		2021-07-20					2021-08-31		2021-09-21		2021-11-04	2022-05-03	
ZR-PEMU-220195-CW-CP / Construction de la station pilote de traitement des boues de vidange sur le site de ITTA Mombele	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Pratiques commerciales	Open - International	Single Stage - Two Envelope				3,500,000.00	0.00	Annulé						2021-09-15		2021-09-20					2021-11-19		2022-01-09		2022-02-08	2022-12-05	
ZR-CEP-263811-CW-RFB / Construction d'une ligne électrique pour l'alimentation de la nouvelle station de pompage et du réservoir de KISENSO	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				2,500,000.00	0.00	En attente d'exécution						2022-09-30		2022-10-15					2022-11-29		2022-12-29		2023-02-18	2024-08-11	
ZR-CEP-266776-CW-RFB / Construction de deux réservoirs de stockage à DJELO BINZA et à KISENSO	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - One Envelope				12,500,000.00	0.00	En attente d'exécution						2022-08-15		2022-09-12					2022-11-11		2022-12-09		2023-02-15	2024-08-08	
ZR-CEP-289256-CW-RFQ / Travaux de sectorisation d'une zone pilote du réseau de distribution d'eau	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				116,000.00	0.00	En attente d'exécution								2022-09-05								2022-10-29		2023-01-07	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ZR-CEP-263837-GO-RFB / Fourniture des compteurs et kits de matériels de branchements particuliers pour 50 000 abonnés - Lot 1 : Fourniture de 50 000 compteurs - Lot 2 : Fourniture des kits de matériels de branchements	IDA / V3360	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - One Envelope		10,000,000.00	0.00	En cours d'exécution					2022-01-10	2022-07-06	2022-02-09	2022-07-13							2022-04-10		2022-05-10		2022-07-19	2023-07-19
ZR-CEP-263854-GO-RFQ / Acquisition des fournitures de bureau, petits matériels de bureau et consommables informatiques	IDA / V3360	Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		14,800.00	18,883.00	Signé							2021-12-11	2022-03-31							2022-01-21	2022-06-07		2023-01-21		
ZR-CEP-263856-GO-RFQ / Production et reliure des DAO et autres rapports	IDA / V3360	Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		20,000.00	0.00	En attente d'exécution							2021-12-11								2022-01-21				2023-01-21	
ZR-CEP-263866-GO-RFQ / Acquisition des mobiliers de bureau (tables, chaise de bureau et autres accessoires) pour la CEP-O	IDA / V3360	Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		61,750.00	0.00	En attente d'exécution							2021-12-25								2022-02-19				2022-08-18	
ZR-PEMU-220203-GO-RFQ / Fourniture des matériels informatiques (ordinateurs, imprimantes et accessoires) pour les micro-caisses de la REGIDESO	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		100,000.00	0.00	Annulé							2021-06-26								2021-08-21				2022-01-18	
ZR-CEP-289179-GO-RFQ / Acquisition d'une plateforme logicielle, licence et déploiement pour le paiement par mobile des factures d'eau de la REGIDESO	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		25,000.00	0.00	En attente d'exécution							2022-05-31								2022-07-11				2022-09-09	





ZR-REMU-220213-CS-CDS / Apui à la réforme de la REGIDESO (COPREP)	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct		1,000,000.00	0.00	Annulé	2021-04-15		2021-04-25			2021-06-14	2022-06-09			
ZR-CEP-299852-CS-CDS / Recrutement par Entente directe de Monsieur Achille BONDO pour la mission d'Assistance technique à la REGIDESO et à la CEP-O pour l'élaboration d'un contrat de performance entre l'Etat et la REGIDESO	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct		30,500.00	30,500.00	Signé	2022-06-16	2022-06-15	2022-06-19	2022-05-23		2022-06-22	2022-06-23	2022-08-21		
ZR-CEP-266781-CS-CDS / Recrutement par Entente directe de Monsieur Achille BONDO pour la mission d'Assistance technique à la REGIDESO et à la CEP-O pour l'élaboration d'un contrat de performance entre l'Etat et la REGIDESO	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct		15,000.00	0.00	Annulé	2021-12-20	2022-01-20	2021-12-30			2022-02-18		2022-03-20		
ZR-REMU-251401-CS-INDV / Recrutement d'un Assistant en Suivi-Evaluation de la CEP-OREGIDESO	IDA / D7940	Project Management	A posteriori	Individuel	Limited		30,000.00	0.00	Annulé	2021-09-03	2021-06-29	2021-09-08		2021-09-09	2021-09-10		2022-09-10		
ZR-CEP-301493-CS-INDV / Recrutement par ED de Monsieur Patrick YAMBUYA au poste de Responsable de la Passation des Marchés de la CEP-O	IDA / D7940	Project Management	A posteriori	Individuel	Direct		66,000.00	66,000.00	Signé	2022-06-27	2022-06-27	2022-06-27	2022-07-14	2022-06-28	2022-07-14	2022-06-29	2022-07-14	2023-06-29	
ZR-CEP-301492-CS-INDV / Recrutement d'un Consultant pour occuper le poste d'ingénieur des Opérations à la CEP-O	IDA / D7940	Project Management	A posteriori	Individuel	Open		60,000.00	0.00	En cours d'exécution	2022-07-25	2022-07-08	2022-09-03		2022-09-24		2022-10-14		2023-10-14	
ZR-CEP-301491-CS-INDV / Recrutement d'un Consultant pour occuper le poste de Spécialiste en Passation des Marchés à la CEP-O	IDA / D7940	Project Management	A posteriori	Individuel	Open		60,000.00	0.00	En cours d'exécution	2022-07-25	2022-07-15	2022-09-03		2022-09-24		2022-10-14		2023-10-14	
ZR-CEP-306179-CS-CDS / Recrutement par ED du Groupe ment VSI Africain/ANTEA Group pour l'actualisation de la modélisation hydraulique de Kin-Ouest et Kin-Est, AFD et DAO des travaux de pose des réseaux sec. et tert. et du système de gestion des boues de l'usine de N'djili	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct - National		300,000.00	0.00	En attente d'exécution	2022-08-31		2022-09-10			2022-11-14			2023-03-29	
ZR-CEP-306182-CS-INDV / Recrutement des Experts en charge d'évaluation de différents dossiers de candidats prestataires des marchés du projet KIN ELENDA au sein de la CEP-O	IDA / V3360	Project Management	A posteriori	Individuel	Open - National		200,000.00	0.00	En attente d'exécution	2022-08-31		2022-10-19		2022-11-09		2022-12-14		2023-12-14	