

## Procurement Plan for MPHEQIP

### I. General

1. **Bank's approval Date of the procurement Plan** 19<sup>th</sup> Jan 2016
2. **Date of General Procurement Notice:** 19<sup>th</sup> Jan 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered from year Jan 2016 to 30<sup>th</sup> June 2017*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 3000 000</i>	
2.	NCB (Goods)	<i>Less than 3000 000</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 40 000 000</i>	
5.	NCB (Works)	<i>Less 40 000 000</i>	
6.	National shopping	<i>Less than 100 000</i>	
	[Add other methods if necessary]		

2. **Prequalification.** NA.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Procurement Manual for World Bank Loan Project MPHEQIP to be issued by MPHEC*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable for this project*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
<b>Ref. No.</b>	<b>Descripti on</b>	<b>Estimat ed</b>	<b>Packages</b>	<b>Dome stic</b>	<b>Review by Bank</b>	<b>Comme nts</b>

July 9, 2010

		<b>Cost US\$ million</b>		<b>Preference (yes/no)</b>	<b>(Prior / Post)</b>	
	Summary of the ICB (Works)	<i>Nil</i>				<i>Nil</i>
	Summary of the ICB (Goods)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Works)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Goods)	<i>1.25</i>	<i>6</i>	<i>No</i>	<i>Post</i>	<i>All shopping</i>
	Summary of the ICB (Non-Consultant Services)	<i>Nil</i>				<i>nil</i>

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	
2.	Single Source (Firms)	<i>Do</i>	
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Retroactive financing is applicable .*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>

July 9, 2010

		US\$ million			
	Summary of number of contracts that will be let under QCBS	3.1	16	Post	All
	Summary of number of contracts that will be let under other methods	0.8	6		

**PROCUREMENT PLAN** India : MP Higher Education Quality Improvement Project

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2017-09-04  
 Revised Plan Date(s): (comma delineated, leave blank) 2022-05-22  
 Project ID: P150394 GPN Date:  
 Project Name: MP Higher Education Quality Improvement Project  
 Loan / Credit No: IDA / 57030  
 Executing Agency: Rashtriya Uchchta Shiksha Abhiyan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-RUSA-165622-CW-RFP / Office Upgradation, Renovation of SPD, DHE - Civil and MEP Works	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope				108,680.00	0.00	Canceled						2020-12-10		2020-12-15					2021-01-05	2021-02-09	2021-02-26	2021-09-24	
IN-RUSA-272603-CW-Dir / Electrification with ISI cabling from Power Distribution Panels to Computer Tables	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct				Other (with field or explanation)	250.00	0.00	Canceled						2022-01-23		2022-01-28						2022-03-04	2022-08-31		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IN-RUSA-26757-GO-RFP / Desktop computers, printers	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,748.00	0.00	Canceled								2017-12-13							2018-02-07	2018-08-06		
IN-RUSA-26754-GO-RFP / Office Furniture	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,078.00	0.00	Canceled								2017-12-13							2018-02-07	2018-08-06		
IN-RUSA-26759-GO-RFP / Laptop	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,062.00	0.00	Canceled								2020-10-19							2020-12-14	2021-06-12		
IN-RUSA-165623-GO-RFB / Office Upgradation Procurement of Computers, Communication aids, for SPD	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		36,227.00	0.00	Canceled				2020-11-12				2020-11-15			2020-12-06			2020-12-15	2020-12-23	2021-10-29		
IN-RUSA-240022-GO-RFB / Procurement of 20 Desk Top Computers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,068.00	0.00	Canceled								2021-07-03							2021-08-28	2022-02-24		
IN-RUSA-240027-GO-RFB / Procurement of 10 Multi function Printers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,166.00	3,976.93	Signed								2021-09-21						2021-11-16	2021-10-22	2022-05-15		
IN-RUSA-240040-GO-RFB / Procurement of 20 UPS	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		833.00	500.16	Signed								2021-09-13							2021-11-08	2021-10-18	2022-05-07	
IN-RUSA-250187-GO-RFP / Procurement of 20 Desk top Computers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,667.00	13,747.57	Signed								2021-09-14							2021-11-09	2021-10-18	2022-05-08	
IN-RUSA-240041-GO-RFB / Project Conference hall and IT Centre Refurbishment work at Project Office	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct			67,708.00	92,154.50	Signed				2021-07-01	2021-10-05			2021-07-06	2021-10-11						2021-08-10	2021-11-09	2022-02-06	
IN-RUSA-240042-GO-RFB / Video Camera and UPS facility for Project Conference hall	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,438.00	0.00	Canceled								2021-07-04							2021-08-29	2022-02-25		
IN-RUSA-240043-GO-RFB / Project Conference hall refurbishment with Interactive Panel	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,055.00	4,847.06	Signed								2021-07-04							2021-08-29	2021-10-27	2022-02-25	
IN-RUSA-268687-GO-RFP / Procurement of UPS for Project Conference Hall	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		600.00	810.50	Signed								2021-12-21							2022-02-15	2021-10-18	2022-08-14	
IN-RUSA-268690-GO-RFP / Procurement of Video Camera for Project Conference Hall	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	2,002.79	Signed								2021-12-22							2022-02-16	2021-10-28	2022-08-15	
IN-RUSA-272594-GO-RFP / Additional Procurement of Interactive Smart Panel 75" with wall Mounted Fixtures	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	0.00	Under Implementation								2022-01-16	2022-01-13						2022-03-13	2022-09-09		
IN-RUSA-272596-GO-RFP / Additional Desktop procurement with Antivirus	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,500.00	13,647.25	Signed								2022-01-16	2022-01-13						2022-03-13	2022-03-27	2022-09-09	
IN-RUSA-272597-GO-RFP / Additional Multifunction Printer	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,500.00	0.00	Under Implementation								2022-01-16	2022-01-13						2022-03-13	2022-09-09		
IN-RUSA-272598-GO-RFP / Additional Video Conferencing Camera with integrated Mike	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,200.00	0.00	Under Implementation								2022-01-16	2022-01-18						2022-03-13	2022-09-09		
IN-RUSA-272599-GO-RFP / Additional UPS for Desktop Computers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		850.00	619.95	Signed								2022-01-16	2022-01-18						2022-03-13	2022-03-27	2022-09-09	
IN-RUSA-272600-GO-RFP / Additional UPS 2 KVA Online	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,500.00	0.00	Under Implementation								2022-01-16	2022-01-18						2022-03-13	2022-09-09		
IN-RUSA-272601-CW-RFP / 4 Laptop procurement	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	14,388.29	Signed								2022-01-16							2022-03-13	2022-01-21	2022-09-09	
IN-RUSA-273474-GO-RFP / Additional 3 Microphone with 5 speaker	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,800.00	591.05	Signed								2022-01-23	2022-01-19						2022-03-20	2022-03-27	2022-09-16	



IN-RUSA-128952-CS-QCBS / NAAC Support Cell at SPD and other Divisional Offices	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	550,645.00	0.00	Canceled	2019-09-06	2019-09-21	2019-10-13						2019-11-10	2019-11-25	2019-12-09	2019-12-30	2021-07-27					
IN-RUSA-128958-CS-QCBS / Facilitation of Cluster Colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	434,720.00	0.00	Canceled	2019-10-05	2019-10-20	2019-11-11						2019-12-11	2019-12-25	2020-01-15	2020-02-05	2021-07-29					
IN-RUSA-128963-CS-QCBS / Civil Expert for Monitoring and Evaluation of the Buildings under Construction	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	521,664.00	0.00	Canceled	2019-11-17	2019-12-02	2019-12-23						2020-01-22	2020-02-05	2020-02-19	2020-03-11	2021-06-04					
IN-RUSA-128965-CS-QCBS / Empowerment of Agency for Study of International/ National Best Practices in Higher Education	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	405,738.00	0.00	Canceled	2019-10-05	2019-10-20	2019-11-10						2019-12-08	2019-12-22	2020-01-05	2020-01-26	2021-07-29					
IN-RUSA-93842-CS-QCBS / Hiring of Agency for Designing and preparation of training manuals and modules-SPD-P.2.3.3	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	285,715.00	0.00	Canceled	2019-04-05	2019-04-26	2019-05-25						2019-06-22	2019-07-07	2019-08-11	2019-09-15	2020-02-12					
IN-RUSA-93846-CS-QCBS / Hiring of Agency for Translation of training manuals and modules and new courses developed-SPD-P.2.3.4	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	114,286.00	0.00	Canceled	2019-08-12	2019-09-02	2019-10-01						2019-10-29	2019-10-30	2019-12-04	2020-01-08	2020-01-20					
IN-RUSA-26736-CS-QCBS / Selection of Consultancy Firm to Review the Financial Assistance Scheme	IDA / 57030	Improving system management	Post	Quality And Cost-Based Selection	Open - National	133,000.00	0.00	Canceled	2017-09-27	2017-11-03	2017-12-17						2018-01-14	2018-02-13	2018-03-20	2018-04-24	2019-04-24					
IN-RUSA-93902-CS-QCBS / HETs Support for Proprietaries of softwares, books, journals, publications, Training Courses and other support requirements as per the IDP consolidation-SPD-PP.1.3	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National	1,471,429.00	0.00	Canceled	2019-01-21	2019-02-11	2019-03-12						2019-04-09	2019-04-24	2019-05-29	2019-07-03	2020-07-02					
IN-RUSA-93775-CS-QCBS / Hiring of Agency for empowerment of Internal Audit of all HEIs and SPD-SPD-PP.3.2.2	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National	1,032,143.00	0.00	Canceled	2019-04-10	2019-05-01	2019-05-30						2019-06-27	2019-07-12	2019-08-16	2019-09-20	2021-08-20					
IN-RUSA-165007-NC-RFB / Development of Integrated Portal, Implementation of E-Office, Augmentation of Data Center / Server Room, Development of College Management System	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National	4,347,196.00	0.00	Canceled	2020-05-07	2020-05-22	2020-06-20						2020-07-18	2020-08-02	2020-08-31	2020-09-22	2021-07-29					
IN-RUSA-93886-CS-QCBS / Hiring of Finance consultants support SPD-SPD-PP.3.5.2	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	78,572.00	0.00	Canceled	2019-01-07	2019-01-28	2019-03-13						2019-04-10	2019-05-10	2019-06-14	2019-07-19	2022-05-19					
IN-RUSA-129003-CS-LCS / SPD Finance consultant	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National	50,717.00	0.00	Canceled	2019-08-26	2019-09-02	2019-09-16						2019-10-14	2019-10-28	2019-11-11	2019-12-02	2021-07-14					
IN-RUSA-129000-CS-QCBS / PMC for MPHEQIP	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - International	1,188,234.00	1,198,529.61	Signed	2020-09-06	2017-11-09	2020-09-11	2020-09-21	2018-01-09				2020-09-26	2018-04-10	2020-10-01	2018-06-08	2020-10-15	2018-06-13	2020-10-27	2018-07-24	2021-08-23	
IN-RUSA-128951-CS-QCBS / Financial Study for beneficiary Oriented Schemes	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	144,907.00	94,931.48	Completed	2020-09-08	2017-09-03	2020-09-10	2020-09-14	2017-12-13				2020-09-17	2018-02-26	2020-09-20	2018-03-24	2020-09-24	2018-05-02	2020-09-30	2018-06-19	2021-01-28	2020-03-31
IN-RUSA-128961-CS-QCBS / DU Verification as per Protocol	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	115,925.00	0.00	Canceled	2020-08-30	2018-09-24	2020-09-01						2020-09-07	2020-09-10	2020-09-15	2020-09-20	2021-08-16					
IN-RUSA-93838-CS-QCBS / Work shops, Training for teaching staff for capacity building in colleges-SPD-PP.2.2.1	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	1,965,715.00	0.00	Canceled	2021-01-14	2021-01-17	2021-01-22						2021-01-24	2021-01-26	2021-01-31	2021-02-05	2021-12-02					
IN-RUSA-165630-CS-LCS / Operationalizing of Standard Accounting software and preparation of Standard Charter of Accounts	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National	289,813.00	0.00	Canceled	2020-09-07	2020-09-09	2020-09-13						2020-09-15	2020-09-18	2020-09-22	2020-09-26	2021-07-23					
IN-RUSA-165631-CS-QCBS / Selection of Internal Auditors for MPHEQIP Accounts for SPD	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	637,589.00	0.00	Canceled	2021-02-19	2021-02-22	2021-03-01						2021-03-04	2021-03-07	2021-03-13	2021-03-19	2021-07-30					
IN-RUSA-165621-CS-QCBS / Hiring of Divisional (2 each) and District Coordinators (1 each) for Coordination for IDP, M&E, SPD requirement with Colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	47,819.00	0.00	Canceled	2021-01-12	2021-01-15	2021-01-23						2021-01-28	2021-01-31	2021-02-07	2021-02-16	2021-12-03					
IN-RUSA-165634-CS-QCBS / Selection of Agency for Quality and Progress Monitoring of Civil Construction works	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	434,720.00	0.00	Canceled	2020-10-30	2020-11-04	2020-11-18						2020-11-25	2020-12-02	2020-12-14	2020-12-26	2021-08-03					
IN-RUSA-215546-CS-QCBS / Preparing the Institutional Development Plan for HEIs by II M, Indore	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	455,007.00	421,513.05	Completed	2021-01-24	2015-06-03	2021-01-27	2021-02-04	2016-01-11				2021-02-07	2016-02-06	2021-02-10	2016-03-15	2021-02-16	2016-04-01	2021-02-22	2017-05-01	2021-02-25	2018-08-18
IN-RUSA-215555-CS-QCBS / Financial Consultant to SPD to provide the support in Finance section	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National	30,430.00	0.00	Canceled	2021-01-24	2021-01-27	2021-02-02						2021-02-05	2021-02-08	2021-02-14		2021-02-20	2021-02-23				
IN-RUSA-215563-CS-QCS / Engagement of Professional for Review and Evaluation of the IDPs submitted by HEIs	IDA / 57030	Grants Support to Higher Education Institutions	Post	Consultant Qualification Selection	Open - National	28,981.00	0.00	Canceled	2021-01-25	2021-01-28	2021-02-03									2021-02-06	2021-02-12	2021-02-15				
IN-RUSA-165633-CS-LCS / Training and Excursion of faculty, Administrative Staff, SPD and Others	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National	144,907.00	0.00	Pending Implementation	2020-09-14	2020-09-17	2020-09-22						2020-09-25	2020-09-28	2020-10-03	2020-10-07	2021-07-30					
IN-RUSA-129002-CS-LCS / SPD Office Support Staff	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National	550,645.00	0.00	Canceled	2020-09-06	2020-09-08	2020-09-12						2020-09-14	2020-09-17	2020-09-22	2020-09-27	2021-07-30					

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-RUSA-191877-CS-CDS / DLI Verification after completion of the relevant year progress	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct		28,000.00	24,024.84	Signed	2020-09-04	2018-05-15	2020-09-14	2018-08-28			2020-10-06	2019-04-16	2021-08-22	
IN-RUSA-93778-CS-INDV / SPD Office Support Staff Engagement as per SPD-PP-3.5.3	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Limited		142,858.00	0.00	Canceled	2019-01-04		2019-01-09		2019-01-30		2019-03-06		2021-02-03	
IN-RUSA-250226-CS-CDS / Training and Excursion of faculty, Administrative staff, State-level officers and others	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct		228,339.00	0.00	Canceled	2021-08-27		2021-09-06				2021-11-10		2022-05-09	
IN-RUSA-258695-CS-INDV / Engagement of Professional for Review and Evaluation of the IDPs submitted by HEIs	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Limited		34,846.00	0.00	Under Implementation	2021-10-20	2017-07-07	2021-10-25	2017-07-07	2021-11-15	2017-10-12	2021-12-20		2022-06-18	
IN-RUSA-266924-CS-INDV / Financial Consultant to SPD to provide the support in Finance section	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Open		30,430.00	0.00	Under Implementation	2021-12-12	2018-02-20	2022-01-30		2022-02-20		2022-03-27		2022-09-23	
IN-RUSA-239769-CS-INDV / Project Evaluation for the Borrower's completion report on the MPHEQP	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Open		20,833.00	0.00	Canceled	2021-06-29	2022-02-02	2021-08-17		2021-09-07		2021-10-12		2022-04-10	
IN-RUSA-280867-CS-CDS / Project Evaluation for the Borrower's completion report on the MPHEQP	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct		20,833.00	19,363.97	Signed	2022-02-24	2022-04-01	2022-03-06	2022-04-01			2022-05-10	2022-04-27	2022-11-06	