### **Procurement Plan**

Governance and Policy Project for Federally Administered Tribal Areas (P156412)

#### I. General

- 1. Bank's approval Date of the procurement Plan Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017
- 2. **Date of General Procurement Notice**: June 2016
- 3. **Period covered by this procurement plan**: The procurement period of project covered, 24 months

#### II. Goods and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) US \$	Procurement Method	Contracts Subject to Prior Review US\$ thousand
1.Civil Works		Not applicable	
2. Goods	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

- 2. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>
- 3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost US\$ million	Packages	Dome stic Prefe rence (yes/ no)	Review by Bank (Prior / Post)	Comme nts
	Summary of the NCB (Goods)	0.2	2	No	Post	1 <sup>st</sup> contrac t for Prior Review

## **III. Selection of Consultants**

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

3. Consulting Services			All ToRs and training programs to be reviewed by the World Bank's task team leader
(A) Firms	>500,000	QCBS, QBS,FBS,LCS,	First contract by any process
	<500,000	CQS,	First CQS contract
	Regardless of value	SSS	All
(B) Individual Consultants	Up to 200,000	Under Section V	(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V	All
	Regardless of value	SSS	First
	> 15,000	SSS	AII

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$\_500,000\_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.

# 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignmen t	Estimat ed Cost US\$ million	Package s	Review by Bank (Prior / Post)	Comment s
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

PROCUREMENT
PLAN
Pakistan: Governance and Policy Project for Balochistan
General Information
Country: Pakistan Bank's Approval Date of the O

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-08-04
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-22
Project ID: P156411 GPN Date:
Project Name: Governance and Policy Project for Balochistan
Loan / Credit No: TF / A3352
Executing Agency(ies FD Governance and Policy Project Balochistan

	WUKKS																												
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Status					lustifi	cation					- pe	,	l for A	ward		ontract	
- 1													Planned	Actual	Planned														
- 1																1												-	

GOODS Activity Reference No. /	Loan / Credit					Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pre-c	ualification	Prequali	ification	Draft B		Specific Pr	ocurement	Bidding Do	cuments as	Proposal Su	hmission /	Bid Evaluation					
Description	No.	Component	Review Type	Method	Market Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	ments	Evaluatio	n Report	Docun Justific	cation	Notice /	Invitation	Issu	req	Opening	/ Minutes	and Recomm for Aw	ard	Signed C		Contract Co	
PK-FD GPP-23286-GO-RFQ / Purchase of IT equipment i.e. laptops, desktops, printers, photocopiers, etc.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,437.00	18,086.15	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2017-09-10	Actual	Planned	Actual	Planned	Actual	Planned			Actual 2018-05-03		Actual
PK-FD GPP-23288-GO-RFQ / Purchase of furniture.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,903.00	4,156.59	Signed							2017-08-08	2017-12-15							2017-10-03	2018-01-08	2018-04-01	
PK-FD GPP-23291-GO-RFQ / Purchase of office equipment i.e. air conditioner, refrigerator, microwave oven, etc.)	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,757.00	0.00	Canceled							2017-09-08								2017-11-03		2018-05-02	
PK-FD GPP-24550-GO-RFQ / Development of database and website for Balochistan's Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage – One Envelope		9,709.00	0.00	Canceled							2017-09-25								2017-11-20		2018-05-19	
PK-FD GPP-107321-GO-RFQ / Purchase of furniture for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,885.00	0.00	Canceled							2019-04-20								2019-06-15		2019-12-12	
PK-FD GPP-107325-GO-RFQ / Purchase of furniture for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,029.00	27,690.43	Signed							2019-04-27	2020-08-23							2019-06-22	2019-11-08	2019-12-19	
PK-FD GPP-110297-GO-RFQ / Purchase of IT equipment for BRA regional offices.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,692.00	58,645.06	Signed							2019-05-04	2020-08-23							2019-06-29	2019-11-08	2019-12-26	
PK-FD GPP-144473-GO-RFQ / Purchase of Air Conditioners for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,800.00	3,967.81	Signed							2019-12-22	2020-09-12							2020-02-16	2020-09-30	2020-08-14	
PK-FD GPP-144447-GO-RFQ / Purchase of IT equipment for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		54,700.00	103,031.97	Signed							2019-12-22	2020-09-12							2020-02-16	2020-09-30	2020-08-14	
PK-FD GPP-144459-GO-RFQ / Purchase of furniture for various CN's under Finance Department.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,440.00	0.00	Pending Implementati on							2021-04-20								2021-06-15		2021-12-12	
PK-FD GPP-107320-GO-RFQ / Purchase of IT equipment for NFC strengthening.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Request for Quotations	Limited	Single Stage - One Envelope		5,529.00	0.00	Canceled							2019-04-20								2019-06-15		2019-12-12	
PK-FD GPP-220587-GO-RFQ / Purchase of Electrical items for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,000.00	0.00	Under Implementati on							2021-03-08	2021-03-11							2021-05-03		2021-10-30	
PK-FD GPP-220591-GO-RFQ / Purchase of Furniture for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Under Implementati on							2021-03-15	2021-03-11							2021-05-10		2021-11-06	
PK-FD GPP-220584-GO-RFB / Purchase of IT Equipment for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage – One Envelope		455,000.00	0.00	Under Implementati on					2021-02-25	2021-04-28	2021-03-02	2021-05-31			2021-04-13		2021-04-27		2021-06-01		2021-11-28	
PK-FD GPP-220593-GO-RFQ / Renovation of computer labs of Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Under Implementati on							2021-03-22	2021-03-11							2021-05-17		2021-11-13	
PK-FD GPP-144469-GO-RFQ / Purchase of AC for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2021-04-20								2021-06-15		2021-12-12	
PK-FD GPP-230240-GO-RFB / Purchase of Office Equipment for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Canceled					2021-05-31	2021-05-28	2021-06-05	2021-05-31			2021-07-17		2021-07-18		2021-08-22		2021-11-20	
PK-FD GPP-230237-GO-RFB / Procurement of IT goods for BPPRA and BRA.	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open – National	Single Stage – One Envelope		130,000.00	0.00	Under Implementati on					2021-05-31	2021-04-28	2021-06-05	2021-05-31			2021-07-17		2021-07-27		2021-08-31		2021-11-29	

PK-FD GPP-230242-GO-RFQ / Purchase of electrical items (UPS, Generator, AC, Mosquito Repellent.)	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage – One Envelope	30,000.00	0.00	Pending Implementati on					2021-06-05					202	21-08-03	2021-08-24	
PK-FD GPP-254887-GO-RFQ / Procurement of Office Equipment and Furniture	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	95,000.00	0.00	Under Implementati on					2021-10-05					202	21-12-01	2022-03-01	
PK-FD GPP-251884-GO-RFQ / Procurement of IT equipment	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope	580,000.00	0.00	Pending Implementati on		21	021-10-05		2021-10-10		2	2021-11-09	2021-12-09	202	22-01-13	2022-04-13	
PK-FD GPP-255482-GO-RFB / Procurement of SAP or Equivalent Software for Strengthening Accountability in Public Financial Management	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open – National	Single Stage – One Envelope	580,000.00	0.00	Under Implementati on		21	021-09-30	2021-10-01	2021-10-05	2021-10-01	2	2021-11-04	2021-11-19	202	21-12-13	2022-06-11	
PK-FD GPP-256206-GO-RFQ / Sound Proofing for BPPRA Conference Room	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Under Implementati on		21	021-10-06	2021-10-20	2021-10-11		2	2021-10-26	2021-11-10	202	21-11-24	2022-03-24	
PK-FD GPP-230244-GO-RFQ / Purchase of furniture for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,500.00	0.00	Canceled					2021-06-05					202	21-07-20	2021-08-19	
PK-FD GPP-230246-GO-RFQ / Sound proofing and lighting of conference hall for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,000.00	0.00	Canceled					2021-07-04					202	21-08-18	2021-09-17	
PK-FD GPP-257019-GO-RFQ / Procurement of IT Equipment	TF / A3352	Strengthening accountability in public financial management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	75,000.00	0.00	Under Implementati on					2021-10-20					202	21-12-15	2022-03-15	
PK-FD GPP-261815-GO-RFQ / Installation of Solar Equipment at BPPRA Office	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage – One Envelope	15,000.00	0.00	Under Implementati on					2021-11-28	2021-11-20				202	22-01-23	2022-04-23	
PK-FD GPP-261813-GO-RFQ / Procurement of IT Equipment for Call Centers	TF / A3352	Improving public investment management and accountability in public services	Post	Request for Quotations	Open - National	Single Stage – One Envelope	60,000.00	0.00	Under Implementati on					2021-11-28	2021-11-20				202	22-01-23	2022-04-23	
PK-FD GPP-230240-GO-RFB- 2 / Purchase of Office Equipment for BPPRA	TF / A3352	Strengthening accountability in public financial management	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementati on		26	021-11-23		2021-11-28		2	2021-12-28	2022-01-12	202	22-02-19	2022-05-20	

N	ON CONSULTING SE	RVICES																											
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu			lification on Report	Draft Docu Justifi	ment /	Specific Pro Notice / In	curement nvitation	Bidding Do	ued	Proposal Su Opening	ubmission / / Minutes	Bid Evalua and Recon for A		Signed (	Contract	Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No	of Interest tice		t and Draft or Proposals	Request fo as Is	r Proposals sued	Opening o Proposals		Evalua Technica	ation of I Proposal	Combined Report a Negotiated	nd Draft	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-FD GPP-23299-CS-CQS / Hiring of institutional support for Balochistan Revenue Authority.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Consultant Qualification Selection	Open - National		310,680.00	0.00	Canceled	2017-09-14		2017-10-05		2017-11-18	:							2017-12-18		2018-01-22		2018-07-21	
PK-FD GPP-23294-CS-CQS / Hiring of firm for providing strategic support in the areas of communication and reporting and other related services.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open – National		78,641.00	0.00	Canceled	2017-10-18		2017-11-08		2017-12-22								2018-01-21		2018-02-25		2018-08-24	
PK-FD GPP-23296-CS-CQS / Hiring of firm for assessing Balochistan's tax revenue.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		87,739.00	228,530.80	Signed	2017-09-13	2017-03-15	2017-10-04		2017-11-17	2019-02-25							2017-12-17	2019-04-22	2018-01-21	2019-04-22	2018-07-20	
PK-FD GPP-23323-CS-QCBS / Hirring of firm/(s) for providing strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Quality And Cost- Based Selection	Open - International		692,718.00	0.00	Canceled	2017-08-31		2017-09-21		2017-11-04				2017-12-04		2018-01-03		2018-02-07		2018-03-14		2019-03-14	
PK-FD GPP-66584-CS-CQS / Hiring of actuarial firm for assessment of Balochistan's end of service liabilities.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		38,835.00	28,596.96	Signed	2018-06-21	2018-06-20	2018-07-12		2018-08-25	2018-07-19							2018-09-24	2018-11-06	2018-10-29	2018-11-28	2019-04-27	
PK-FD GPP-25473-CS-LCS / Hiring of firm/(s) for providing strategic support in the areas of PFM.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Least Cost Selection	Open - National		692,718.00	0.00	Canceled	2017-08-31	2017-09-12	2017-09-21		2017-11-04				2017-12-02		2018-01-01		2018-02-05		2018-03-12		2018-09-08	
PK-FD GPP-110768-CS-CQS / Development of BRA's IT solution.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National		38,462.00	0.00	Canceled	2019-08-22		2019-09-12		2019-10-26								2019-11-25		2019-12-30		2020-06-27	
PK-FD GPP-178171-CS-CQS / Hiring of firm for Balochistan's sector scanning	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		18,750.00	37,965.95	Signed	2020-06-16	2021-03-19	2020-07-07	2021-03-26	2020-08-20	2021-04-28							2020-09-19	2021-06-21	2020-10-24	2021-06-30	2021-04-22	
PK-FD GPP-144499-CS-CQS / Drafting Rules for Provincial Revenue Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05								2020-04-04		2020-05-09		2020-11-05	

PK-FD GPP-218991-CS-CQS / Hiring of firm for Balochistan's Non-Tax Revenue Mobilization.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection		100,000.00	0.00	Canceled	2021-02-18 2021-02-19	2021-03-11	2021-02-24	2021-04-24			2021-05-24	2021-06-28	2021-12-25
PK-FD GPP-220595-CS-CQS / Development of SRS and Online Testing System ERP Software for Balochistan Public Service Commission.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	124,000.00	0.00	Under Implementation	2021-03-24 2021-04-16	2021-04-14	2021-06-03	2021-04-24			2021-05-01	2021-06-05	2021-12-02
PK-FD GPP-226833-CS-CQS / Hiring of firm for conducting feasibility study on establishing a bank for government of Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	31,250.00	0.00	Canceled	2021-04-08 2021-04-02	2021-04-29	2021-04-05	2021-05-23			2021-07-02	2021-08-06	2022-02-02
PK-FD GPP-144496-CS-CQS / Drafting of Act for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	33,333.00	0.00	Canceled	2019-12-31	2020-01-21		2020-03-05			2020-04-04	2020-05-09	2020-11-05
PK-FD GPP-144493-CS-CQS / Drafting of Regulatory Framework for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	13,333.00	0.00	Canceled	2019-12-31	2020-01-21		2020-03-05			2020-04-04	2020-05-09	2020-11-05
PK-FD GPP-144492-CS-CQS / Development of database for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	66,667.00	0.00	Canceled	2021-03-31	2021-04-21		2021-06-04			2021-07-04	2021-08-08	2022-02-04
PK-FD GPP-144497-CS-CQS / Website development for Public Accounts Committee.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Canceled	2021-03-31	2021-04-21		2021-06-04			2021-07-04	2021-08-08	2022-02-04
PK-FD GPP-226833-CS-CQS- 2 / Hiring of firm for conducting feasibility study on establishing a bank for government of Balochistan	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	31,250.00	0.00	Under Implementation	2021-09-05 2021-09-07	2021-09-20	2021-10-01	2021-10-10			2021-10-15	2021-11-04	2022-06-30
PK-FD GPP-246827-CS-CQS / Development of LMS	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2021-08-06	2021-08-27		2021-09-10			2021-09-17	2021-10-08	2021-12-07
PK-FD GPP-218991-2-CS- CQS / Hiring of firm for Balochistan's Non-Tax Revenue Mobilization Study	TF / A3352	Increasing effectiveness of sales tax collection	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2021-09-27 2021-09-28	2021-10-02		2021-10-27			2021-11-06	2021-11-30	2022-04-29
PK-FD GPP-257016-CS-CQS / Hiring of Internal Audit Firm	TF / A3352	Strengthening accountability in public financial management	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2021-11-24	2021-11-29		2021-12-25			2021-12-30	2022-01-09	2022-06-08

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Identified	tion to I/Selected ultant		egotiated stract	Signed (	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-FD GPP-34506-CS-INDV / Hiring of Engineer for strengthening of Public Accounts Committee for scrutiny of audit reports in Balochistan under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	0.00	Canceled	2017-10-31	2017-11-02	2017-12-19		2018-01-09		2018-02-13		2018-08-12	
PK-FD GPP-34507-CS-INDV / Hiring of Communication, Media and Research Specialist for strengthening of Public Accounts Committee under component 2 of GPP Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		11,462.00	5,185.82	Signed	2017-10-31	2017-11-02	2017-12-19	2018-02-05	2018-01-09	2018-02-07	2018-02-13	2018-02-07	2018-08-12	
PK-FD GPP-34502-CS-INDV / Hiring of Auditor for Public Accounts Committee's strengthening towards legislative scrutiny of audit reports in Balochistan.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-02	2018-01-17	2017-12-26	2018-02-07	2018-01-08	2018-03-14	2018-01-08	2018-09-10	
PK-FD GPP-38241-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		19,103.00	7,562.66	Signed	2017-11-29	2017-11-01	2018-01-17	2018-01-17	2018-02-07	2018-01-19	2018-03-14	2018-01-19	2018-09-10	
PK-FD GPP-23309-CS-CDS / Analysis, Design and Development of Public Financial Management's Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Prior	Direct Selection	Direct		281,553.00	759,014.13	Signed	2017-12-04	2017-12-20	2017-12-14	2018-04-11			2018-02-17	2018-06-28	2018-08-16	
PK-FD GPP-23308-CS-CDS / Designing of Professional Accreditation Program.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Direct Selection	Direct		14,563.00	0.00	Canceled	2017-09-21		2017-10-01				2017-12-05		2018-06-03	
PK-FD GPP-79488-CS-INDV / Hiring of Chief Internal Auditor for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		43,689.00	27,866.46	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-04	2018-12-12	2019-03-11	2019-01-16	2019-03-11	2020-07-09	
PK-FD GPP-79496-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		34,951.00	22,030.01	Signed	2018-10-03	2018-11-21	2018-11-21	2019-02-14	2018-12-12	2019-03-18	2019-01-16	2019-03-18	2020-07-09	
PK-FD GPP-79498-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open		52,427.00	46,966.75	Signed	2018-10-03	2018-11-28	2018-11-21	2019-02-04	2018-12-12	2019-06-24	2019-01-16	2019-06-24	2020-07-09	

PK-FD GPP-79S04-CS-INDV / Hiring of Financial Analyst for Debt Management Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	23,222.05	Signed	2018-10-03	2018-11-21	2018-11-21	2019-01-08	2018-12-12	2019-02-15	2019-01-16	2019-02-15	2020-07-09	
PK-FD GPP-107322-CS-INDV / Hiring of Technical Research Expert for NFC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	23,077.00	15,481.37	Signed	2019-04-15	2019-04-16	2019-06-03	2019-05-20	2019-06-24	2019-05-20	2019-07-29	2019-05-20	2021-01-19	
PK-FD GPP-125866-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Under Implementation	2019-08-08	2019-09-03	2019-10-10		2019-10-31		2019-12-05		2021-05-28	
PK-FD GPP-144479-CS-INDV / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	
PK-FD GPP-144474-CS-INDV / Hiring of Senior Revenue Consultant for 12 months.	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	32,000.00	14,928.52	Signed	2019-12-24	2020-01-07	2020-02-11	2020-01-29	2020-03-03	2020-02-06	2020-04-07	2020-02-06	2021-04-02	
PK-FD GPP-193573-CS-INDV / Hiring of PFM Expert to review the contents of ACCA's deliverables against PFM-PAP Contract with an estimated amount of PKR 6 M.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	37,500.00	25,318.84	Signed	2020-09-11	2020-09-16	2020-10-30	2021-02-04	2020-11-20	2021-02-04	2020-12-25	2021-02-04	2021-03-31	
PK-FD GPP-144478-CS-INDV / Hiring of Audit and Financial Analyst for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	14,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	
PK-FD GPP-144479-CS-INDV- 2 / Hiring of Legal Expert for Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2020-08-19	2020-11-07	2020-10-07		2020-10-28		2020-12-02		2021-05-31	
PK-FD GPP-144485-CS-INDV / Hiring of Internal Audit Manager for Internal Audit Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	32,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2021-04-02	
PK-FD GPP-144490-CS-INDV / Hirring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-144491-CS-INDV / Hirring of Financial Analyst for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-144489-CS-INDV / Hiring of Debt Management Specialist for Debt Management Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-04-14		2021-04-09	
PK-FD GPP-38242-CS-INDV / Hiring of auditor for PAC.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	19,103.00	0.00	Canceled	2017-11-29	2017-11-02	2018-01-17	2017-12-22	2018-02-07		2018-03-14		2018-09-10	
PK-FD GPP-144480-CS-INDV / Hiring of Communication and Reporting Expert for Public Accounts Committee for 6 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	8,000.00	0.00	Canceled	2019-12-24		2020-02-11		2020-03-03		2020-04-07		2020-10-04	
PK-FD GPP-219833-CS-INDV / Hiring of Senior PFM Specialist for PFM Unit.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	52,000.00	0.00	Under Implementation	2021-02-23	2021-02-17	2021-04-13		2021-05-04		2021-06-08		2022-06-08	
PK-FD GPP-226834-CS-INDV / Hirring of Banking Advisor for establishing Balochistan bank.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	37,500.00	50,830.88	Signed	2021-04-08	2021-04-02	2021-05-11	2021-05-05	2021-06-01	2021-05-20	2021-07-06	2021-05-20	2022-05-31	
PK-FD GPP-79508-CS-INDV / Hiring of Public Investment Management Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18	
PK-FD GPP-79506-CS-INDV / Hiring of Legal Framework Specialist for Balochistan Board of Investment.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	34,951.00	0.00	Canceled	2021-02-11		2021-04-01		2021-04-22		2021-05-27		2022-11-18	
PK-FD GPP-144475-CS-INDV / Hiring of Financial Management Specialist for Corporate Governance Unit for 12 months.	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	28,000.00	0.00	Canceled	2021-03-31		2021-05-19		2021-06-09		2021-07-14		2022-07-09	
PK-FD GPP-233990-CS-INDV / Hirring of Legal Consultant for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-06-07	2021-06-30		2021-07-05		2021-08-09		2022-02-05	
PK-FD GPP-233995-CS-INDV / Hiring of Sales Tax Consultant	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-25	2021-05-19	2021-06-29		2021-07-06		2021-07-27		2022-01-23	
PK-FD GPP-233999-CS-INDV / Hiring of Capacity Building & Financial Expert	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	
PK-FD GPP-234000-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30		2021-07-07		2021-07-28		2022-01-24	

PK-FD GPP-234001-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30	2021-07-07	2021-07-28		2022-01-24	
PK-FD GPP-234002-CS-INDV / Hiring of Auditor for Balochistan Revenue Aurhority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30	2021-07-07	2021-07-28		2022-01-24	
PK-FD GPP-234004-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30	2021-07-07	2021-07-28		2022-01-24	
PK-FD GPP-234006-CS-INDV / Hiring of Auditor for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-30	2021-07-07	2021-07-28	:	2022-01-24	
PK-FD GPP-234007-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-05-19	2021-07-02	2021-07-09	2021-07-30		2022-01-26	
PK-FD GPP-234008-CS-INDV / Hirring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30		2022-01-26	
PK-FD GPP-234009-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30		2022-01-26	
PK-FD GPP-234010-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30	:	2022-01-26	
PK-FD GPP-234011-CS-INDV / Hiring of Tax Enforcement Inspector for Balochistan Revenue Authority	TF / A3352	Increasing effectiveness of sales tax collection	Post	Individual Consultant Selection	Open	5,833.00	0.00	Under Implementation	2021-05-28	2021-06-04	2021-07-02	2021-07-09	2021-07-30	:	2022-01-26	
PK-FD GPP-235142-CS-INDV / Hiring of Communication/ Media Expert for Balochistan Revenue Authority	TF / A3352	Strengthening accountability in public financial management	Post	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2021-05-26	2021-05-19	2021-06-25	2021-07-02	2021-07-23		2022-01-19	
PK-FD GPP-237830-CS-CDS / Hiring of Accountability Lab for strengthening of Public Accounts Committee.	TF / A3352	Strengthening accountability in public financial management	Post	Direct Selection	Direct	350,000.00	0.00	Under Implementation	2021-06-08	2021-06-03	2021-06-18		2021-07-28		2022-01-24	