

Procurement Plan

General

- 1. Bank's approval Date of the Procurement Plan August 13, 2021-**
- 2. Date of General Procurement Notice:**
- 3. Period covered by this procurement plan: 18 Months (April 2020 to June, 2022)**

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	3,000,000 and above	N/A
2.	NCB (Goods)	Below 3,000,000.00	N/A
3.	ICB (Works)	15,000,000.00 and above	N/A
4.	NCB (Works)	Below 15,000,000.00	N/A
5.	(Non-Consultant Services)		N/A

- 2. Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
- 3. Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
- 4. Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project P173788 02/04/2020 issued by COVID-19
- 5. Any Other Special Procurement Arrangements: Not Applicable**
- 4. Summary of the Procurement Packages planned during the first 24 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref . No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)					None

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1		None	None	None	None	
2	Summary of the NCB (Goods)	6,348.24	18	None	17No. post 1No. Prior	None
3	Summary of the Direct Contracting (Goods)	None	None	None	None	None
4	Summary of the Request for Quotation (Goods)	1,024.00	20	Yes	Post	None
4	Summary of the ICB (Works)	N/A	N/A	N/A	N/A	None
5	Summary of the NCB (Works)	4,078.00	2	Yes	post	None
6	Summary of the Direct Contracting (Works)	N/A	N/A	N/A	N/A	None
7	Summary of the Request for Quotations Contracting (Works)	210.00	3	Yes	Post	None
8	Summary of the ICB (Non-Consultant Services)	N/A	N/A	N/A	N/A	None
9	Summary of the NCB (Non-Consultant Services)	718.50	2	Yes	Post	None
10	Summary of the Request for Quotations (Non-Consultant Services)	159.80	4	Yes	post	None

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	500,000 and above	None

2.	Single Source (Firms)	100,000 and above	None
3.	Individual	200,000 and above	None

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations

3. Any Other Special Selection Arrangements: *Not Applicable*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	7,733.00	5	prior	<i>None</i>
2	Summary of number of contracts that will be let under other methods	6,977.80	60	50No. post 10No. Prior	<i>None</i>

PROCUREMENT PLAN Ghana : Ghana Jobs and Skills Project

General Information

Country: Ghana Bank's Approval Date of the Original Procurement Plan: 2021-12-06
 Project ID: P166996 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-25
 Project Name: Ghana Jobs and Skills Project GPN Date:
 Loan / Credit No: IDA / 67160
 Executing Agency(ies) GHANA ENTERPRISES AGENCY

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
GH-GEA-261832-GO-RFQ / Printing of 50000 No. Certificates	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-27															
GH-GEA-261833-GO-RFQ / Printing of 150 Nos. Banners, 10,000 Nos. Brochures, 5,000 Nos. Posters, 5,000 Nos. T-shirts for call for application, sensitization activities & for Stakeholder Engagement sessions	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-18															
GH-GEA-262344-GO-RFQ / SMO. Procurement of Photocopiers, 10nos Printers, 25no Laptop Computers, 50no Scanners, 50no External hard drive, 20no. UPS, 20no. Desktop Computers 10nos. Electronic Binding Machine: 10nos Paper Shredding Machine, 20nos. Projectors;	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-03															
GH-GEA-261838-GO-RFB / Procurement of 2 Nos. Cross Country Vehicles for Project Lead and Project Coordinator, 5Nos. Pick ups for Monitoring and evaluation, Regional Coordinators and Procurement and 2 Nos. Saloon vehicles for safeguard and Project administration	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2022-01-16			2022-01-21					2022-02-18			2022-03-11			2022-04-15			2022-10-12	
GH-GEA-261831-GO-RFQ / Procurement of 5000 nos. Printed Newsletters and 2000 nos. Brochures	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-01-09															2022-03-15
GH-GEA-262346-GO-RFQ / Procurement of Office Furniture for PIU (26 nos. Office tables and chairs, 20 nos. Office drawer cabinets, 10 nos. 4 seater workstation and 40 nos. chairs, 2 nos. waiting room sofa chairs	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-09-06															2022-12-31
GH-GEA-261799-GO-RFQ / Procurement of various office Stationery (400 Nos. boxes of A4 Paper, 40 nos. Printer Toner, 50 no. boxes of Pens, 50 nos. Flip Chart, 500 nos. packets of Notebooks etc)	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-25															2022-03-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
GH-GEA-261817-CS-CQS / Consultancy Services for Needs Assessment and the Revision of Training Manuals & Curriculum and conduct of Training of Trainers (TOT) on Entrepreneurship and Small Business Management - Basic, Intermediate and Advanced	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2021-12-07																						2022-08-23

GH-GEA-261927-CS-CQS / Consultancy for the development of web-base Management Information System	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Consultant Qualification Selection	Limited			0.00	Pending Implementation	2022-01-25										2022-03-10		2022-03-25	2022-06-23
GH-GEA-267431-CS-CQS / Recruitment of a Consultancy Firm to provide Quality Assessment of Training Activities	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Consultant Qualification Selection	Limited			0.00	Pending Implementation	2022-02-02										2022-03-18		2022-04-22	2022-07-21
GH-GEA-268374-CS-CQS / Selection of 1 no. Firm Consultant to provide Certification of Training for the Project	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Consultant Qualification Selection	Limited			0.00	Pending Implementation	2022-01-23										2022-03-08		2022-04-12	2022-10-09
GH-GEA-268371-CS-CQS / Selection of 1 no. Firm Consultant to develop PR/Success Stories/ Documentaries/ Newsletters for the Project	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Consultant Qualification Selection	Limited			0.00	Pending Implementation	2022-01-23										2022-03-08		2022-04-12	2022-10-09

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
GH-GEA-261919-CS-INDV / Consultancy Services for the Revision of Training Manuals and conduct of Training of Trainers (TOT) on Financial Literacy and Business Plan Preparation – Pitching	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-12-07		2021-12-12			2022-01-02					2022-01-30		2022-03-31	
GH-GEA-261920-CS-INDV / Consultancy Services for the development Operating Manuals and follow up manuals as well as conduct of Training of Coaches/Mentors (TOC/ M) on Coaching/Mentoring	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-12-07		2021-12-12			2022-01-02					2022-01-30		2022-04-30	
GH-GEA-261921-CS-INDV / Consultancy Services for the Revision of Training Manuals and conduct of Training of Trainers (TOT) on Kaizen & OSHM	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-12-07		2021-12-12			2022-01-02					2022-01-30		2022-03-31	
GH-GEA-261922-CS-INDV / Consultancy services for the development of Grants Operations Manual	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-12-07		2021-12-12			2022-01-02					2022-01-30		2022-03-31	
GH-GEA-261924-CS-INDV / Development of online Application portal & Grant Management Portal	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-12-17		2021-12-22			2022-01-12					2022-02-09		2022-04-10	
GH-GEA-261925-CS-INDV / Consultancy for the development of Learning Management System	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-01-25		2022-01-30			2022-02-20					2022-03-20		2022-06-18	
GH-GEA-261931-CS-INDV / Consultancy for Process Documentation and Learnings	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-03-07		2022-03-12			2022-04-02					2022-04-17		2022-06-16	
GH-GEA-262022-CS-INDV / Website Upgrading	IDA / 67160	Component 2 : Provision of Entrepreneurship and Micro and Small Enterprise Support for Jobs	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-11-21		2021-11-26			2021-12-17					2022-01-14		2022-03-15	