

PROCUREMENT PLAN (Textual Part)

Project information: Uzbekistan Prosperous Villages (P168233)

Project Implementation agency: PIU under the MOE

Date of the Procurement Plan: October 3, 2019

Period covered by this Procurement Plan: October 2019 to March 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Republic of Uzbekistan dated April 9, 2018(the “PPL), provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used.

- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.
- There shall be no preference applied during procurement of works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

Other national procurement arrangements (other than national open competitive procurement) that may be applied by the Borrower shall be consistent with paragraphs 5.5 and 5.6 of the Procurement Regulations.

E-Procurement system in Republic of Uzbekistan will be used to facilitate the e-procurement transactions for World Bank financed projects when the country's own national procurement procedures will be used. In this regard, the e-Reverse Auction module and e-Catalog module can be used for Bank-funded procurement following national market approach for simple goods and works.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables - **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). ***Specify for each***

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. - **Not Applicable**

Other Relevant Procurement Information.

PROCUREMENT PLAN Uzbekistan : Rural Infrastructure Development Project

General Information

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2019-09-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-22
 Project ID: P168233 GPN Date: 2020-03-24
 Project Name: Rural Infrastructure Development Project
 Loan / Credit No: TF / A9749, IDA / 65020, COFN / C1750
 Executing Agency(ies) Ministry of Economy and Industry of Uzbekistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contr. Comple
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MOE-RIDP-AND-W-01 / Construction of a secondary school in Sokhli MA of Pakhtabad district, Andijan region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	900,000.00	0.00	Under implementation					2021-06-07	2021-06-15	2021-06-12					2021-07-12	2021-07-27	2021-08-15	2021-11-13		
MOE-RIDP-DJI-W-01 / Reconstruction of a secondary school in Saroy MCA, Bahkmal district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	425,000.00	0.00	Pending implementation					2021-06-07		2021-06-12					2021-07-12	2021-07-27	2021-08-15	2021-11-13		
MOE-RIDP-DJI-W-02 / Rehabilitation of tertiary roads' of settlements included in mahalla citizens' assembly (MCA) "Otkor	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	183,000.00	0.00	Pending implementation					2021-11-30		2021-12-05					2021-12-19	2022-01-02	2022-01-14	2022-07-13		
MOE-RIDP-DJI-W-03 / Construction of a small bridge in the (MCA) Mahalla Citizens Assembly "Bahkmal" of the Bahkmal district of the Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	135,000.00	0.00	Pending implementation					2021-11-30		2021-12-05					2021-12-19	2022-01-02	2022-01-14	2022-07-13		
MOE-RIDP-DJI-W-04 / Rehabilitation of tertiary roads' of settlements included in mahalla citizens' assembly (MCA) "Madaniyat"	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	156,000.00	0.00	Pending implementation					2021-11-30		2021-12-05					2021-12-19	2022-01-02	2022-01-14	2022-07-13		
MOE-RIDP-DJI-W-06 / RESTORATION OF TERTIARY ROADS of settlements included in the Gulshan MCA of Zamin district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	236,000.00	0.00	Pending implementation					2021-11-30		2021-12-05					2021-12-19	2022-01-02	2022-01-14	2022-07-13		
MOE-RIDP-DJI-W-07 / RESTORATION OF TERTIARY ROADS of settlements included in the Beshkubi MCA of Zamin district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	276,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-08 / RESTORATION OF TERTIARY ROADS of settlements included in the Chorvador MCA of Zamin district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	137,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-09 / RESTORATION OF TERTIARY ROADS of settlements included in the Turkman MCA of Zamin district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	88,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-10 / RESTORATION OF TERTIARY ROADS of settlements included in the Narvon MCA of Zamin district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	320,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-11 / "Reconstruction of power supply systems of settlements" included in the Mahalla Citizens Assembly (MCA) "Molqozar" of the Bahkmal district, Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	455,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-12 / Reconstruction of the potable water supply system of the settlements included in the "Sangzor" MCA of Bahkmal district of Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	550,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-14 / Reconstruction of power supply system of settlements that are part of Beshkubi MCA - Zamin district of Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	237,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		
MOE-RIDP-DJI-W-17 / Reconstruction of drinking water supply system of settlements that are part of Duobaa MCA - Zamin district of Jizzakh region	COFN / C1750	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	195,000.00	0.00	Pending implementation					2021-12-03		2021-12-08					2021-12-22	2022-01-05	2022-01-17	2022-07-16		

MOE-PVP-CS-4 / Technical Audits	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – International	200,000.00	0.00	Pending Implementation	2020-06-08	2020-06-29	2020-08-12							2020-09-11	2020-10-16	2021-04-14						
MOE-PVP-CS-2 / Facilitating Partner(s) for activities under Component 1b (at least two separate contracts)	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Prior	Quality And Cost-Based Selection	Open – National	11,700,000.00	0.00	Canceled	2019-12-20	2019-12-16	2020-01-10	2019-12-17	2020-02-23				2020-03-22	2020-04-21	2020-05-26	2020-06-30	2021-06-30					
MOE-PVP-CS-2-2 / Facilitating Partner(s) for activities under Component 1b from Namangan region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Prior	Quality And Cost-Based Selection	Open – International	2,500,000.00	1,543,500.00	Signed	2020-04-05	2020-06-17	2020-04-26		2020-06-09	2020-11-03			2020-07-07	2020-12-15	2020-08-06	2021-03-12	2020-09-10	2021-05-07	2020-10-15	2021-05-21	2023-10-15	
MOE-PVP-CS-2-1 / Facilitating Partner(s) for activities under Component 1b from Andijan and Fergana regions	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Prior	Quality And Cost-Based Selection	Open – International	2,500,000.00	1,549,356.38	Signed	2020-04-05	2020-06-17	2020-04-26		2020-06-09	2020-11-04			2020-07-07	2020-12-15	2020-08-06	2021-03-12	2020-09-10	2021-05-07	2020-10-15	2021-05-12	2023-10-15	
MOE-PVP-CS-8-1 / CONSULTING SERVICES FOR BASELINE PROJECT MONITORING SURVEY	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	50,000.00	49,670.81	Signed	2020-11-24	2020-11-25	2020-12-15	2020-12-08	2020-12-29	2021-03-12					2021-01-12	2021-04-26	2021-01-15	2021-05-06	2021-04-15			
MOE-PVP-CS-8 / Baseline, Midline and Endline Surveys and Impact Assessment	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	150,000.00	0.00	Canceled	2020-02-02		2020-02-23		2020-04-07						2020-05-07		2020-06-11		2020-12-08			
MOE-PVP-CS-11 / Training for Regional Hokimiyats on Procurement, Public Financial Management and Oversight (2 separate contracts)	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	450,000.00	0.00	Canceled	2020-06-01		2020-06-22		2020-08-05						2020-09-04		2020-10-09		2021-04-07			
MOE-PVOC-CS-2 / Public awareness campaign (PR)	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	12,600.00	0.00	Canceled	2019-09-05		2019-09-26		2019-11-09						2019-12-09		2020-01-13		2020-07-11			
MOE-PVP-CS-9 / Technology for Citizen Engagement	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – International	400,000.00	0.00	Canceled	2020-07-01		2020-07-22		2020-09-04						2020-10-04		2020-11-08		2021-05-07			
MOE-PVP-CS-3 / Development of technical manual, online training modules, and mobile applications to monitor infrastructure quality and provision of infrastructure master trainers (multiple contracts)	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – International	500,000.00	0.00	Canceled	2020-01-20		2020-02-10		2020-03-25						2020-04-24		2020-05-29		2020-11-25			
MOE-PVP-CS-5 / Communication strategy and implementation which include production of informational material for local governments, and others	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – International	200,000.00	0.00	Canceled	2020-02-03		2020-02-24		2020-04-08						2020-05-08		2020-06-12		2020-12-09			
MOE-PVOC-CS-3 / ESMP and RFP Drafting and Consultations	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	20,000.00	0.00	Pending Implementation	2021-02-25		2021-03-18		2021-05-01						2021-05-31		2021-07-05		2022-01-01			
MOE-PVP-CS-7 / Financial Management Software	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Consultant Qualification Selection	Open – National	6,000.00	0.00	Pending Implementation	2021-03-15		2021-04-05		2021-05-19						2021-06-18		2021-07-23		2022-01-19			
MOE-PVP-CS-6 / Financial Audit	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Least Cost Selection	Open – National	15,000.00	0.00	Pending Implementation	2021-06-30		2021-07-21		2021-09-03					2021-10-01		2021-10-31		2021-12-05		2022-01-09		2024-01-09
MOE-RIDP-DJI-CS-03 / Design services for the "Rehabilitation of tertiary roads" of settlements included in mahalla citizens' assembly (MCA) "Olak", "Trenitkadam", "Madaniyat" of Bakhmal district of Jizzakh region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open – National	11,500.00	0.00	Canceled	2021-05-27	2021-05-28	2021-05-27		2021-05-28				2021-06-07	2021-06-08	2021-06-13	2021-06-19	2021-06-19	2021-08-08				
MOE-RIDP-DJI-CS-02 / Design services for "Reconstruction of power supply systems of settlements" included in the Mahalla Citizens Assembly (MCA) "Molguzar", "Sangzor", "Uzunbulok", "Madaniyat" of the Bakhmal district into the Jizzakh region.	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open – National	9,000.00	0.00	Canceled	2021-05-26	2021-05-28	2021-05-26		2021-05-27				2021-06-06	2021-06-09	2021-06-11	2021-06-17	2021-06-17	2021-08-06				
MOE-RIDP-DJI-CS-05 / Design services for Reconstruction of the drinking water supply system of the settlements included in the "Molguzar", "Sangzor" MCA of Bakhmal district of Jizzakh region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open – National	11,000.00	0.00	Canceled	2021-05-27	2021-05-28	2021-05-27		2021-05-28				2021-06-07	2021-06-12	2021-06-20	2021-07-16	2021-07-16	2021-09-09				
MOE-RIDP-DJI-CS-06 / Design services for the reconstruction of a system for providing drinking water to settlements included in the Uzunbulok MCA of Bakhmal district of Jizzakh region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open – National	5,500.00	0.00	Canceled	2021-05-27	2021-05-28	2021-05-27		2021-05-28				2021-06-07	2021-06-12	2021-06-20	2021-06-26	2021-06-26	2021-08-20				

MOE-RDP-AND-CS-01 / Design services for the construction of school in Sokhli MCA, Andjan region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open - National		23,000.00	0.00	Canceled	2021-05-27	2021-04-01	2021-05-27		2021-05-28		2021-06-07	2021-06-09	2021-06-13	2021-06-18	2021-08-17
MOE-RDP-DJI-CS-04 / Design services for construction of a small bridge in the IMCA Mahalla Citizens Assembly "Bakhal" of the Bakhal district of the Jizzakh region.	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open - National		1,000.00	0.00	Canceled	2021-05-27	2021-05-28	2021-05-27		2021-05-28		2021-06-07	2021-06-12	2021-06-22	2021-06-27	2021-07-27
MOE-RDP-DJI-CS-01 / Detailed Design services for the school reconstruction in Saroy MCA, Jizzakh region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open - National		7,000.00	0.00	Canceled	2021-05-21	2021-04-01	2021-05-21		2021-05-22		2021-05-25	2021-05-29	2021-06-01	2021-06-05	2021-08-04
MOE-RDP-DJI-CS-07 / Design services for Reconstruction of potable water supply system of the settlements included in MCA "Muzbulok", "Dikor", "Temir Kadani", "Bakhal" of Bakhal district of the Jizzakh region	IDA / 65020	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Fixed Budget Selection	Open - National		8,000.00	0.00	Canceled	2021-05-27	2021-05-28	2021-05-27		2021-05-28		2021-06-07	2021-06-12	2021-06-20	2021-06-26	2021-08-15

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE-PVOQ-CS-4 / Participatory Village Selection and Planning Pilot "Tanajoy" Center for Development of the Well-Being of Population	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Prior	Direct Selection	Direct		30,800.00	27,768.86	Signed	2019-09-05	2019-09-30	2019-09-15	2019-10-02			2019-11-19	2019-10-03	2020-05-17	
MOE-PVOQ-IC-3 / Environmental Specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		5,500.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-5 / Financial Management Specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		7,700.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-10 / HR manager	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-4 / Community Mobilization Specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-2 / Social Safeguards specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		7,700.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-8 / Translator	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		7,000.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-7 / MIS Specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-6 / Procurement Specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		7,700.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	
MOE-PVOQ-IC-9 / Infrastructure specialist	TF / A9749	Demand-driven investments in basic infrastructure and services and local governance capacity support	Post	Individual Consultant Selection	Open		5,500.00	0.00	Canceled	2019-09-05		2019-10-24		2019-11-14		2019-12-19		2020-06-16	