

PROCUREMENT PLAN

Project information: Republic of Chad

Project name: Climate Resilient Agriculture and Productivity Enhancement Project

Project Identification Code: P162956

Project Implementation agency: Ministry of Agriculture, Irrigation and Agriculture Equipment

Date of the Procurement Plan: March 2018

Period covered by this Procurement Plan: March 2018 to August 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the decree No. 2417 / PR / PM / 2015 of 17 December 2015 on the public procurement code in Chad, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions;

a) Eligible enterprises from any country may compete;

- b) The bid document requires the bidder submitting an offer / proposal to file a signed agreement, which will be attached to any contract, to confirm that it is applying and complying with the Bank's anti-corruption Guidelines including without limitation, the right of the Bank to sanction and the rights of the Bank for inspection and audit;
- (c) Contracts must have an appropriate division of tasks, risks and responsibilities;
- (d) The publication of information relating to contract award;
- (e) The right of the Bank to review the file and the procurement activities;
- (f) The existence of an effective complaint mechanism; and
- g) Management and archiving of Procurement Process files

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; Not applicable

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] Not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information. None

PROCUREMENT PLAN Chad : Climate Resilient Agriculture and Productivity Enhancement Project

General Information

Country: Chad **Bank's Approval Date of the Original Procurement Plan:** 2020-05-21
Revised Plan Date(s): (comma delineated, leave blank 2022-11-24)
Project ID: P162956 **GNP Date:**
Project Name: Climate Resilient Agriculture and Productivity Enhancement Project
Loan / Credit No.: IDA / D3020
Executing Agency: WEST AND CENTRAL AFRICAN COUNCIL FOR AGRICULTURAL RESEARCH AND DEVELOPMENT

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
08-AC/PROPAD20/CORAF / Acquisition d'équipements et matériels informatiques	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		5,000.00	0.00	En cours d'exécution								2020-06-13	2022-07-27							2020-07-25		2020-08-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
01-CF/PROPAD20/CORAF / Sélection d'un Cabinet chargé de l'institutionnalisation de l'approche IARAD et des plateformes d'innovation pour la mise en œuvre du ProPAD au Tchad (Missions de préparation, de formation et d'évaluation des performances)	IDA / D3020	Supporting adoption of dem and driven technologies and climate-smart agriculture	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		29,000.00	40,040.01	Achévé	2020-04-28	2022-06-15	2020-05-19		2020-05-29	2020-03-05							2020-06-05	2020-03-06	2020-06-22	2020-05-20	2020-08-01	2022-04-21
09-CF/PROPAD20/CORAF / Sélection d'un consultant individuel pour la mise en place de villages climato-intelligents dans les zones d'intervention du ProPAD	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		144,958.00	0.00	Annulé	2021-11-29		2021-12-20		2022-01-04								2022-01-19		2022-02-10		2022-05-11	
10-CF/PROPAD20/CORAF / Sélection d'un consultant individuel pour l'intégration de l'ap proche de Recherche Agricole Intégrée pour le Développement (IARAD) dans la stratégie de vulgarisation de la zone d'intervention du ProPAD	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		20,000.00	0.00	En cours d'exécution	2022-04-12	2022-09-20	2022-05-03		2022-05-18								2022-06-02		2022-06-24		2022-09-22	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02-CF/PROPAD/CORAF / Sélection d'un consultant individuel et pour la facilitation d'une formation pour le Secrétariat Exécutif sur le GAR du personnel du ProPAD	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		5,000.00	3,808.95	Achévé	2020-05-15	2020-06-03	2020-06-17	2020-07-17	2020-06-24	2020-07-27	2020-07-15	2020-08-18	2020-08-14	2021-01-21
04-CF/PROPAD20/CORAF / Sélection d'un consultant individuel pour le renforcement des capacités des spécialistes en communication	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		3,500.00	0.00	En attente d'exécution	2020-06-15		2020-07-18		2020-07-25			2020-08-15		2020-09-14
05-CF/PROPAD20/CORAF / Sélection d'un consultant individuel chargé de la mise en place d'une stratégie genre assortie d'un plan d'action du ProPAD	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Open		7,000.00	8,720.84	Achévé	2020-05-25	2020-06-05	2020-06-27	2020-08-24	2020-07-04	2020-08-28	2020-07-25	2020-09-23	2020-08-24	2021-11-30
07-CF/PROPAD20/CORAF / Sélection d'un consultant individuel pour la mise en place et l'opérationnalisation d'un mécanisme de financement durable du secteur agricole	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Open		8,500.00	0.00	En cours d'exécution	2020-06-05	2022-06-14	2020-07-08		2020-07-15			2020-08-05		2020-09-04
06-CF/PROPAD20/CORAF / Sélection d'un consultant individuel chargé du renforcement de capacité des spécialistes genre du staff MAEA et des acteurs pour la mise en œuvre du ProPAD sur la prise en compte du genre	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		7,000.00	0.00	Annulé	2022-04-12	2020-07-07	2022-05-15		2022-05-22			2022-06-12		2022-07-12
SN-CORAF-289946-CS-CDS / Accord d'entente avec un centre CGIAR pour un appui à la mise en place de village climato-intelligent pour la pratique de l'agriculture intelligente face au climat (IAIC)	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Sélection de consultants par entente directe	Direct		147,374.00	0.00	En cours d'exécution	2022-04-12	2022-09-06	2022-04-22					2022-06-26		2022-12-23

11-CI(PPROPADZJ)CORAF / Sélection d'un consultant individuel chargé de l'évaluation de la performance du personnel du ProPAG formé en Suivi-Evaluation et en Gestion Axée sur les Résultats	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open - International		3,000.00	0.00	En attente d'exécution	2022-10-26		2022-12-05		2022-12-12		2023-01-02		2023-02-01
---	-------------	--	--------------	------------	----------------------	--	----------	------	------------------------	------------	--	------------	--	------------	--	------------	--	------------