

## PROCUREMENT PLAN (Textual Part)

**Project information:** *Central African Republic - CAR Emergency Food Crisis Response (P176754)*

**Project Implementation agency:** *Ministry of Agricultural and Rural Development*

**Date of the Procurement Plan: July 13, 2021**

**Period covered by this Procurement Plan: June 1, 2021 - October 30, 2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *Not Applicable*

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: *Not applicable*

Works: *Not applicable*



CF-NTCU-253676-CS-CDS / FAO: Recrutement de la FAO pour la maîtrise d'ouvrage déléguée des sous composantes. Sous-composante 1.1 - Sous- composante 1.3 et Sous- composante 2.1	IDA / D8770	Support increased food production	A priori	Sélection de consultants par entente directe	Direct	34,700,000.00	0.00	Annulé	2021-09-30	2021-10-27	2021-10-10	2021-11-10			2021-12-14	2023-12-04
CF-NTCU-274861-CS-CDS / FAO PHASE 1: Recrutement de la FAO pour la maîtrise d'ouvrage déléguée des sous- composante 1.1, 1.3, 2.1 du PRUCAC.	IDA / D8770	Support increased food production	A priori	Sélection de consultants par entente directe	Direct	4,812,000.00	0.00	En cours d'examen	2022-02-10	2022-02-17	2022-02-20	2021-12-15			2022-04-26	2023-04-26
CF-NTCU-278131-CS-CDS / FAO PHASE2: Recrutement de la FAO pour la maîtrise d'Ouvrage Déléguée des sous- composantes 1.1, 1.3 et 2.2 de PRUCAC.	IDA / D8770	Support increased food production	A priori	Sélection de consultants par entente directe	Direct	17,288,000.00	0.00	En cours d'exécution	2022-02-11		2022-02-21				2022-04-27	2023-04-22
CF-NTCU-279558-CS-CDS / Consultation des parties prenantes: Recrutement d'un Consultant individuel pour la consultation des parties prenantes au Projet de Réponse Urgente à la Crise Alimentaire en Centrafrique (PRUCAC).	IDA / D8770	Project management	A posteriori	Sélection de consultants par entente directe	Direct	35,000.00	0.00	En attente d'exécution	2022-02-25		2022-03-07				2022-05-11	2022-07-10