

PROCUREMENT PLAN (Textual Part)

Project information: Mauritania, Western Africa Regional Digital Integration Program (WARDIP) [P176932]

Project Implementation agency: Ministere de la Transition Numerique, de l'Innovation et de la Modernisation de l'Administration (MTNIMA)

Date of the Procurement Plan: December 22, 2021

Period covered by this Procurement Plan: December 22, 2021 - November 30, 2022

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in "**le décret N° 2020-122 du 06 octobre 2020, modifiant et complétant certaines dispositions du décret N° 2017-126 du 02 novembre 2017, abrogeant et remplaçant les dispositions des décrets d'applications de la loi N° 2010-044 du 22 juillet 2010**", such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is not applicable];

Works: [is not applicable]

Other Relevant Procurement Information.

PROCUREMENT PLAN Western Africa : Western Africa Regional Digital Integration Program

General Information
 Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2021-12-23
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-24
 Project ID: P176932 GPN Date:
 Project Name: Western Africa Regional Digital Integration Program
 Loan / Credit No: / IDA / V4020
 Executing Agency(ies) Mauritania UGP West Africa Regional Digital Integration

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										MR-WARDIP-MR-270536-CS-LCS / Elaboration du Manuel d'Execution / Operation du Projet	/		A posteriori	Sélection au moindre coût	Open - National		20,000.00	0.00	En attente d'exécution	2022-01-03	2022-01-24	2022-03-09					2022-04-06	2022-05-06	2022-06-10
MR-WARDIP-MR-272707-CS-CQS / Etude pour l'évaluation du marché de donnée et recommandations pour favoriser l'interopérabilité des marchés de données et les flux de données transfrontaliers et le développement des données ouvertes en Mauritanie	IDA / V4020		A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		150,000.00	0.00	En attente d'exécution	2022-01-21	2022-02-07	2022-03-14							2022-04-05	2022-05-05	2022-08-25								
MR-WARDIP-MR-272715-CS-CQS / Evaluation du niveau de préparation pour la mise en place d'un cloud national et élaboration d'un cahier des charges technique et fonctionnel pour sa mise en œuvre	IDA / V4020		A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		100,000.00	0.00	En attente d'exécution	2022-01-27	2022-02-10	2022-03-21							2022-04-15	2022-05-10	2022-06-30								
MR-WARDIP-MR-272723-CS-CQS / Evaluation de l'état de préparation au commerce électronique et stratégie pour des interventions politiques, juridiques et techniques afin d'accélérer son développement en Mauritanie	IDA / V4020		A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		100,000.00	0.00	En attente d'exécution	2022-01-25	2022-02-10	2022-03-15							2022-04-26	2022-05-17	2022-08-31								
MR-WARDIP-MR-272758-CS-CQS / Etudes environnementales et sociales (Cadre de Gestion Environnemental et Social (CGES), ainsi que le cas échéant, Cadre de Politique de Réinstallation (CPR)	IDA / V4020		A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		50,000.00	0.00	En attente d'exécution	2022-01-27	2022-02-17	2022-03-24							2022-04-14	2022-05-19	2022-08-22								

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										MR-WARDIP-MR-270539-CS-INDV / Recrutement du Coordinateur	/		A posteriori	Individuel	Direct		50,000.00	0.00	En attente d'exécution
MR-WARDIP-MR-270540-CS-INDV / Recrutement de l'Expert en Passation des Marchés	/		A posteriori	Individuel	Direct		35,000.00	0.00	En attente d'exécution	2022-01-03	2022-01-13	2022-01-18			2022-01-28	2022-11-24			
MR-WARDIP-MR-270542-CS-INDV / Recrutement de l'Expert Technique	/		A posteriori	Individuel	Direct		35,000.00	0.00	En attente d'exécution	2022-01-03	2022-01-13	2022-01-18			2022-01-28	2022-11-24			
MR-WARDIP-MR-270543-CS-INDV / Recrutement du Responsable Administratif et Financier du Projet	/		A posteriori	Individuel	Direct		35,000.00	0.00	En attente d'exécution	2022-01-03	2022-01-13	2022-01-18			2022-01-28	2022-11-24			

MR-WARDIP-MR-270545-CS-INDV / Recrutement de l'Auditeur Interne du projet	/		A posteriori	Individuel	Direct		30,000.00	0.00	En attente d'exécution	2022-01-03		2022-01-13		2022-01-18		2022-01-28		2022-11-24
MR-WARDIP-MR-272692-CS-INDV / Elaboration du Manuel d'Exécution / Operation du Projet	IDA / V4020		A posteriori	Individuel	Limited		20,000.00	0.00	En attente d'exécution	2022-01-15		2022-01-20		2022-02-01		2022-02-21		2022-03-25
MR-WARDIP-MR-272727-CS-INDV / Etude pour la mise en place d'un système national de gestion électronique du courrier administratif et des archives	IDA / V4020		A posteriori	Individuel	Limited		25,000.00	0.00	En attente d'exécution	2022-01-31		2022-02-05		2022-02-21		2022-03-15		2022-06-15
MR-WARDIP-MR-273767-CS-INDV / Sélection d'un Consultant Individuel pour la réalisation d'une étude de faisabilité pour l'identification d'options de modèles juridiques et financiers, la diffusion des résultats des études et des recommandations pour le déploiement des sections manquantes	IDA / V4020		A posteriori	Individuel	Open		40,000.00	0.00	En attente d'exécution	2022-01-25		2022-03-15		2022-04-05		2022-05-10		2022-07-12